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Attention: Karen Nelson, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the September 1998 reporting period which covers August 30, 1998
through September 26,1998. This report is a consolidated monthly report containing the monthly
invoice, and the contract mandated financial and technical monthly reports. Detailed reports of
hours and dollars expended versus TDD authorized spending levels has been (and will continue to
be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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1.0 INTRODUCTION

Executive Summary
In the accounting month of September 1998, the U.S. Environmental Protection Agency (EPA) Region 9
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks, as well as project work on 70 open Technical Directive Documents (TDDs). The
START maintained on-call readiness and full coverage of the regional spill phone.

There were two emergency response call-outs this reporting period. One response came out of the Long
Beach Office to the Santa Clarita Green Waste Fire site in Santa Clarita, California. The other response
came out of the San Francisco office to the Minerec Mining and Chemical Company site outside of
Tucson, Arizona. At the Santa Clarita fire, the START provided technical assistance to the EPA and the
California Fish and Game Oil Spill and Pollution Response Team by providing field technical oversight
and review of analytical procedures dealing with the fire and the contaminated runoff water. At the
Minerec site, the START assisted the EPA with assessing the chemical hazards at the abandoned
chemical company site, and preparing for a future removal action. Details on both sites are found in the
site specific TDD reports.

Work continued on a number of removal sites in California. At the Pemeco site in Maywood, the
START visited the site to continue the collection of air monitoring data associated with the operational
soil vapor extraction system. In Marin County at Gambonini Mercury Mine, the START continued
various project tasks, including: on-site visits, air surveillance report preparation for worker health and
safely, participation in a project scoping meeting, and surveying assistance in support of gravity buttress
construction. Review and comment on agency- and Potentially Responsible Party (PRP)-generated
documents, continued field oversight, and split sample collection activities were provided by the START
for the Charnock methyl tert butyl ether (MBTE) site in Santa Monica. The START'S weekly visits to
the Leviathan Mine in Markleeville assisted the EPA in monitoring PRP activities at the site. In Siskiyou
County at the Grey Eagle Mine site, the START provided technical support to the EPA and ERRS
contractor at this abandoned mine tailings site. The START conducted air and stream monitoring and
provided geochemical expertise. After writing the site Quality Assurance Sampling Plan and Health and
Safety Plan, the START mobilized and provided soil sampling, air monitoring, and X-Ray Fluorescence
testing services during the removal of waste materials and contaminated soil at the Cappell Creek Road
Illegal Dump site threatening the Hoopa Valley Indian Reservation in Humboldt County. At the Pomona
Plating site, the START continued oversight of PRP removal activities. The START was on-site
intermittently to monitor PRP removal contractor's operations. START also continued the review of
weekly progress reports from PRP's consultant as well as reviewing and providing comments on the
PRP consultant's revised subsurface sampling plan. At the Tracy Tire fire site, the START evaluated
and produced tables summarizing analytical results generated during the groundwater sampling event.
The START has also begun writing a formal QASP as previous sampling was conducted under
emergency response sampling plans.

Regional removal site activities also continued this month in Arizona. The START continued
monitoring PRP bioremediation of pentachlorophenol (PCP)-contaminated soils at the Yavapai site in
Prescott, Arizona. The START continued reviewing weekly reports by the PRP contractor and kept in
telephone contact with both the TM and the PRP contractor regarding treatment progress at the site.
Hours were also charged for QASP development, and in preparation for a site visit in early October to
collect split samples. At the unauthorized landfill on the Fort Apache Indian Reservation, the START
monitored excavated materials using an FID, photographed the site, and recorded excavation activities
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with a video camera. The START mobilized to the CRIT site, in Parker, Arizona, location of an
abandoned pesticide storage shed, to collect soil and building material samples. The samples have been
submitted for laboratory analysis. Finally, the START mobilized to the West Cap, Tucson Airport site in
September to conduct sampling of all wells installed and developed throughout the summer. Subsequent
to sampling, it is expected that the maintenance and sampling of wells will be turned over to the ARCS
or RAC contractor for continued quarterly groundwater sampling.

Preparedness and training activities continued this month as the START further developed both the
Feather River and Truckee River Geographic Response Plans. This month, START members presented
their course workshops at the Continuing Challenge Conference in Sacramento. While there, the START
also assisted the ERO by assembling and staffing an equipment display, a static photograph display
board, and computer lab for daily workshops for the conference. In preparation for the future Ecological
Risk Assessment training in Phoenix, the START worked on a risk assessment handout, written in
layman terms, to be distributed during the training. EPA opened a TDD this month directing START to
establish initial contact with Contra Costa County Health officials. The START will support the county's
efforts in designing the tabletop and full scale exercises for June of 1999. Four START members
conducted a Computer Assisted Management of Emergency Operations (CAMEO) training workshop,
this month, in Modesto, Stanislaus County, California.

Work on a number of Site Assessment Program projects was also conducted this month. Project
activities and deliverables were finalized for several TDDs, including the San Francisco River Mine
Tailings project, the Puente Valley project, and the R9 Annual Site Assessment Conference. Project
preparations continued for the Mission Linen site in San Francisco, with groundwater sampling planned
for October. For the Downey site discovery project, the START continued to review water sample
analytical results and documents pertinent to the Central Plain Basin Area, attended a meeting at the Los
Angeles Regional Water Quality Control Board (LARWQCB), and presented a set of Geographic
Information System (GlS)-based maps delineating VOCs contamination in groundwater.

The START continued work on Federal Facility Reviews, California Environmental Protection Agency
Department of Toxic Substances Control (Cal-EPA DTSC) document review, Hazard Ranking System
and National Priorities List (NPL) packages, and Hazard Ranking System (HRS) screening memoranda.

Most of START'S work at the McFarland site this month focused on preparing for the large soil sampling
effort projected for this November. START (1) completed the list of analytes for the soil sampling plan,
incorporating information from the degradation products database; (2) continued to develop the Quality
Assurance Project Plan; (3) completed the English-language Field Sampling Plan [FSP]; and (4) met on a
regular basis with the EPA Task Monitor to coordinate and schedule field sampling activities.

Other general technical assistance activity this month included: preparation of the final report for the
Phytoremediation technology project; presentation of preliminary results of Y2K inventory and testing of
ERO equipment; developing the TALES database and the electronic deliverables database system;
progress on the WasteLAN removal forms and a more specific list of sites to work on for completion;
and, researching useful Internet web sites which facilitate on-going START projects, which will be
linked with the ERO's web site.

The remainder of the START contract activities this reporting period involved overall program and
office management activities including equipment maintenance, work plans, health and safety plans and
program quality assurance. Ongoing health and safety compliance activities included the START
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refreshing team members on Department of Transportation (DOT) requirements for shipping.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during August 30, 1998 through September 26, 1998:

EPA Task Monitor: Michael Ardito

TDD#: 09-9610-0019 HAWAII EXERCISES FY'97
PAN#: 0107-HEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Work Progress: A draft of the full scale exercise has been submitted, and work continues in the table top exercise
report.
Schedule: Final report to be completed by November 30, 1998.
Pending Issues: None.
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EPA Task Monitor: Philip Armstrong

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PAN#: 0165-LBSA-XX SITE ASSESSMENT
STATUS: INTERIM BERKELEY, CALIFORNIA

Work Progress: The only charges incurred this month were for copying and shipping copies of the reference
documents last month.
Schedule: Completion of the NPL Prioritization Memo and Transmittal Letter is on hold pending direction from
the EPA Task Monitor.
Pending Issues: None.

TDD#: 09-9708-0009 SABINO CANYON SHOOTING RANGE
PAN#: 0221-SCFS-XX SITE ASSESSMENT
STATUS: INTERIM TUCSON, ARIZONA

Work Progress: Working drafts of the Federal Facility Review and graphics and HRS scoresheets and rationale
have been delivered to EPA.
Schedule: The TDD for this site expired on August 31, 1998.
Pending Issues: Awaiting response from EPA regarding deliverables.

TDD#: 09-9708-0010 MANSFIELD CANYON MINES SITE
PAN#: 0222-MCFS-XX SITE ASSESSMENT
STATUS: INTERIM NOGALES, ARIZONA

Work Progress: The START has submitted report to the Task Monitor.
Schedule: None.
Pending Issues: None.

TDD#: 09-9802-0014 FLORENCE RANGE - AZ ARMY NATIONAL GUARD
PAN#: 0288-FRFS-XX SITE ASSESSMENT
STATUS: INTERIM FLORENCE, ARIZONA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with travel,
ODC's, communications, postage and outside services.
Schedule: The report has been sent to the EPA and awaits comments.
Pending Issues: Awaiting response to comments on the Federal Facility Review report.

TDD#: 09-9806-0011 DUNCAN MILL SITE
PAN#: 0328-DMSF-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: E&E project manager obtained the file and has begun the Federal Facility PA review.
Schedule: E&E project manager and EPA Task Monitor will have a scoping session during the next reporting
period.
Pending Issues: None.

TDD#: 09-9806-0012 RICKEY MILL SITE
PAN#: 0329-RMFS-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: Information provided by the Forest Service is insufficient to determine the average annual
precipitation at the site. This factor is critical for determining whether nearby drainages meet the HRS definition
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of surface water. The Forest Service was unable to provide START with further information. The EPA Task
Monitor will follow up with the Forest Service; START work will be on hold pending further direction from
EPA.
Schedule: This project is on schedule.
Pending Issues: Not Applicable.
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EPA Task Monitor: Dana Barton

TDD#: 09-9612-0001 TRUCKEE RTVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX CONTINGENCY PLANNING
STATUS: INTERIM TRUCKEE, CALIFORNIA

Work Progress: The START is re-writing 7 topics based on the Feather River Plan for the Truckee River Hazmat
Plan. One of the sections was tasked out to a subcontractor, Ninyo & Moore. On Wednesday, September 23rd,
the START met with Steve Jordan, Nevada E.R.T at EPA to discuss our portions of the Truckee River Hazmat
Plan. We discussed the format, applicable sections of the Feather River Plan, and E & E's and E.R.T.'s strengths
for writing sections of the Truckee River Hazmat Plan.
Schedule: A preliminary draft Truckee River Plan is due to EPA on Friday, October 9, 1998. The next group
meeting is scheduled for Tuesday, November 10, 1998 at the Truckee Dormer PUD. The Final Truckee River
Plan is due on June 30, 1999.
Pending Issues: None. •

TDD#: 09-9712-0003 FEATHER RIVER PLAN OUTREACH
PAN#: 0254-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN PLUMAS, CALIFORNIA

Work Progress: In September, START completed (1) the development of the cross-reference matrix that
identifies the sections of the Plan that meet the federal regulatory definition of an Area Contingency Plan and its
contents, (2) the creation of certificates for the Tabletop Training Exercise participants, and (3) the tabletop
training exercise summary report. All items were delivered to the EPA. ODC costs listed in the weekly project
reports are for delayed billings of reproduction costs for the Plan demonstration binder submitted to the EPA in
July, and for recent reproduction and delivery costs for the deliverables described above.
Schedule: Pending instruction from Task Monitor.
Pending Issues: START will not continue work on any other tasks assigned by the previous Task Monitor (TM)
until further instructions are received from Bill Robberson and Steve Calanog, the new TMs.

TDD#: 09-9804-0004 MCMINN STATE SUPERFUND SITE
PAN#: 0303-MMST-XX SITE ASSESSMENT
STATUS: OPEN SANTA ROSA, CALIFORNIA

Work Progress: The START sampled approximately 60 domestic wells within the McMinn site. Validated data
has not yet been received from EPA's quality assurance office. Once received the START will write a report
which will be included as an appendix to a site report being written by the Regional Water Quality Control Board.
Each sample was analyzed by EPA's regional lab for VOC's and MTBE. The START is presently compiling data
tables and manipulating GPS information for inclusion in the final report.
Schedule: Complete report upon receipt of validated data; date currently unknown.
Pending Issues: Receipt of validated data.
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EPA Task Monitor: Mark Calhoon

TDD#: 09-9606-0001 McFARLAND - COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START initiated arrangements for reserving space for the
upcoming Open House.
Schedule: During the next reporting period, the START expects to undertake additional tasks in preparation for
the Open House, including a fact sheet, posters, handouts, and facility arrangements.
Pending Issues: None.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine TDDs with close coordination of the
EPA Task Monitor.
Schedule: Work is proceeding on schedule.
Pending Issues: The START'S role, if any, for air sampling in McFarland will need to be defined.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: After review of sample data from the June sampling event, confirmation sampling was completed
in September at several study locations. The Data Manager continued input of sample location information and
data into the McFarland database.
Schedule: A GPS survey needs to be scheduled and may be done concurrent with the soil sampling phase of the
project.
Pending Issues: None.

TDD#: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PAN#: 0095-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: All hours charged this month were for work on the completion of the Soil Sampling QAPP.
Schedule: START work and planning will occur as per direction of the EPA.
Pending Issues: START is awaiting direction from EPA regarding scope and scheduling to this project.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Work on analytical quality assurance issues regarding soil sampling continued. Began
solicitation process for analytical sub-contracting for proposed soil sampling. Completed all Statement of Work
(SOW) documents and submitted them to the USEPA with the FSP. Sent the Request for Proposal (RFP)
document to the potential analytical service providers. START is currently awaiting corrective action sample
results from analytical sub-contracted provider.
Schedule: Selection and contracting of the analytical service provider and PE sample provider planned. Work is
proceeding on schedule with soil sampling to begin in November.
Pending Issues: Coordination with EPA on the SOWs and laboratory performance evaluation for soil sample
analysis is in progress.
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TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During the month of September 1998, the START finished importing the raw electronic data
from the labs into the database and sent data to EPA to be validated. START produced some reports and looked
into an internet interface for querying and producing reports from the database. For the soil sampling we
developed a list of analytes and methods and worked on sampling location maps, including translation of the
maps into Spanish.
Schedule: As of September 26, 1998, 71.70% of the LOE hours and 70.35% of the dollars have been used.
Pending Issues: Need to develop an interface for producing reports from the database, possibly by having the data
available for querying over the internet.

TDD#: 09-9610-0012 McFARLAND - SOIL
PAN#: 0100-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: In September, START (1) completed the list of analytes for the soil sampling plan, incorporating
information from the degradation products database; (2) continued to develop the Quality Assurance Project Plan;
(3) completed the English-language Field Sampling Plan [FSP]; and (4) met on a regular basis with the EPA Task
Monitor to coordinate and schedule field sampling activities.
Schedule: In early October, START will complete the mass reproduction of the English-language FSP, and the
translation and reproduction of the Spanish-language FSP, for distribution to the public. START will continue to
plan field activities and determine the necessary supplies.
Pending Issues: A geophysical survey of McFarland Park and Browning Road Park needs to be scheduled and
conducted before the soil sampling activities begin. The establishment of a soil-sampling start date, and the
arrangement of access to the sampling sites, are issues that still need to be resolved.

TDD#: 09-9610-0013 McFARLAND - AIR
PAN#: 0101-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START evaluated the weekly use of data to be collected during the soil investigation to assist
in scoping the air sampling.
Schedule: On schedule.
Pending Issues: Currently, EPA's ERT will take the lead on air sampling. The START'S role and interaction with
ERT need to be defined.
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Task Monitor: Carolyn Douglas

TDD#: 09-9708-0002 CRAFTON-REDLANDS AREA a.k.a. LOCKHEED PROPULSION
PAN#: 0214-CRSA-XX HRS/NPL PACKAGE
STATUS: OPEN SALINAS, CALIFORNIA

Work Progress: The START worked on producing an HRS Package for the Crafton Redlands site. The START
will continue working on the formulation of the package as it will be due for internal review in early October.
Schedule: This HRS package has been moved to a status of higher priority and work will be conducted this
month to develop the package.
Pending Issues: None.

TDD#: 09-9708-0004 LAVA CAP MINE
PAN#: 0216-LCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM NEVADA CITY, NEVADA

Work Progress: Charges incurred this month were for additional maps requested by EPA.
Schedule: This TDD is complete.
Pending Issues: None.

TDD#: 09-9708-0005 ALARK HARD CHROME
PAN#: 0217-AHSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RIVERSIDE, CALIFORNIA

Work Progress: The START continued preparation of the Documentation Record for this HRS package. The
draft underwent internal review.
Schedule: The HRS package will be submitted to EPA in October.
Pending Issues: None.

TDD#: 09-9708-0006 OMEGA CHEMICAL CO. a.k.a. OMEGA SERVICES
PAN#: 0218-OCSA-XX HRS/NPL PACKAGE
STATUS: INTERIM WHITTIER, CALIFORNIA

Work Progress: The START made final corrections to the HRS package. The START submitted one copy of the
package to the EPA Task Monitor and one copy to EPA Headquarters on September 9, 1998.
Schedule: This TDD is complete.
Pending Issues: None.

TDD#: 09-9712-0008 LEVIATHAN MINE
PAN#: 0259-LMSS-XX HRS/NPL PACKAGE
STATUS: INTERIM MARKLEEVILLE, CALIFORNIA

Work Progress: The START received comments from EPA HQ's contractor and is awaiting a TDD amendment
before revising the HRS package.
Schedule: A revised HRS package will be submitted the first week in November.
Pending Issues: None.

TDD#: 09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING
PAN#: 0274-EATN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START worked on a risk assessment handout, written in layman terms, to be distributed
during the training.
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during the training.
Schedule: Pending on date of class.
Pending Issues: Schedule of new class.

TDD#: 09-9801-0010 HRS SCREENING MEMORANDA
PAN#: 0291-HRSS-XX HRS/NPL PACKAGE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START prepared and submitted three Issue Submission Forms for HRS issues that need
resolution by the HRS Issue Resolution Group at EPA HQ.
Schedule: Additional sites will be screened as assigned by EPA.
Pending Issues: None.
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EPA Task Monitor: Tom Dunkelman

TDD#: 09-9706-0003 PEMECO REMOVAL SITE
PAN#: 0193-PERS-XX REMOVAL SUPPORT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: In this reporting period, the START visited the site to continue the collection of air monitoring
data associated with the operational soil vapor extraction system.
Schedule: This site is currently on schedule. The START is expected to conduct intermittent site work which is
anticipated to extend through the end of 1998.
Pending Issues: None.

TDD#: 09-9802-0013 GAMBONINI MERCURY MINE
PAN#: 0287-GMRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN PETALUMA, CALIFORNIA

Work Progress: During this reporting period, the START continued work on various project tasks including on-
site visits, surveying assistance, and air sample collection for worker health and safety. This project involves
investigations at a former mercury mine site in Marin County, California.
Schedule: The project is on schedule.
Pending Issues: None.
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EPA Task Monitor: Loren Henning

TDD#: 09-9706-0012 SAN GABRIEL VALLEY-PUENTE VALLEY
PAN#: 0202-SGTL-XX ENFORCEMENT GENERAL
STATUS: OPEN CITY OF INDUSTRY, CALIFORNIA

Work Progress: During this reporting period, this project has been reopened.
Schedule: Complete work on revisions of remaining findings of fact. Remaining revisions of findings of fact
should be completed by the next reporting period.
Pending Issues: Awaiting the remaining nine findings of fact.
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EPA Task Monitor: Jeff Inglis

TDD#: 09-9610-0003 CAMEO TRAINING PROGRAM
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, four START members conducted a CAMEO training workshop in
Modesto, Stanislaus County, California. Other office hours charged during this period involved coordination
efforts for future training events and preparation of certificates for delivery to recent workshop participants.
Schedule: There are two potential training classes being scheduled. The START will instruct these classes later
in 1998.
Pending Issues: None.

TDD#: 09-9805-0001 SITE SCREENING TRAINING-HOOPA
PAN#: 0306-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The only charges this month are for copying the training materials incurred prior to the July 27
training session.
Schedule: This TDD is complete.
Pending Issues: None.
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EPA Task Monitor: Jeri Johnson

TDD#: 09-9801-0004 SAN FRANCISCO RTVER MINE TAILINGS
PAN#: 0268-SFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN CLIFTON, ARIZONA

Work Progress: During this reporting period, work was conducted on the final report and other deliverables due to
EPA, including maps, and graphics, HRS scoresheets and rationale. The PA/SI report was submitted for peer
review.
Schedule: The TDD expiration date was extended to November 30, 1998.
Pending Issues: Validation of data by EPA's Quality Assurance Office (QAO) and the completion of peer review
on the PA/SI report has not yet been completed.

TDD#: 09-9801-0005 MISSION LINEN
PAN#: 0269-MLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During the month of September, the START provided logistical support (including the
preparation of a public announcement notice) in anticipation for the upcoming field activities. The START
continued to provide project management and coordination efforts.
Schedule: START will continue to provide coordination for the upcoming field activities. Site activities are
scheduled for mobilization on October 12,1998.
Pending Issues: None.

TDD#: 09-9806-0006 NOGALES WASH
PAN#: 0323-NWSI-XX SITE INSPECTIONS
STATUS: OPEN NOGALES, ARIZONA

Work Progress: Hours charged were for communications with EPA and the state of Arizona regarding file
review status. Once the review of the data is complete, it is expected that the task monitor will make a decision
regarding the next work phase.
Schedule: Review available data beginning October 1998.
Pending Issues: Receipt of records from the State of Arizona.

TDD#: 09-9806-0014 ALLIED SIGNAL
PAN#: 0331-ASSS-XX HRS/NPL PACKAGE
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: During September, the START continued to gather preliminary HRS screening information. The
START contacted the Arizona Department of Water Resource for public supply well information.
Schedule: In October, the START will prepare a preliminary summary memo on the information gathered from
the preliminary record search.
Pending Issues: None.
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EPA Task Monitor: Kathryn D. Lawrence

TDD#: 09-9601-0014 YAVAPAI/STONE CONTAINER SITE
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START continued reviewing weekly reports by the RP contractor and kept in telephone
contact with both the TM and the RP contractor regarding treatment progress at the site. Hours were also charged
for QASP development in preparation for a site visit in early October to collect split samples.
Schedule: The START is creating a project QASP to detail the sampling and QC regime to be applied through the
duration of the site work. The START will send a performance evaluation sample to the RP contractor's
laboratory as part of the ongoing quality control of the RP's site programs. The on-site treatment of waste
contaminated soils will continue during the spring, summer, and fall months for the nest two to three years.
Pending Issues: None.

TDD#: 09-9602-0002 GJJBSON-BAKERSFIELD
PAN#: 0023-GBSA-XX SITE DISCOVERY PROGRAMS
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: In this reporting period, the START contacted various agency personnel regarding current site
conditions and status. The START is preparing a final report chronicling all site activities and current status.
Schedule: Final TDD closure procedures will be conducted in the next reporting period.
Pending Issues: None.

TDD#: 09-9706-0006 PHYTOREMEDIATION TECHNOLOGY EVALUATION
PAN#: 0196-PETG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: Hours charged this reporting period were for preparation of final report.
Schedule: Submission of final report to EPA. This TDD expires on September 30, 1998.
Pending Issues: None.

TDD#: 09-9710-0010 R & D FOR RESPONSE RELATED INTERNET RESOURCES
PAN#: 0247-RDTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START has researched a number of useful Internet web sites which facilitate on-going
START projects. This list has been put into a database which resides in Lotus Notes. Sites include EPA, ERO,
ERT, many health and safety sites, research facilities, and libraries. A link with the ERO's web site is currently
being designed.
Schedule: On-going.
Pending Issues: None.

TDD#: 09-9712-0004 BAKERSFIELD CHROME & BUMPER
PAN#: 0255-BCRS-XX REMOVAL SUPPORT
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred ODC costs.
Schedule: Not Applicable.
Pending Issues: None.
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TDD#: 09-9806-0002 BIA TRAINING
PAN#: 0319-BTTN-XX TRAINING
STATUS: INTERIM LAS CRUCES, NEW MEXICO

Work Progress: This TDD is complete and has been closed with an interim AOC. Charges billed this period are
associated with previously incurred costs and project closeout procedures.
Schedule: Not Applicable.
Pending Issues: None.

TDD#: 09-9806-0003 NFPIPCB ASSESSMENT
PAN#: 0320-NFRS-XX REMOVAL SUPPORT (PRP STATE)
STATUS: INTERIM NAVAJO, NEW MEXICO

Work Progress: In this reporting period, the START completed data validation procedures and prepared and
submitted final project deliverables.
Schedule: None.
Pending Issues: None.

TDD#: 09-9806-0004 Y2K EVALUATION
PAN#: 0321-YETG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: In this reporting period, START presented preliminary results of the Y2K inventory and testings
of ERO equipment and provided assistance at the Y2K classes at the Continuing Challenge Conference.
Schedule: START is continuing vendor contact regarding specific hardware with unresolved issues. Further
literature review and compilation of database links for the EPA intranet web page is on-going.
Pending Issues: None.
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EPA Task Monitor: William E. Lewis

TDD#: 09-9709-0005 BYERS BOMB SITE
PAN#: 0236-BBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NEW RIVER, ARIZONA

Work Progress: The START continues to maintain all site plans/materials in a temporary shut down mode.
Schedule: The next meeting is scheduled for September 27, 1998, in Pasadena, California.
Pending Issues: The site has been placed in a dormant phase until the Corps Of Engineers and the CCNR
complete their final reports.

TDD#: 09-9804-0001 POMONA PLATING
PAN#: 0300-PPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM POMONA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9805-0003 BAKER CANYON BURIED DRUMS
PAN#: 0308-BCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM ORANGE, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9806-0008 MCMENN/WEST AVENUE SITE
PAN#: 0325-MMSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SANTA ROSA, CALIFORNIA

Work Progress: An initial data report was submitted to OSC, Bill Lewis, for agency distribution. A final letter
report was written and submitted to EPA on September 16, 1998. The TDD is currently in interim status and an
AOC has been written.
Schedule: None.
Pending Issues: None.

TDD#: 09-9806-0010 POMONA PLATING
PAN#: 0327-PPRS-XX REMOVAL SUPPORT
STATUS: OPEN POMONA, CALIFORNIA

Work Progress: In this reporting period, the START continued oversight of PRP removal activities. The START
was on-site intermittently to monitor PRP removal contractor's operations. START continued the review of
weekly progress reports from PRP's consultant as well as reviewing and providing comments on the PRP
consultant's revised subsurface sampling plan.
Schedule: The site is currently on schedule.
Pending Issues: Contractors are conducting final clean-up of sludges for off-site removal. The PRP contractor is
scheduled to begin subsurface sampling during the week of October 12, 1998. Otherwise, removal activities have
halted for the time being pending agreement between EPA and PRP as to final fate of liquids, tanks and building
materials left on-site.
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EPA Task Monitor: Steve Linder

TDD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START attended meetings and telephone conferences, reviewed technical
documents and other incoming correspondence, and prepared comments.
Schedule: The START level of effort on this TDD is expected to be reduced in future reporting periods.
Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181 -CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

•

Work Progress: In this reporting period, START reviewed and prepared comments regarding regulatory agency
documents and PRP- generated documents. START conducted field oversight, and collected and arranged for
analysis of split samples of groundwater at individual PRP investigation sites. In addition, START attended
meetings and teleconferences regarding the Charnock MTBE issue, conducted validations of data generated from
the analysis of split samples, and provided continued technical support on a variety of issues related to the PRP
investigation. START also enlisted a treatment system engineer to assist with the review of documentation
generated for the preliminary pilot groundwater treatment system installed at the City of Santa Monica well field.
Schedule: Field work will continue for investigations conducted at individual PRP sites in the vicinity of the
Charnock well field, as well as for the area-wide investigation. START will continue to conduct field oversight
and split sampling. Gasoline pipeline investigations may be initiated during the next reporting period. Document
reviews, generation of document comments, data validations, and attendance at meetings will continue.
Pending Issues: None.
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EPA Task Monitor: Rachel Loftin

TDD#: 09-9705-0013 DTSC DOCUMENT REVIEWS #1
PAN#: 0191-DTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: START completed reviews of the Price Pfister site and the D & M site and began review of the
the Lewotsky site.
Schedule: The START is planning to complete the currently assigned reviews this month.
Pending Issues: None.

TDD#: 09-9806-0013 R9 ANNUAL SITE ASSESSMENT CONFERENCE
PAN#: 0330-RATG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: START prepared a draft summary of the conference and submitted it to the task monitor for
further input.
Schedule: This TDD will expire on September 30,1998; an amendment for the due date will be required to
address any of EPA's comments.
Pending Issues: None.
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EPA Task Monitor: Robert Mandel

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: As of July 31, 1998, the treatment system was shut down indefinitely per instruction of the EPA.
Schedule:. Sampling of the treatment system is suspended pending further notice.
Pending Issues: None.

TDD#: 09-9805-0004 CORAY & SONS CHROME PLATING
PAN#: 0309-CSRS-XX REMOVAL SUPPORT
STATUS: INTERIM PITTSBURG, CALIFORNIA

Work Progress: Charges billed this reporting period are for previously incurred non-labor costs associated with
copy costs.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9808-0004 GREY EAGLE MINE
PAN#: 0338-GESF-XX REMOVAL ASSESSMENT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

Work Progress: Field work for this site was completed in late August and the final report, including maps and
graphics was submitted in early September.
Schedule: The TDD expired on September 2, 1998.
Pending Issues: No work is scheduled under this TDD. The site is scheduled to begin a removal during late
September or early October under a new TDD (09-9809-0004).

TDD#: 09-9803-0003 CONTRA COSTA EXERCISE
PAN#: 0349-CCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: Hours charged during this reporting period were for START to open the TDD and establish initial
contact with Contra Costa County Health officials in preparation for this exercise. The START will support the
county's efforts in designing the tabletop and full scale exercises for June of 1999.
Schedule: The START will meet with the county's contact person, Maria Duazo, and other exercise planners, in
October to begin preparations for this exercise.
Pending Issues: None.

TDD#: 09-9809-0004 GREY EAGLE MINE
PAN#: 0350-GERS-XX REMOVAL SUPPORT
STATUS: OPEN HAPPY CAMP, CALIFORNIA

Work Progress: In this reporting period, START provided technical support to the EPA and ERRS contractor at
this abandoned mine tailings site. The START conducted air and stream monitoring and provided geochemical
expertise.
Schedule: The START will re-deploy stream monitoring equipment when site work moves to the area adjacent to
nearby Indian Creek.
Pending Issues: None.
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TDD#: 09-9809-0004 SANTA CLARITA GREEN WASTE FIRE
PAN#: 0351-SCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM NEWHALL, CALIFORNIA

Work Progress: In this reporting period, the START was directed by the Task Monitor to assist with the
evaluation of environmental conditions at the site of a large compost fire at the active Santa Clarita Greenwaste
Construction Recycling Facility. The START provided technical assistance to the California Department of Fish
and Game Oil Spill Prevention and Emergency Response (OSPR) with respect to analytical selection, on-site
remediation options, runoff control and off-site disposal options.
Schedule: All site related activities have been completed and a final report is being prepared.
Pending Issues: None.
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EPA Task Monitor: Richard Martyn

TDD#: 09-9710-0011 ENVTROPUR/PRC WEST, INC. (PATTERSON)
PAN#: 0248-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PATTERSON, CALIFORNIA

Work Progress: All hours charged this month were for administrative and ODC costs only.
Schedule: The START will await further direction from the OSC regarding future work at this site.
Pending Issues: None.

TDD#: 09-9802-0004 HAZMAT COORDINATING COMM (LA CO.)
PAN#: 0278-HCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: During this reporting period, there were no site activities associated with this TDD. Charges
incurred were for computer usage.
Schedule: Full committee meeting on October 1, 1998.
Pending Issues: None.

TDD#: 09-9806-0005 CROWN PLATING ASSESSMENT
PAN#: 0322-CPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SAN LUIS OBISPO, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred travel costs and project closeout procedures (ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9807-0002 ONESOURCE CHEMICAL
PAN#: 0333-OCSR-XX EXPANDED SITE INSPECTION/REMEDIAL INVESTIGATION
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9807-0003 ENFIELD CHEMICAL
PAN#: 0334-ECRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PALM DESERT, CALIFORNIA

Work Progress: No on-site activities took place during this reporting period. The START remained in contact
with local lead agency oversight authorities and PRP contractors for site cleanup updates. Final report preparation
has been initiated.
Schedule: The final START report is currently scheduled for submission in October 1998.
Pending Issues: Completion of the final START report is dependant upon the START'S receipt of the PRP
contractor's Final Cleanup Report.
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TDD#: 09-9808-0012 MOUREN-LAURENS OIL
PAN#: 0346-MLSF-XX REMOVAL ASSESSMENT
STATUS: OPEN COMPTON, CALIFORNIA

Work Progress: In this reporting period, the START conducted assessment activities at the site of this abandoned
oil processing facility. Activities consisted of contacting appropriate regulatory agencies to obtain site
background information and conducting initial site work.
Schedule: The site is currently on schedule. It is anticipated that the START will collect samples for laboratory
analysis in the near future.
Pending Issues: Procurement of analytical laboratory.
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EPA Task Monitor: Matthew Mitguard

TDD#: 09-9611-0012 NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM PACINES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
outside services.
Schedule: None.
Pending Issues: None.

TDD#: 09-9803-0005 ORLAND CLEANERS
PAN#: 0293-OCST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM ORLAND, CALIFORNIA

*

Work Progress: Assisted EPA in planning for the upcoming field work.
Schedule: Field work is tentatively scheduled for late October, pending completion of community relations
activities.
Pending Issues: Community relations and site access.

TDD#: 09-9803-0011 SITE SCREENING
PAN#: 0299-SSTX-XX SITE SCREENING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Further work under this TDD will begin when EPA identifies additional sites.
Schedule: The project is on schedule.
Pending Issues: More sites are expected in the future to support the upcoming Regional Decision Team meeting.

TDD#: 09-9804-0003 SITE SCREENING TRAINING-AZDEQ
PAN#: 0302-SSTN-XX TRAINING
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: The START and the EPA Task Monitor discussed strategy for trainings.
Schedule: The training has been postponed.
Pending Issues: None.

TDD#: 09-9805-0002 DOWNEY SITE DISCOVERY PROJECT
PAN#: 0307-DSST-XX SITE SCREENING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: In this reporting period, the START began the competitive bid process for acquiring a database of
TCE/PCE area sources. The output must include most state, federal, and local database searches and output must
be in an Arcview format. QA review of incoming chemical data revealed significant flaws which the START
needed to correct.
Schedule: The START will acquire the appropriate database and begin filtering the data for the analytes of
concern.
Pending Issues: QA of all data is still the primary concern for this project. Greater steps are being taken to insure
the accuracy of data obtained from various sources.
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EPA Task Monitor: Tom Mix

TDD#: 09-9711-0001 CITY OF YUMA, ARIZONA - W. RIVERFRONT DEVELOPMENT
PAN#: 0250-CYST-XX ' SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START submitted the final report to EPA.
Schedule: This task is complete.
Pending Issues: None.

TDD#: 09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBURG
PAN#: 0266-MSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN MT. SHASTA, CALIFORNIA

Work Progress: In this reporting period, START worked on the site assessment report. No further activities are
expected under this TDD.
Schedule: Completion of site assessment report.
Pending Issues: None.

TDD#: 09-9805-0011 CITY OF STOCKTON
PAN#: 0316-CSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN STOCKTON, CALIFORNIA

Work Progress: The labor hours charged for the month of September 1998 were for Field Sampling Plan
preparation.
Schedule: The field work will be conducted in October.
Pending Issues: Approval of sampling plan.

2-26



EPA Task Monitor: Karen Nelson

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In September 1998, the START
processed 588 spill reports. The START has continued working with ISSI on the C.A. O.E.S. Hazardous
Materials Spill Reports electronic datalink.
Schedule: The EPA Region IX Spill Phone is an on-going project. The START is responsible for the Spill Phone
during business hours. No significant changes have occurred in the last reporting period nor are they anticipated
next month.
Pending Issues: Continued access control issues for the mail-in OES/EPA/E&E database. All other computer link
problems have been resolved.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the Long
Beach and San Francisco offices. Two START members are always on-call in each office. There were two
response call-outs during this reporting period. One response came out of the Long Beach Office to the Santa
Clarita Green Waste Fire site in Santa Clarita, California. The other response came out of the San Francisco
office to the Minerec Mining and Chemical Company site outside of Tucson, Arizona. At the Santa Clarita fire,
the START provided technical assistance to the EPA and the California Fish and Game Oil Spill and Pollution
Response Team by providing field technical oversight and review of analytical procedures dealing with the fire
and the contaminated runoff water. At the Minerec site, the START assisted the EPA with assessing the chemical
hazards at the abandoned chemical company site, and preparing for a future removal action. Details on both sites
are found in the site specific TDD report.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: None.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator (RSC) continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams, auditing
and approving invoices, and updating computerized medical records, 2) tracking employees training status,
setting up and administering required training courses, and updating computerized training records, 3) reviewing
and approving site safety plans and updates for all new and continuing sites. Staff physicals were resumed at the
new medical facility.
Schedule: A backlog of physicals, created by the process of switching medical facilities, will be eliminated during
the next two months. A new DOT class is planned for late November/early December.
Pending Issues: None.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to maintain the
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START Lotus Notes server. The START has recently received a CD burner to help provide backup and
deliverables of documents to the EPA. Work has begun on protocols for the delivery of reports in a digital
format.
Schedule: The START will continue to provide the above described services on an on-going basis.
Pending Issues: None.

TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, as requested by EPA, the START completed a cost summary
information package for San Jon Barranca Oil Spill, Ventura, California (TDD #09-9802-0009).
Schedule: START continues to complete cost summary information as requested by EPA.
Pending Issues: None.

TDD#: 09-9706-0014 ON-GOING START PROGRAM SUPPORT
PAN#: 0204-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD
hours this month for overall program and office management activities, which included: project staffing, required
contract reporting, invoice development, accounting reconciliations, TDD administration, health and safety
oversight, subcontract administration, capital inventory maintenance, overall program and deliverable QA/QC,
technical training, C.O.I, determinations, and personnel/team development. Additional program support activities
in September included: receipt of contract modification #34 executing eighteen dedicated labor options and
increasing incremental contract funding; development of new internal team improvement and quality assurance
programs; streamlining contract deliverable peer review and technical editing procedures; providing of
information for ongoing EPA enforcement, QA, and cost recovery audits.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, and hour and dollar
ceilings specified in the TDD.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel (including
the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract options, contract
funding, invoice questions and resolutions, general operations, subcontracting, and responses to (a significant
increase in) audits and subpoenas.

TDD#: 09-9706-0015 START EQUIPMENT MANAGEMENT
PAN#: 0205-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Vehicle maintenance was performed on both GSA and EPA owned vehicles. Charges to this
TDD include vehicle rental, parking spaces, computer rental, and expendables. Mandatory yearly maintenance
was required on some of the response equipment.
Schedule: A complete equipment evaluation/maintenance needs to be performed.
Pending Issues: None.

TDD#: 09-9712-0007 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0258-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Work on program issues involving Quality Assurance Plans, Sampling Plans, Standard
Operations procedures, documentation formats and analytical services was performed. The START assisted US
EPA in various investigations regarding analytical quality assurance as requested.
Schedule: Will continue to coordinate activities with the EPA quality assurance office and the ERO office QA
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specialist.
Pending Issues: Need to revise the Emergency Response Office's Quality Assurance Project Plan to address new
EPA guidance and requirements. Need to revise the START Generic Quality Assurance Project Plan to address
new EPA guidance and requirements.

TDD#: 09-9801-0007 BROWN & BRYANT (ARVTN) SUBPOENA
PAN#: 0271-BBTL-XX ENFORCEMENT -GENERAL
STATUS: OPEN ARVIN, CALIFORNIA

Work Progress: Hours for this reporting period were for administrative activities associated with maintenance of
this TDD.
Schedule: TBD.
Pending Issues: None.
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EPA Task Monitor: Nancy Riveland-Har

TDD#: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX SITE ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: START reviewed investigation reports prepared by QPC's consultants and submitted a draft letter
summarizing the findings of our review.
Schedule: Completion of the final report and a final community meeting will be conducted in October.
Pending Issues: EPA approval of final report and scheduling of community meeting.
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EPA Task Monitor: Vicki Rosen

TDD#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this period, the START performed routine administrative tasks.
Schedule: A community meeting is planned soon. The START will produce additional materials needed for the
community meeting, including fact sheets, slides, and handouts.
Pending Issues: None.

2-31



EPA Task Monitor: Daniel Shane

TDD#: 09-9706-0011 FRESNO DRUM SITE REMOVAL #2
PAN#: 0201-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: Charges during the month of September were for the preparation of the final report.
Schedule: A summary report will be completed in October 1998.
Pending Issues: Analytical data is being validated by Ninyo and Moore.

TDD#: 09-9801-0001 ALCO PACIFIC
PAN#: 0265-APRS-XX REMOVAL SUPPORT
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: No START on-site activities took place in this reporting period. The START is currently
preparing final project deliverables.
Schedule: Completion of the final START report is projected for October 1998.
Pending Issues: None.

TDD#: 09-9803-0010 ASCON LANDFILL
PAN#: 0298-ALRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM HUNTINGTON BEACH, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: None.

TDD#: 09-9809-0001 MINEREC MINING & CHEMICAL COMPANY
PAN#: 0347-MMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TUCSON, ARIZONA

Work in Progress: Charges during month of September reflect travel expenses, work done during the initial site
entry, and equipment and labor costs incurred during the sampling effort.
Schedule: Currently the START is compiling a complete inventory list of all the known chemicals and chemical
containers found on the site. In addition, an addendum to the sampling plan is being prepared.
Pending Issues: The START is expected to return to the site at the end of October for the removal phase of this
project.
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EPA Task Monitor: Brad Shipley

TDD#: 09-9601-0010 DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL SUPPORT
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: LOE charges are for writing the trip report and TDD administration. ODCs were for computer
usage. Data is currently being validated.
Schedule: Submit data packages for non-definitive validation. Talk with TM concerning next sampling event.
Pending Issues: Receipt of data validation.

TDD#: 09-9806-0001 KINGSBURY CREEK MINE LAB
PAN#: 0318-KCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM TRINITY, CALIFORNIA

Work Progress: The final deliverable was submitted to the EPA TM on August 31, 1998. An AOC was
submitted.
Schedule: The project is complete.
Pending Issues: None.
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EPA Task Monitor: Steve Simanonok

TDD#: 09-9802-0008 NORTH FORK MILL SITE
PAN#: 0282-NFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM NORTH FORK, CALIFORNIA

Work Progress: No work was done under this TDD during this time period.
Schedule: No work is currently scheduled although further assessment activities are expected.
Pending Issues: A TDD amendment is pending to fund the next phase of assessment.
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EPA Task Monitor: Daniel B. Suter

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA INFO. MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START worked on developing the TALES database and the electronic deliverables database
system. The START also worked on entering in previous sites into the database itself. The Project Managers of
each site have been working on entering information regarding present and former sites.
Schedule: START will continue to work on the development of the database and work toward the development of
CD-ROM deliverables this month.
Pending Issues: None.

TDD#: 09-9709-0006 LEVIATHAN MINE REMOVAL
PAN#: 0237-KMRS-XX REMOVAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: A sprinkler evaporation system is now operating 24 hrs a day. The START has been performing
oversight once a week.
Schedule: The START will continue to do oversight until issues regarding water treatment system implementation
are resolved.
Pending Issues: None.

TDD#: 09-9801-0006 SYNTRUM CORP.
PAN#: 0270-SCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: During this reporting period, the START continued to prepare the final removal report and
associated deliverables.
Schedule: Report completion is projected for late November.
Pending Issues: Los Angeles Co. District Attorney's Office criminal case assistance in mid-October.

TDD#: 09-9809-0002 CRJ.T PARKER PESTICIDES
PAN#: 0348-CPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PARKER, ARIZONA

Work Progress: In this reporting period, the START mobilized to the site of an abandoned pesticide storage shed
to collect soil and building material samples. The samples have been submitted for laboratory analysis.
Schedule: This site is currently on schedule.
Pending Issues: Currently waiting for laboratory analytical results. The START will initiate data validation
procedures upon receipt of the complete analytical package.

2-35



EPA Task Monitor: Celeste Temple

TDD#: 09-9808-0003 WASTELAN DATABASE MANAGEMENT
PAN#: 0337-WLTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: On September 17, 1998, START met with EPA to discuss progress on the WasteLAN removal
forms. START was given a more specific list of sites to work on for completion.
Schedule: Continuation of distribution and completion of removal data forms. Submission of removal forms to
EPA on September 30, 1998.
Pending Issues: Creation of Lotus Notes database by EPA.
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EPA Task Monitor: Christopher C. Weden

TDD#: 09-9803-0007 INDIA BASIN REMOVAL SUPPORT
PAN#: 0295-IBRS-XX REMOVAL SUPPORT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work in Progress: All work has been completed. A final report has been submitted to the client.
Schedule: No further work is expected.
Pending Issues: None.

TDD#: 09-9803-0009 WEST CAP TUCSON AIRPORT PROJECT
PAN#: 0297-WCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN TUCSON, ARIZONA

Work Progress: The START mobilized to the site in September to conduct sampling of all wells installed and
developed throughout the summer. Subsequent to sampling, it is expected that the maintenance and sampling of
wells will be turned over to the ARCS or RAC contractor for continued quarterly groundwater sampling. Site
activities are currently on-going but are expected to be completed by September. Data received from the lab is
currently being validated. The START will incorporate validated data into the final letter report which is
currently being written.
Schedule: Submit final report to OSC and RPM in November.
Pending Issues: Data validation and final report preparation.

TDD#: 09-9805-0006 CONTINUING CHALLENGE HAZMAT WORKSHOP
PAN#: 0311-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: Hours charged during this reporting period were for START members presenting their course
workshops at the Continuing Challenge Conference. While there, the START also assisted the ERO by
assemblying and staffing an equipment display and a static photograph display board for the conference. The
START also assisted OSCs with preparing the computer lab for daily workshops. Further hours were charged
during our office debriefing of the event, preparation of the final report, and writing proposals for the 1999
conference workshops. ODCs were for computer usage, photo digitization, copying charges, and travel costs.
Schedule: The final report is due at the end of October.
Pending Issues: None.

TDD#: 09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE
PAN#: 0332-CRRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN WEITCHPEC, CALIFORNIA

Work Progress: The START completed soil sampling and XRF work at the site. The START has begun to write
the final report and evaluate analytical data. The START will also write a data validation report.
Schedule: The final report will be delivered by October 16, 1998.
Pending Issues: Not Applicable.
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EPA Task Monitor: Dorm Zuroski

TDD#: 09-9601-0011 CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/TNVESTIGATION/MOMTORING
STATUS: INTERIM CASMALIA, CALIFORNIA

Work Progress: The START worked on data tables for the final report, preparing to ship data to off-site storage.
Schedule: Work on the pond report and final report will continue.
Pending Issues: TDD amendment pending.

TDD#: 09-9601-0012 SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: LOE charges incurred during this month are for communications and file TDD management
tasks.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9803-0008 PESCADERO DRUG LAB
PAN#: 0296-PDRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PESCADERO, CALIFORNIA

Work Progress: Charges billed this reporting period are for non-labor costs associated with ODC's and
subcontractor services.
Schedule: None
Pending Issues: None.

TDD#: 09-9808-0005 TRACY TIRE FIRE
PAN#: 0339-TTRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRACY, CALIFORNIA

Work Progress: The START evaluated and produced tables summarizing analytical results generated during the
groundwater sampling event. The START has begun writing a formal QASP as previous sampling was conducted
under emergency response sampling plans.
Schedule: Work is scheduled through at least October and START tasks are still being determined. The START
will be collecting further groundwater samples along with the collection of soil sampling from the pit.
Pending Issues: None

TDD#: 09-9808-0008 FORT APACHE, THE DRUMS
PAN#: 0342-FASF-XX REMOVAL ASSESSMENT
STATUS: OPEN FORT APACHE, ARIZONA

Work Progress: The START visited and assessed conditions at an unauthorized landfill known as the boneyard.
In order that START could monitor and record landfill materials, a tribe representative re-excavated the area of
landfill where drums and hydrocarbons contamination had been previously observed. The START monitored
excavated materials using an FID, photographed the site, and recorded excavation activities with a video camera.
Schedule: A letter report describing the findings of the site assessment will be submitted to EPA no later than
October 15, 1998.
Pending Issues: None.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 10/15/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

364,045.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

7,240.00

Total Dollars
Spent:

187,455.31

12,553.08

227.71

.00

3,220.85

.00

.00

2,750.77

62.65

$206,270.37

Labor Hours
Spent

314.00

379.25

4,269.50

88.00

377.00

6.00

39.50

5,473.25

Balance:

171,122.19

-12,553.08

-227.71

.00

68.65

.00

2,178.00

$157,774.63

Balance

-314.00

-379.25

-4,269.50

-88.00

-377.00

-6.00

-39.50

1 ,766.75

Estimated
Dollars

Required:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

$364,045.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

7,240.00

Dollars per
LOE hour
delivered:

36.78

2.46

.04

.00

.63

.00

.00

.54

.01

$40.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 10/15/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

524.00

37.50

24.00

1.00

130.50

717.00

Dollars per
LOE hour
delivered:

Balance

-524.00

-37.50

-24.00

-1.00

-130.50

-717.00

Estimated
Hours

required

.00

.00

.00

.00

.00

7,240.00

TOTAL Direct Labor $23,116.49 $32.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 10/15/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

232,062.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

4,619.00

Total Dollars
Spent:

140,273.79

8,733.80

1,422.10

.00

2,629.19

.00

.00

2,193.15

47.20

$155,299.23

Labor Hours
Spent

535.23

1 ,604.39

1,972.48

118.78

46.00

4,276.88

Balance:

59,876.07

6,996.20

1,602.90

.00

10,528.81

.00

.00

$76,763.63

Balance

-535.23

-1,604.39

-1,972.48

-118.78

-46.00

342.12

Estimated
Dollars

Required:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

$232,062.86

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

Dollars per
LOE hour
delivered:

32.80

2.04

.33

.00

.61

.00

.00

.51

.01

$36.31
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 10/15/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County:

CERCLISID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

283.59

91.74

.00

.50

5.00

380.83

Dollars per
LOE hour
delivered:

Balance

-283.59

-91.74

.00

-.50

-5.00

-380.83

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

TOTAL Direct Labor $11,906.30 $31.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 10/15/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: CRESENT CITY County: DEL NORTE

CERCLISID: CAD000626176 SSID : 33

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

20,339.35

3,462.94

3,490.99

.00

420.00

.00

.00

1 ,532.22

6.30

$29,251.80

Labor Hours
Spent

53.00

138.50

327.50

22.00

24.00

565.00

Balance:

13,602.65

-1,042.94

3,164.01

.00

-420.00

.00

3,630.00

$17,395.20

Balance

-53.00

-138.50

-327.50

-22.00

-24.00

185.00

Estimated
Dollars

Required:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.00

6.13

6.18

.00

.74

.00

.00

2.71

.01

$51.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 10/15/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: CRESENT CITY County: DEL NORTE

CERCLISID: CAD000626176 SSID : 33

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

6.00

30.00

.25

36.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-6.00 .00

-30.00 .00

-.25 .00

-36.25 750.00

TOTAL Direct Labor $2,578.72 $71.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 10/15/1998

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1998

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID : 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

Data Management

Data Validation

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P1

P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

402,304.97

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Total Dollars
Spent:

151,700.47

12,813.98

61,528.94

.00

26,100.81

.00

.00

16,811.00

476.89

$269,432.09

Labor Hours
Spent

17.00

17.00

898.50

1,681.00

1,932.50

191.00

1.00

33.00

2.00

5.00

49.00

4,827.00

Balance:

117,176.83

26,511.02

13,491.06

.00

-7,018.14

.00

.00

$132,872.88

Balance

-17.00

-17.00

-898.50

-1,681.00

-1,932.50

-191.00

-1 .00

-33.00

-2.00

-5.00

-49.00

1 ,757.00

Estimated
Dollars

Required:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

$402,304.97

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Dollars per
LOE hour
delivered:

31.46

2.66

12.76

.00

5.41

.00

.00

3.49

.10

$55.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 10/15/1998

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1998

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

815.00

351.50

9.50

182.75

1,358.75

Dollars per
LOE hour
delivered:

Balance

-815.00

-351.50

-9.50

-182.75

-1,358.75

Estimated
Hours

required

.00

.00

.00

.00

6,584.00

TOTAL Direct Labor $54,582.62 $40.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 10/15/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SPARKS County: WASHOE State: NV

CERCLISID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1 ,000.00

.00

$56,055.25

Budgeted
Labor
Hours

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

31,092.38

3,117.82

5,495.46

.00

2,000.00

.00

.00

1,903.59

40.00

$43,649.25

Labor Hours
Spent

256.00

470.00

19.00

25.00

770.00

Balance:

19,407.87

-1,907.82

-3,680.46

.00

-470.00

1,000.00

.00

$12,406.00

Balance

-256.00

-470.00

-19.00

-25.00

230.00

Estimated
Dollars

Required:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1,000.00

.00

$56,055.25

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

40.38

4.05

7.14

.00

2.60

.00

.00

2.47

.05

$56.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 10/15/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SPARKS County: WASHOE

CERCLISID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

.25

1.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-1.50 .00

-.25 .00

-1.75 1,000.00

TOTAL Direct Labor $56.24 $37.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 10/15/1998

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

31,193.30

2,842.59

4,592.37

.00

2,516.75

.00

.00

1,642.91

38.98

$42,826.90

Labor Hours
Spent

28.00

54.00

536.50

28.00

24.00

670.50

Balance:

3,741.83

-1,632.59

489.63

.00

-2,516.75

2,500.00

.00

$900.23

Balance

-28.00

-54.00

-536.50

-28.00

-24.00

29.50

Estimated
Dollars

Required:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Estimated
Hours

required

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

46.52

4.24

6.85

.00

3.75

.00

.00

2.45

.06

$63.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 10/15/1998

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

11.00

1.50

3.00

1.75

17.25

Dollars per
LOE hour
delivered:

Balance

-11.00

-1.50

-3.00

-1.75

-17.25

Estimated
Hours

required

.00

.00

.00

.00

700.00

TOTAL Direct Labor $362.58 $23.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 10/15/1998

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Bakersfield County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

.00

340.00

Total Dollars
Spent:

4,156.97

213.45

329.88

.00

.00

.00

.00

125.65

.00

$4,825.95

Labor Hours
Spent

66.00

17.00

14.00

15.00

112.00

Balance:

9,282.38

28.55

638.12

.00

.00

.00

.00

$9,823.40

Balance

-66.00

-17.00

-14.00

-15.00

228.00

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

37.12

1.91

2.95

.00

.00

.00

.00

1.12

.00

$43.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 10/15/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

257,335.74

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

4,446.00

Total Dollars
Spent:

118,980.77

15,436.39

2,333.55

.00

3,488.10

.00

.00

3,806.59

65.08

$144,110.48

Labor Hours
Spent

226.00

2,183.00

716.00

79.00

27.50

9.00

29.00

3,269.50

Balance:

96,067.59

15,842.11

4,563.45

.00

623.78

.00

.00

$113,225.26

Balance

-226.00

-2,183.00

-716.00

-79.00

-27.50

-9.00

-29.00

1,176.50

Estimated
Dollars

Required:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

$257,335.74

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

4,446.00

Dollars per
LOE hour
delivered:

36.70

4.76

.72

.00

1.08

.00

.00

1.17

.02

$44.45
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 10/15/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

135.50

144.50

46.00

182.50

76.00

584.50

Dollars per
LOE hour
delivered:

Balance

-135.50

-144.50

-46.00

-182.50

-76.00

-584.50

Estimated
Hours

required

.00

.00

.00

.00

.00

4,446.00

TOTAL Direct Labor $34,700.02 $68.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 10/15/1998

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

230,595.70

60,500.00

2,420.00

.00

13,290.09

.00

9,075.00

315,880.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

5,445.00

Total Dollars
Spent:

91,974.84

36,628.40

366.97

.00

667.78

.00

.00

8,006.74

11.82

$137,656.55

Labor Hours
Spent

106.00

62.50

1,913.50

35.00

3.50

3.00

40.00

2,163.50

Balance:

138,620.86

23,871.60

2,053.03

.00

12,622.31

.00

9,075.00

$178,224.24

Balance

-106.00

-62.50

-1,913.50

-35.00

-3.50

-3.00

-40.00

3,281.50

Estimated
Dollars

Required:

230,595.70

60,500.00

2,420.00

.00

13,290.00

.00

9,075.00

$315,880.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,445.00

Dollars per
LOE hour
delivered:

42.58

16.96

.17

.00

.31

.00

.00

3.71

.01

$63.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 10/15/1998

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

81.50

23.00

1,202.00

3.00

5.00

1,314.50

Dollars per
LOE hour
delivered:

Balance

-81 .50

-23.00

-1,202.00

-3.00

-5.00

-1,314.50

Estimated
Hours

required

.00

.00

.00

.00

.00

5,445.00

TOTAL Direct Labor $83,860.10 $63.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 10/15/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

9,275.50

459.07

.00

.00

.00

.00

.00

98.26

.00

$9,832.83

Labor Hours
Spent

34.00

172.00

16.00

26.00

248.00

Balance:

11,171.10

-459.07

.00

.00

.00

.00

1,600.00

$12,213.77

Balance

-34.00

-172.00

-16.00

-26.00

152.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.40

1.85

.00

.00

.00

.00

.00

.40

.00

$39.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 10/15/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

18.00

18.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-18.00 .00

-18.00 400.00

TOTAL Direct Labor $539.70 $29.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

265,933.40

41,140.00

8,470.00

.00

101.35

.00

.00

315,644.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

3,710.00

Total Dollars
Spent:

9,633.13

21,812.27

1,451.41

.00

1,253.05

.00

.00

4,983.70

25.06

$39,158.62

Labor Hours
Spent

7.00

148.00

28.00

44.00

13.00

240.00

Balance:

256,300.27

19,327.73

7,018.59

.00

-1,151.70

.00

.00

$276,486.13

Balance

-7.00

-148.00

-28.00

-44.00

-13.00

3,470.00

Estimated
Dollars

Required:

265,933.40

41,140.00

8,470.00

.00

1,031.35

.00

.00

$316,574.75

Estimated
Hours

required

.00

.00

.00

.00

.00

3,710.00

Dollars per
LOE hour
delivered:

49.15

1 1 1 .29

7.41

.00

6.39

.00

.00

25.43

.13

$199.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

SSID: BZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

47.50

584.25

528.50

56.25

1,216.50

Dollars per
LOE hour
delivered:

Balance

-47.50

-584.25

-528.50

-56.25

-1,216.50

Estimated
Hours

required

.00

.00

.00

.00

3,710.00

TOTAL Direct Labor $76,452.11 $65.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 10/15/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,260.77

388.85

18.21

.00

.00

.00

.00

87.12

.00

$2,754.95

Labor Hours
Spent

11.50

23.00

10.00

10.00

54.50

Balance:

11,471.17

216.15

344.79

.00

.00

5,000.00

.00

$16,944.99

Balance

-1 1 .50

-23.00

-10.00

-10.00

195.50

Estimated
Dollars

Required:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

41.48

7.13

.33

.00

.00

.00

.00

1.60

.00

$50.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 10/15/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

20.00

.00

6.00

26.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-20.00 .00

.00 .00

-6.00 .00

-26.00 250.00

TOTAL Direct Labor $1,125.30 $43.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 10/15/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1998

Site Location: San Francisco Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1 ,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

4,273.83

71.74

1 ,786.70

.00

.00

.00

.00

397.74

.00

$6,530.01

Labor Hours
Spent

24.00

34.00

58.00

116.00

Balance:

16,615.87

533.26

-334.70

.00

.00

.00

.00

$16,416.69

Balance

-24.00

-34.00

-58.00

179.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

52.12

.87

21.79

.00

.00

.00

.00

4.85

.00

$79.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 10/15/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1998

Site Location: San Francisco Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco State: CA

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*ulred

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 10/15/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: RANDALL, RANDY

EPA Project Monitor: INGLIS, JEFF

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

94,563.42

3,751.00

25,884.32

.00

.00

.00

11,858.00

136,056.74

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,213.00

Total Dollars
Spent:

62,131.40

6,218.93

18,581.41

.00

.00

.00

.00

5,307.35

.00

$92,239.09

Labor Hours
Spent

600.50

1.00

1,109.50

12.00

12.50

31.00

1,766.50

Balance:

32,432.02

-2,467.93

7,302.91

.00

.00

.00

1 1 ,858.00

$43,817.65

Balance

-600.50

-1.00

-1,109.50

-12.00

-12.50

-31.00

446.50

Estimated
Dollars

Required:

94,563.42

3,751.00

25,884.32

.00

.00

.00

11,858.00

$136,056.74

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,213.00

Dollars per
LOE hour
delivered:

35.42

3.55

10.59

.00

.00

.00

.00

3.03

.00

$52.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 10/15/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: INGLIS, JEFF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

160.50

126.50

8.00

4.00

299.00

Dollars per
LOE hour
delivered:

Balance

-160.50

-126.50

-8.00

-4.00

-299.00

Estimated
Hours

required

.00

.00

.00

.00

2,213.00

TOTAL Direct Labor $11,219.13 $38.03
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

168,077.66

Budgeted
Labor
Hours

.00

.00

.00

.00

650.00

Total Dollars
Spent:

2,604.38

752.92

824.86

.00

.00

.00

.00

337.65

.00

$4,519.81

Labor Hours
Spent

24.00

1.00

18.00

8.00

51.00

Balance:

47,795.32

5,297.08

47,575.14

.00

61,200.00

.00

2,027.96

$163,557.85

Balance

-24.00

-1.00

-18.00

-8.00

599.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

51.07

14.76

16.17

.00

.00

.00

.00

6.62

.00

$88.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

-21.00

10.00

435.50

14.00

438.50

Dollars per
LOE hour
delivered:

Balance

21.00

-10.00

-435.50

-14.00

-438.50

Estimated
Hours

required

.00

.00

.00

.00

650.00

TOTAL Direct Labor $26,914.67 $63.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

769,987.39

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,601.00

Total Dollars
Spent:

70,482.05

32,297.43

18,230.91

.00

368,758.41

.00

.00

10,812.83

5,945.08

$506,526.71

Labor Hours
Spent

129.00

1,007.25

.00

684.50

14.00

42.25

27.00

1,904.00

Balance:

107,849.74

4,002.57

17,464.09

.00

-351,517.81

500,000.00

2,420.00

$263,460.68

Balance

-129.00

-1,007.25

.00

-684.50

-14.00

-42.25

-27.00

1,697.00

Estimated
Dollars

Required:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

$769,987.39

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

Dollars per
LOE hour
delivered:

37.86

17.35

9.79

.00

198.07

.00

.00

5.81

3.19

$272.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P1

P2

P3

P3

SS

T1

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

.00

586.25

308.00

3.00

606.50

200.50

2.00

1,706.25

Dollars per
LOE hour
delivered:

Balance

.00

-586.25

-308.00

-3.00

-606.50

-200.50

-2.00

-1,706.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

TOTAL Direct Labor $70,686.85 $46.94

Page 15 of 119 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

979.10

972.89

.00

.00

.00

.00

.00

208.21

.00

$2,160.20

Labor Hours
Spent

4.00

8.00

1.00

8.00

4.00

25.00

Balance:

29,106.15

-972.89

.00

.00

.00

.00

.00

$27,925.05

Balance

-4.00

-8.00

-1.00

-8.00

-4.00

405.00

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

39.16

38.92

.00

.00

.00

.00

.00

8.33

.00

$86.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.50

6.00

.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(>uired

-8.50 .00

-6.00 .00

.00 .00

-14.50 430.00

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN
State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

480.00

Total Dollars
Spent:

4,688.24

87.94

.00

.00

449.25

.00

.00

18.82

8.98

$5,253.23

Labor Hours
Spent

3.00

129.00

.00

2.00

2.00

136.00

Balance:

24,916.56

26,767.16

.00

.00

-449.25

.00

.00

$51,206.67

Balance

-3.00

-129.00

.00

-2.00

-2.00

344.00

Estimated
Dollars

Required:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Estimated
Hours

required

.00

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

34.47

.65

.00

.00

3.30

.00

.00

.14

.07

$38.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN Stater CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

146.00

190.50

336.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re{'uired

-146.00 .00

-190.50 .00

-336.50 480.00

TOTAL Direct Labor $21,260.50 $63.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

171,402.06

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,190.00

Total Dollars
Spent:

54,487.24

8,523.57

2,357.61

.00

6,199.96

.00

.00

2,328.51

118.69

$74,015.58

Labor Hours
Spent

18.00

324.50

840.00

12.00

120.00

2.50

7.00

1,324.00

Balance:

92,449.02

-2,473.57

9,742.39

.00

-4,884.16

5,000.00

.00

$97,386.48

Balance

-18.00

-324.50

-840.00

-12.00

-120.00

-2.50

-7.00

866.00

Estimated
Dollars

Required:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

$171,402.06

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,190.00

Dollars per
LOE hour
delivered:

45.26

7.08

1.96

.00

5.15

.00

.00

1.93

.10

$61.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

44.50

146.25

390.00

66.00

5.00

651.75

Dollars per
LOE hour
delivered:

Balance

-44.50

-146.25

-390.00

-66.00

-5.00

-651 .75

Estimated
Hours

required

.00

.00

.00

.00

.00

2,190.00

TOTAL Direct Labor $40,234.73 $68.69
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

9,826.65

8,350.58

1,291.24

.00

90.63

.00

.00

2,063.33

1.36

$21,623.79

Labor Hours
Spent

2.50

45.50

147.00

21.00

6.00

222.00

Balance:

64,734.25

-8,350.58

-1,291.24

.00

-90.63

.00

.00

$52,937.11

Balance

-2.50

-45.50

-147.00

-21.00

-6.00

778.00

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

44.26

37.62

5.82

.00

.41

.00

.00

9.29

.01

$97.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

66.00

397.00

23.00

32.00

518.00

Dollars per
LOE hour
delivered:

Balance

-66.00

-397.00

-23.00

-32.00

-518.00

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

TOTAL Direct Labor $32,067.21 $64.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 09/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

318,458.20

36,300.00

65,340.00

.00

44,641 .32

750,000.00

33,880.00

,248,619.52

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

7,280.00

Total Dollars
Spent:

20,964.58

5,066.65

1,048.20

.00

.00

.00

.00

1,308.44

.00

$28,387.87

Labor Hours
Spent

7.50

301.75

126.50

10.00

59.50

12.00

517.25

Balance:

297,493.62

31,233.35

64,291.80

.00

44,641.32

750,000.00

33,880.00

$1,220,231.65

Balance

-7.50

-301.75

-126.50

-10.00

-59.50

-12.00

6,762.75

Estimated
Dollars

Required:

318,458.20

36,300.00

65,340.00

.00

44,641.32

750,000.00

33,880.00

1,248,619.52

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

7,280.00

Dollars per
LOE hour
delivered:

45.80

11.07

2.29

.00

.00

.00

.00

2.86

.00

$62.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 09/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

991 .25

101.50

204.50

43.50

1,340.75

Dollars per
LOE hour
delivered:

Balance

-991.25

-101.50

-204.50

-43.50

-1,340.75

Estimated
Hours

required

.00

.00

.00

.00

7,280.00

TOTAL Direct Labor $57,196.41 $44.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

103,327.85

.00

.00

.00

.00

.00

.00

103,327.85

Budgeted
Labor
Hours

.00

.00

.00

1,450.00

Total Dollars
Spent:

961.99

45.49

.47

.00

.00

.00

.00

9.82

.00

$1,017.77

Labor Hours
Spent

5.00

10.00

4.00

19.00

Balance:

102,365.86

-45.49

-.47

.00

.00

.00

.00

$102,310.08

Balance

-5.00

-10.00

-4.00

1,431.00

Estimated
Dollars

Required:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

Estimated
Hours

required

.00

.00

.00

1,450.00

Dollars per
LOE hour
delivered:

50.63

2.39

.02

.00

.00

.00

.00

.52

.00

$53.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 10/15/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

30.00

23.00

53.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-30.00 .00

-23.00 .00

-53.00 1 ,450.00

TOTAL Direct Labor $2,633.78 $49.69
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, IncVPRC Report Date: 10/15/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

124,559.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,745.00

Total Dollars
Spent:

88,389.31

6,962.06

199.88

.00

132.00

.00

.00

1,532.65

1.98

$97,217.88

Labor Hours
Spent

99.00

1,446.50

720.00

10.00

21.50

16.00

2,313.00

Balance:

25,547.39

297.94

163.12

.00

-132.00

3,000.00

.00

$27,341.82

Balance

-99.00

-1,446.50

-720.00

-10.00

-21.50

-16.00

432.00

Estimated
Dollars

Required:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

$124,559.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,745.00

Dollars per
LOE hour
delivered:

38.57

3.04

.09

.00

.06

.00

.00

.67

.00

$42.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date: 10/15/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

107.00

1.00

1.00

109.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-107.00 .00

-1 .00 .00

-1 .00 .00

-109.00 2,745.00

TOTAL Direct Labor $3,896.93 $35.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 10/15/1998

Site Name: HAWAII EXERCISES FY '97 Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Honolulu County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

17,875.94

4,349.61

12,741.81

.00

.00

.00

.00

3,657.50

.00

$38,624.86

Labor Hours
Spent

295.00

155.00

12.00

5.00

14.00

481.00

Balance:

39,424.06

-961.61

9,122.89

.00

.00

.00

.00

$43,927.84

Balance

-295.00

-155.00

-12.00

-5.00

-14.00

489.00

Estimated
Dollars

Required:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Estimated
Hours

required

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

37.55

9.14

26.77

.00

.00

.00

.00

7.68

.00

$81.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 10/15/1998

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Honolulu County: Oahu State: HI

CERCLIS ID: SSID : 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

2350

415.50

3.00

442.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-23.50 .00

-415.50 .00

-3.00 .00

-442.00 970.00

TOTAL Direct Labor $39,515.69 $90.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9611 -0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 10/15/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: Idria County: San Benito

CERCLISID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MiTGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

49,273.55

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,165.00

Total Dollars
Spent:

35,824.18

7,392.36

953.77

.00

6,041 .45

.00

.00

1,786.03

120.83

$52,118.62

Labor Hours
Spent

75.50

786.50

19.50

15.00

41.00

22.00

959.50

Balance:

13,449.37

-6,484.86

3,523.23

.00

932.80

6,000.00

930.49

$16,444.17

Balance

-75.50

-786.50

-19.50

-15.00

-41.00

-22.00

205.50

Estimated
Dollars

Required:

49,273.05

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.29

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.11

Dollars per
LOE hour
delivered:

39.00

8.05

1.04

.00

6.58

.00

.00

1.94

.13

$56.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 10/15/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: Idria County: San Benito

CERCLISID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

111.00 -111.00

147.00 -147.00

30.75 -30.75

288.75 -288.75

Dollars per
LOE hour
delivered:

.00

.00

.00

.11

TOTAL Direct Labor $14,111.97 $54.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9611 -0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 10/15/1998

Site Name: DC METALS Completion Date: 12/31/1998

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1998

City: Oakland County: Alameda
State: CA

CERCLISID: SSID: DJ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,504.00

Total Dollars
Spent:

39,016.02

6,299.70

647.82

.00

929.02

.00

.00

1,486.70

15.69

$48,394.95

Labor Hours
Spent

37.50

748.25

252.00

14.00

16.00

1,067.75

Balance:

21,819.52

-1,459.70

1,167.18

.00

386.78

5,000.00

1,815.00

$27,226.39

Balance

-37.50

-748.25

-252.00

-14.00

-16.00

436.25

Estimated
Dollars

Required:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Estimated
Hours

required

.00

.00

.00

.00

.00

1,504.00

Dollars per
LOE hour
delivered:

36.54

5.90

.61

.00

.87

.00

.00

1.39

.01

$45.32
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 10/15/1998

Site Name: DC METALS Completion Date: 12/31/1998

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1998

City: Oakland County: Alameda

CERCLISID: SSID: DJ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

67.00

13.00

11.00

91.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance reeluired

-67.00 .00

-13.00 .00

-11.00 .00

-91.00 1,504.00

TOTAL Direct Labor $3,633.47 $39.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 10/15/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Truckee County: Nevada
State: CA

CERCLISID: SSID: ZZ

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

62,091.00

18,150.00

2,904.00

.00

2,042.55

.00

.00

$85,187.55

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1 ,200.00

Total Dollars
Spent:

25,588.91

7,019.55

2,319.65

.00

2,072.78

.00

.00

1,998.47

41.45

$39,040.81

Labor Hours
Spent

56.00

745.50

12.00

20.00

7.00

22.00

862.50

Balance:

36,502.09

11,130.45

584.35

.00

-30.23

.00

.00

$46,146.74

Balance

-56.00

-745.50

-12.00

-20.00

-7.00

-22.00

337.50

Estimated
Dollars

Required:

62,091.00

18,150.00

2,904.00

.00

2,042.55

.00

.00

$85,187.55

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,200.00

Dollars per
LOE hour
delivered:

30.37

8.33

2.75

.00

2.46

.00

.00

2.37

.05

$46.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 10/15/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Truckee County: Nevada State: CA

CERCLISID: SSID: ZZ

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

135.50

21.00

67.50

41.50

265.50

Dollars per
LOE hour
delivered:

Balance

-135.50

-21.00

-67.50

-41.50

-265.50

Estimated
Hours

required

.00

.00

.00

.00

1,200.00

TOTAL Direct Labor $9,627.03 $42.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 10/15/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/30/1999

Site Location: Estimated Completion Date: 01/31/1999

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZD074440470 SSID : DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,030.00

Total Dollars
Spent:

2,205.56

7,726.52

1,934.15

.00

.00

.00

.00

2,067.41

.00

$13,933.64

Labor Hours
Spent

.00

10.00

19.00

4.50

16.00

49.50

Balance:

75,229.34

1,832.48

4,720.85

.00

.00

.00

.00

$79,715.26

Balance

.00

-10.00

-19.00

-4.50

-16.00

980.50

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,030.00

Dollars per
LOE hour
delivered:

49.01

171.70

42.98

.00

.00

.00

.00

45.94

.00

$309.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 10/15/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/30/1999

Site Location: Estimated Completion Date: 01/31/1999

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

16.50

400.75

336.50

5.75

759.50

Dollars per
LOE hour
delivered:

Balance

-16.50

-400.75

-336.50

-5.75

-759.50

Estimated
Hours

required

.00

.00

.00

.00

1,030.00

TOTAL Direct Labor $49,530.04 $65.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 10/15/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID : DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RiVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

436,475.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

3,028.00

Total Dollars
Spent:

32,007.79

35,762.60

19,282.22

.00

104,876.12

90,310.00

.00

1 1 ,779.74

1 ,664.76

$295,683.23

Labor Hours
Spent

180.25

652.00

16.00

67.50

8.00

34.00

957.75

Balance:

159,770.41

-11,562.60

4,917.78

.00

-99,776.12

94,690.00

6,196.99

$140,791.96

Balance

-180.25

-652.00

-16.00

-67.50

-8.00

-34.00

2,070.25

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

Dollars per
LOE hour
delivered:

35.95

40.17

21.66

.00

117.81

101.44

.00

13.23

1.87

$332.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 10/15/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

118.00

315.25

2,217.50

222.50

88.50

27.00

2,988.75

Dollars per
LOE hour
delivered:

Balance

-118.00

-315.25

-2,217.50

-222.50

-88.50

-27.00

-2,988.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

TOTAL Direct Labor $195,833.38 $70.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 10/15/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

County: San Francisco

SSID: 00

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 16,876.80

Other Direct Costs 423.50

Travel -00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $17,300.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

320.00

Total Dollars
Spent:

7,397.58

371.25

.00

.00

123.38

.00

.00

79.46

2.47

$7,974.14

3.50

26.00

139.50

10.00

8.00

187.00

Balance:

9,479.22

52.25

.00

.00

-123.38

.00

.00

$9,326.16

Balance

-3.50

-26.00

-139.50

-10.00

-8.00

133.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Estimated
Hours

required

.00

.00

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

39.56

1.99

.00

.00

.66

.00

.00

.42

.01

$42.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 10/15/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

State: CA

Labor Hours
Spent

Estimated
Hours

Balance re£'uired

NO SUBTASK USED P1 .00 30.50 -30.50 .00

TOTAL .00 30.50 -30.50 320.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,082.35 $35.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 10/15/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 09/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 09/30/1998

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID : 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Budgeted
Labor
Hours

.00

.00

.00

.00

222.00

Total Dollars
Spent:

2,190.26

940.25

.00

.00

.00

.00

.00

201.22

.00

$3,331.73

Labor Hours
Spent

35.00

6.00

2.50

14.00

57.50

Balance:

12,450.70

-758.75

.00

.00

.00

.00

.00

$11,490.73

Balance

-35.00

-6.00

-2.50

-14.00

164.50

Estimated
Dollars

Required:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Estimated
Hours

required

.00

.00

.00

.00

222.00

Dollars per
LOE hour
delivered:

39.82

17.10

.00

.00

.00

.00

.00

3.66

.00

$60.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 10/15/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 09/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 09/30/1998

City: Berkeley County: Alameda

CERCLISID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

151.00

22.75

173.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-151.00 .00

-22.75 .00

-173.75 222.00

TOTAL Direct Labor $11,013.66 $72.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 10/15/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Budgeted
Labor
Hours

.00

33.00

Total Dollars
Spent:

250.20

62.71

.00

.00

.00

.00

.00

13.42

.00

$326.33

Labor Hours
Spent

8.00

8.00

Balance:

2,149.80

-23.99

.00

.00

.00

.00

.00

$2,112.39

Balance

-8.00

25.00

Estimated
Dollars

Required:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

31.28

7.84

.00

.00

.00

.00

.00

1.68

.00

$40.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 10/15/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance ^quired
Hours

.00 22.00 -22.00 .00

.00 3.25 -3.25 .00

TOTAL .00

Total Dollars
Spent:

25.25

Dollars per
LOE hour
delivered:

-25.25 33.00

TOTAL Direct Labor $1,453.98 $66.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 10/15/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLISID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

880.00

Total Dollars
Spent:

38,155.54

2,965.45

13,429.88

.00

.00

.00

.00

3,508.55

.00

$58,059.42

Labor Hours
Spent

23.00

142.50

593.50

8.00

14.50

12.00

793.50

Balance:

2,075.26

-545.45

5,688.12

.00

.00

.00

.00

$3,709.38

Balance

-23.00

-142.50

-593.50

-8.00

-14.50

-12.00

86.50

Estimated
Dollars

Required:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

880.00

Dollars per
LOE hour
delivered:

48.98

3.81

17.24

.00

.00

.00

.00

4.50

.00

$74.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 10/15/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLISID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

3.50

32.00

3550

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-3.50 .00

-32.00 .00

-35.50 880.00

TOTAL Direct Labor $2,566.24 $72.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 10/15/1998

Site Name: ARCADIA MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

43,875.55

3,630.00

2,541.00

.00

94,712.71

.00

.00

144,759.26

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,525.00

Total Dollars
Spent:

30,619.50

2,814.40

267.84

.00

92,627.71

.00

.00

659.56

1,569.70

$128,558.71

Labor Hours
Spent

3.00

95.00

703.25

10.00

12.50

16.00

839.75

Balance:

13,256.05

815.60

2,273.16

.00

2,085.00

.00

.00

$16,200.55

Balance

-3.00

-95.00

-703.25

-10.00

-12.50

-16.00

1,685.25

Estimated
Dollars

Required:

43,875.55

3,630.00

2,541.00

.00

94,712.71

.00

.00

$144,759.26

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,525.00

Dollars per
LOE hour
delivered:

37.01

3.40

.32

.00

1 1 1 .97

.00

.00

.80

1.90

$155.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 10/15/1998

Site Name: ARCADIA MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

213.00

454.50

613.25

81.75

1,362.50

Dollars per
LOE hour
delivered:

Balance

-213.00

-454.50

-613.25

-81.75

-1,362.50

Estimated
Hours

required

.00

.00

.00

.00

2,525.00

TOTAL Direct Labor $2,009.18 $1.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 10/15/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: UNDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

158,452.30

12,100.00

12,100.00

.00

463,961.89

20,000.00

.00

666,614.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

8,010.00

Total Dollars
Spent:

91,301.53

11,742.30

1 ,448.35

.00

402,396.41

501.00

.00

2,640.83

6,669.22

$516,699.64

Labor Hours
Spent

.50

579.50

1 ,704.25

22.00

54.00

19.00

2,379.25

Balance:

67,150.77

357.70

10,651.65

.00

61,565.48

19,499.00

.00

$149,914.55

Balance

-.50

-579.50

-1,704.25

-22.00

-54.00

-19.00

5,630.75

Estimated
Dollars

Required:

158,452.30

12,100.00

12,100.00

.00

463,961.89

20,000.00

.00

$666,614.19

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

8,010.00

Dollars per
LOE hour
delivered:

39.27

5.05

.62

.00

173.06

.22

.00

1.14

2.87

$222.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 10/15/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

p1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1,416.00

896.50

2,322.50

328.25

6.50

4,969.75

Dollars per
LOE hour
delivered:

Balance

-1,416.00

-896.50

-2,322.50

-328.25

-6.50

-4,969.75

Estimated
Hours

required

.00

.00

.00

.00

.00

8,010.00

TOTAL Direct Labor $27,911.13 $6.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 10/15/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Budgeted
Labor
Hours

.00

.00

.00

.00

656.00

Total Dollars
Spent:

7,978.58

1,290.97

.00

.00

.00

.00

.00

276.24

.00

$9,545.79

Labor Hours
Spent

166.00

8.00

40.50

4.00

218.50

Balance:

24,561.49

-971.53

.00

.00

.00

.00

.00

$23,313.72

Balance

-166.00

-8.00

-40.50

-4.00

437.50

Estimated
Dollars

Required:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Estimated
Hours

required

.00

.00

.00

.00

656.00

Dollars per
LOE hour
delivered:

44.82

7.25

.00

.00

.00

.00

.00

1.55

.00

$53.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 10/15/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel State: CA

CERCLISID: SSID : 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

12.00

252.00

94.00

9.00

367.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-12.00 .00

-252.00 .00

-94.00 .00

-9.00 .00

-367.00 656.00

TOTAL Direct Labor $19,497.38 $54.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 10/15/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager: SAPP, JUDY

EPA Project Monitor: DUNKELMAN, TOM

County: LOS ANGELES

SSID : 9K

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

171,165.82

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,620.00

Total Dollars
Spent:

61 ,822.84

10,994.74

3,853.89

.00

29,526.48

.00

.00

3,157.64

475.48

$109,831.07

Labor Hours
Spent

539.00

548.50

5.00

567.50

6.00

22.00

16.00

1,704.00

Balance:

36,222.06

.4,944.74

4,616.11

.00

-20,605.56

40,000.00

9,680.00

$61,334.75

Balance

-539.00

-548.50

-5.00

-567.50

-6.00

-22.00

-16.00

916.00

Estimated
Dollars

Required:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,620.00

Dollars per
LOE hour
delivered:

36.76

6.54

2.29

.00

17.55

.00

.00

1.88

.28

$65.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 10/15/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager: SAPP, JUDY

EPA Project Monitor: DUNKELMAN, TOM

County: LOS ANGELES

SSID: 9K

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

264.00

133.00

39.00

3.50

439.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-264.00 .00

-133.00 .00

-39.00 .00

-3.50 .00

-439.50 2,620.00

TOTAL Direct Labor $16,998.33 $38.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 10/15/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Seattle County: State: WA

CERCLISID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

1,822.01

68.83

.00

.00

.00

.00

.00

14.74

.00

$1,905.58

11.00

25.00

6.00

12.00

54.00

Balance:

1,243.63

651.12

1 ,089.00

.00

.00

.00

.00

$2,969.01

Balance

-11.00

-25.00

-6.00

-12.00

26.00

Estimated
Dollars

Required:

3,065.64

719.95

1 ,089.00

.00

.00

.00

.00

$4,874.59

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

33.74

1.27

.00

.00

.00

.00

.00

.27

.00

$35.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 10/15/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Seattle County:

CERCLIS ID: SSID : 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: WA

Estimated
Hours

Balance re(*uired

NO SUBTASK USED P1 .00 11.00 -11.00 .00

TOTAL .00 11.00 -11.00 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $331.28 $30.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 10/15/1998

Site Name: FRESNO DRUM SITE Completion Date: 10/30/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 10/30/1998

City: Fresno County: Fresno
State: CA

CERCLISID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

24,457.52

3,206.50

9,295.22

.00

15,925.62

.00

2,662.00

$55,546.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,078.00

Total Dollars
Spent:

8,385.58

4,540.92

1,718.46

.00

19,433.02

.00

.00

1,339.60

291.84

$35,709.42

Labor Hours
Spent

474.50

182.50

29.00

6.00

2.00

21.00

715.00

Balance:

16,071.94

-1,334.42

7,576.76

.00

-3,507.40

.00

2,662.00

$19,837.44

Balance

-474.50

-182.50

-29.00

-6.00

-2.00

-21.00

363.00

Estimated
Dollars

Required:

24,457.52

3,206.50

9,295.22

.00

15,925.62

.00

2,662.00

$55,546.86

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,078.00

Dollars per
LOE hour
delivered:

11.76

6.37

2.41

.00

27.26

.00

.00

1.88

.41

$50.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 10/15/1998

Site Name: FRESNO DRUM SITE Completion Date: 10/30/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 10/30/1998

City: Fresno County: Fresno State: CA

CERCLISID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

53.00

99.50

6.00

3.75

162.25

Dollars per
LOE hour
delivered:

Balance

-53.00

-99.50

-6.00

-3.75

-162.25

Estimated
Hours

required

.00

.00

.00

.00

1,078.00

TOTAL Direct Labor $5,446.32 $34.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 10/15/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: City of Industry County: Los Angeles

CERCLISID: CAD980818579 SSID: 2C

Project Manager: COHN, HOWARD

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

119,619.67

16,468.46

.00

.00

1,644.75

.00

.00

137,732.88

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

2,154.00

Total Dollars
Spent:

12,550.03

3,885.30

.00

.00

14,883.10

.00

.00

831 .50

255.87

$32,405.80

Labor Hours
Spent

524.50

34.00

6.00

268.00

12.00

844.50

Balance:

107,069.64

12,583.16

.00

.00

-13,238.35

.00

.00

$105,327.08

Balance

-524.50

-34.00

-6.00

-268.00

-12.00

1,309.50

Estimated
Dollars

Required:

119,619.67

16,468.46

.00

.00

1,644.75

.00

.00

$137,732.88

Estimated
Hours

required

.00

.00

.00

.00

.00

2,154.00

Dollars per
LOE hour
delivered:

21.77

6.74

.00

.00

25.82

.00

.00

1.44

.44

$56.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 10/15/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: City of Industry County: Los Angeles

CERCLISID: CAD980818579 SSID: 2C

Project Manager: COHN, HOWARD

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

465.00

1.00

608.50

265.50

1,340.00

Dollars per
LOE hour
delivered:

Balance

-465.00

-1 .00

-608.50

-265.50

-1,340.00

Estimated
Hours

required

.00

.00

.00

.00

2,154.00

TOTAL Direct Labor $72,495.57 $67.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 10/15/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

794,177.80

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

934,627.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

11,590.00

Total Dollars
Spent:

445,959.41

109,079.46

21,715.90

.00

4,535.96

.00

.00

27,989.73

82.01

$609,362.47

Labor Hours
Spent

230.00

2,312.50

1.00

2,520.00

57.00

1,203.00

4,150.50

72.00

1,099.75

11,645.75

Balance:

348,218.39

7,080.54

-15,423.90

.00

8,622.04

.00

4,840.00

$325,265.33

Balance

-230.00

-2,312.50

-1.00

-2,520.00

-57.00

-1,203.00

-4,150.50

-72.00

-1,099.75

-55.75

Estimated
Dollars

Required:

794,177.80

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

$934,627.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

11,590.00

Dollars per
LOE hour
delivered:

59.50

14.55

2.90

.00

.61

.00

.00

3.73

.01

$81.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 10/15/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

311.50

56.50

541.25

5.00

2,002.00

1.50

2,917.75

Dollars per
LOE hour
delivered:

Balance

-311.50

-56.50

-541 .25

-5.00

-2,002.00

-1 .50

-2,917.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

11,590.00

TOTAL Direct Labor $131,850.19 $143.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 10/15/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 10/31/1998

Site Location: Estimated Completion Date: 10/31/1998

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

200,000.00

.00

.00

.00

.00

.00

.00

200,000.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,535.00

Total Dollars
Spent:

76,542.98

89,713.40

48,289.75

.00

7,379.41

.00

.00

29,532.71

119.43

$251,577.68

Labor Hours
Spent

952.50

1,076.00

397.00

8.00

156.00

11.00

34.00

2,634.50

Balance:

123,457.02

-89,713.40

-48,289.75

.00

-7,379.41

.00

.00

$-51,577.68

Balance

-952.50

-1,076.00

-397.00

-8.00

-156.00

-11.00

-34.00

900.50

Estimated
Dollars

Required:

200,000.00

.00

.00

.00

.00

.00

.00

$200,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,535.00

Dollars per
LOE hour
delivered:

30.88

36.20

19.48

.00

2.98

.00

.00

11.92

.05

$101.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 10/15/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 10/31/1998

Site Location: Estimated Completion Date: 10/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

937.50

256.00

20.00

3.00

1,216.50

Dollars per
LOE hour
delivered:

Balance

-937.50

-256.00

-20.00

-3.00

-1,216.50

Estimated
Hours

required

.00

.00

.00

.00

3,535.00

TOTAL Direct Labor $42,438.60 $34.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 10/15/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 12/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 12/30/1998

near Riverside

City: Redlands County: San Bernadino

CERCLISID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 19,092.00

Other Direct Costs 2,686.81

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $21,778.81

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

5,745.75

486.97

4.50

.00

.00

.00

.00

105.18

.00

$6,342.40

Labor Hours
Spent

173.50

4.00

8.00

8.50

7.00

201.00

Balance:

13,346.25

2,199.84

-4.50

.00

.00

.00

.00

$15,436.41

Balance

-173.50

-4.00

-8.00

-8.50

-7.00

199.00

Estimated
Dollars

Required:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

29.85

2.53

.02

.00

.00

.00

.00

.55

.00

$32.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 10/15/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 12/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 12/30/1998

near Riverside

City: Redlands County: San Bernadino State: CA

CERCLISID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

52.00

3.25

55.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret>uired

-52.00 .00

-3.25 .00

-55.25 400.00

TOTAL Direct Labor $3,553.88 $68.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 10/15/1998

Site Name: LAVA CAP MINE Completion Date: 09/30/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 09/30/1998

City: Nevada City County: Nevada

CERCLISID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

5,562.05

1,009.18

57.80

.00

.00

.00

.00

228.32

.00

$6,857.35

Labor Hours
Spent

116.00

4.50

8.00

2.50

7.00

138.00

Balance:

9,623.27

-306.17

-57.80

.00

6,250.05

.00

.00

$15,281.03

Balance

-116.00

-4.50

-8.00

-2.50

-7.00

262.00

Estimated
Dollars

Required:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

41.05

7.45

.43

.00

.00

.00

.00

1.69

.00

$50.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 10/15/1998

Site Name: LAVA CAP MINE Completion Date: 09/30/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 09/30/1998

City: Nevada City County: Nevada

CERCLISID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

159.00

102.00

.25

261.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-159.00 .00

-102.00 .00

-.25 .00

-261 .25 400.00

TOTAL Direct Labor $16,582.68 $63.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 10/15/1998

Site Name: ALARK HARD CHROME Completion Date: 10/31/1998

Site Location: 2777 Main Street Estimated Completion Date: 10/31/1998

City: RIVERSIDE County: RIVERSIDE

CERCLIS ID: CAD098229214 SSID : 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

12,219.91

395.81

.00

.00

.00

.00

.00

84.69

.00

$12,700.41

Labor Hours
Spent

295.50

.50

6.00

6.00

308.00

Balance:

12,180.09

-395.81

.00

.00

.00

.00

.00

$11,699.59

Balance

-295.50

-.50

-6.00

-6.00

92.00

Estimated
Dollars

Required:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

39.68

1.29

.00

.00

.00

.00

.00

.27

.00

$41.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 10/15/1998

Site Name: ALARK HARD CHROME Completion Date: 10/31/1998

Site Location: 2777 Main Street Estimated Completion Date: 10/31/1998

City: RIVERSIDE County: RIVERSIDE

CERCLISID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

67.00

.25

67.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-67.00 .00

-.25 .00

-67.25 400.00

TOTAL Direct Labor $4,492.68 $67.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 10/15/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 09/30/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 09/30/1998

City: Whittier County: Los Angeles

CERCLISID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

25,748.90

1 ,800.48

1,815.00

121.00

3,122.32

.00

121.00

$32,728.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

15,176.95

1 ,234.84

.00

.00

.00

.00

.00

264.31

.00

$16,676.10

Labor Hours
Spent

14.00

369.00

6.00

12.50

8.00

409.50

Balance:

10,571.95

565.64

1,815.00

121.00

3,122.32

.00

121.00

$16,052.60

Balance

-14.00

-369.00

-6.00

-12.50

-8.00

190.50

Estimated
Dollars

Required:

25,748.90

1,800.48

1,815.00

.00

3,122.32

.00

121.00

$32,607.70

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

38.23

3.11

.00

.00

.00

.00

.00

.67

.00

$42.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 10/15/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 09/30/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 09/30/1998

City: Whittier County: Los Angeles

CERCLISID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

129.50

16.50

2.50

148.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-129.50 .00

-16.50 .00

-2.50 .00

-148.50 600.00

TOTAL Direct Labor $9,721.48 $73.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLISID: AZ0002001642 SSID

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 10/15/1998

Completion Date: 07/31/1998

Estimated Completion Date: 07/31/1998

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,000.50

255.67

.00

.00

.00

.00

.00

54.71

.00

$3,310.88

Labor Hours
Spent-

64.00

4.00

6.50

5.00

79.50

Balance:

859.60

1,031.88

.00

.00

.00

.00

.00

$1,836.77

Balance

-64.00

-4.00

-6.50

-5.00

.50

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

41.10

3.50

.00

.00

.00

.00

.00

.75

.00

$45.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLISID: AZ0002001642 SSID

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 10/15/1998

Completion Date: 07/31/1998

Estimated Completion Date: 07/31/1998

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

o
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.00

14.50

14.50

37.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-8.00 .00

-14.50 .00

-14.50 .00

-37.00 80.00

TOTAL Direct Labor $1,990.17 $88.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 10/15/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 08/31/1998

Site Location: Township13 So/Range14Ea Estimated Completion Date: 08/31/1998

Section 9

City: Tucson County: Pima State: AZ

CERCLISID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,594.78

174.20

.00

.00

.00

.00

.00

37.28

.00

$3,806.26

Labor Hours
Spent

9.00

61.00

2.00

3.00

9.00

84.00

Balance:

265.32

1,113.35

.00

.00

.00

.00

.00

$1,341.39

Balance

-9.00

-61.00

-2.00

-3.00

-9.00

-4.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

44.38

2.15

.00

.00

.00

.00

.00

.46

.00

$46.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 10/15/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 08/31/1998

Site Location: Township13 So/Range14Ea Estimated Completion Date: 08/31/1998

Section 9

City: Tucson County: Pima State: AZ

CERCLISID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

6.50

1.00

7.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-6.50 .00

-1.00 .00

-7.50 80.00

TOTAL Direct Labor $483.00 $74.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 10/15/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 07/31/1998

Site Location: Township21 So/Rang15 Ea Estimated Completion Date: 07/31/1998

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz

CERCLISID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,006.34

196.96

.00

.00

.00

.00

.00

42.15

.00

$1,245.45

Labor Hours
Spent

18.00

2.00

6.00

26.00

Balance:

2,853.76

1,090.59

.00

.00

.00

.00

.00

$3,902.20

Balance

-18.00

-2.00

-6.00

54.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

38.71

7.58

.00

.00

.00

.00

.00

1.62

.00

$47.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 10/15/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 07/31/1998

Site Location: Township21 So/Rang15 Ea Estimated Completion Date: 07/31/1998

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz State: AZ

CERCLISID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

73.00

5.00

.75

78.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-73.00 .00

-5.00 .00

-.75 .00

-78.75 80.00

TOTAL Direct Labor $2,965.82 $38.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 10/15/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa

CERCLISID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

213,781.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Total Dollars
Spent:

41,120.26

5,038.82

8,413.37

.00

560.18

630.00

.00

2,878.87

8.68

$58,650.18

Labor Hours
Spent.

25.50

.00

180.00

.00

948.50

11.00

5.00

20.00

1,190.00

Balance:

89,671.14

-3,828.82

3,686.63

.00

-560.18

59,370.00

9,680.00

$155,131.22

Balance

-25.50

.00

-180.00

.00

-948.50

-11.00

-5.00

-20.00

1,510.00

Estimated
Dollars

Required:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Dollars per
LOE hour
delivered:

34.70

4.25

7.10

.00

.47

.53

.00

2.43

.01

$49.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 10/15/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa

CERCLISID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P1 .00

P2 .00

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.00

82.00

195.50

.00

20.75

298.25

Dollars per
LOE hour
delivered:

Balance

.00

-82.00

-195.50

.00

-20.75

-298.25

Estimated
Hours

required

.00

.00

.00

.00

.00

2,700.00

TOTAL Direct Labor $12,021.08 $40.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 10/15/1998

Site Name: LEVIATHAN MINE Completion Date: 11/30/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 11/30/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

48,908.40

4,840.00

8,470.00

.00

.00

.00

3,025.00

$65,243.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,190.00

Total Dollars
Spent:

23,020.50

3,539.24

5,378.12

.00

4,447.68

.00

.00

1,908.20

69.51

$38,363.25

Labor Hours
Spent

126.00

534.00

96.50

10.00

18.00

784.50

Balance:

25,887.90

1,300.76

3,091.88

.00

-4,447.68

.00

3,025.00

$26,880.15

Balance

-126.00

-534.00

-96.50

-10.00

-18.00

405.50

Estimated
Dollars

Required:

48,908.40

4,840.00

8,470.00

.00

.00

.00

3,025.00

$65,243.40

Estimated
Hours

required

.00

.00

.00

.00

.00

1,190.00

Dollars per
LOE hour
delivered:

29.34

4.51

6.86

.00

5.67

.00

.00

2.43

.09

$48.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 10/15/1998

Site Name: LEVIATHAN MINE Completion Date: 11/30/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 11/30/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

98.00

7.00

23.00

.50

128.50

Dollars per
LOE hour
delivered:

Balance

-98.00

-7.00

-23.00

-.50

-128.50

Estimated
Hours

required

.00

.00

.00

.00

1,190.00

TOTAL Direct Labor $4,765.90 $37.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 10/15/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 03/30/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

3,927.36

191.57

.00

.00

655.82

.00

.00

41.00

9.84

$4,825.59

Labor Hours
Spent

16.50

79.00

4.00

4.00

103.50

Balance:

12,212.44

534.43

.00

.00

-655.82

.00

.00

$12,040.21

Balance

-16.50

-79.00

-4.00

-4.00

196.50

Estimated
Dollars

Required:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

37.95

1.85

.00

.00

6.34

.00

.00

.40

.10

$46.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 10/15/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 03/30/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

Re9jon: 9 Budgeted
Subtask Description: Laborr Hours

State: CA

Labor Hours
Spent

Estimated
Hours

Balance re('uired

NO SUBTASK USED P1 .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $59.63 $29.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 10/15/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 03/31/1999

Site Location: Highway 33 Estimated Completion Date: 03/31/1999

City: Patterson County: Stanislaus
State: CA

CERCLIS ID: SSID : ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

35,994.78

2,420.00

9,680.00

.00

8,165.10

25,000.00

1,210.00

$82,469.88

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,065,00

Total Dollars
Spent:

22,921.95

6,789.57

2,545.17

.00

18,022.95

.00

.00

1,997.65

270.36

$52,547.65

Labor Hours
Spent

380.50

252.50

70.50

6.00

11.00

720.50

Balance:

13,072.83

-4,369.57

7,134.83

.00

-9,857.85

25,000.00

1,210.00

$29,922.23

Balance

-380.50

-252.50

-70.50

-6.00

-11.00

344.50

Estimated
Dollars

Required:

35,994.78

2,420.00

9,680.00

.00

8,165.10

25,000.00

1,210.00

$82,469.88

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,065.00

Dollars per
LOE hour
delivered:

31.81

9.42

3.53

.00

25.01

.00

.00

2.77

.38

$72.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 10/15/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 03/31/1999

Site Location: Highway 33 Estimated Completion Date: 03/31/1999

City: Patterson County: Stanislaus State: CA

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

186.50

4.50

12.00

2.50

205.50

Dollars per
LOE hour
delivered:

Balance

-186.50

-4.50

-12.00

-2.50

-205.50

Estimated
Hours

required

.00

.00

.00

.00

1 ,065.00

TOTAL Direct Labor $4,790.88 $23.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 10/15/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 10/31/1998

Site Location: 24th Avenue Estimated Completion Date: 10/31/1998

City: Yuma County: Yuma
State: AZ

CERCLISID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,326.78

2,420.00

3,025.00

.00

.00

4,700.00

.00

$50,471.78

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

840.00

Total Dollars
Spent:

27,278.53

6,151.48

3,852.42

.00

4,542.75

.00

.00

2,140.86

68.14

$44,034.18

Labor Hours
Spent

73.00

609.00

18.00

4.00

16.50

13.50

734.00

Balance:

13,048.25

-3,731 .48

-827.42

.00

-4,542.75

4,700.00

.00

$6,437.60

Balance

-73.00

-609.00

-18.00

-4.00

-16.50

-13.50

106.00

Estimated
Dollars

Required:

40,326.78

2,420.00

3,025.00

.00

.00

4,700.00

.00

$50,471.78

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

840.00

Dollars per
LOE hour
delivered:

38.02

8.57

5.37

.00

6.33

.00

.00

2.98

.09

$61.37
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 10/15/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 10/31/1998

Site Location: 24th Avenue Estimated Completion Date: 10/31/1998

City: Yuma County: Yuma State: AZ

CERCLISID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

40.00

4.50

89.25

24.75

158.50

Dollars per
LOE hour
delivered:

Balance

-40.00

-4.50

-89.25

-24.75

-158.50

Estimated
Hours

required

.00

.00

.00

.00

840.00

TOTAL Direct Labor $8,576.96 $64.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 10/15/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 06/15/1998

City: Markleeville County: Alpine State: CA

CERCLISID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

6,957.72

1,115.52

820.65

.00

.00

.00

.00

414.39

.00

$9,308.28

Labor Hours
Spent

189.50

7.00

4.00

11.00

211.50

Balance:

6,195.08

336.48

994.35

.00

.00

.00

726.00

$7,837.52

Balance

-189.50

-7.00

-4.00

-11.00

38.50

Estimated
Dollars

Required:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

32.90

5.27

3.88

.00

.00

.00

.00

1.96

.00

$44.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 10/15/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 06/15/1998

City: Markleeville

CERCLISID: CAD980673685 SSID

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

County: Alpine

1A

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

^ Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

34.00

34.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-34.00 .00

-34.00 250.00

TOTAL Direct Labor $1,167.29 $34.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 10/15/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 11/15/1998

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

78,043.65

27,225.00

3,630.00

.00

.00

.00

.00

108,898.65

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,945.00

Total Dollars
Spent:

23,995.06

5,618.86

1,727.59

.00

.00

.00

.00

1,572.00

.00

$32,913.51

Labor Hours
Spent

2.00

132.50

299.00

2.00

70.00

11.00

516.50

Balance:

54,048.59

21,606.14

1,902.41

.00

.00

.00

.00

$75,985.14

Balance

-2.00

-132.50

-299.00

-2.00

-70.00

-11.00

1,428.50

Estimated
Dollars

Required:

78,043.65

27,225.00

3,630.00

.00

.00

.00

.00

$108,898.65

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1 ,945.00

Dollars per
LOE hour
delivered:

53.74

12.58

3.87

.00

.00

.00

.00

3.52

.00

$73.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 10/15/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 11/15/1998

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

548.00

17.50

565.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-548.00 .00

-17.50 .00

-565.50 1,945.00

TOTAL Direct Labor $20,289.72 $35.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 10/15/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield County: Kern

CERCLISID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

10,979.12

1,685.16

1,452.76

.00

2,528.27

.00

.00

671.57

37.93

$17,354.81

177.50

9.50

121.50

4.00

5.50

6.00

324.00

Balance:

2,231.50

734.84

2,177.24

.00

-2,528.27

4,000.00

.00

$5,905.81

Balance

-177.50

-9.50

-121.50

-4.00

-5.50

-6.00

26.00

Estimated
Dollars

Required:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

34.47

5.29

4.56

.00

7.94

.00

.00

2.11

.12

$54.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 10/15/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield County: Kern

CERCLISID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

1.00

6.00

2.25

18.75

Dollars per
LOE hour
delivered:

Balance

-9.50

-1.00

-6.00

-2.25

-18.75

Estimated
Hours

required

.00

.00

.00

.00

350.00

TOTAL Direct Labor $41.74 $2.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 10/15/1998

Site Name: START QA MANAGEMENT Completion Date: 10/31/1998

Site Location: Estimated Completion Date: 10/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

State: CA

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

NELSON, KAREN

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

P4 .00

SS .00

T2 .00

TOTAL .00

Dollars Total Dollars
Budgeted: Spent:

.00 42,160.22

.00 4,410.96

.00 401.35

.00 .00

.00 204.80

.00 .00

.00 .00

1,029.81

3.08

$.00 $48,210.22

Labor Hours
Spent

56.00

370.75

548.00

4.00

15.00

7.00

1,000.75

Balance:

-42,160.22

-4,410.96

-401 .35

.00

-204.80

.00

.00

$-48,210.22

Balance

-56.00

-370.75

-548.00

-4.00

-15.00

-7.00

-1,000.75

Estimated
Dollars

Required:

72,831.60

2,420.00

3,630.00

.00

2,960.55

.00

.00

$81,842.15

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,570.00

Dollars per
LOE hour
delivered:

42.77

4.47

.41

.00

.21

.00

.00

1.04

.00

$48.91
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 10/15/1998

Site Name: START QA MANAGEMENT Completion Date: 10/31/1998

Site Location: Estimated Completion Date: 10/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

297.50

146.50

1.00

4.50

449.50

Dollars per
LOE hour
delivered:

Balance

-297.50

-146.50

-1.00

-4.50

-449.50

Estimated
Hours

required

.00

.00

.00

.00

1,570.00

TOTAL Direct Labor $15,908.76 $35.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 10/15/1998

Site Name: LEVIATHAN MINE Completion Date: 10/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 10/31/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

18,874.90

3,263.37

.00

.00

.00

.00

.00

$22,138.27

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

1,212.08

979.60

.00

.00

.00

.00

.00

209.64

.00

$2,401.32

Labor Hours
Spent

12.00

8.00

2.00

6.00

3.00

31.00

Balance:

17,662.82

2,283.77

.00

.00

.00

.00

.00

$19,736.95

Balance

-12.00

-8.00

-2.00

-6.00

-3.00

369.00

Estimated
Dollars

Required:

18,874.90

3,263.37

.00

.00

.00

.00

.00

$22,138.27

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

48.48

39.18

.00

.00

.00

.00

.00

8.39

.00

$96.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 10/15/1998

Site Name: LEVIATHAN MINE Completion Date: 10/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 10/31/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4.50

327.00

2.00

333.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*uired

-4.50 .00

-327.00 .00

-2.00 .00

-333.50 400.00

TOTAL Direct Labor $22,190.57 $66.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 10/15/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 10/31/1998

Site Location: 16914 South Broadway Estimated Completion Date: 10/31/1998

City: Gardena County: Los Angeles

CERCLIS ID: CAD008387250 SSID : Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

SS

T2

TOTAL

Dollars
Budgeted:

38,566.80

605.00

302.50

.00

817.02

5,000.00

.00

$45,291.32

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

910.00

Total Dollars
Spent:

24,417.34

1,452.03

111.42

.00

3,520.00

.00

.00

334.60

52.80

$29,888.19

Labor Hours
Spent

10.00

693.50

28.00

2.00

1.00

5.00

4.00

743.50

Balance:

14,149.46

-847.03

191.08

.00

-2,702.98

5,000.00

.00

$15,403.13

Balance

-10.00

-693.50

-28.00

-2.00

-1.00

-5.00

-4.00

166.50

Estimated
Dollars

Required:

38,566.80

605.00

302.50

.00

817.02

5,000.00

.00

$45,291.32

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

910.00

Dollars per
LOE hour
delivered:

33.11

1.97

.15

.00

4.77

.00

.00

.45

.07

$40.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 10/15/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 10/31/1998

Site Location: 16914 South Broadway Estimated Completion Date: 10/31/1998

City: Gardena County: Los Angeles

CERCLISID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

9.00

.25

9.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-9.00 .00

-.25 .00

-9.25 910.00

TOTAL Direct Labor $385.14 $42.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 10/15/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta State: CA

CERCLIS ID: SSID : ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,528.00

19,360.00

6,050.00

.00

1,325.20

3,500.00

3,025.00

110,788.20

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1 ,400.00

Total Dollars
Spent:

14,730.39

16,812.41

5,182.07

.00

4,421.04

.00

.00

4,707.04

66.32

$45,919.27

Labor Hours
Spent<

36.50

152.00

146.50

4.00

36.00

19.00

394.00

Balance:

62,797.61

2,547.59

867.93

.00

-3,095.84

3,500.00

3,025.00

$64,868.93

Balance

-36.50

-152.00

-146.50

-4.00

-36.00

-19.00

1,006.00

Estimated
Dollars

Required:

77,528.00

19,360.00

6,050.00

.00

1,325.20

3,500.00

3,025.00

$110,788.20

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,400.00

Dollars per
LOE hour
delivered:

41.15

46.96

14.48

.00

12.35

.00

.00

13.15

.19

$128.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 10/15/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta State: CA

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

306.00

656.00

69.00

50.00

1,081.00

Dollars per
LOE hour
delivered:

Balance

-306.00

-656.00

-69.00

-50.00

-1,081.00

Estimated
Hours

required

.00

.00

.00

.00

1 ,400.00

TOTAL Direct Labor $41,606.77 $40.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 10/15/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Clifton County: Greenlee

CERCLISID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

38,099.90

1,210.00

7,865.00

.00

4,085.10

5,000.00

968.00

$57,228.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

920.00

Total Dollars
Spent:

28,191.37

3,651 .43

2,787.21

.00

8,575.94

.00

.00

1,377.83

128.64

$44,712.42

Labor Hours
Spent

113.50

8.50

595.50

2.00

19.50

14.00

753.00

Balance:

9,908.53

-2,441.43

5,077.79

.00

-4,490.84

5,000.00

968.00

$12,515.58

Balance

-113.50

-8.50

-595.50

-2.00

-19.50

-14.00

167.00

Estimated
Dollars

Required:

38,099.90

1,210.00

7,865.00

.00

4,085.10

5,000.00

968.00

$57,228.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

920.00

Dollars per
LOE hour
delivered:

38.43

4.98

3.80

.00

11.69

.00

.00

1.88

.18

$60.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 10/15/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Clifton County: Greenlee

CERCLISID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

5.00

56.50

44.50

32.25

138.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uircd

-5.00 .00

-56.50 .00

-44.50 .00

-32.25 .00

-138.25 920.00

TOTAL Direct Labor $3,596.13 $33.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 10/15/1998

Site Name: MISSION LINEN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Tucson County: Pima
State: AZ

CERCLIS ID: SSID : ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

95,464.78

3,501.91

8,159.04

.00

33,159.04

4,500.00

1,452.00

146,236.77

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1 ,604.00

Total Dollars
Spent:

7,757.45

1,789.51

1,743.01

.00

.00

.00

.00

755.95

.00

$12,045.92

Labor Hours
Spent

171.50

30.50

7.50

4.00

22.25

13.00

248.75

Balance:

87,707.33

1,712.40

6,416.03

.00

33,159.04

4,500.00

1,452.00

$134,190.85

Balance

-171.50

-30.50

-7.50

-4.00

-22.25

-13.00

1,355.25

Estimated
Dollars

Required:

95,464.78

3,501.91

8,159.04

.00

33,150.00

4,500.00

1,452.00

$146,227.73

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,604.00

Dollars per
LOE hour
delivered:

34.25

7.90

7.70

.00

.00

.00

.00

3.34

.00

$53.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 10/15/1998

Site Name: MISSION LINEN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Tucson County: Pima State: AZ

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.00

323.50

194.50

.50

527.50

Dollars per
LOE hour
delivered:

Balance

-9.00

-323.50

-194.50

-.50

-527.50

Estimated
Hours

required

.00

.00

.00

.00

1,604.00

TOTAL Direct Labor $36,210.32 $68.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 10/15/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena County: Los Angeles
State: CA

CERCLISID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

139,793.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1 ,770.00

Total Dollars
Spent:

36,119.55

15,117.10

7,995.48

.00

925.00

.00

.00

4,946.09

13.88

$65,117.10

Labor Hours
Spent.

41.00

795.00

107.50

4.00

26.00

7.00

980.50

Balance:

40,968.95

-12,697.10

1,079.52

.00

-925.00

50,000.00

1,210.00

$74,676.40

Balance

-41.00

-795.00

-107.50

-4.00

-26.00

-7.00

789.50

Estimated
Dollars

Required:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

$139,793.50

Estimated
Hours

required

:oo
.00

.00

.00

.00

.00

1,770.00

Dollars per
LOE hour
delivered:

37.84

15.84

8.38

.00

.97

.00

.00

5.18

.01

$68.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 10/15/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena County: Los Angeles

CERCLISID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

166.00

227.50

298.25

14.00

6.00

711.75

Dollars per
LOE hour
delivered:

Balance

-166.00

-227.50

-298.25

-14.00

-6.00

-711.75

Estimated
Hours

required

.00

.00

.00

.00

.00

1,770.00

TOTAL Direct Labor $36,678.05 $52.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0007 TDD Activity Type: START Site Specific Project

TDD Title: Brown & Bryant (An/in) Subpoena Report Date: 10/15/1998

Site Name: BROWN & BRYANT - ARVIN Completion Date: 12/31/1998

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 12/31/1998

City: ARVIN County: KERN State: CA

CERCLISID: CAD052384021 SSID: H2

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

260.00

Total Dollars
Spent:

4,795.00

1,947.91

.00

.00

57.57

.00

.00

416.88

.86

$7,218.22

Labor Hours
Spent

1.50

3.00

92.50

4.00

10.00

111.00

Balance:

13,241.90

-737.91

.00

.00

-57.57

.00

.00

$12,028.68

Balance

-1.50

-3.00

-92.50

-4.00

-10.00

149.00

Estimated
Dollars

Required:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Estimated
Hours

required

.00

.00

.00

.00

.00

260.00

Dollars per
LOE hour
delivered:

43.20

17.55

.00

.00

.52

.00

.00

3.76

.01

$65.03
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 10/15/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 10/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLISID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,665.78

4,808.29

774.40

.00

.00

.00

.00

$20,248.47

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

282.00

Total Dollars
Spent:

1,787.30

1,035.30

.00

.00

.00

.00

.00

221.53

.00

$3,044.13

Labor Hours
Spent

1.00

19.00

4.00

17.50

5.00

46.50

Balance:

12,878.48

3,772.99

774.40

.00

.00

.00

.00

$17,204.34

Balance

-1.00

-19.00

-4.00

-17.50

-5.00

235.50

Estimated
Dollars

Required:

14,665.80

4,808.29

774.40

.00

.00

.00

.00

$20,248.49

Estimated
Hours

required

.00

.00

.00

.00

.00

282.00

Dollars per
LOE hour
delivered:

61.63

35.70

.00

.00

.00

.00

.00

7.64

.00

$104.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 10/15/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 10/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLISID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

128.50

13.00

7.75

149.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-128.50 .00

-13.00 .00

-7.75 .00

-149.25 282.00

TOTAL Direct Labor $5,814.84 $38.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 10/15/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

2,281.49

167.38

1,083.35

.00

1,304.79

.00

.00

267.69

19.57

$5,124.27

Labor Hours
Spent

3.00

26.50

14.00

6.00

6.00

55.50

Balance:

14,600.59

1,042.62

2,546.65

.00

-1,304.79

1,200.00

.00

$17,797.81

Balance

-3.00

-26.50

-14.00

-6.00

-6.00

244.50

Estimated
Dollars

Required:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

41.11

3.02

19.52

.00

23.51

.00

.00

4.82

.35

$92.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 10/15/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent.
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

38.00

38.00

5.00

81.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-38.00 .00

-38.00 .00

-5.00 .00

-81.00 300.00

TOTAL Direct Labor $3,243.27 $40.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0003 TDD Activity Type: NONE

TDD Title: ERCC Scoping/Planning (So. CA) Report Date: 10/15/1998

Site Name: ERCC SCOPING/PLANNING (SO. CA) Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Long Beach County: Los Angeles State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Budgeted
Labor
Hours

.00

.00

100.00

Total Dollars
Spent:

457.03

5.26

.00

.00

.00

.00

.00

1.12

.00

$463.41

Labor Hours
Spent

4.00

6.00

10.00

Balance:

4,033.47

599.74

121.00

.00

.00

.00

.00

$4,753.09

Balance

-4.00

-6.00

90.00

Estimated
Dollars

Required:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

45.70

.53

.00

.00

.00

.00

.00

.11

.00

$46.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 10/15/1998

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles

CERCLIS ID:

County: Los Angeles

SSID: 00

State: CA

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

676.44

20.48

.00

.00

.00

.00

.00

4.39

.00

$701.31

Labor Hours
Spent

12.00

.50

6.00

18.50

Balance:

2,923.06

221.52

121.00

.00

.00

.00

.00

$3,261.19

Balance

-12.00

-.50

-6.00

61.50

Estimated
Dollars

Required:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.56

1.11

.00

.00

.00

.00

.00

.24

.00

$37.91
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 10/15/1998

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-.50 .00

-.50 80.00

TOTAL Direct Labor $20.88 $41.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 10/15/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne
State: CA

CERCLISID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

2,385.95

106.18

54.47

.00

.00

.00

.00

34.38

.00

$2,580.98

Labor Hours
Spent

55.50

2.00

2.00

59.50

Balance:

329.37

-106.18

308.53

.00

.00

1,000.00

.00

$1,497.34

Balance

-55.50

-2.00

-2.00

.50

Estimated
Dollars

Required:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

40.10

1.78

.92

.00

.00

.00

.00

.58

.00

$43.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 10/15/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLISID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-.50 .00

-.50 60.00

TOTAL Direct Labor $21.38 $42.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 10/15/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: San Luis Obispo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

119.00

Total Dollars
Spent:

3,570.59

382.16

200.97

.00

.00

.00

.00

124.79

.00

$4,278.51

Labor Hours
Spent^

1.00

103.00

4.00

1.00

3.00

112.00

Balance:

2,447.94

222.84

1,009.03

.00

.00

.00

.00

$3,555.02

Balance

-1.00

-103.00

-4.00

-1.00

-3.00

7.00

Estimated
Dollars

Required:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Estimated
Hours

required

.00

.00

.00

.00

.00

119.00

Dollars per
LOE hour
delivered:

32.17

3.44

1.81

.00

.00

.00

.00

1.12

.00

$38.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 10/15/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay County: San Luis Obispo State: CA

CERCLISID: SSID: ZZ

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL
.

Region: a Budgeted Labor Hours
Subtask Description: Labor Spent Balance

Hours

NO SUBTASK USED P3 .00 8.00

Estimated
Hours

-8.00 .00

TOTAL .00 8.00 -8.00 119.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $605.02 $75.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 10/15/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: North Fork County: Madera
State: CA

CERCLIS ID: SSID : ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

775.00

Total Dollars
Spent:

24,720.42

6,873.06

2,851.03

.00

19,720.00

.00

.00

2,081.01

295.80

$56,541.32

Labor Hours
Spent

99.00

454.50

1 1 1 .50

4.00

11.00

680.00

Balance:

1,972.84

5,226.94

2,482.05

.00

-14,144.42

25,000.00

1,210.00

$19,370.60

Balance

-99.00

-454.50

-111.50

-4.00

-11.00

95.00

Estimated
Dollars

Required:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Estimated
Hours

required

.00

.00

.00

.00

.00

775.00

Dollars per
LOE hour
delivered:

36.35

10.11

4.19

.00

29.00

.00

.00

3.06

.44

$83.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 10/15/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: North Fork County: Madera State: CA

CERCLISID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

42.00

3.00

33.50

9.00

87.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-42.00 .00

-3.00 .00

-33.50 .00

-9.00 .00

-87.50 775.00

TOTAL Direct Labor $4,134.25 $52.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 10/15/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLISID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

SS

T2

TOTAL

Dollars
Budgeted:

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Budgeted
Labor
Hours

.00

.00

.00

39.00

Total Dollars
Spent:

267.68

141.02

.00

.00

.00

.00

.00

30.17

.00

$438.87

Labor Hours
Spent

.00

2.50

6.00

8.50

Balance:

2,519.86

-126.43

.00

.00

.00

.00

.00

$2,363.26

Balance

.00

-2.50

-6.00

30.50

Estimated
Dollars

Required:

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Estimated
Hours

required

.00

.00

.00

39.00

Dollars per
LOE hour
delivered:

44.61

23.50

.00

.00

.00

.00

.00

5.03

.00

$73.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 10/15/1998

Site Name: AURORA CANYON MILLSITE Completion Date:: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLISID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 31.50 -31.50 .00

.00 2.25 -2.25 .00

TOTAL .00

Total Dollars
Spent:

33.75

Dollars per
LOE hour
delivered:

-33.75 39.00

TOTAL Direct Labor $2,191.85 $69.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 10/15/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 12/31/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 12/31/1998

City: Petaluma County: Sonoma
State: CA

CERCLISID: SSID: EJ

Project Manager: RANDALL, RANDY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

35,223.25

3,630.00

3,630.00

.00

24,890.14

3,000.00

2,420.00

$72,793.39

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,015.00

Total Dollars
Spent:

18,453.67

1,730.27

171.77

.00

16,739.54

.00

.00

407.06

251 .08

$37,753.39

Labor Hours
Spent

*

76.00

81.25

.00

330.00

6.00

12.00

505.25

Balance:

16,769.58

1,899.73

3,458.23

.00

8,150.60

3,000.00

2,420.00

$35,040.00

Balance

-76.00

-81 .25

.00

-330.00

-6.00

-12.00

509.75

Estimated
Dollars

Required:

35,223.25

3,630.00

3,630.00

.00

24,890.14

3,000.00

2,420.00

$72,793.39

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,015.00

Dollars per
LOE hour
delivered:

36.52

3.42

.34

.00

33.13

.00

.00

.81

.50

$74.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 10/15/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 12/31/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 12/31/1998

City: Petaluma County: Sonoma State: CA

CERCLISID: SSID: EJ

Project Manager: RANDALL, RANDY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

66.00

110.00

8.00

36.00

220.00

Dollars per
LOE hour
delivered:

Balance

-66.00

-110.00

-8.00

-36.00

-220.00

Estimated
Hours

required

.00

.00

.00

.00

1,015.00

TOTAL Direct Labor $540.62 $2.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 10/15/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUA Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Florence County: Pinal

CERCLISID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

4,182.49

289.56

.00

.00

.00

.00

.00

61.97

.00

$4,534.02

Labor Hours
Spent

8.00

73.00

6.00

5.50

2.00

94.50

Balance:

165.51

496.94

.00

.00

.00

.00

.00

$600.48

Balance

-8.00

-73.00

-6.00

-5.50

-2.00

-14.50

Estimated
Dollars

Required:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

46.99

3.25

.00

.00

.00

.00

.00

.70

.00

$50.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 10/15/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUA Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Florence County: Pinal

CERCLISID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance re1uired

NO SUBTASK USED SS .00 6.25 -6.25 .00

TOTAL .00 6.25 -6.25 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $271.36 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 10/15/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista

CERCLISID: CA000232871

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

County: San Diego

SSID : EK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

8,989.96

1,160.51

1,149.31

.00

.00

.00

.00

494.30

.00

$11,794.08

Labor Hours
Spent

22.00

220.50

4.00

3.50

4.00

254.00

Balance:

28,478.34

1,259.49

1,875.69

.00

.00

10,000.00

.00

$41,119.22

Balance

-22.00

-220.50

-4.00

-3.50

-4.00

606.00

Estimated
Dollars

Required:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Estimated
Hours

required

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

35.89

4.63

4.59

.00

.00

.00

.00

1.97

.00

$47.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 10/15/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista County: San Diego

CERCLISID: CA000232871 SSID: EK

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

60.00

.50

60.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-60.00 .00

-.50 .00

-60.50 860.00

TOTAL Direct Labor $1,778.87 $29.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 10/15/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

8,330.29

761.51

.00

.00

.00

.00

.00

162.96

.00

$9,254.76

Labor Hours
Spent

•

196.50

4.00

10.50

2.00

213.00

Balance:

27,148.11

932.90

.00

.00

.00

.00

.00

$27,918.05

Balance

-196.50

-4.00

-10.50

-2.00

287.00

Estimated
Dollars

Required:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

41.14

3.76

.00

.00

.00

.00

.00

.80

.00

$45.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 10/15/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

32.00

101.00

5.50

138.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-32.00 .00

-101.00 .00

-5.50 .00

-138.50 500.00

TOTAL Direct Labor $8,916.95 $67.04

Page 74 of 119 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 10/15/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLISID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Budgeted
Labor
Hours

.00

.00

.00

.00

350.00

Total Dollars
Spent:

945.28

259.67

5.00

.00

.00

.00

.00

56.62

.00

$1,266.57

Labor Hours
Spent

6.00

6.00

8.50

2.00

22.50

Balance:

19,495.57

-17.67

1,810.00

.00

.00

.00

23.12

$21,254.40

Balance

-6.00

-6.00

-8.50

-2.00

327.50

Estimated
Dollars

Required:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Estimated
Hours

required

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

67.52

18.55

.36

.00

.00

.00

.00

4.04

.00

$90.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 10/15/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLISID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.00

3.00

120.50

6.75

133.25

Dollars per
LOE hour
delivered:

Balance

-3.00

-3.00

-120.50

-6.75

-133.25

Estimated
Hours

required

.00

.00

.00

.00

350.00

TOTAL Direct Labor $10,540.60 $83.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment Report Date: 10/15/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

5,718.30

685.72

21.84

.00

10,779.59

.00

.00

151.42

161.70

$17,518.57

Labor Hours
Spent

4.00

126.00

4.00

4.00

4.00

142.00

Balance:

5,934.70

-80.72

583.16

.00

-10,779.59

10,000.00

.00

$5,344.43

Balance

-4.00

-126.00

-4.00

-4.00

-4.00

88.00

Estimated
Dollars

Required:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

41.44

4.97

.16

.00

78.11

.00

.00

1.10

1.17

$126.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment Report Date: 10/15/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

26.00

9.00

2.00

6.75

43.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*uired

-26.00 .00

-9.00 .00

-2.00 .00

-6.75 .00

-43.75 230.00

TOTAL Direct Labor $385.14 $10.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 10/15/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 08/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: ENG, CHEONG

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,187.59

968.00

726.00

.00

1 ,644.75

5,000.00

.00

$24,526.34

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

9,709.39

1,546.56

117.93

.00

2,524.28

1,950.00

.00

356.24

37.87

$16,242.27

90.00

50.75

180.50

6.00

10.00

337.25

Balance:

6,478.20

-578.56

608.07

.00

-879.53

3,050.00

.00

$8,284.07

Balance

-90.00

-50.75

-180.50

-6.00

-10.00

12.75

Estimated
Dollars

Required:

16,187.59

968.00

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

28.79

4.59

.35

.00

7.48

5.78

.00

1.06

.11

$48.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 10/15/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 08/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: CAD000067603 SSID: 9G

Project Manager: ENG, CHEONG

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

59.50

67.50

1 00

10.00

3.00

141.00

Dollars per
LOE hour
delivered:

Balance

-59.50

-67.50

-1.00

-10.00

-3.00

-141.00

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

TOTAL Direct Labor $5,262.36 $38.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 10/15/1998

Site Name: PESCADERO DRUG LAB Completion Date: 08/07/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 08/07/1998

City: Pescadero

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

County: San Mateo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

362.00

Total Dollars
Spent:

3,548.46

1,091.60

281.51

.00

8,512.93

2,170.00

.00

293.85

127.68

$16,026.03

Labor Hours
Spent

214.50

2.50

59.00

4.00

2.50

8.00

290.50

Balance:

4,784.23

723.40

-160.51

.00

-1,766.03

630.00

.00

$3,789.56

Balance

-214.50

-2.50

-59.00

-4.00

-2.50

-8.00

71.50

Estimated
Dollars

Required:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

362.00

Dollars per
LOE hour
delivered:

12.32

3.79

.98

.00

29.56

7.53

.00

1.02

.44

$55.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 10/15/1998

Site Name: PESCADERO DRUG LAB Completion Date: 08/07/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 08/07/1998

City: Pescadero County: San Mateo State: CA

CERCLISID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

48.25

1.00

.75

50.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-48.25 .00

-1 .00 .00

-.75 .00

-50.00 362.00

TOTAL Direct Labor $1,302.77 $26.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 10/15/1998

Site Name: WEST CAP ARIZONIA Completion Date: 12/31/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 12/31/1998

City: TUCSON County: PIMA

CERCLISID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

8,718.50

1,694.00

3,630.00

.00

1,644.75

.00

1,815.00

$17,502.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

210.00

Total Dollars
Spent:

17,518.58

1,039.48

7,090.79

.00

.00

.00

.00

1 ,740.04

.00

$27,388.89

Labor Hours
Spent

379.00

11.50

6.00

1.00

12.00

409.50

Balance:

-8,800.08

654.52

-3,460.79

.00

1,644.75

.00

1,815.00

$-9,886.64

Balance

-379.00

-11.50

-6.00

-1.00

-12.00

-199.50

Estimated
Dollars

Required:

8,718.50

1,694.00

3,630.00

.00

1,644.75

.00

1,815.00

$17,502.25

Estimated
Hours

required

.00

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

42.89

2.54

17.36

.00

.00

.00

.00

4.26

.00

$67.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 10/15/1998

Site Name: WEST CAP ARIZONIA Completion Date: 12/31/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 12/31/1998

City: TUCSON County: PIMA

CERCLISID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

86.00

60.00

.25

146.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-86.00 .00

-60.00 .00

-.25 .00

-146.25 210.00

TOTAL Direct Labor $7,768.70 $53.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 10/15/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange
State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,159.24

375.49

11.77

.00

.00

.00

.00

82.88

.00

$1,629.38

Labor Hours
Spent

*

24.50

.50

2.00

2.00

2.00

3.00

34.00

Balance:

1 ,893.44

-375.49

-11.77

.00

.00

1,000.00

.00

$2,423.30

Balance

-24.50

-.50

-2.00

-2.00

-2.00

-3.00

26.00

Estimated
Dollars

Required:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

36.23

11.73

.37

.00

.00

.00

.00

2.59

.00

$50.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 10/15/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

1.50

26.50

28.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-1.50 .00

-26.50 .00

-28.00 60.00

TOTAL Direct Labor $1,160.58 $41.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 10/15/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 44,190.45

Other Direct Costs 851 .49

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $45,041.94

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

2,789.64

674.76

.00

.00

.00

.00

.00

144.37

.00

$3,608.77

Labor Hours
Spent

22.50

28.00

19.50

6.00

4.00

3.00

83.00

Balance:

41,400.81

176.73

.00

.00

.00

.00

.00

$41,433.17

Balance

-22.50

-28.00

-19.50

-6.00

-4.00

-3.00

617.00

Estimated
Dollars

Required:

44,190.45

851 .49

.00

.00

.00

.00

.00

$45,041.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

35.31

8.54

.00

.00

.00

.00

.00

1.83

.00

$45.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 10/15/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

62.00

186.25

36.75

285.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-62.00 .00

-186.25 .00

-36.75 .00

-285.00 700.00

TOTAL Direct Labor $17,318.21 $69.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 10/15/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLISID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

8,985.87

1,240.85

93.19

.00

1,837.50

.00

.00

285.46

27.56

$12,470.43

Labor Hours
Spent

44.00

94.50

71.00

4.00

8.00

4.00

225.50

Balance:

17,615.93

1,179.15

511.81

.00

-1,837.50

5,000.00

.00

$22,156.37

Balance

-44.00

-94.50

-71 .00

-4.00

-8.00

-4.00

284.50

Estimated
Dollars

Required:

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

41.31

5.71

.43

.00

8.45

.00

.00

1.31

.13

$57.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 10/15/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLISID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

9.50

30.00

1.00

1.50

42.00

Dollars per
LOE hour
delivered:

Balance

-9.50

-30.00

-1.00

-1 .50

-42.00

Estimated
Hours

required

.00

.00

.00

.00

510.00

TOTAL Direct Labor $1,244.67 $30.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating Report Date: 10/15/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 04/22/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLISID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

TOTAL

Dollars
Budgeted:

4,229.44

1,331.00

121.00

.00

.00

.00

.00

$5,681.44

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,349.06

880.82

53.26

.00

307.03

.00

.00

199.89

4.61

$3,794.67

Labor Hours
Spent

9.00

54.00

13.50

2.00

78.50

Balance:

1 ,880.38

450.18

67.74

.00

-307.03

.00

.00

$1,886.77

Balance

-9.00

-54.00

-13.50

-2.00

21.50

Estimated
Dollars

Required:

4,229.44

1,331.00

121.00

.00

.00

.00

.00

$5,681.44

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

29.92

11.22

.68

.00

3.91

.00

.00

2.55

.06

$48.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating Report Date: 10/15/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 04/22/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLISID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

21.50

3.00

24.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-21.50 .00

-3.00 .00

-24.50 100.00

TOTAL Direct Labor $878.80 $35.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9804-0003 TDD Activity Type:

TDD Title: Site Screening Training - AZDEQ Report Date: 10/15/1998

Site Name: SITE SCREENING TRANING - AZDEQ Completion Date: 08/15/1998

Site Location: 3033 North Central Avenue Estimated Completion Date: 08/15/1998

City: Phoenix County: Phoenix
State: AZ

CERCLISID: SSID: 00

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MITGUARD, MATTHEW

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

2,718.41

302.50

.00

.00

.00

.00

.00

$3,020.91

Budgeted
Labor
Hours

.00

.00

40.00

Total Dollars
Spent:

368.15

13.01

.00

.00

.00

.00

.00

2.79

.00

$383.95

Labor Hours
Spent

8.00

2.00

10.00

Balance:

2,350.26

289.49

.00

.00

.00

.00

.00

$2,636.96

Balance

-8.00

-2,00

30.00

Estimated
Dollars

Required:

2,718.41

302.50

.00

.00

.00

.00

.00

$3,020.91

Estimated
Hours

required

.00

.00

40.00

Dollars per
LOE hour
delivered:

36.82

1.30

.00

.00

.00

.00

.00

.28

.00

$38.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 10/15/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 12/31/1998

Site Location: Sebastipoi Road/West Ave. Estimated Completion Date: 12/31/1998

City: Santa Rosa County: Sonoma State: CA

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

34,614.85

2,420.00

2,420.00

.00

.00

.00

2,420.00

$41,874.85

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

630.00

Total Dollars
Spent:

13,100.33

1,596.53

1,300.50

.00

.00

.00

.00

619.98

.00

$16,617.34

Labor Hours
Spent

26.00

251.75

41.00

4.00

22.50

10.00

355.25

Balance:

21,514.52

823.47

1,119.50

.00

.00

.00

2,420.00

$25,257.51

Balance

-26.00

-251.75

-41.00

-4.00

-22.50

-10.00

274.75

Estimated
Dollars

Required:

34,614.85

2,420.00

2,420.00

.00

.00

.00

2,420.00

$41,874.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

630.00

Dollars per
LOE hour
delivered:

39.37

4.80

3.91

.00

.00

.00

.00

1.86

.00

$49.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 10/15/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 12/31/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 12/31/1998

City: Santa Rosa County: Sonoma State: CA

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

69.75

16.50

122.50

20.00

.25

229.00

Dollars per
LOE hour
delivered:

Balance

-69.75

-16.50

-122.50

-20.00

-.25

-229.00

Estimated
Hours

required

.00

.00

.00

.00

.00

630.00

TOTAL Direct Labor $13,935.29 $66.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona Report Date: 10/15/1998

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA Completion Date: 08/30/1998

Site Location: 4205 N. 7th Ave. Ste 200 Estimated Completion Date: 08/30/1998

City: Phoenix

CERCLIS ID:

County: Maricopa

SSID: 00

State: AZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

5,129.75

968.00

1,246.30

.00

.00

.00

.00

$7,344.05

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

125.00

Total Dollars
Spent:

2,131.13

1 ,233.07

819.97

.00

.00

.00

.00

439.37

.00

$4,623.54

1.00

51.00

2.00

4.00

58.00

Balance:

2,998.62

-265.07

426.33

.00

.00

.00

.00

$2,720.51

Balance

-1.00

-51.00

-2.00

-4.00

67.00

Estimated
Dollars

Required:

5,129.75

968.00

1,246.30

.00

.00

.00

.00

$7,344.05

Estimated
Hours

required

.00

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

36.74

21.26

14.14

.00

.00

.00

.00

7.58

.00

$79.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona Report Date: 10/15/1998

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA Completion Date: 08/30/1998

Site Location: 4205 N. 7th Ave. Ste 200 Estimated Completion Date: 08/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID : 00

Project Manager: GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF

Re9ion: 9 Budgeted
Subtask Description: J-abor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

*

21.00

21.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-21.00 .00

-21.00 125.00

TOTAL Direct Labor $730.49 $34.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 10/15/1998

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLISID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

2,352.84

117.64

.00

.00

.00

.00

.00

25.17

.00

$2,495.65

Labor Hours
Spent

54.00

4.00

2.00

60.00

Balance:

26,749.56

-117.64

570.41

.00

.00

.00

.00

$27,177.16

Balance

-54.00

-4.00

-2.00

440.00

Estimated
Dollars

Required:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

39.21

1.96

.00

.00

.00

.00

.00

.42

.00

$41.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 10/15/1998

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLISID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

10.25

2.00

12.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<>uired

-10.25 .00

-2.00 .00

-12.25 500.00

TOTAL Direct Labor $853.45 $83.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa Report Date: 10/15/1998

Site Name: SITE SCREENING TRAINING - HOOPA Completion Date: 08/31/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 00/00/0000

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

T2

TOTAL

Dollars
Budgeted:

1,474.76

412.15

.00

.00

.00

.00

.00

$1,886.91

Budgeted
Labor
Hours

.00

.00

20.00

Total Dollars
Spent:

113.72

446.73

.00

.00

.00

.00

.00

95.61

.00

$656.06

Labor Hours
Spent

2.00

2.00

4.00

Balance:

1,361.04

-34.58

.00

.00

.00

.00

.00

$1,230.85

Balance

-2.00

-2.00

16.00

Estimated
Dollars

Required:

1,474.76

412.15

.00

.00

.00

.00

.00

$1,886.91

Estimated
Hours

required

.00

.00

20.00

Dollars per
LOE hour
delivered:

56.86

223.37

.00

.00

.00

.00

.00

47.81

.00

$328.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa Report Date: 10/15/1998

Site Name: SITE SCREENING TRAINING - HOOPA Completion Date: 08/31/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

State: CA

Region: 9 Budgeted
Subtask Description: Labor

^ Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

18.00

18.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-18.00 .00

-18.00 20.00

TOTAL Direct Labor $1,195.12 $66.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project Report Date: 10/15/1998

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Los Angeles

CERCLIS ID:

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

31,250.44

9,680.00

2,420.00

.00

.00

.00

1,210.00

$44,560.44

Budgeted
Labor
Hours

.00

.00

.00

.00

766.00

Total Dollars
Spent:

732.29

1,196.77

289.02

.00

.00

.00

.00

317.93

.00

$2,536.01

Labor Hours
Spent

4.50

4.00

3.50

4.00

16.00

Balance:

30,518.15

8,483.23

2,130.98

.00

.00

.00

1,210.00

$42,024.43

Balance

-4.50

-4.00

-3.50

-4.00

750.00

Estimated
Dollars

Required:

31,250.40

9,680.00

2,420.00

.00

.00

.00

1,210.00

$44,560.40

Estimated
Hours

required

.00

.00

.00

.00

766.00

Dollars per
LOE hour
delivered:

58.58

95.74

23.12

.00

.00

.00

.00

25.43

.00

$202.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project Report Date: 10/15/1998

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Los Angeles

CERCLIS ID:

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

372.50

17.00

22.00

.25

411.75

Dollars per
LOE hour
delivered:

Balance

-372.50

-17.00

-22.00

-.25

-41 1 .75

Estimated
Hours

required

.00

.00

.00

.00

766.00

TOTAL Direct Labor $15,220.02 $36.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date: 10/15/1998

Site Name: BAKER CANYON BURIED DRUMS Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Orange

CERCLIS ID:

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

County: Orange

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

12,500.80

484.00

242.00

.00

5,100.00

1 ,000.00

.00

$19,326.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

4,978.32

404.93

96.34

.00

4,235.50

.00

.00

107.28

63.53

$9,885.90

Labor Hours
Spent

111.50

16.00

4.00

1.00

6.00

138.50

Balance:

7,522.48

79.07

145.66

.00

864.50

1,000.00

.00

$9,440.90

Balance

-111.50

-16.00

-4.00

-1.00

-6.00

91.50

Estimated
Dollars

Required:

12,500.80

484.00

242.00

.00

5,100.00

1 ,000.00

.00

$19,326.80

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

36.21

2.94

.70

.00

30.80

.00

.00

.78

.46

$71.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date: 10/15/1998

Site Name: BAKER CANYON BURIED DRUMS Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Orange County: Orange State: CA

CERCLIS ID:

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P2 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

3.00

8.50

.25

11.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-3.00 .00

-8.50 .00

-.25 .00

-11.75 230.00

TOTAL Direct Labor $478.44 $40.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0004 TDD Activity Type:

TDD Title: Coray & Cons Chrome Plating Report Date: 10/15/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 06/30/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLISID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,840.66

580.80

.00

.00

2,230.23

.00

.00

$6,651.69

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,125.06

371.87

145.42

.00

.00

.00

.00

110.71

.00

$4,753.06

83.00

25.00

2.00

8.00

118.00

Balance:

-284.40

208.93

-145.42

.00

2,230.23

.00

.00

$1,898.63

Balance

-83.00

-25.00

-2.00

-8.00

32.00

Estimated
Dollars

Required:

3,840.66

580.80

.00

.00

2,230.23

.00

.00

$6,651.69

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

34.96

3.15

1.23

.00

.00

.00

.00

.94

.00

$40.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station Report Date: 10/15/1998

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: ALAMEDA County: ALAMEDA

CERCLISID: CA2170023236 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

389.68

7.34

.00

.00

.00

.00

.00

1.57

.00

$398.59

Labor Hours
Spent

4.00

4.00

8.00

Balance:

-389.68

-7.34

.00

.00

.00

.00

.00

$-398.59

Balance

-4.00

-4.00

-8.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

48.71

.92

.00

.00

.00

.00

.00

.20

.00

$49.82

Page 95 of 126 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station Report Date: 10/15/1998

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: ALAMEDA County: ALAMEDA

CERCLISID: CA2170023236 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1500 -15.00

.25 -.25

15.25 -15.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $996.63 $66.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 10/15/1998

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

52,288.32

3,872.00

7,102.70

.00

.00

.00

.00

$63,263.02

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,100.00

Total Dollars
Spent:

22,612.82

2,549.84

295.70

.00

.00

.00

.00

608.95

.00

$26,067.31

Labor Hours
Spent

250.00

266.50

2.00

10.50

4.00

533.00

Balance:

29,675.50

1,322.16

6,807.00

.00

.00

.00

.00

$37,195.71

Balance

-250.00

-266.50

-2.00

-10.50

-4.00

567.00

Estimated
Dollars

Required:

52,288.32

3,872.00

7,102.70

.00

.00

.00

.00

$63,263.02

Estimated
Hours

required

.00

.00

.00

.00

.00

1,100.00

Dollars per
LOE hour
delivered:

43.28

4.88

.57

.00

.00

.00

.00

1.17

.00

$49.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 10/15/1998

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

60.00

121.00

13.50

.50

195.00

Dollars per
LOE hour
delivered:

Balance

-60.00

-121.00

-13.50

-.50

-195.00

Estimated
Hours

required

.00

.00

.00

.00

1,100.00

TOTAL Direct Labor $8,330.03 $42.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station Report Date: 10/15/1998

Site Name: CHINA LAKE NAVAL WEAPONS STATION Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: CHINA LAKE County: KERN

CERCLISID: CA2170023152 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

322.33

7.34

.00

.00

.00

.00

.00

1.57

.00

$331.24

Labor Hours
Spent

4.00

2.00

6.00

Balance:

-322.33

-7.34

.00

.00

.00

.00

.00

$-331.24

Balance

-4.00

-2.00

-6.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

53.72

1.22

.00

.00

.00

.00

.00

.26

.00

$55.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station Report Date: 10/15/1998

Site Name: CHINA LAKE NAVAL WEAPONS STATION Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: CHINA LAKE County: KERN

CERCLISID: CA2170023152 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance ^quired
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

14.00 -14.00

.25 -.25

14.25 -14.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $947.23 $67.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento'98 Report Date: 10/15/1998

Site Name: PESTICIDE TRAINING - SACRAMENTO'98 Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

961.50

605.00

363.00

.00

.00

.00

.00

$1,929.50

Budgeted
Labor
Hours

.00

.00

25.00

Total Dollars
Spent:

808.95

113.20

211.71

.00

.00

.00

.00

69.54

.00

$1,203.40

Labor Hours
Spent

20.50

2.00

22.50

Balance:

152.55

491.80

151.29

.00

.00

.00

.00

$726.10

Balance

-20.50

-2.00

2.50

Estimated
Dollars

Required:

961.50

605.00

363.00

.00

.00

.00

.00

$1,929.50

Estimated
Hours

required

.00

.00

25.00

Dollars per
LOE hour
delivered:

35.95

5.03

9.41

.00

.00

.00

.00

3.09

.00

$53.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento '98 Report Date: 10/15/1998

Site Name: PESTICIDE TRAINING - SACRAMENTO'98 Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: LaborK Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-2.00 .00

-2.00 25.00

TOTAL Direct Labor $72.56 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0011 TDD Activity Type:

TDD Title: City of Stockton Report Date: 10/15/1998

Site Name: CITY OF STOCKTON Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Stockton County: San Joaquin State: CA

CERCLISID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

516.62

344.68

7.00

.00

1,811.99

.00

.00

75.25

27.18

$2,782.72

Labor Hours
Spent

118.50

3.00

4.00

4.00

129.50

Balance:

-516.62

-344.68

-7.00

.00

-1,811.99

.00

.00

$-2,782.72

Balance

-118.50

-3.00

-4.00

-4.00

-129.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

3.99

2.66

.05

.00

13.99

.00

.00

.58

.21

$21.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0011 TDD Activity Type:

TDD Title: City of Stockton Report Date: 10/15/1998

Site Name: CITY OF STOCKTON Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Stockton County: San Joaquin State: CA

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

2.00 -2.00

10.00 -10.00

12.00 -12.00

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $670.86 $55.91

Page 94 of 119 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf. Report Date: 10/15/1998

Site Name: PALOS VERDES SHELF. Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Siera Madre/Duarte County: Los Angeles State: CA

CERCLIS ID: SSID : D6

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

101.01

9.71

.00

.00

.00

.00

.00

2.08

.00

$112.80

Labor Hours
Spent

3.00

3.00

Balance:

-101.01

-9.71

.00

.00

.00

.00

.00

$-112.80

Balance

-3.00

-3.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

Dollars per
LOE hour
delivered:

33.67

3.24

.00

.00

.00

.00

.00

.69

.00

$37.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf. Report Date: 10/15/1998

Site Name: PALOS VERDES SHELF. Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Siera Madre/Duarte County: Los Angeles

CERCLISID: SSID: D6

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Estimated
Labor Hours Hours

Spent Balance required

15.00 -15.00

.25 -.25

15.25 -15.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $1,014.20 $67.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab Report Date: 10/15/1998

Site Name: KINGSBURY CREEK MINE LAB Completion Date: 09/01/1998

Site Location: USFS Property (5 mis of H Estimated Completion Date: 09/01/1998

City: Trinity County: Trinity

CERCLISID: CA0002373736 SSID: EN

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

13,099.88

605.00

3,025.00

.00

.00

.00

.00

$16,729.88

Budgeted
Labor
Hours

.00

.00

.00

.00

316.00

Total Dollars
Spent:

7,219.51

494.32

811.75

.00

.00

.00

.00

279.45

.00

$8,805.03

Labor Hours
Spent

6.50

186.50

2.00

9.00

204.00

Balance:

5,880.37

110.68

2,213.25

.00

.00

.00

.00

$7,924.85

Balance

-6.50

-186.50

-2.00

-9.00

112.00

Estimated
Dollars

Required:

13,099.88

605.00

3,025.00

.00

.00

.00

.00

$16,729.88

Estimated
Hours

required

.00

.00

.00

.00

316.00

Dollars per
LOE hour
delivered:

35.39

2.42

3.98

.00

.00

.00

.00

1.37

.00

$43.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab Report Date: 10/15/1998

Site Name: KINGSBURY CREEK MINE LAB Completion Date: 09/01/1998

Site Location: USFS Property (5 mis of H Estimated Completion Date: 09/01/1998

City: Trinity County: Trinity

CERCLISID: CA0002373736 SSID: EN

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

2.00

.50

8.50

11.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-2.00 .00

-.50 .00

-8.50 .00

-11.00 316.00

TOTAL Direct Labor $733.77 $66.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0002 TDD Activity Type:

TDD Title: BIA Training Report Date: 10/15/1998

Site Name: BIA ER OVERVIEW Completion Date: 09/01/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Las Cruces

CERCLIS ID:

County: Las Cruces

SSID: 00

State: NM

Project Manager: LONG, EDWARD

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,171.85

363.00

968.00

.00

.00

.00

.00

$5,502.85

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,552.25

415.31

525.94

.00

.00

.00

.00

201 .42

.00

$3,694.92

Labor Hours
Spent

*

50.00

4.00

2.00

5.00

61.00

Balance:

1,619.60

-52.31

442.06

.00

.00

.00

.00

$1,807.93

Balance

-50.00

-4.00

-2.00

-5.00

19.00

Estimated
Dollars

Required:

4,171.85

363.00

968.00

.00

.00

.00

.00

$5,502.85

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

41.84

6.81

8.62

.00

.00

.00

.00

3.30

.00

$60.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0002 TDD Activity Type:

TDD Title: BIA Training Report Date: 10/15/1998

Site Name: BIA ER OVERVIEW Completion Date: 09/01/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Las Cruces County: Las Cruces State: NM

CERCLISID: SSID: 00

Project Manager: LONG, EDWARD

EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.50 .00

-.50 80.00

TOTAL Direct Labor $21.38 $42.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment Report Date: 10/15/1998

Site Name: NFPI PCB ASSESSMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Navajo

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: LAWRENCE, KAY

County: Navajo Nation

SSID: 1R

State: NM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

7,571.88

2,420.00

1 ,452.00

.00

.00

2,200.00

484.00

$14,127.88

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

2,521.29

2,103.65

1,290.14

.00

150.00

.00

.00

726.27

2.25

$6,793.60

50.50

1.50

11.50

2.00

4.00

2.00

71.50

Balance:

5,050.59

316.35

161.86

.00

-150.00

2,200.00

484.00

$7,334.28

Balance

-50.50

-1.50

-11.50

-2.00

-4.00

-2.00

78.50

Estimated
Dollars

Required:

7,571.88

2,420.00

1 ,452.00

.00

.00

2,200.00

484.00

$14,127.88

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

37.35

31.17

19.11

.00

2.22

.00

.00

10.76

.03

$100.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment Report Date: 10/15/1998

Site Name: NFPI PCB ASSESSMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Navajo County: Navajo Nation State: NM

CERCLISID: SSID: 1R

Project Manager: SAPP, JUDY

EPA Project Monitor: LAWRENCE, KAY

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

78.00

78.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-78.00 .00

-78.00 150.00

TOTAL Direct Labor $3,256.00 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0004 TDD Activity Type:

TDD Title: Y2K Evaluation Report Date: 10/15/1998

Site Name: Y2K EVALUATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,797.35

1,452.00

484.00

.00

.00

.00

.00

$20,733.35

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

3,011.01

325.16

.00

.00

.00

.00

.00

69.58

.00

$3,405.75

Labor Hours
Spent

4.00

58.00

2.00

4.00

68.00

Balance:

15,786.34

1,126.84

484.00

.00

.00

.00

.00

$17,327.60

Balance

-4.00

-58.00

-2.00

-4.00

332.00

Estimated
Dollars

Required:

18,797.35

1,452.00

484.00

.00

.00

.00

.00

$20,733.35

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

44.28

4.78

.00

.00

.00

.00

.00

1.02

.00

$50.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0004 TDD Activity Type:

TDD Title: Y2K Evaluation Report Date: 10/15/1998

Site Name: Y2K EVALUATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

77.50

.50

78.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-77.50 .00

-.50 .00

-78.00 400.00

TOTAL Direct Labor $2,332.07 $29.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment Report Date: 10/15/1998

Site Name: CROWN PLATINING ASSESSMENT Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Luis Obispo County: San Luis Obispo

CERCLIS ID: SSID : ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

TOTAL

Dollars
Budgeted:

3,260.72

242.00

484.00

.00

.00

.00

.00

$3,986.72

Budgeted
Labor
Hours

.00

.00

.00

.00

54.00

Total Dollars
Spent:

1,271.76

96.10

430.30

.00

.00

.00

.00

112.67

.00

$1,910.83

Labor Hours
Spent

1.00

19.50

2.00

.50

23.00

Balance:

1,988.96

145.90

53.70

.00

.00

.00

.00

$2,075.89

Balance

-1.00

-19.50

-2.00

-.50

31.00

Estimated
Dollars

Required:

3,260.72

242.00

484.00

.00

.00

.00

.00

$3,986.72

Estimated
Hours

required

.00

.00

.00

.00

54.00

Dollars per
LOE hour
delivered:

56.52

4.27

19.12

.00

.00

.00

.00

5.01

.00

$84.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment Report Date: 10/15/1998

Site Name: CROWN PLATINING ASSESSMENT Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Luis Obispo County: San Luis Obispo

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

29.00

.25

30.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-1.50 .00

-29.00 .00

-.25 .00

-30.75 54.00

TOTAL Direct Labor $1,303.24 $42.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0006 TDD Activity Type:

TDD Title: Nogales Wash Report Date: 10/15/1998

Site Name: NOGALES WASH Completion Date: 03/10/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Nogales County: Santa Cruz
State: AZ

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

13,243.70

.00

494.55

.00

.00

.00

.00

$13,738.25

Budgeted
Labor
Hours

.00

.00

400.00

Total Dollars
Spent:

804.68

31.99

.00

.00

.00

.00

.00

6.84

.00

$843.51

Labor Hours
Spent

17.00

2.00

19.00

Balance:

12,439.02

-31 .99

494.55

.00

.00

.00

.00

$12,894.74

Balance

-17.00

-2.00

381.00

Estimated
Dollars

Required:

13,243.70

.00

494.55

.00

.00

.00

.00

$13,738.25

Estimated
Hours

required

.00

.00

400.00

Dollars per
LOE hour
delivered:

42.35

1.68

.00

.00

.00

.00

.00

.36

.00

$44.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections Report Date: 10/15/1998

Site Name: SPCC/FRP INSPECTOR Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: State: CA

CERCLISID: SSID: 00

Project Manager: CASTELLANA, BEN

EPA Project Monitor: CALANOG, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

1,748.38

471.90

48.40

.00

.00

.00

.00

$2,268.68

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

627.65

225.11

.00

.00

.00

.00

.00

48.17

.00

$900.93

Labor Hours
Spent

13.00

1.00

2.00

2.00

18.00

Balance:

1,120.73

246.79

48.40

.00

.00

.00

.00

$1,367.75

Balance

-13.00

-1.00

-2.00

-2.00

22.00

Estimated
Dollars

Required:

1,748.38

471.90

48.40

.00

.00

.00

.00

$2,268.68

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

39.23

14.07

.00

.00

.00

.00

.00

3.01

.00

$56.31
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections Report Date: 10/15/1998

Site Name: SPCC/FRP INSPECTOR Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County:

CERCLISID: SSID: 00

Project Manager: CASTELLANA, BEN

EPA Project Monitor: CALANOG, STEVE

State: CA

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

24.00

24.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-24.00 .00

-24.00 40.00

TOTAL Direct Labor $870.65 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site Report Date: 10/15/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 09/20/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 09/20/1998

City: Santa Rosa County: Sonoma State: CA

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: LEWIS, WILLIAM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

9,095.24

1,815.00

1,210.00

.00

.00

7,000.00

605.00

$19,725.24

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

183.00

Total Dollars
Spent:

6,630.50

685.28

501.03

.00

5,698.32

.00

.00

253.90

85.48

$13,854.51

Labor Hours
Spent

105.50

33.00

2.00

6.00

10.00

156.50

Balance:

2,464.74

1,129.72

708.97

.00

-5,698.32

7,000.00

605.00

$5,870.73

Balance

-105.50

-33.00

-2.00

-6.00

-10.00

26.50

Estimated
Dollars

Required:

9,095.24

1,815.00

1,210.00

.00

.00

7,000.00

605.00

$19,725.24

Estimated
Hours

required

.00

.00

.00

.00

.00

183.00

Dollars per
LOE hour
delivered:

44.06

4.55

3.33

.00

37.86

.00

.00

1.69

.57

$92.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site Report Date: 10/15/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 09/20/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 09/20/1998

City: Santa Rosa County: Sonoma State: CA

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

13.00

1.00

12.50

3.50

30.00

Dollars per
LOE hour
delivered:

Balance

-13.00

-1.00

-12.50

-3.50

-30.00

Estimated
Hours

required

.00

.00

.00

.00

183.00

TOTAL Direct Labor $725.62 $27.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 10/15/1998

Site Name: POMONA PLATING Completion Date: 10/31/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona

CERCLISID: CAD981975139 SSID: EM

Project Manager: SAPP, JUDY

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

28,391.80

907.50

605.00

.00

.00

.00

.00

$29,904.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

3,816.30

359.83

27.28

.00

.00

.00

.00

82.84

.00

$4,286.25

Labor Hours
Spent

5.00

60.50

2.00

.50

2.00

70.00

Balance:

24,575.50

547.67

577.72

.00

.00

.00

.00

$25,618.05

Balance

-5.00

-60.50

-2.00

-.50

-2.00

440.00

Estimated
Dollars

Required:

28,391.80

907.50

605.00

.00

.00

.00

.00

$29,904.30

Estimated
Hours

required

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

54.91

5.18

.39

.00

.00

.00

.00

1.19

.00

$61.67
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 10/15/1998

Site Name: POMONA PLATING Completion Date: 10/31/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona

CERCLIS ID: CAD981975139

Project Manager: SAPP, JUDY

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles State: CA

SSID: EM

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

132.00

132.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re£luired

-132.00 ,00

-132.00 510.00

TOTAL Direct Labor $5,509.95 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0011 TDD Activity Type:

TDD Title: Duncan Mill Site Report Date: 10/15/1998

Site Name: DUNCAN MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Maricopa

CERCLISID: AZ0002378016 SSID: 72.

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,749.75

91.01

.00

.00

.00

.00

.00

19.48

.00

$1,860.24

16.00

24.00

2.00

42.00

Balance:

3,729.75

211.49

.00

.00

.00

.00

.00

$3,921.76

Balance

-16.00

-24.00

-2.00

38.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

41.66

2.17

.00

.00

.00

.00

.00

.46

.00

$44.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0011 TDD Activity Type:

TDD Title: Duncan Mill Site Report Date: 10/15/1998

Site Name: DUNCAN MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Maricopa

CERCLISID: AZ0002378016 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 2.00 -2.00 .00

.00 2.00 -2.00 .00

TOTAL .00

Total Dollars
Spent:

4.00

Dollars per
LOE hour
delivered:

-4.00 80.00

TOTAL Direct Labor $209.42 $104.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0012 TDD Activity Type:

TDD Title: Richey Mill Site Report Date: 10/15/1998

Site Name: RICHEY MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Gila

CERCLISID: AZ0002378024 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

510.69

72.26

.00

.00

.00

.00

.00

15.47

.00

$598.42

Labor Hours
Spent

7.00

4.00

2.00

13.00

Balance:

4,968.81

230.24

.00

.00

.00

.00

.00

$5,183.58

Balance

-7.00

-4.00

-2.00

67.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

39.28

5.56

.00

.00

.00

.00

.00

1.19

.00

$46.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0012 TDD Activity Type:

TDD Title: Richey Mill Site Report Date: 10/15/1998

Site Name: RICHEY MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Gila

CERCLISID: AZ0002378024 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

6.00

4.50

.50

11.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-6.00 .00

-4.50 .00

-.50 .00

-11.00 80.00

TOTAL Direct Labor $513.15 $78.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference Report Date: 10/15/1998

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE Completion Date: 09/30/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

5,152.35

1.84

.00

.00

.00

.00

.00

$5,154.19

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

70.00

Total Dollars
Spent:

285.11

49.72

.00

.00

.00

.00

.00

10.64

.00

$345.47

4.00

4.00

8.00

Balance:

4,867.24

-47.88

.00

.00

.00

.00

.00

$4,808.72

Balance

-4.00

-4.00

62.00

Estimated
Dollars

Required:

5,152.35

1.84

.00

.00

.00

.00

.00

$5,154.19

Estimated
Hours

required

.00

.00

70.00

Dollars per
LOE hour
delivered:

35.64

6.22

.00

.00

.00

.00

.00

1.33

.00

$43.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference Report Date: 10/15/1998

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE Completion Date: 09/30/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco State: CA

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance rec«uired

NO SUBTASK USED P3 .00 38.00 -38.00 .00

TOTAL .00 38.00 -38.00 70.00

Dollars per
Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $2,424.87 $63.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal Report Date: 10/15/1998

Site Name: ALLIED SIGNAL Completion Date: 12/24/1998

Site Location: 111 South 34th Street Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ

CERCLISID: AZD009000050 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,210.34

7.26

.00

.00

.00

.00

.00

$3,217.60

Budgeted
Labor
Hours

.00

50.00

Total Dollars
Spent:

67.35

51.78

.00

.00

.00

.00

.00

11.08

.00

$130.21

Labor Hours
Spent

2.00

2.00

Balance:

3,142.99

-44.52

.00

.00

.00

.00

.00

$3,087.39

Balance

-2.00

48.00

Estimated
Dollars

Required:

3,210.34

7.26

.00

.00

.00

.00

.00

$3,217.60

Estimated
Hours

required

.00

50.00

Dollars per
LOE hour
delivered:

33.68

25.89

.00

.00

.00

.00

.00

5.54

.00

$65.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal Report Date: 10/15/1998

Site Name: ALLIED SIGNAL Completion Date: 12/24/1998

Site Location: 111 South 34th Street Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZD009000050 SSID : ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

n
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

15.00

2.00

17.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-15.00 .00

-2.00 .00

-17.00 50.00

TOTAL Direct Labor $1,094.57 $64.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9807-0001 TDD Activity Type:

TDD Title: Cappell Road Illegal Dump Site Report Date: 10/15/1998

Site Name: CAPPELL ROAD ILLEGAL DUMP SITE Completion Date: 11/30/1998

Site Location: Cappell Road west of mare Estimated Completion Date: 11/30/1998

City: Weitchpec County: Humboldt State: CA

CERCLISID: CA0002392603 SSID: EQ

Project Manager: MARTIN, PAUL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

18,406.78

968.00

2,662.00

.00

.00

1,500.00

.00

$23,536.78

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

10,552.26

612.42

288.77

.00

.00

.00

.00

192.87

.00

$11,646.32

Labor Hours
Spent

113.00

78.00

104.00

7.00

302.00

Balance:

7,854.52

355.58

2,373.23

.00

.00

1,500.00

.00

$11,890.46

Balance

-113.00

-78.00

-104.00

-7.00

98.00

Estimated
Dollars

Required:

18,406.78

968.00

2,662.00

.00

.00

1,500.00

.00

$23,536.78

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

34.94

2.03

.96

.00

.00

.00

.00

.64

.00

$38.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9807-0001 TDD Activity Type:

TDD Title: Cappell Road Illegal Dump Site Report Date: 10/15/1998

Site Name: CAPPELL ROAD ILLEGAL DUMP SITE Completion Date: 11/30/1998

Site Location: Cappell Road west of mare Estimated Completion Date: 11/30/1998

City: Weitchpec County: Humboldt

CERCLISID: CA0002392603 SSID: EQ

Project Manager: MARTIN, PAUL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

*

2.00

.50

2.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-2.00 .00

-.50 .00

-2.50 400.00

TOTAL Direct Labor $110.44 $55.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical Report Date: 10/15/1998

Site Name: ONESOURCE CHEMICAL Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 9,915.22

Other Direct Costs 605.00

Travel 605.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $11,125.22

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

154.00

Total Dollars
Spent:

2,298.26

685.99

441 .00

.00

.00

.00

.00

241.20

.00

$3,666.45

Labor Hours
Spent

3.00

32.50

13.00

6.50

4.00

59.00

Balance:

7,616.96

-80.99

164.00

.00

.00

.00

.00

$7,458.77

Balance

-3.00

-32.50

-13.00

-6.50

-4.00

95.00

Estimated
Dollars

Required:

9,915.22

605.00

605.00

.00

.00

.00

.00

$11,125.22

Estimated
Hours

required

.00

.00

.00

.00

.00

154.00

Dollars per
LOE hour
delivered:

43.78

13.07

8.40

.00

.00

.00

.00

4.59

.00

$69.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical Report Date: 10/15/1998

Site Name: ONESOURCE CHEMICAL Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec'uired

NO SUBTASK USED P2 .00 96.00 -96.00 .00

TOTAL .00 96.00 -96.00 154.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $4,042.06 $42.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9807-0003 TDD Activity Type:

TDD Title: Enfield Chemical Report Date: 10/15/1998

Site Name: ENFIELD CHEMICAL Completion Date: 10/31/1998

Site Location: 77539 Enfield Court Estimated Completion Date: 00/00/0000

City: Palm Desert County: Riverside
State: CA

CERCLISID: CA0002404820 SSID: ER

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,553.00

1,452.00

1,210.00

.00

.00

.00

.00

$12,215.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

210.00

Total Dollars
Spent:

2,681.18

687.35

423.19

.00

.00

.00

.00

237.68

.00

$4,029.40

Labor Hours
Spent

2.00

52.00

10.00

5.00

2.00

71.00

Balance:

6,871.82

764.65

786.81

.00

.00

.00

.00

$8,185.60

Balance

-2.00

-52.00

-10.00

-5.00

-2.00

139.00

Estimated
Dollars

Required:

9,553.00

1,452.00

1,210.00

.00

.00

.00

.00

$12,215.00

Estimated
Hours

required

.00

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

40.62

10.41

6.41

.00

.00

.00

.00

3.60

.00

$61.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9807-0003 TDD Activity Type:

TDD Title: Enfield Chemical Report Date: 10/15/1998

Site Name: ENFIELD CHEMICAL Completion Date: 10/31/1998

Site Location: 77539 Enfield Court Estimated Completion Date: 00/00/0000

City: Palm Desert County: Riverside

CERCLIS ID: CA0002404820 SSID : ER

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance ret'uired

NO SUBTASK USED P2 .00 84.00 -84.00 .00

TOTAL .00 84.00 -84.00 210.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $3,548.98 $42.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9808-0003 TDD Activity Type:

TDD Title: WasteLAN Data Management Report Date: 10/15/1998

Site Name: WASTELAN DATA MANAGEMENT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DECASTRO, LISA

EPA Project Monitor: TEMPLE, CELESTE

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

SS

T2

TOTAL

Dollars
Budgeted:

10,049.00

1,210.00

.00

.00

.00

.00

.00

$11,259.00

Budgeted
Labor
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1,154.13

27.75

.00

.00

.00

.00

.00

5.94

.00

$1,187.82

Labor Hours
Spent

3.00

5.00

30.00

2.00

40.00

Balance:

8,894.87

1,182.25

.00

.00

.00

.00

.00

$10,071.18

Balance

-3.00

-5.00

-30.00

-2.00

110.00

Estimated
Dollars

Required:

10,049.00

1,210.00

.00

.00

.00

.00

.00

$11,259.00

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

115.41

2.78

.00

.00

.00

.00

.00

.59

.00

$118.78

Page 117 of 126 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9808-0003 TDD Activity Type:

TDD Title: WasteLAN Data Management Report Date: 10/15/1998

Site Name: WASTELAN DATA MANAGEMENT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DECASTRO, LISA

EPA Project Monitor: TEMPLE, CELESTE

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 2.00 -2.00 .00

.00 2.00 -2.00 .00

TOTAL .00

Total Dollars
Spent:

4.00

Dollars per
LOE hour
delivered:

-4.00 150.00

TOTAL Direct Labor $164.97 $41.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9808-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLISID: CAD000629923 SSID

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

Report Date: 10/15/1998

Completion Date: 09/02/1998

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,321.00

363.00

2,178.00

.00

.00

.00

3,025.00

$14,887.00

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

4,352.68

474.75

755.42

.00

.00

.00

.00

263.26

.00

$5,846.11

Labor Hours
Spent

7.00

84.50

1.00

4.00

96.50

Balance:

4,968.32

-111.75

1,422.58

.00

.00

.00

3,025.00

$9,040.89

Balance

-7.00

-84.50

-1.00

-4.00

103.50

Estimated
Dollars

Required:

9,321.00

363.00

2,178.00

.00

.00

.00

3,025.00

$14,887.00

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

45.58

4.97

7.91

.00

.00

.00

.00

2.76

.00

$61.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9808-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLISID: CAD000629923 SSID

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

Report Date: 10/15/1998

Completion Date: 09/02/1998

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

100.00

.50

.50

101.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec"uired

-100.00 .00

-.50 .00

-.50 .00

-101.00 200.00

TOTAL Direct Labor $3,653.49 $36.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9808-0005 TDD Activity Type:

TDD Title: Tracy Tire Fire Report Date: 10/15/1998

Site Name: TRACY TIRE FIRE Completion Date: 12/31/1998

Site Location: 29425 MacArthur Drive Estimated Completion Date: 00/00/0000

City: Tracy County: San Joaquin State: CA

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

30,768.80

2,420.00

4,840.00

.00

2,676.28

20,000.00

2,420.00

$63,125.08

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

10,999.14

763.40

191.47

.00

844.27

.00

.00

204.33

12.66

$13,015.27

Labor Hours
Spent

55.50

101.75

148.50

5.00

310.75

Balance:

19,769.66

1,656.60

4,648.53

.00

1,832.01

20,000.00

2,420.00

$50,109.81

Balance

-55.50

-101.75

-148.50

-5.00

389.25

Estimated
Dollars

Required:

30,768.80

2,420.00

4,840.00

.00

2,678.28

20,000.00

2,420.00

$63,127.08

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

35.40

2.46

.62

.00

2.72

.00

.00

.66

.04

$41.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9808-0005 TDD Activity Type:

TDD Title: Tracy Tire Fire Report Date: 10/15/1998

Site Name: TRACY TIRE FIRE Completion Date: 12/31/1998

Site Location: 29425 MacArthur Drive Estimated Completion Date: 00/00/0000

City: Tracy County: San Joaquin State: CA

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: ZUROSKI, DONN

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.50

30.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-30.50 .00

-30.50 700.00

TOTAL Direct Labor $908.24 $29.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9808-0008 TDD Activity Type:

TDD Title: Fort Apache, the Drums Report Date: 10/15/1998

Site Name: FORT APACHE, THE DRUMS Completion Date: 10/15/1998

Site Location: Fort Apache Indian Reserv Estimated Completion Date: 10/15/1998

City: Whiteriver County: Navajo
State: AZ

CERCLISID: SSID: ZZ

Project Manager: WHITE, JEFFREY

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

4,607.44

1,210.00

2,420.00

.00

.00

.00

.00

$8,237.44

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

100.00

Total Dollars
Spent:

2,425.17

72.64

.00

.00

.00

.00

.00

15.55

.00

$2,513.36

62.00

4.00

66.00

Balance:

2,182.27

1,137.36

2,420.00

.00

.00

.00

.00

$5,724.08

Balance

-62.00

-4.00

34.00

Estimated
Dollars

Required:

4,607.44

1,210.00

2,420.00

.00

.00

.00

.00

$8,237.44

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

36.75

1.10

.00

.00

.00

.00

.00

.24

.00

$38.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9808-0008 TDD Activity Type:

TDD Title: Fort Apache, the Drums Report Date: 10/15/1998

Site Name: FORT APACHE, THE DRUMS Completion Date: 10/15/1998

Site Location: Fort Apache Indian Reserv Estimated Completion Date: 10/15/1998

City: Whiteriver County: Navajo State: AZ

CERCLISID: SSID: ZZ

Project Manager: WHITE, JEFFREY

EPA Project Monitor: ZUROSKI, DONN

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

•

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-1.00 .00

-1.00 100.00

TOTAL Direct Labor $25.75 $25.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9808-0012 TDD Activity Type:

TDD Title: Mouren-Laurens Oil Report Date: 10/15/1998

Site Name: MOUREN-LAURENS OIL Completion Date: 12/31/1998

Site Location: 641 East Compton Blvd. Estimated Completion Date: 00/00/0000

City: Compton County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

28,222.80

1,452.00

1,210.00

.00

.00

10,000.00

.00

$40,884.80

Budgeted
Labor
Hours

.00

.00

.00

610.00

Total Dollars
Spent:

2,477.32

222.28

.00

.00

.00

.00

.00

47.57

.00

$2,747.17

Labor Hours
Spent

6.00

38.00

4.00

48.00

Balance:

25,745.48

1,229.72

1,210.00

.00

.00

10,000.00

.00

$38,137.63

Balance

-6.00

-38.00

-4.00

562.00

Estimated
Dollars

Required:

28,222.80

1,452.00

1,210.00

.00

.00

10,000.00

.00

$40,884.80

Estimated
Hours

required

.00

.00

.00

610.00

Dollars per
LOE hour
delivered:

51.61

4.63

.00

.00

.00

.00

.00

.99

.00

$57.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9808-0012 TDD Activity Type:

TDD Title: Mouren-Laurens Oil Report Date: 10/15/1998

Site Name: MOUREN-LAURENS OIL Completion Date: 12/31/1998

Site Location: 641 East Compton Blvd. Estimated Completion Date: 00/00/0000

City: Compton County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

TOTAL .00

Total Dollars
Spent:

41.25

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 41.00 -41.00 .00

.00 .25 -.25 .00

-41.25 610.00

TOTAL Direct Labor $1,761.62 $42.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9809-0001 TDD Activity Type:

TDD Title: Minerec Mining & Chemical Company Report Date: 10/15/1998

Site Name: MINEREC MINING & CHEMICAL Completion Date: 12/18/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Tucson County: Pima State: AZ

CERCLIS ID:

Project Manager: ENG, CHEONG

EPA Project Monitor: SHANE, DANIEL

SSID: EW

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

15,333.84

2,420.00

9,801.00

.00

.00

5,000.00

.00

$32,554.84

Budgeted
Labor
Hours

.00

.00

.00

.00

368.00

Total Dollars
Spent:

5,765.12

366.91

.00

.00

.00

.00

.00

78.52

.00

$6,210.55

Labor Hours
Spent

123.00

49.00

8.00

2.00

182.00

Balance:

9,568.72

2,053.09

9,801.00

.00

.00

5,000.00

.00

$26,344.29

Balance

-123.00

-49.00

-8.00

-2.00

186.00

Estimated
Dollars

Required:

15,333.84

2,420.00

9,801.00

.00

.00

5,000.00

.00

$32,554.84

Estimated
Hours

required

.00

.00

.00

.00

368.00

Dollars per
LOE hour
delivered:

31.68

2.02

.00

.00

.00

.00

.00

.43

.00

$34.12
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9809-0001 TDD Activity Type:

TDD Title: Minerec Mining & Chemical Company Report Date: 10/15/1998

Site Name: MINEREC MINING & CHEMICAL Completion Date: 12/18/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Tucson

CERCLIS ID:

Project Manager: ENG, CHEONG

EPA Project Monitor: SHANE, DANIEL

County: Pima

SSID: EW

State: AZ

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-2.00 .00

-2.00 368.00

TOTAL Direct Labor $95.41 $47.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9809-0002 TDD Activity Type:

TDD Title: CRIT Parker Pesticides Report Date: 10/15/1998

Site Name: CRIT PARKER PESTICIDES Completion Date: 12/18/1998

Site Location: Old Cotton Gin Burns Rd Estimated Completion Date: 00/00/0000

4th Avenue
State: AZCity: Parker

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: SUTER, DANIEL

County: La Paz

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

8,256.06

2,420.00

2,420.00

.00

571.91

3,500.00

302.50

$17,470.47

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

2,653.79

425.16

.00

.00

.00

.00

.00

90.98

.00

$3,169.93

Labor Hours
Spent

1.00

40.50

29.00

2.00

72.50

Balance:

5,602.27

1,994.84

2,420.00

.00

571.91

3,500.00

302.50

$14,300.54

Balance

-1.00

-40.50

-29.00

-2.00

127.50

Estimated
Dollars

Required:

8,256.06

2,420.00

2,420.00

.00

571.91

3,500.00

302.50

$17,470.47

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

36.60

5.86

.00

.00

,00

,00

.00

1.25

.00

$43.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9809-0002 TDD Activity Type:

TDD Title: CRIT Parker Pesticides Report Date: 10/15/1998

Site Name: CRIT PARKER PESTICIDES Completion Date: 12/18/1998

Site Location: Old Cotton Gin Burns Rd Estimated Completion Date: 00/00/0000

4th Avenue

City: Parker County: La Paz State: AZ

CERCLISID: SSID: ZZ

Project Manager: SAPP, JUDY

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent,

51.50

51.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-51.50 .00

-51.50 200.00

TOTAL Direct Labor $2,138.32 $41.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9809-0003 TDD Activity Type:

TDD Title: Contra Costa Exercise Report Date: 10/15/1998

Site Name: CONTRA COSTA EXERCISE Completion Date: 08/01/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Martinez County: Contra Costa

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

344.13

10.20

.00

.00

.00

.00

.00

2.18

.00

$356.51

Labor Hours
Spent

5.00

2.00

7.00

Balance:

-344.13

-10.20

.00

.00

.00

.00

.00

$-356.51

Balance

-5.00

-2.00

-7.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

49.16

1.46

.00

.00

.00

.00

.00

.31

.00

$50.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9809-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLISID: CAD000629923 SSID

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MANDEL, ROBERT

Report Date: 10/15/1998

Completion Date: 01 /31 /1999

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

11,750.95

2,480.50

4,961.00

.00

.00

.00

17,545.00

$36,737.45

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

325.00

Total Dollars
Spent:

334.95

135.81

.00

.00

.00

.00

.00

29.07

.00

$499.83

Labor Hours
Spent

2.00

4.00

.50

1.00

2.00

9.50

Balance:

11,416.00

2,344.69

4,961.00

.00

.00

.00

17,545.00

$36,237.62

Balance

-2.00

-4.00

-.50

-1.00

-2.00

315.50

Estimated
Dollars

Required:

11,750.95

2,480.50

4,961.00

.00

.00

.00

17,545.00

$36,737.45

Estimated
Hours

required

.00

.00

.00

.00

.00

325.00

Dollars per
LOE hour
delivered:

39.41

15.98

.00

.00

.00

.00

.00

3.42

.00

$58.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9809-0004 TDD Activity Type:

TDD Title: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCLISID: CAD000629923 SSID

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MANDEL, ROBERT

Report Date: 10/15/1998

Completion Date: 01/31/1999

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

67.50

67.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>ulred

-67.50 .00

-67.50 325.00

TOTAL Direct Labor $2,374.37 $35.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9809-0005 TDD Activity Type:

TDD Title: Santa Clarita Green Waste Fire Report Date: 10/15/1998

Site Name: SANTA CLARITA GREEN WASTE FIRE Completion Date: 09/30/1998

Site Location: Pine St./San Fernando Rd. Estimated Completion Date: 00/00/0000

City: Newhall County: Los Angeles
State: CA

CERCLISID: SSID: ZZ

Project Manager: HYATT, DAVID

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

4,254.20

363.00

363.00

.00

.00

.00

.00

$4,980.20

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

678.47

208.16

.00

.00

.00

.00

.00

44.54

.00

$931.17

Labor Hours
Spent

1.50

10.00

2.00

13.50

Balance:

3,575.73

154.84

363.00

.00

.00

.00

.00

$4,049.03

Balance

-1.50

-10.00

-2.00

86.50

Estimated
Dollars

Required:

4,254.20

363.00

363.00

.00

.00

.00

.00

$4,980.20

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

50.26

15.42

.00

.00

.00

.00

.00

3.30

.00

$68.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/26/1998

TDD Number: 09-9809-0005 TDD Activity Type:

TDD Title: Santa Clarita Green Waste Fire Report Date: 10/15/1998

Site Name: SANTA CLARITA GREEN WASTE FIRE Completion Date: 09/30/1998

Site Location: Pine St./San Fernando Rd. Estimated Completion Date: 00/00/0000

City: Newhali County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: HYATT, DAVID

EPA Project Monitor: MANDEL, ROBERT

Re9ion: 9 Budgeted
Subtask Description: LaborK Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

48.00

48.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-48.00 .00

-48.00 100.00

TOTAL Direct Labor $2,041.34 $42.53
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES

4-1



10/15/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 9/26/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

LOE HOURS

168.00

.00

168.00

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

1.00%

0.00%

3.09%

61.31%

61.31%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & Pr

Contingency Planning

Training

SUBTOTAL CEPP

.00

.00

23.00

167.00

190.00

0.00%

0.00%

0.42%

0.00%

3.50%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

Enforcement - General

SUBTOTAL Enforcement

1.00

1.00

0.02%

0.02%

100.00%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

.00

.00

0.00%

0.00%

0.00%

0.00%

Oil Program

Chemical Emergency Preparedness & Pr .00 0.00% 100.00%

TOTAL
LOE

HOURS

3,140.25

.00

3,140.25

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.86%

0.00%

1.86%

3.28%

3.28%

0.00%

585.00

848.25

2,137.75

2,336.00

5,907.00

0.35%

0.50%

1.27%

1.38%

3.50%

0.00%

0.00%

0.00%

0.00%

0.00%

1,651.00

1,651.00

0.98%

0.98%

0.06%

0.00%

1,113.00

1,113.00

0.66%

0.66%

0.00%

0.00%

915.00 0.54% 1 .55%
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10/15/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 9/26/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Oil Program

SPCC Inspections

Contingency Planning

Removal Action/Investigation/Monitoring

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIFIC

.00 0.00%

.00 0.00%

.00 0.00%

.00 0.00%

77.50 0.00%

.00 0.00%

.00 0.00%

.00 0.00%

77.50 1 .43%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

.00 0.00%

532.50 0.00%

532.50 9.81%

100.00%

100.00%

0.00%

Removal

Annual Plan

General Project Management

Data/Info Management Plan

.00 0.00%

537.50 0.04%

21.00 0.00%

9.62%

9.62%

9.62%

TOTAL
LOE

HOURS

226.50

1,216.25

109.50

39.50

2,227.75

.00

149.50

131.50

5,015.50

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.13%

0.72%

0.06%

0.02%

1 .32%

0.00%

0.09%

0.08%

2.97%

1.55%

1.55%

1 .55%

1 .55%

1 .55%

1.55%

1.55%

1 .55%

0.00%

.00

9,112.50

9,112.50

0.00%

5.40%

5.40%

5.84%

5.84%

0.00%

160.00

22,192.50

434.00

0.09%

13.15%

0.26%

0.27%

0.27%

0.27%
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10/15/1998

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 9/26/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/Investigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inve

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIF'C

213.50 0.00%

106.00 1.95%

.00 0.00%

106.50 1.96%

35.00 0.00%

230.55 2.36%

688.25 0.00%

374.00 0.00%

-3.00 0.00%

422.50 0.00%

.00 0.00%

1.00 0.00%

.00 0.00%

.00 0.00%

123.00 0.00%

4.00 0.07%

.00 0.00%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

9.62%

TOTAL
LOE

HOURS

7,724.25

3,750.50

198.00

3,077.25

11,576.00

10,469.46

19,112.00

13,423.25

4,126.75

13,033.00

647.50

17.00

56.50

195.50

2,292.75

147.00

34.00

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

4.58%

2.22%

0.12%

1 .82%

6.86%

6.20%

11.32%

7.95%

2.44%

7.72%

0.38%

0.01%

0.03%

0.12%

1.36%

0.09%

0.02%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%

0.27%
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10/15/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 9/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Training

SUBTOTAL Removal

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-̂ C.F,C

413.50 0.00%

3,273.30 60.28%

9.62%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

Site Inspections

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

.00 0.00%

55.00 0.50%

350.00 2.83%

1 1 .00 0.20%

16.00 0.00%

330.00 -0.09%

.00 0.00%

.00 0.00%

53.00 0.70%

54.25 0.00%

.50 0.01%

.00 0.00%

869.75 16.02%

63.98%

63.98%

63.98%

63.98%

63.98%

63.98%

63.98%

63.98%

63.98%

63.98%

63.98%

63.98%

0.00%

TOTAL
LOE

HOURS

2,471.50

115,138.71

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1 .46%

68.20%

0.27%

0.00%

59.00

444.50

8,441.25

19.00

754.00

2,825.25

.00

128.50

582.00

520.75

798.75

606.75

15,179.75

0.03%

0.26%

5.00%

0.01%

0.45%

1.67%

0.00%

0.08%

0.34%

0.31%

0.47%

0.36%

8.99%

3.67%

3.67%

3.67%

3.67%

3.67%

3.67%

3.67%

3.67%

3.67%

3.67%

3.67%

3.67%

0.00%
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10/15/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 9/26/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIFIC

.00 0.00%

.00 0.00%

307.50 3.64%

.00 0.00%

.00 0.00%

10.50 0.19%

.00 0.00%

318.00 5.86%

96.70%

96.70%

96.70%

96.70%

96.70%

96.70%

96.70%

0.00%

Program Support

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00 0.00%

.00 0.00%

.00 0.00%

5,430.05 100.00%

0.00%

0.00%

0.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

HOURS

.00 0.00%

.00 0.00%

10,565.75 6.26%

3.00 0.00%

.00 0.00%

1,356.25 0.80%

.00 0.00%

11,925.00 7.06%

2.58%

2.58%

2.58%

2.58%

2.58%

2.58%

2.58%

0.00%

635.00 0.38%

.00 0.00%

635.00 0.38%

0.00%

0.00%

0.00%

168,817.71 100.00%
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10/15/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 9/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL 01TC e COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

7,511.24

.00

7,511.24

1 .45%

0.00%

1.45%

83.22%

83.22%

0.00%

176,087.13

28,179.20

204,266.33

1 .63%

0.26%

1 .89%

3.06%

3.06%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

Training

SUBTOTAL CEPP

.00

.00

1,357.14

7,197.80

8,554.94

0.00%

0.00%

0.26%

1 .39%

1 .65%

0.00%

0.00%

0.00%

0.00%

0.00%

50,812.82

46,890.01

124,974.81

123,702.31

346,379.95

0.47%

0.43%

1.16%

1.15%

3.21%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

Enforcement - General

SUBTOTAL Enforcement

83.46

83.46

0.02%

0.02%

00.00%

0.00%

104,901.37

104,901.37

0.97%

0.97%

0.08%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

.00

.00

0.00%

0.00%

0.00%

0.00%

52,419.03

52,419.03

0.49%

0.49%

0.00%

0.00%
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10/15/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY-

MONTH ENDING: 9/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Oil Program

Chemical Emergency Preparedness &

SPCC Inspections

Contingency Planning

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

49.90

-4.41

.00

.00

.00

1,827.51

.00

.00

.00

1,873.00

0.01%

-0.00%

0.00%

0.00%

0.00%

0.35%

0.00%

0.00%

0.00%

0.36%

97.57%

97.57%

97.57%

97.57%

97.57%

97.57%

97.57%

97.57%

97.57%

0.00%

78,140.55

9,965.59

76,587.82

4,976.50

1,710.91

95,124.09

446.60

5,663.54

7,810.07

280,425.67

0.72%

0.09%

0.71%

0.05%

0.02%

0.88%

0.00%

0.05%

0.07%

2.60%

0.65%

0.65%

0.65%

0.65%

0.65%

0.65%

0.65%

0.65%

0.65%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

1,209.88

46,957.58

48,167.46

0.23%

9.05%

9.28%

00.00%

00.00%

0.00%

23,411.56

657,035.03

680,446.59

0.22%

6.09%

6.31%

7.08%

7.08%

0.00%

Removal

Annual Plan .00 0.00% 12.27% 9,800.47 0.09% 0.33%
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10/15/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 9/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

General Project Management

Data/Info Management Plan

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial In

Analytical Services

Site Discovery Programs

46,673.86

776.31

15,567.20

5,513.46

.00

5,081.63

1,574.82

9,551.58

30,347.49

18,520.12

-98.17

19,410.43

.00

4,949.07

.00

8.99%

0.15%

3.00%

1 .06%

0.00%

0.98%

0.30%

1.84%

5.85%

3.57%

-0.02%

3.74%

0.00%

0.95%

0.00%

12.27%

12.27%

12.27%

12.27%

12.27%

12.27%

12.27%

12.27%

12.27%

12.27%

12.27%

12.27%

12.27%

12.27%

12.27%

1,852,554.22

20,640.11

540,422.84

178,810.50

9,216.74

135,213.59

591,382.79

396,592.39

972,924.92

617,752.12

222,905.60

692,956.59

32,918.70

163,586.65

1,785.81

17.17%

0.19%

5.01%

1 .66%

0.09%

1.25%

5.48%

3.68%

9.02%

5.73%

2.07%

6.42%

0.31%

1.52%

0.02%

0.33%

0.33%

0.33%

0.33%

0.33%

0.33%

0.33%

0.33%

0.33%

0.33%

0.33%

0.33%

0.33%

0.33%

0.33%
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10/15/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 9/26/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

.00

5,535.94

189.49

.00

20,272.31

183,865.54

0.00%

1.07%

0.04%

0.00%

3.91%

35.42%

12.27%

12.27%

12.27%

12.27%

12.27%

0.00%

14,993.09

142,793.30

8,667.09

1,837.78

130,431.33

6,738,186.63

0.14%

1.32%

0.08%

0.02%

1.21%

62.46%

0.33%

0.33%

0.33%

0.33%

0.33%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

Site Inspections

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

.00

3,188.58

18,590.45

515.91

1,076.10

25,016.58

3,491.60

.00

0.00%

0.61%

3.58%

0.10%

0.21%

4.82%

0.67%

0.00%

66.38%

66.38%

66.38%

66.38%

66.38%

66.38%

66.38%

66.38%

3,538.42

22,148.21

556,233.85

843.51

46,662.07

160,295.84

11,866.37

8,147.36

0.03%

0.21%

5.16%

0.01%

0.43%

1.49%

0.11%

0.08%

4.01%

4.01%

4.01%

4.01%

4.01%

4.01%

4.01%

4.01%
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10/15/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 9/26/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

flS
V...

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Site Assessment

General Technical Support

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

3,693.74

3,009.56

42.27

9.30

58,634.09

0.71%

0.58%

0.01%

0.00%

11.30%

66.38%

66.38%

66.38%

66.38%

0.00%

31,813.51

30,285.78

63,463.68

35,464.61

970,763.21

0.29%

0.28%

0.59%

0.33%

9.00%

4.01%

4.01%

4.01%

4.01%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

.00

.00

20,065.73

189,242.90

.00

1,068.06

.00

210,376.69

0.00%

0.00%

3.87%

36.46%

0.00%

0.21%

0.00%

40.53%

99.49%

99.49%

99.49%

99.49%

99.49%

99.49%

99.49%

0.00%

.00

.00

754,603.05

513,961.71

.00

115,610.73

.00

1,384,175.49

0.00%

0.00%

6.99%

4.76%

0.00%

1 .07%

0.00%

12.83%

15.12%

15.12%

15.12%

15.12%

15.12%

15.12%

15.12%

0.00%
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10/15/1998

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 9/26/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Program Support

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00

.00

.00

519,066.42

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

26,064.58

807.59

26,872.17

10,788,836.44

0.24%

0.01%

0.25%

0.00%

0.00%

0.00%

0.00%

Page 6 of 6 ** Confidential Business Information - Not for Release '



10/15/1998 TABLE T - 3 Page 1 of 18

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

5,182.88

4,368.70

.00

.00

.00

.00

.00

.00

.00

715.85

858.97

91.33

.00

978.87

.00

.00

.00

.00

.00

229,386.86

167,205.53

23

3

,536

,734

1,228

39,302

11,787

6,731

20,633

31,830

324,014

43

110

43

26

2

5

2

25

.07

.56

.79

.51

.93

.26

.46

.52

.71

,705.49

,351.24

,189.48

,872

,480

,121

.17

.75

.16

,675.29

,006 .36

56.4%

55.3%

94

100

.1%

.0%

100.0%

100

109

100

.0%

.3%

.0%

100.0%

88.5%

73.7%

58

100

68

74

.0%

.0%

.1%

.8%

100.0%

100

100

100

.0%

.0%

.0%

5,812.25

4,657.21

428.50

44.00

18.00

842.00

222.50

147.00

500.00

601.00

6,171.25

771.50

1,971.50

686.00

635.00

62.50

150.00

57.00

547.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,240.00

5,451.00

470.00

76.00

18.00

1,200.00

317.00

147.00

500.00

750.00

6,584.00

1,256.00

2,420.00

860.00

820.00

62.50

150.00

57.00

604.00

80.3%

85.4%

91.2%

57.9%

100.0%

70.2%

70.2%

100.0%

100.0%

80.1%

93.7%

61.4%

81 .5%

79.8%

77.4%

100.0%

100.0%

100.0%

90.6%

02/28/1999

12/31/1998

04/30/1997

02/28/1998

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

12/31/1998

09/30/1998

12/31/1998

03/31/1997

12/31/1998

01/31/1998

04/30/1996

06/30/1996

03/31/1996

06/29/1996

Confidential Business Information - Not for Release ***



10/15/1998 TABLE T - 3 Page 2 of 18

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

39-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

.00

.00

.00

287.29

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,837.78

6,401.54

9,216.74

4,825.95

61,059.41

889,824.91

6,961.79

3,242.29

20,328.03

22,863.31

722.49

2,802.50

2,669.51

2,376.90

428.88

1,710.91

6,284.23

9,746.90

9,255.47

100.0%

100.0%

100.0%

109.5%

100.0%

98.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

105.2%

100.0%

34.00

189.75

198.00

112.00

1,321.50

10,310

199

79

424.

406.

00

00

00

25

25

18.00

64.

60.

45.

11.

39.

75

00

50

50

50

150.00

214.

256.

50

50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

35.00

200.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

94.9%

99.0%

32.9%

100.0%

100.0%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

79.4%

85.5%

04/30/1996

04/15/1996

04/01/1996

09/30/1998

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/30/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

*** Confidential Business Information - Not for Release



10/15/1998 TABLE T - 3 Page 3 of 18

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

09-9605-0004

09-9605-0005

09-9605-0006

09-9605-0007

09-9605-0008

09-9605-0009

09-9605-0010

09-9605-001 1

09-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

Pesticide Training - DC Berkeley

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

5,513.46

8,441.51

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

607.96

.00

.00

.00

1,068.06

71,094.61

246,406

178

221

3

1

86

9

11

,810

,516

,132

,152

,167

,342

,171

5,699

65

11

56

50

65

95

96

84

16

29

93

,726.92

,773

132,001

4

10

,666

,372

1,801

41

3

,316

,060

115,610

55

14

95

53

91

53

17

73

100.0%

98.0%

63.3%

67.5%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

42.4%

100.0%

100.0%

100.0%

33.9%

1,646.50

4,032.25

3,750.50

3,471.50

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

284.00

2,010.00

105.50

266.00

40.00

749.50

83.00

1,356.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,890.00

4,109.00

4,446.00

5,445.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

2,015.00

200.00

400.00

40.00

750.00

150.00

3,710.00

87.1%

98.1%

84.4%

63.8%

81.0%

36.1%

89.9%

49.4%

68.4%

99.6%

82.6%

67.6%

99.8%

52.8%

66.5%

100.0%

99.9%

55.3%

36.6%

09/30/1997

06/30/1997

12/31/1998

12/31/1998

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

12/31/1997

09/30/1996

12/30/1998

06/21/1996

12/31/1996

08/30/1996

06/30/1999

*** Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0001

09-9607-0002

09-9607-0003

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0007

09-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

-385.46

.00

.00

.00

.00

.00

.00

.00

168.35

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,880.25

3,488.82

4,377.32

26,063.41

3,737.26

4,868.78

454.00

3,260.99

7,433.75

3,860.88

4,976.50

2,833.83

5,024.26

2,221.68

5,143.33

1,207.71

2,423.31

79,761.41

5,999.61

74.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

29.7%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

50.0%

50.0%

100.0%

100.0%

80.50

85.00

75.00

509.00

99.50

111.00

7.50

69.00

96.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

1,369.75

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

510.00

80.00

60.00

185.00

100.00

240.00

1,400.00

225.00

100.6%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

32.0%

71.0%

64.4%

14.1%

91.3%

83.3%

60.0%

26.0%

26.5%

97.8%

51.1%

12/31/1998

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

12/31/1998

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/19/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

*** Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-001 1

09-9610-0001

09-9610-0002

09-9610-0003

09-9610-0004

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMECO

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,197.80

.00

3,840.20

193,187.42

73.60

.00

9,079.90

2,390.56

.00

1,546.15

17,096.20

397.31

16,891.95

86,126.97

640.89

53,740.99

3,035.24

52,890.19

15,576.72

103,458.22

2,228.37

31,434.48

577,213.56

2,777.67

26,513.73

114,250.31

53,691 .00

154,158.90

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

73.3%

100.0%

18.3%

73.4%

8.5%

71 .3%

62.2%

66.7%

100.0%

49.00

296.50

10.00

216.00

1,507.00

16.00

965.25

78.00

864.50

343.00

2,049.00

44.00

475.50

3,367.50

39.50

472.50

1 ,789.75

717.00

1,635.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

2,213.00

50.00

650.00

3,601.00

430.00

480.00

2,190.00

1 ,000.00

1,636.00

81.7%

98.8%

100.0%

98.2%

87.1%

33.3%

73.7%

78.0%

36.0%

83.7%

92.6%

88.0%

73.2%

93.5%

9.2%

98.4%

81 .7%

71.7%

100.0%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

09/30/1997

10/30/1996

04/30/1997

01/30/1997

12/31/1998

11/15/1996

04/30/1999

06/30/1999

12/30/1998

12/30/1997

01/31/1999

12/31/1998

03/13/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0015

09-9610-0016

09-9610-0018

09-9610-0019

09-9610-0020

09-9610-0021

09-9611-0001

09-9611-0002

09-9611-0003

09-9611-0004

09-9611-0005

09-9611-0006

09-9611-0007

09-9611-0008

09-9611-0009

09-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, lnc./PRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

USC Pesticide Training Lecture

Pesticide Training - DC Richmond '97

Pesticide Training - DC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

5,195.64

1,278.62

.00

.00

.00

.00

49.90

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

85,584.28

3,651.55

98,570.74

2,547.15

8,582.59

101,114.81

78,140.55

7,399.81

9,959.57

521.04

8,441.46

4,991.46

31,532.81

613.41

3,060.01

6,545.21

1,435.00

3,486.67

7,277.78

6.6%

3.3%

100.0%

100.0%

100.0%

105.4%

88.8%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

94.2%

100.0%

100.0%

100.0%

71.8%

1,755.00

72.00

1,761.50

59.50

218.50

2,400.50

915.00

150.00

201.50

14.50

145.00

98.50

762.50

18.00

30.00

152.00

22.50

73.50

114.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,280.00

1,450.00

1,850.00

450.00

220.00

2,745.00

970.00

150.00

210.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

187.50

120.00

24.1%

5.0%

95.2%

13.2%

99.3%

87.4%

94.3%

100.0%

96.0%

72.5%

96.7%

98.5%

82.0%

90.0%

100.0%

72.4%

37.5%

39.2%

95.0%

09/30/1999

04/30/1999

08/31/1997

03/31/1997

01/31/1997

06/30/1998

11/30/1998

12/31/1996

11/14/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

*** Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9611-0011

09-9611-0012

09-9611-0013

09-9611-0014

09-9611-0015

09-9611-0016

09-9612-0001

09-9612-0002

09-9612-0003

09-9612-0004

09-9612-0005

09-9612-0006

09-9612-0007

09-9612-0008

09-9612-0009

09-9612-0010

09-9612-0011

09-9612-0012

09-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (QMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

.00

240.10

.00

.00

.00

1,104.14

2,092.85

42.27

.00

.00

.00

.00

.00

.00

.00

.00

1 ,845.67

.00

.00

1,785.81

66,230.59

3,796.06

135,248.64

2,625.68

52,028.42

48,667.84

63,463.68

1,534.35

18,715.65

2,272.88

5,200.35

7,076.84

5,714.21

5,077.86

26,866.32

491,516.61

9,188.48

8,057.08

44.6%

88.1%

100.0%

100.0%

100.0%

61 .8%

53.6%

62.9%

100.0%

100.0%

177.6%

100.0%

100.0%

100.0%

100.0%

100.0%

91 .4%

99.8%

100.0%

56.50

1,176.50

60.50

2,465.50

66.00

1,158.75

1,066.50

798.75

38.00

526.00

40.00

79.00

118.00

77.50

79.00

471 .50

3,656.50

117.50

184.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

100.00

1,205.00

200.00

2,740.00

90.00

1,504.00

1,200.00

1,030.00

40.00

644.00

80.00

80.00

120.00

80.00

80.00

510.00

4,138.00

120.00

250.00

56.5%

97.6%

30.3%

90.0%

73.3%

77.0%

88.9%

77.5%

95.0%

81.7%

50.0%

98.8%

98.3%

96.9%

98.8%

92.5%

88.4%

97.9%

73.8%

02/15/1997

07/15/1998

01/31/1997

08/30/1997

06/30/1997

12/31/1998

12/31/1998

01/31/1999

01/31/1997

08/30/1997

06/01/1997

10/31/1997

08/31/1997

05/31/1997

10/31/1997

05/30/1997

04/30/1999

03/30/1997

04/15/1997

*** Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9701-0002

09-9701-0003

09-9701-0004

09-9701-0005

09-9701-0006

09-9701-0007

09-9701-0008

09-9701-0009

09-9701-0010

09-9701-0011

09-9702-0001

09-9702-0002

09-9702-0003

09-9702-0004

09-9702-0005

09-9702-0006

09-9702-0007

09-9702-0008

09-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutler County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,369.01

15,765.67

1,015.55

4,090.48

7,511.18

7,580.78

24,847.27

30,480.14

1,172.58

23,834.68

9,056.49

49,584.03

20,071.73

3,554.16

8,694.58

2,951.33

17,515.86

4,035.92

3,946.01

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

78.5%

100.0%

100.0%

47.2%

100.0%

100.0%

100.0%

103.9%

100.0%

100.0%

100.1%

100.0%

40.00

287.50

18.00

93.50

178.00

159.50

531.50

436.00

32.00

351.50

217.50

567.00

386.00

80.25

143.00

83.00

278.50

99.75

89.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

365.00

320.00

682.00

404.00

250.00

200.00

150.00

370.00

100.00

100.00

100

99

94

.0%

.1%

.7%

37.4%

71

63

61

99

21

96

.2%

.8%

.8%

5%

3%

3%

68.0%

83.1%

95.5%

32.1%

71.5%

55

75

3%

3%

99.8%

89.5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

08/31/1997

09/30/1997

05/31/1997

12/31/1998

02/27/1998

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

*** Confidential Business Information - Not for Release ***



10/15/1998 TABLE T- 3 Page 9 of 18

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9703-0002

09-9703-0003

09-9703-0005

09-9703-0006

09-9703-0007

09-9703-0008

09-9703-0009

09-9703-0010

09-9704-0001

09-9704-0002

09-9704-0003

09-9704-0005

09-9704-0006

09-9704-0007

09-9704-0008

09-9704-0009

09-9704-0010

09-9705-0001

09-9705-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Meth Drug Lab

Sherwin-Williams

AZ Site Screening

Kiefer Road Landfill/Sacramento Co. Landfill

Dick's Auto Salvage

Palau Removal

Universal Reclamation Site

Geo Operate Corp./Unit 15 Site

Waterboard Entombment Site Inventory

Gas Cylinder Assessment Technical

Ford City Dump Site Screening

Freelove Valley Home Meth Lab

Freelove Valley Home Meth Lab

.00

.00

.00

.00

.00

139.01

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13,719.43

7,810.07

7,922.15

9,413.84

7,471.93

14,345.39

13,143.07

2,779.08

14,193.96

1,780.31

1,791.80

60,625.66

31,459.28

111,828.28

1,222.91

438.73

486.92

1,692.69

6,807.54

100.0%

100.0%

34.7%

100.0%

42.1%

89.2%

100.0%

100.0%

58.6%

67.8%

100.0%

108.7%

100.0%

100.0%

100.0%

100.0%

48.7%

100.0%

100.0%

292.50

131.50

207.00

210.00

156.00

206.00

258.00

64.00

210.50

30.00

39.00

814.50

398.75

1,653.00

34.00

9.50

9.00

39.50

146.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

310.00

140.00

630.00

250.00

220.00

222.00

400.00

80.00

255.00

33.00

80.00

880.00

400.00

1,845.00

40.00

136.00

12.00

40.00

150.00

94.4%

93.9%

32.9%

84.0%

70.9%

92.8%

64.5%

80.0%

82.5%

90.9%

48.8%

92.6%

99.7%

89.6%

85.0%

7.0%

75.0%

98.8%

97.3%

12/31/1997

05/15/1997

06/20/1997

05/31/1997

11/30/1997

09/30/1998

07/31/1997

05/01/1997

10/31/1997

12/31/1998

07/30/1997

06/30/1998

12/31/1997

11/30/1997

03/30/1998

12/31/1997

06/30/1997

05/30/1997

07/30/1997

*** Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9705-0003

09-9705-0004

09-9705-0005

09-9705-0006

09-9705-0007

09-9705-0008

09-9705-0009

09-9705-0011

09-9705-0012

09-9705-0013

09-9706-0001

09-9706-0003

09-9706-0004

09-9706-0005

09-9706-0006

09-9706-0007

09-9706-0008

09-9706-0009

09-9706-0010

DESCRIPTION

Arcadia MTBE Site

Charnock MTBE Site

Safford Range - AZ Army National Guard

Douglas Range - AZ Army National Guard

Fort Irwin National Training Center - Fort Ir

Ocean Park Lead

NFPI PCB Assessment

Bay Area FRPs

Hassayampa/Lynx Creek

DTSC Document Reviews #1

Phoenix Hydrocarbons

Pemaco Removal Site

Omega Chemical

Leviathan Mine

Phytoremediation Technology Evaluation

Root Cause Analysis Training

Alco Pacific Lead Battery Site

Water Rock Greasy Drums

BIA Training

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

5,572.76

42,594.70

.00

.00

.00

.00

.00

.00

.00

2,779.84

.00

2,185.62

.00

.00

533.56

.00

.00

.00

.00

130,567.89

544,610.77

4,209.28

4,724.92

5,610.71

8,896.92

11,718.15

7,864.60

8,147.36

29,043.17

3,181.25

126,829.40

1,042.49

4,312.81

2,236.86

5,977.06

12,808.98

3,487.73

6,153.12

74.7%

56.2%

100.0%

100.0%

83.3%

100.0%

100.0%

100.0%

92.5%

79.4%

100.0%

68.2%

100.0%

100.0%

136.7%

1 1 1 .6%

58.2%

100.0%

100.0%

2,108.00

6,966.75

79.50

79.50

78.00

192.00

186.25

178.50

128.50

536.00

67.50

2,118.00

16.00

70.50

65.00

39.00

341.50

84.00

85.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

2,705.00

11,030.00

80.00

80.00

80.00

200.00

245.00

190.00

130.00

656.00

114.00

2,942.00

17.00

103.00

80.00

40.00

350.00

100.00

85.00

77.9%

63.2%

99.4%

99.4%

97.5%

96.0%

76.0%

93.9%

98.8%

81.7%

59.2%

72.0%

94.1%

68.4%

81.3%

97.5%

97.6%

84.0%

100.0%

03/31/1999

03/31/1999

10/31/1997

10/31/1997

04/30/1998

07/31/1997

07/31/1997

09/30/1997

05/31/1998

06/30/1999

06/30/1997

12/31/1998

08/31/1997

12/15/1997

12/31/1998

07/01/1997

12/31/1997

07/08/1997

09/30/1997

Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9706-001 1

09-9706-0012

09-9706-0013

09-9706-0014

09-9706-0015

09-9707-0001

09-9707-0002

09-9707-0003

09-9707-0004

09-9707-0005

09-9707-0006

09-9707-0007

09-9708-0001

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0006

09-9708-0007

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Fresno Drum Site

San Gabriel Valley-Puente Valley

Pemeco

On-Going Program Support

START Equipment Management

SPCC/FRP Inspection & Reporting Development

DTSC Orientation Session

Inland Oil Practical Exercise

UNOCAL-Avila Beach

Rabbit Springs Drug Lab

Eagle 1 Mill Site

HRS Training

Knoll's Lodge Mobile Home Park

Crafton-Redlands Area aka Lockheed Propulsion

Stauffer Chemical Co. Dominguez Plant

Lava Cap Mine

Alark Hard Chrome

Omega Chemical Co (aka Omega Services)

Barry M. Goldwater AFB - FFR

1,287.02

83.46

.00

38,232.35

15,567.20

.00

.00

.00

.00

.00

.00

.00

.00

571.17

.00

-182.33

7,458.50

2,781.02

.00

41,155.74

104,901.37

28,388.01

741,212.66

294,016.28

329.41

348.03

5,663.54

5,484.08

1,308.63

31,172.27

5,450.57

8,400.22

9,896.28

6,577.73

23,440.03

17,193.09

26,397.58

1 ,226.48

66.8%

70.0%

100.0%

74.1%

80.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

41.2%

100.0%

96.1%

70.5%

73.3%

100.0%

871.50

1,651.00

429.00

8,411.00

3,692.00

8.00

7.00

149.50

117.00

33.00

598.50

142.00

203.50

244.50

121.00

396.50

375.00

529.00

19.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,078.00

2,154.00

430.00

11,590.00

5,631 .00

600.00

50.00

200.00

294.00

40.00

680.00

160.00

510.00

400.00

250.00

400.00

400.00

600.00

20.00

80.8%

76.6%

99.8%

72.6%

65.6%

1 .3%

14.0%

74.8%

39.8%

82.5%

88.0%

88.8%

39.9%

61.1%

48.4%

99.1%

93.8%

88.2%

95.0%

10/30/1998

12/31/1998

02/28/1998

12/31/1998

10/31/1998

01/30/1998

09/30/1997

12/31/1997

03/31/1998

09/30/1997

12/31/1997

08/15/1997

12/31/1997

12/30/1998

01/31/1998

09/30/1998

10/31/1998

09/30/1998

09/15/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9708-0008

09-9708-0009

09-9708-0010

09-9708-001 1

09-9708-0012

09-9708-0013

09-9708-0014

09-9708-0015

09-9708-0017

09-9708-0018

09-9709-0001

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0005

09-9709-0006

09-9710-0001

09-9710-0002

09-9710-0003

DESCRIPTION

Pena Blanca Watershed

Sabino Canyon Shooting Range

Mansfield Canyon Mines Site

North Fork Mill Site

Sierra Madre Subpoena

Mesa Pesticides

Havasupai Canyon Drum

Charnock MTBE Meeting

Site Screening Training - Navajo nation

Duck Valley Indian Reservation II

Gila River Indian Community Tire Fire

Leviathan Mine

Apple Valley Subpoena

Syntrum Corp.

Byers Bomb Site

Leviathan Mine Removal

K&L Plating - Permain

Annual Tribal Conference

Eagle 1 Mill Site

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

640.06

393.38

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,793.47

4,950.33

.00

.00

.00

5,301.05

4,289.26

4,211.27

9,124.86

240.21

21,578.22

8,823.31

5,267.93

1,144.59

17,632.19

16,770.48

4,109.80

218.19

19,463.24

70,671.26

43,129.15

77,040.36

6,287.32

13,718.42

94.7%

76.6%

75.2%

100.0%

100.0%

103.7%

100.3%

100.0%

119.2%

100.0%

101.3%

100.0%

100.0%

100.3%

30.9%

59.9%

113.3%

90.0%

100.0%

95.50

87.50

104.00

160.50

5.00

474.25

128.50

37.75

16.00

297.50

282.00

118.50

5.00

393.50

1,483.25

912.50

1,393.50

103.00

318.50

TDD
LOE PERCENTCOMPLETJON

BUDGETEXPENDED DATE

80.00

80.00

100.00

150.00

44.00

500.00

300.00

46.00

16.00

300.00

589.00

200.00

30.00

425.00

2,700.00

1,190.00

1,400.00

120.00

349.00

119.4%

109.4%

104.0%

107.0%

11.4%

94.9%

42.8%

82.1%

100.0%

99.2%

47.9%

59.3%

16.7%

92.6%

54.9%

76.7%

99.5%

85.8%

91.3%

07/31/1998

08/31/1998

07/31/1998

02/15/1998

11/30/1997

05/15/1998

12/31/1997

09/05/1997

10/15/1997

12/31/1997

03/30/1998

12/31/1997

11/30/1997

03/31/1998

12/31/1998

11/30/1998

03/30/1998

02/15/1998

04/15/1998

Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9710-0004

09-9710-0005

09-9710-0006

09-9710-0007

09-9710-0008

09-9710-0009

09-9710-0010

09-9710-0011

09-9710-0012

09-9711-0001

09-9711-0002

09-9712-0001

09-9712-0002

09-9712-0003

09-9712-0004

09-9712-0007

09-9712-0008

09-9712-0009

09-9712-0010

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Tuolumne Reservation Drug Lab

DC Berkeley Pesticide Lecture

Knoll's Lodge Mobile Home Park

Lava Cap Mine - Removal

K&L Plating - 89th Avenue

Computer & Technical Support for OSC

R&D for Response Related Internet Resources

Enviropur/PRC West, Inc. (Patterson)

Leung Property

City of Yuma, AZ - W. Riverfront Development

LA County Fire Department Training Support

Leviathan AMD Treatment Technology

BMP Pinto Valley

Feather River Plan Outreach

Bakersfield Chrome & Bumper Removal

START QA Management

Leviathan Mine

Leona Heights Sulfer Mine

Typhoon Paka Response

.00

.00

.00

.00

.00

.00

902.34

4,661.83

.00

2,729.18

.00

.00

.00

1,357.14

1.81

5,081.63

56.14

.00

.00

4,813.97

3,016.10

2,226.04

10,756.74

46,211.95

5,459.07

4,885.22

57,338.53

5,625.67

52,611.14

856.73

10,475.57

13,237.99

53,203.23

17,396.55

64,118.98

24,591.89

621.93

14,993.09

10.8%

100.0%

100.0%

98.8%

99.3%

100.0%

26.3%

48.4%

100.0%

87.8%

100.0%

109.6%

126.1%

44.3%

118.5%

70.7%

85.4%

100.0%

106.4%

82.00

58.00

44.00

159.00

810.00

78.50

105.50

923.50

114.50

851 .25

20.50

245.50

182.50

1,012.00

335.00

1,430.75

356.50

12.50

195.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

440.00

80.00

44.00

180.00

820.00

100.00

300.00

2,000.00

145.00

840.00

25.00

250.00

300.00

1,945.00

350.00

1,570.00

410.00

120.00

180.00

18.6%

72.5%

100.0%

88.3%

98.8%

78.5%

35.2%

46.2%

79.0%

101.3%

82.0%

98.2%

60.8%

52.0%

95.7%

91.1%

87.0%

10.4%

108.6%

12/31/1997

01/31/1998

04/30/1998

12/31/1997

03/30/1998

12/31/1997

03/30/1999

03/31/1999

04/30/1998

10/31/1998

12/15/1997

06/15/1998

03/10/1998

11/15/1998

06/30/1998

10/31/1998

10/31/1998

05/29/1998

03/30/1998

*** Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9712-0011

09-9712-0012

09-9712-0013

09-9801-0001

09-9801-0002

09-9801-0003

09-9801-0004

09-9801-0005

09-9801-0006

09-9801-0007

09-9801-0008

09-9801-0009

09-9801-0010

09-9802-0001

09-9802-0002

09-9802-0003

09-9802-0004

09-9802-0005

09-9802-0006

DESCRIPTION

GAO Survey

START 1998 Annual Workplan

K&L Anodizing

Alco Pacific

City of Mt. Shasta, CA - Roseburg

Oceanic ACP Worst-Case Scenarios

San Francisco River Mine Tailings

Mission Linen

Syntrum Corp.

Brown & Bryant (An/in) Subpoena

Lakewood Oil Spill

One Camelback/Phoenix Hydrocarbon

Ecological Assessment Training

Sierra Chemical Plant

Cal-Trans/Lake Merrit

ERCC Scoping/Planning (So. CA)

HAZMAT Coordinating Comm LA County

Tuolumne Tribal Meth Lab

Estero Bay Tank Farm

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

4,379.94

3,521.58

.00

10,548.07

8,649.88

1,546.48

189.49

.00

.00

2,599.74

.00

.00

.00

10.57

.00

-265.34

14,537.63

6,262.05

1,740.39

30,273.33

87,526.04

1,255.35

48,308.55

48,256.24

101,795.15

7,218.22

786.63

1,738.05

8,858.97

8,367.54

1,940.45

463.41

722.19

2,602.36

4,883.53

76.9%

87.0%

29.0%

59.6%

94.1%

100.0%

77.4%

31.1%

71.7%

34.4%

100.0%

100.2%

40.6%

34.0%

71.2%

8.0%

19.2%

103.9%

57.4%

279.50

101.00

49.00

746.50

1,389.00

19 50

839.50

753.50

1,652.25

111.00

21.00

33.75

178.25

136.50

70.

10.

19.

60.

119.

50

00

00

00

00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

280.00

120.00

100.00

910.00

1,400.00

20.00

920.00

1,604.00

1,876.00

260.00

20.00

40.00

282.00

300.00

73.00

100.00

55.00

60.00

119.00

99

84

49

82

99

.8%

.2%

.0%

.0%

.2%

97.5%

91

47

88

42

.3%

.0%

.1%

.7%

105.0%

84.4%

63.2%

45.5%

96.6%

10.0%

34.5%

100.0%

100.0%

02/27/1998

01/15/1998

04/01/1998

10/31/1998

09/30/1998

03/02/1998

11/30/1998

12/31/1998

12/31/1998

12/31/1998

02/15/1998

03/13/1998

10/30/1998

07/31/1998

03/01/1998

12/31/1998

12/31/1998

06/30/1998

06/30/1998

Confidential Business Information - Not for Release



10/15/1998 TABLE T - 3 Page 15 of 18

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9802-0007

09-9802-0008

09-9802-0009

09-9802-0010

09-9802-001 1

09-9802-0012

09-9802-0013

09-9802-0014

09-9803-0001

09-9803-0002

09-9803-0003

09-9803-0004

09-9803-0005

09-9803-0006

09-9803-0007

09-9803-0008

09-9803-0009

09-9803-0010

09-9803-001 1

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

8-Hour Radiation Training

North Fork Mill Site

San Jon Barranca Oil spill

Lancaster Rad Munitions

Mendocino National Forest -Eel River Sump

Aurora Canyon Millsite

Gambonini Mercury Mine

Florence Range - AZ Army National Guard

Lagoon Drive Chemicals

Magnus Oil Spill

HRS Screening Memoranda

Cruz Ranch Subpoena

Orland Cleaners

Waste Disposal, Inc. - Tank Assessment

India Basin Removal Support

Pescadero Drug Lab

West Cap Tucson Airport Project

Ascon Landfill

Site Screening

.00

85.66

.00

.00

.00

-207.62

3,720.48

16.39

.00

.00

631.04

.00

561 .89

.00

832.17

544.53

2,499.09

3.41

9.30

5,584.86

60,675.57

10,704.73

1,721.20

360.02

2,630.72

38,294.01

4,805.38

13,572.95

275.57

18,171.71

1,448.87

11,807.17

17,903.71

21,504.63

17,328.80

35,157.59

2,789.96

20,926.98

100.0%

75.8%

100.0%

117.3%

100.0%

87.1%

48.8%

85.8%

108.2%

100.0%

45.4%

100.0%

48.2%

115.8%

68.0%

79.3%

60.3%

150.9%

42.7%

53.00

758.50

253.00

43.00

5.00

37.50

717.25

89.00

310.50

7.00

335.50

36.00

140.50

175.00

475.25

337.25

554.50

60.00

327.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

68.00

775.00

430.00

50.00

80.00

39.00

1,015.00

80.00

860.00

15.00

500.00

50.00

350.00

230.00

800.00

362.00

710.00

60.00

700.00

77.9%

97.9%

58.8%

86.0%

6.3%

96.2%

70.7%

111.3%

36.1%

46.7%

67.1%

72.0%

40.1%

76.1%

59.4%

93.2%

78.1%

100.0%

46.8%

03/15/1998

07/31/1998

05/31/1998

03/31/1998

06/30/1998

05/31/1998

12/31/1998

07/31/1998

07/31/1998

03/31/1998

08/30/1999

04/30/1998

07/31/1998

07/30/1998

08/31/1998

08/07/1998

12/31/1998

06/30/1998

12/31/1998

Confidential Business Information - Not for Release



10/15/1998 TABLE T - 3 Page 16 of 18

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9804-0001

09-9804-0002

09-9804-0003

09-9804-0004

09-9804-0005

09-9804-0006

09-9805-0001

09-9805-0002

09-9805-0003

09-9805-0004

09-9805-0005

09-9805-0006

09-9805-0007

09-9805-0010

09-9805-001 1

09-9805-0012

09-9806-0001

09-9806-0002

09-9806-0003

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Pomona Plating

Coray & Sons Chrome Plating

Site Screening Training - AZDEQ

McMinn State Superfund Site

Inter-Tribal Council of Arizona

Plumas National Forest (Ponderosa Reservoir)

Site Screening Training - Hoopa

Downey Site Discovery Project

Baker Canyon Buried Drums

Coray & Cons Chrome Plating

Alameda Naval Air Station

Continuing Challenge HAZMAT Workshop

China Lake Naval Weapons Station

Pesticide Training - Sacramento '98

City of Stockton

Palos Verdes Shelf.

Kingsbury Creek Mine Lab

BIA Training

NFPI PCB Assessment

26.01

-598.85

6.96

5,798.35

.00

.00

402.86

3,157.61

67.35

598.85

.00

20,202.77

.00

.00

1,174.82

.00

171.48

69.54

407.39

13,715.10

4,673.47

383.95

30,552.63

5,354.03

3,349.10

1,851.18

17,756.03

10,364.34

4,753.06

1,395.22

34,397.34

1,278.47

1,275.96

3,453.58

1,127.00

9,538.80

3,716.30

10,049.60

36.6%

106.4%

10.7%

80.7%

66.5%

10.3%

85.8%

36.3%

142.9%

174.6%

11.4%

49.5%

5.2%

61.6%

8.1%

92.4%

51.5%

61.9%

67.0%

258.00

103.00

10.00

541.75

79.00

70.25

20.00

424.25

149.25

118.00

23.00

717.00

20.00

24.50

141.50

18.00

215.00

61.50

145.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

510.00

100.00

40.00

630.00

125.00

500.00

22.00

766.00

230.00

150.00

200.00

1,100.00

400.00

25.00

600.00

20.00

316.00

80.00

150.00

50.6%

103.0%

25.0%

86.0%

63.2%

14.1%

90.9%

55.4%

64.9%

78.7%

11.5%

65.2%

5.0%

98.0%

23.6%

90.0%

68.0%

76.9%

97.0%

08/30/1998

04/22/1998

08/15/1998

12/31/1998

08/30/1998

08/31/1998

08/31/1998

12/31/1998

08/31/1998

06/30/1998

12/30/1998

10/30/1998

11/30/1998

08/30/1998

11/30/1998

06/30/1998

09/01/1998

09/01/1998

09/30/1998

Confidential Business Information - Not for Release



10/15/1998 TABLE T - 3 Page 17 of 18

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9806-0004

39-9806-0005

09-9806-0006

09-9806-0007

09-9806-0008

09-9806-0010

09-9806-0011

09-9806-0012

09-9806-0013

09-9806-0014

09-9807-0001

09-9807-0002

09-9807-0003

09-9808-0003

09-9808-0004

09-9808-0005

09-9808-0008

09-9808-0012

09-9809-0001

DESCRIPTION

Y2K Evaluation

Crown Plating Assessment

Nogales Wash

SPCC Inspections

McMinn/West Avenue Site

Pomona Plating

Duncan Milt Site

Richey Mill Site

R9 Annual Site Assessment Conference

Allied Signal

Cappell Road Illegal Dump Site

OneSource Chemical

Enfield Chemical

WasteLAN Data Management

Grey Eagle Mine

Tracy Tire Fire

Fort Apache, the Drums

Mouren-Laurens Oil

Minerec Mining & Chemical Company

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

2,725.73

96.76

515.91

-4.41

556.44

2,016.88

1,374.24

764.51

913.90

388.92

5,821.96

587.20

2,003.97

939.88

2,440.44

4,736.44

1,811.91

4,508.79

6,305.96

5

3

,737 .82

,214.07

843.51

1

14

9

,771

,580

,796

.58

.13

.20

2,069.66

1

2

1

11

7

,111

,770

,224

,756

,708

7,578

1,352

9,499

13

2

4

6

,923

,539

,508

,305

.57

.34

.78

.76

.51

.38

.79

.60

.51

.11

.79

.96

25.0%

74.9%

5.3%

70.9%

70.2%

29.9%

37.0%

19.8%

49.9%

35.0%

45.6%

64.3%

56.5%

11.2%

67.9%

20.8%

28.8%

10.2%

18.2%

146.00

53.00

19.00

40.00

177.00

201.50

44.00

19.50

46.00

19.00

304.00

148.50

150.00

14.00

196.00

341.25

67.00

89.00

184.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

400.00

54.00

400.00

40.00

183.00

510.00

80.00

80.00

70.00

50.00

400.00

154.00

210.00

150.00

200.00

700.00

100.00

610.00

368.00

36.5%

98.1%

4.8%

100.0%

96.7%

39.5%

55.0%

24.4%

65.7%

38.0%

76.0%

96.4%

71.4%

9.3%

98.0%

48.8%

67.0%

14.6%

50.0%

12/31/1998

08/31/1998

03/10/1999

07/31/1998

09/20/1998

10/31/1998

12/31/1998

12/31/1998

09/30/1998

12/24/1998

11/30/1998

09/30/1998

10/31/1998

12/31/1998

09/02/1998

12/31/1998

10/15/1998

12/31/1998

12/18/1998

Confidential Business Information - Not for Release ***



10/15/1998 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 18 of 18

START Region: 9 MONTH ENDING: 09/26/1998

TDD#

09-9809-0002

09-9809-0003

09-9809-0004

09-9809-0005

DESCRIPTION

CRIT Parker Pesticides

Contra Costa Exercise

Grey Eagle Mine

Santa Clarita Green Waste Fire

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

5,308.25

356.51

2,874.20

2,972.51

5,308.25

356.51

2,874.20

2,972.51

28.5%

1.3%

7.4%

42.5%

124.00

7.00

76.00

61.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

200.00

400.00

325.00

100.00

62.0% 12/18/1998

1.8% 08/01/1 999

23.4% 01/31/1999

61 .5% 09/30/1 998

TOTALS $519,066.42 $10,788,836.43 168,817.71 28,262.00

Confidential Business Information - Not for Release



10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name City

I
AWAII TECHNICAL ASSISTANCE

TDD Number Project Manager

etter Report

09-9601-0020 SCHWENNESEN, MICHAEL

AHU EXERCISE - REPORT ormal Report

09-9603-0002 GUEVARRA, JAY 03/19/1996 04/26/1996

OUTHERN PACIFIC RR CHEM SAFETY AUDIT ormal Report

CASTRO-WEHR, FRANK09-9601-0005

HOON PAKA RESPONSE

09-9712-0010 FRANKEL, VICKI

K ROOT CAUSE ANALYSIS TRAINING

ANDERSON, RON09-9706-0007 06/18/1997

LLIED SIGNAL Final Report

D009000050 09-9806-0014 WONG. DIANA 06/25/1998 12/24/1998

ARRY M. GOLDWATER AIR FORCE RANGE FFflFinal Report

JOHNSON, KAREN5572124514 09-9612-0008

Page 1 of 45
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10/8/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerchs
Number

Project Start Revised
Date QUO Date Due DateState Site Name TDD Number Project Manager

AZ IBARRY M. GOLDWATER AIR FORCE RANGE FF final Report

Phoenix 5572124514 09-9708-0007 JOHNSON, KAREN 08/15/1997 09/15/1997

HP PINTO VALLEY Formal Report

09-9712-0002 COLEN, TIMOTHY 12/03/1997 03/10/1998

BYERS BOMB SITE Final Report

AZ0002014306 09-9709-0005 CLEMENS, ROBIN 09/23/1997 12/31/1998 12/31/1998

ITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Report

09-9711-0001 GENOLIO, THOMAS 11/25/1997 10/31/1998 10/31/1998

RIT PARKER PESTICIDES etter Report

09-9809-0002 SAPP, JUDY 09/03/1998 12/18/1998

OUGLAS RANGE - AZ ARMY NATIONAL GUARSFinai Report

05/20/1997 10/31/1997 10/31/1997AZQ001907492 09-9705-0006 JOHNSON, KAREN

DUNCAN MILL SITE

GENOLIO, THOMAS0002378016 09-9806-0011

Page 2 of 45
*** Confidential Business Information - Not for Release ***



10/8/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name City

•ECOLOGICAL ASSESSMENT TRAINING

09-9801 -0010 BOTELHO, TATIANA 01/30/1998 10/30/1998 10/30/1998

FLORENCE RANGE - AZ ARMY NATIONAL QUA

0001907518 02/26/1998 07/31/1998 07/31/199809-9802-0014 COLEN, TIMOTHY

ORT APACHE, THE DRUMS Final Report

08/21/1998 10/15/1998 10/15/199809-9808-0008 WHITE, JEFFREY

ILA RIVER INDIAN COMMUNITY TIRE FIRE

09-9709-0001 SHAEFFER, KRISTIN

HASSAYAMPA - LYNX CREEK FFR

5120090068 09-9612-0005 JOHNSON, KAREN 12/19/1996 06/01/1997 06/01/1997

HASSAYAMPA - LYNX CREEK FFR

06/13/1997 05/31/1998 05/31/19985120090068 09-9705-0012 LADD, KAREN

AVASUPAi CANYON DRUM

Havasupai Reservatio 09-9708-0014 DUNCAN, WILL

Page 3 of 45
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10/8/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

NTER-TRIBAL COUNCIL OF ARIZONA

Phoenix

ANSFIELD CANYON MINES SITE

09-9804-0005 GREGORY, JOHN 04/13/1998 08/30/1998 08/30/1998

BOTELHO, TATIANA0002001857 09-9708-0010 07/31/1998 07/31/1998

MESA PESTICIDES Final Report

09-9708-0013 GREGORY, JOHNMesa

INEREC MINING & CHEMICAL

08/21/1997 05/15/1998 05/15/1998

09-9809-0001 ENG, CHEONG

MISSION LINEN Final Report

09-9801-0005 SHAEFFER, KRISTIN 01/28/1998 12/31/1998 12/31/1998

AVAJO TOXAPHENE Letter Report

WINDOW ROCK N0000146621 09-9601-0007 WALDER, STEVEN 12/28/1995 09/30/1996 09/30/1996

NOGALES WASH Final Report

FRANKEL, VICKI09-9806-0006

Page 4 of 45
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10/8/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

'
NORTH AMERICAN RESOURCES Final Report

09-9610-0004 DUNCAN, WILL

NE CAMELBACK/PHOENIX HYDROCARBONS SFinal Report

09-9706-0001 GREGORY, JOHN

GREGORY, JOHN 01/30/1998 03/13/199809-9801-0009

PENA BLANCA WATERSHED Final Report

AZ0002001642 09-9708-0008 GENOLIO, THOMAS 02/17/1998 07/31/1998

ESTICIDE TRAINING - UC PHOENIX, AZ '97

09-9611-0010 CASTRO-WEHR, FRANK 01/10/1997 04/30/1997

UALITY PRINTED CIRCUITS

D074440470 09-9612-0011 LICHENS, CHRIS 12/19/1996 04/30/1999 04/30/1999

UALITY PRINTED CIRCUITS

AZD074440470 09-9612-0002 LADD, KAREN

Page 5 of 45
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

RICHEY MILL SITE

0002378024 09-9806-0012 JAMES, JAMES 06/30/1998 12/31/1998

ABINO CANYON SHOOTING RANGE

0002001840 09-9708-0009 COLEN, TIMOTHY 02/17/1998 08/31/1998 08/31/1998

AFFORD RANGE - AZ ARMY NATIONAL GUAR||FinaI Report

^^^^^^^^^^^^g^

Safford IAZ0001907550 09-9705-0005 JOHNSON, KAREN 05/20/1997 10/31/1997 10/31/1997

AN CARLOS PESTICIDE etter Report

AZ0001509819 09-9609-0004 COLEN, TIMOTHY 09/17/1996 12/31/1996

AN FRANCISCO RIVER MINE TAILINGS

09-9801-0004 COLEN, TIMOTHYAZ0000262725 02/12/1998 11/30/1998 11/30/1998

ANDERS AVIATION Final Report

D035954114 09-9601 -0013 ESTEY, AMY 12/28/1995 03/31/1997 03/31/1997

ITE SCREENING TRANING - AZDEQ

09-9804-0003 GENOLIO, THOMAS

Page 6 of 45
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

TRI CITY OIL Letter Report

Phoenix

Bl
AZ WVEST CAP ARIZONIA

09-9607-0003 MAHONY, KAREN

Final Report

D035974807 09-9803-0009 FRANKEL, VICKI

AVAPAI PENTA POND Final Report

D008398703 09-9601-0014 CASTRO-WEHR, FRANK 12/28/1995 12/31/1998 12/31/1998

CA 18-HOUR RADIATION TRAINING

MCLEOD, CYNTHIASan Francisco 09-9802-0007

A ALAMEDA EXERCISE DESIGN COURSE

09-9702-0005 FRANKEL, VICKI 02/20/1997 06/30/1997 06/30/1997

CA ALAMEDA NAVAL AIR STATION

05/06/1998 12/30/1998 12/30/1998A2170023236 09-9805-0005 JOHNSON, KAREN

CA IALARK HARD CHROME

CAD098229214 09-9708-0005 JOHNSON, KAREN

Page 7 of 45
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10/8/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

CA 1ALCO PACIFIC LEAD BATTERY SITE

CAD008387250 09-9706-0008 BENSON, CRAIG

AD008387250 09-9801-0001 HAMRICK, ERIC

A {AMERICAN CHROME ENGINEERING, INC etter Report

LAWRENCE, PETERA0001186154 09-9601-0017

A -ANAHEIM HOUSE OF HORROR CHEMICAL STO Report

09-9703-0007 WISE, ROBERT

CA v ANNUAL TRIBAL CONFERENCE

09-9710-0002 GREGORY, JOHNSan Francicsco

A 1ANTI-TERRORISM TRAINING - SACRMENTO

I I
09/30/1998 11/15/1998 '09-9809-0007 WISE, ROBERT

A1APPLE VALLEY DRUMS

APPLE VALLEY CA0001039585 09-9709-0003 WISE, ROBERT

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

Page 8 of 45
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

ARCADIA MTBE SITE Final Report

Santa Monica 09-9705-0003 SCHWENNESEN, MICHAEL 05/05/1997 03/31/1999

SCON LANDFILL Final Report

Huntington Beach 09-9803-0010 WALDER, STEVEN

CA ASYLUM SLOUGH - EMERG. RESP. Letter Report

09-9604-0004 LAWRENCE, PETER

A IAURORA CANYON MILLS TE

CA5141190566 09-9802-0012 JOHNSON, KAREN 02/19/1998 05/31/1998

CA IAZ SITE SCREENING

JOHNSON, KARENSan Francisco

HBHRRHiiMiBI
A BAKER CANYON BURIED DRUMS

09-9704-0001

09-9805-0003 HAMRICK, ERIC

A BAKERSFIELD CHROME & BUMPER Final Report
"••" -""-- • ""• • • — ""- *——rr. ... rl-»-̂ m.;.l-.-~T-.̂ ».

CA001709302 WALDER, STEVEN09-9611-0002

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

CA BAKERSFIELD CHROME & BUMPER
i——™^ Final Report

A001709302 09-9701-0010 WALDER, STEVEN

A001709302 09-9712-0004 WALDER, STEVEN

AQBAYAREAFRPS tner Report

Hercules & Richmond 09-9705-0011 HAMRICK, ERIC

A PELL ORGANIZATIONAL MAINTENANCE SHOP Report

Bell CAD981368913 09-9612-0006 JOHNSON, KAREN

BRISBANE FIRE DEPARTMENT - RADIATION T Letter Report

09-9609-0003 LAWRENCE, PETER

CA IBROWN & BRYANT - ARVIN

AD052384021 09-9801-0007 MARTIN, PAUL 01/30/1998 12/31/1998 12/31/1998

CA CALIFORNIA REGULATION APPLICABILITY
ĝs$||:25g|jg|gg™g||gg

Long Beach

etter Report

09-9603-0006 WISE, ROBERT

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date
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10/8/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDo Number Project ManagerState Site Name

A 1CAL-TRANS/LAKE MERRIT OIL SPILL

09-9802-0002 WALTER, JOHN

A 8CAMEO TRAINING PROGRAM Formal Brief

San Francisco 09-9610-0003 RANDALL, RANDY

A KAPPELL ROAD ILLEGAL DUMP SITE Final Report

07/09/1998 10/16/1998A0002392603 09-9807-0001 MARTIN, PAUL

A •CARDENAS BROS. Final Report

01/31/1997 01/31/1997SANTA MARIA 09-9610-0016 RANDALL, RANDY

CA CASMALIA RESOURCES

CASAMALIA AD020748125 09-9601-0011 MCLEOD, CYNTHIA

CA CELTOR CHEMICAL WORKS etter Report

HOOPAVLYINDRESV AD980638860 09-9604-0003 GUEVARRA, JAY

CA KENTRAL EUREKA MINE (MESA DE ORO) Letter Report

SUTTER CREEK A0000726539 09-9601-0009 MCDONALD, CAMERON
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TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

ilUKERCLISCOORDINATION

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

A KHARNOCK MTBE SITE

Santa Monica 09-9705-0004 SCHWENNESEN, MICHAEL 05/05/1997 10/15/1998 10/15/1998

Santa Monica 09-9708-0015 SCHWENNESEN, MICHAEL 08/25/1997 09/05/1997 09/05/1997

CA "CHINA LAKE NAVAL WEAPONS STATION :inal Report

CHINA LAKE A2170023152 09-9805-0007 JOHNSON, KAREN

A iCITY OF MT. SHASTA, CA - ROSEBURG Final Report

01/08/1998 09/30/1998 09/30/199809-9801-0002 PALLADINO, CARL

A •CITY OF STOCKTON

09-9805-0011 WALTER, JOHN

AICITY OF UKIAH BROWNFIELDS INVESTIGATE Report

09-9810-0001 WALTER, JOHN
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10/8/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name
^^Sj^^^^ffllSII^ffifflW^^ffl

;1CAjCOALINGAOrLYCREEK

Coalinga

A 'CONTINUING CHALLENGE WORKSHOP

09-9702-0006 LAWRENCE, PETER

09-9805-0006 CASTRO-WEHR, FRANK 05/14/1998

CA • 'CONTINUING CHALLENGE WORKSHOP

Sacramento

etter Report

09-9605-0005 WISE, ROBERT

CA f CONTINUING CHALLENGE WORKSHOP

09-9702-0003 WISE, ROBERT

A 1CONTRA COSTA EXERCISE

09-9803-0003 CASTRO-WEHR, FRANK

A ICOOLEY LANDING BROWNFIELDS INVESTIGA Report

East Palo Alto 09-9809-0008 GENOLIO, THOMAS

CA KOOPER DRUM CO

AD055753370 09-9706-0002 JAMES, JAMES

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue Date
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10/8/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

A ICORAY & SONS CHROME PLATING

A0002334639 DUNCAN, WILL09-9804-0002

A0002334639 09-9805-0004 DUNCAN, WILL

A ICRAFTON-REDLANDS AREA (LOCKHEED PRO

09-9708-0002 SHAEFFER, KRISTINAD981997638

AiCROWN PLATININGASSESSMENT

San Luis Obispo 09-9806-0005 BENSON, CRAIG

A IDC METALS

JONES, CYNTHIA09-9610-0001

09-9611 -0016 MCLEOD, CYNTHIA 11/26/1996 12/31/1998 12/31/1998

A NORTE COUNTY PESTICIDE STORAGE

CRESENT CITY AD000626176 09-9601-0010 FRANKEL, VICKI 12/28/1995 12/31/1998 12/31/1998

A IDICK'S AUTO SALVAGE

09-9704-0003 BENSON, CRAIG
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerchs
Number TDo Number Project ManagerState Site Name

A IDODSON BROTHERS OIL COMPANY

WISE, ROBERTMONTCLAIR CAT080014194 09-9601-0008

MONTCLAIR AT080014194 09-9605-0007 WISE, ROBERT

A IDOWNEY SITE DISCOVERY PROJECT Final Report

09-9805-0002 CASTELLANA, BEN 05/04/1998 12/31/1998 12/31/1998

A 1DTSC DOCUMENT REVIEWS #1 Final Report

Berkeley/Glendale 09-9705-0013 JAMES, JAMES

A IELECTRITE ASSESSMENT etter Report

02/21/1996 04/30/1996 04/30/1996EAST PALO ALTO 09-9602-0006 MARTIN, PAUL

CA EMERGENCY AIR MONITORING DIRECTORY •Final Report

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD 12/28/1995 04/30/1997 04/30/1997

A r ENFIELD CHEMICAL Final Report

CA0002404820 09-9807-0003 WISE, ROBERT 07/21/1998 10/31/1998Palm Desert
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Number Project Manager Date Due Date Due DateState Site Name

CA JENVIROPUR/PRC WEST, INC. (PATTERSON) ^Letter Report

Patterson 09-9710-0011 SHAEFFER, KRISTIN 10/30/1997 03/31/1999 03/31/1999

NVIROPUR/PRC WEST, INC. (SIGNAL HILL) Report

A0001562370 09-9609-0010 BENSON, CRAIG

A0001562370 09-9610-0018 BENSON, CRAIG

A IEPA REGION IX SPILL PHONE

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN

CA ERCC SCOPING/PLANNING (SO. CA)

Long Beach

Final Report

09-9802-0003 WISE, ROBERT 02/06/1998 12/31/1998

A IESTERO BAY TANK FARM

09-9802-0006 Es I tY, AMY 02/09/1998 06/30/1998

ACUATION GUIDANCE DOCUMENT

SAN FRANCISCO 09-9601-0004 ESTEY, AMY 12/28/1995 02/28/1998
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TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date

 Due DateState Site Name TDD Number Project Manager

;CA SFEATHER RIVER CONTINGENCY PLAN Final Report

09-9605-0006 WOOD, MICHELLE

09-9712-0003 WOOD, MICHELLE 11/15/1998 11/15/1998

CA iFORD CITY DUMP SITE SCREENING Final Report

09-9704-0010 JAMES, JAMES

A IFORT IRWIN NATIONAL TRAINING CENTER - F •nnai Report

A5213790038 09-9705-0007 JOHNSON, KAREN

A IFREELOVE VALLEY HOME METH LAB

Valley Home CA0001907369 09-9705-0001 EDWARDS, HOWARD

09-9705-0002 MCDONALD, CAMERONValley Home CA0001907369

A 1FRESNO CYLINDERS etter Report

09-9609-0011 MCDONALD, CAMERON 09/20/1996 10/30/1996

A IFRESNO DRUM SITE

CA0001576511 09-9610-0014 WALTER, JOHN
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

SITE

LAWRENCE, PETER09-9611-0004CA0001576511

WALTER, JOHN09-9706-0011CA0001576511

etter ReportA 1FRONTIER FERTILIZER

04/30/1997 04/30/1997COLEN, TIMOTHY09-9601-0006AD071530380

ther ReportA IGAMBONINI MERCURY MINE

02/24/1998 12/31/1998 12/31/199809-9802-0013 RANDALL, RANDY

Final ReportA 1GAO SURVEY

12/17/1997 02/27/1998 02/27/1998GENOLIO, THOMAS09-9712-0011San Francisco

A IGASCYLINDER ASSESSMENT TECHNICAL

09-9704-0009 RANDALL, RANDYSan Francisco

etter ReportA GIBSON - BAKERSFIELD

Bakersfield 02/21/1996 09/30/1998WALDER, STEVEN09-9602-0002
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Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
NumberState Site Name TDD Number Project Manager

1 GREY EAGLE MINE SITE

Happy Camp CAD000629923 09-9808-0004 COLEN, TIMOTHY

Happy Camp

A GREY EAGLE MINE SITE

AD000629923 09-9809-0004 CASTELLANA, BEN

ormal Report

AD000629923 GUEVARRA, JAYHappy Camp 09-9603-0001

HARD CHROME PRODUCTS etter Report

09-9606-0003 SCHWENNESEN, MICHAEL

A 'HAZMAT COORDINATING COMM. LA CO. erbal Report

Los Angeles 09-9802-0004 WISE, ROBERT

A IHAZMAT EXERCISE PREPARATION '96 etter Report

San Francisco 09-9607-0007 CASTRO-WEHR, FRANK 07/30/1996

A IHRS SCREENING MEMORANDA

San Francisco 09-9803-0003 JOHNSON, KAREN
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TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

••CA IINDIA BASIN BOATYARD SITE (DONCO FACIL

PALLADINO, CARLSAN FRANCISCO CAD000067603 09-9606-0002

SAN FRANCISCO 09-9803-0007 ENG, CHEONGAD000067603

CA ilRON MOUNTAIN MINE Final Report

09-9611 -0013 COLEN, TIMOTHY 11/21/1996 01/31/1997

A IK&L ANODIZING

09-9712-0013 HAMRICK, ERIC 01/29/1998 04/01/1998

A IK&L PLATING - 89TH AVENUE

A0001905496 09-9710-0008 MARTIN, PAUL 10/21/1997 03/30/1998

A IK&L PLATING - PERMAIN

i l I
AD066568130 I 09-9710-0001 MARTIN, PAUL 10/02/1997 03/30/1998 03/30/1998

A KIEFER ROAD LANDFILL/SACRAMENTO COUN Report

AD980637466 09-9704-0002 JAMES, JAMES 05/06/1997 12/31/1998
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TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date °ue DateState Site Name

CA IKINGSBURY CREEK MINE LAB Final Report

06/19/1998 09/01/1998 09/01/1998A0002373736 09-9806-0001 GREGORY, JOHN

A IKNOLL'S LODGE MOBILE HOME PARK Final Report

09-9708-0001 WISE, ROBERT

09-9710-0006 JAMES, JAMES 10/17/1997 04/30/1998 04/30/1998

A |LA COUNTY FIRE DEPARTMENT TRAINING SU Report

09-9711-0002 WISE, ROBERT

CA 1LAB-PACK RESEARCH NEW TECHNOLOGY Letter Report

San Francisco 09-9702-0001 RANDALL, RANDY 02/20/1997 12/31/1998

CA ILAGOON DRIVE CHEMICALS Final Report

09-9803-0001 BENSON, CRAIGA000232871

A ILAKEWOOD OIL SPILL

09-9801-0008
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TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDo Number Project ManagerState Site Name City

A LANCASTER RAD MUNITIONS

WISE, ROBERT09-9802-0010

A LAVA CAP MINE

09-9708-0004 JOHNSON, KARENAD983618893

09-9710-0007 COLEN, TIMOTHYAD983618893Nevada City

CA 1LAWRENCE BERKELEY LAB - FFR

03/20/1997 09/30/1998 09/30/1998JOHNSON, KAREN09-9703-0008A4890008986

A •LEONA HEIGHTS SULFER MINE

12/15/1997 05/29/199809-9712-0009 FRANKEL, VICKI

CA ILEUNG PROPERTY

10/30/1997 04/30/1998 04/30/199809-9710-0012 WALTER, JOHN

CA r'LEVIATHAN MINE Final Report

JAMES, JAMESAD980673685 09-9706-0005

DUNCAN, WILL09-9709-0002AD980673685
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TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date °ue DateState Site Name

CAipEVIATHAN MINE
H Final Report

CAD980673685 09-9709-0006 BOTELHO, TATIANA

CAD980673685 09-9712-0001 DUNCAN, WILL

CAD980673685 09-9712-0008 JOHNSON, KAREN

AD980673685 09-9808-0010 JOHNSON, KAREN 10/05/1998 10/31/1998

CA ILORENTZ BARREL & DRUM Final Report

09-9608-0001 MARTIN, PAUL

A IMAD RIVER PESTICIDES Final Report

09-9609-0002 LAWRENCE, PETERAD082194853

CA , MAGNUS OIL SPILL

09-9803-0002 WISE, ROBERT 03/09/1998 03/31/1998

A 1MARIPOSA COUNTY FLOOD RESPONSE

09-9701-0005 ESTEY, AMY
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

ffstCil^^g^^^^^f^^g^j^l^

AiMARLAND MARINE OIL

09-9702-0004 MAHONY, KAREN 02/13/1997 03/31/1997

A 'MCCORMICK & BAXTER CREOSOTING

STOCKTON CAD009106527 09-9605-0004 MARTIN, PAUL

CAD009106527 MARTIN, PAUL 09/30/1997 09/30/1997STOCKTON 09-9608-0004

A 'MCFARLAND KERN COUNTY

CA0001118603 09-9610-0005 JAMES, JAMES

MCLEOD, CYNTHIAA0001118603 09-9610-0006

A0001118603 SHAEFFER, KRISTIN09-9610-0007

A0001118603 WONG, DIANA09-9610-0008

01/31/1999A0001118603 09-9610-0009 EDWARDS, HOWARD

A0001118603 CHADWICK, PATRICIA09-9610-0010

A0001118603 09-9610-0012 WOOD, MICHELLE

A0001118603 JAMES, JAMES09-9610-0013
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TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due DateState Site Name

CFARLAND KERN COUNTY

A0001118603 09-9606-0001 LADD, KAREN

CA 1MCMINN STATE SUPERFUND SITE Final Report

09-9806-0008 FRANKEL, VICKI

CA MCMINN STATE SUPERFUND SITE

09-9804-0004 FRANKEL, VICKI

A jMENDOCINO NATIONAL FOREST - EEL RIVER Report

09-9802-0011 JAMES. JAMESMendocino

A IMI-WUK RANCHERIA DRUG LAB SITE

CA0002321073

09-9702-0008 GREGORY, JOHN

CA 1MOLYCORP INC Final Report

MOUNTAIN PASS AD980695795 09-9612-0010 MARTIN, PAUL

ICA 1MOORPARK METH DRUG LAB Final Report

09-9703-0009 HAMRICK, ERIC
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDo Number Project Manager Date Due Date Due Date

Compton 09-9808-0012 BBHgg12/31/1998

MMMasMgasg

^^^^^^^^^H' '̂ ''"̂ ^^^^^^^^^^^^^g |̂̂ ^^^^^ggg^^^^ .̂̂ ^^^g^^ '̂̂ '̂̂ ^ î̂ ;|̂

^BBBMCDONALD, CAMERON

P^W^̂ ÎH Î̂ ^̂ f̂ ^̂ jBSK^̂ î îB^

10/31/1996 12/31/1996

L_,
iFinal Report

09-9703-0005 COHN, HOWARD

^AjNEjmDRIA MERCURY MINE __Z__JFinal RepOrt

^ ̂ ^^v^^^^^P^^^^Pl̂ ^^^^H^^^^^^^^K^^^^^^^^^^^^^^^^^^^^^^ ̂ ^^^^^^^^^^^^^^^^^^^^^^^K .̂̂ T .̂ ̂  .. ^1

tdria

^^^^^^^^^^^^^^^^^ ĵ̂ ĵ ^^^^^^ î̂ ^s f̂fî ^^»^^^^^^^^^^^^^^^^^^^ î̂ ^^^^^p '̂8^^^ îi
fCA|NEW TECHNOLOGY/EQUIPMENT EVALUATION |

San Francisco

CA0001 900463 09-9611-0012

iLetter Report

••

09-9607-0004

K^&nnwsn̂ nnnx
™^̂ ^̂ ^™°̂ ^™^̂ ^™«Pflw!Hl|

FRAI

03/10/1997 06/20/1997 06/20/1997

^JKEL, VICKI

DUNCAN, WILL

11/21/1996

07/24/1996

07/15/1998

B âii*
12/31/1996

07/15/1998

^^B^^mSm^^^^^^^

12/31/1996

wmmwm*

North Fork

North Fork

09-9708-0011

09-9802-0008

MCLEOD, CYNTHIA

MCLEOD, CYNTHIA

08/20/1997

02/16/1998

02/15/1998

07/31/1998

02/15/1998

07/31/1998
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TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDo Number Project ManagerState Site Name

A OCEAN PARK LEAD

WALDER, STEVENSanta Monica 09-9705-0008

CA OCEANIC ACP WORST-CASE SCENARIOS

San Francisco 09-9610-0021 COLEN, TIMOTHY

San Francisco 09-9801-0003 COLEN, TIMOTHY

CA IOMEGA CHEMICAL co (AKA OMEGA SERVICE Report

AD042245001 09-9708-0006 GENOLIO, THOMAS

CA IOMEGA RECOVERY SERVICES Final Report

AD042245001 09-9601-0015 SCHWENNESEN, MICHAEL 12/28/1995 01/31/1998 01/31/1998

A IOMEGA RECOVERY SERVICES

06/13/1997 08/31/1997 08/31/1997AD042245001 09-9706-0004 JAMES, JAMES

A ION-CALL RESPONSE CALL OUT

SAN FRANCISCO 09-9601-0002 CASTRO-WEHR, FRANK
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

Final Report

09-9807-0002 BENSON, CRAIG

A «ON-GOING START PROGRAM SUPPORT

^^^^^gĵ ^^^^^^^^^^^^^^^^2

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON

SAN FRANCISCO 09-9706-0014 CHAMBERS, THOMPSON 07/03/1997 12/31/1998 12/31/1998

A IOREGON FORMALDEHYDE SPILL etter Report

09-9607-0006 DUNCAN, WILL 07/24/1996 08/19/1996

CA BORLAND CLEANERS

03/19/1998 07/31/1998AD983579582 09-9803-0005 LICHENS, CHRIS

A iPALOS VERDES SHELF.

Siera Madre/Duarte 09-9701-0009 JOHNSON, KAREN

Siera Madre/Duarte 09-9805-0012 JOHNSON, KAREN

A IPANOCHE TIRE DUMP FIRE etter Report

A0001 40924 09-9605-0010 MCDONALD, CAMERON
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Project Start Revised
Date Due Date Due Date

Cerclis
Number TDo Number Project ManagerState Site Name

CA PEMECO INC

GENOLIO, THOMASAD980737092 09-9610-0011

CAD980737092 09-9706-0003 SAPP, JUDY

AD980737092 09-9706-0013 JOHNSON, KAREN

CA PESCADERO DRUG LAB Final Report

09-9803-0008 WALTER, JOHN

A PESTICIDE TRAINING - SACRAMENTO '98

09-9805-0010 WISE, ROBERT

A IPESTICIDE TRAINING - UC BERKELEY etter Report

09-9605-0003 CASTRO-WEHR, FRANK

A PESTICIDE TRAINING - UC RICHMOND '97

09-9611-0009 CASTRO-WEHR, FRANK 01/10/1997

A PLUMAS NATIONAL FOREST (PONDEROSA RE •Final Report

A1122307639 09-9804-0006 GENOLIO, THOMAS
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Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

A POMONA PLATING

AD981975139 09-9804-0001 HAMRICK, ERIC

AD981975139 09-9806-0010 SAPP, JUDY

CA SPROTOMETALS

09-9703-0002 LAWRENCE, PETER

A FOR RESPONSE RELATED INTERNET RESHOther Report

09-9710-0010 MARTIN, PAULSan Francisco

CA 1R.C. BAXTER etter Report

BENSON, CRAIG09-9605-0001

09-9607-0002 BENSON, CRAIG 07/03/1996 09/30/1996

A BR9 ANNUAL SITE ASSESSMENT CONFERENCE Final Report

JAMES, JAMES 06/25/1998 09/30/199809-9806-0013San Francisco

BIT SPRINGS DRUG LAB

07/29/1997 09/30/199709-9707-0005 WISE, ROBERTLucerne Valley
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STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date

 Due Date
Cerclis
Number TDo Number Project ManagerState Site Name

RALPH GRAY TRUCKING 2633 Letter Report

HAMRICK, ERIC, WESTMINSTER 09-9606-0008

WESTMINSTER 09-9609-0009 RANDALL, RANDY

RAND MINING COMPANY FFR

AD981437346 09-9612-0009 JOHNSON, KAREN

A 'REGION IX COST SUMMARY INFORMATION Final Report

San Francisco 09-9607-0001 CRUZ, MARIA

CA 'RICHMOND TERMINAL AKA UNITED HECKATH Letter Report

AD981436363 09-9609-0008 COLEN, TIMOTHY 09/18/1996 06/30/1997 06/30/1997

CA ISAN GABRIEL VALLEY - PUENTE VALLEY Report

City of Industry COHN, HOWARDAD980818579 09-9706-0012

A HSAN JOAQUIN COUNTY FLOOD RESPONSE •Final Report

ESTEY, AMY09-9701-0006

09-9703-0006 ESTEY, AMY
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BY

STATE and ACTIVITY TYPE

State Site Name

CA ISAN JON BARRANCA OIL SPILL

09-9802-0009 CASTELLANA, BEN 02/18/1998 05/31/1998

CA RSANTA CLARITA GREEN WASTE FIRE Final Report

09-9809-0005 HYATT, DAVID 09/16/1998 09/30/1998

CA SANTA FE DERAILMENT - EL CAJON ormal Report

El Cajon

H
A 1SANTA MONICA MTBE

A0001342039 09-9602-0003 HAMRICK, ERIC 02/09/1996 06/30/1996

A0001757897 09-9611-0014 SCHWENNESEN, MICHAEL 11/20/1996 08/30/1997 08/30/1997Santa Monica

A SEQUOIA MINE SITE etter Report

12/18/1996 01/31/1997Sequoia National For 09-9612-0003 HAMRICK, ERIC

A 1SHELL REFINERY FIRE/EXPLOSION etter Report

09-9604-0001 WH1TAKER, JOHN

A •SHERWIN-WILLIAMS

A0001898568 MARTIN, PAUL09-9703-0010

Cerciis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

CA 'SIERRA MADRE MAD SCIENTIST

CA0001766062 RANDALL, RANDYDuarte/Sierra Madre 09-9701-0002

09-9701-0008 RANDALL, RANDYDuarte/Sierra Madre A0001766062

IERRA MADRE SUBPOENA

09-9708-0012 RANDALL, RANDY 08/21/1997 11/30/1997Los Angeles

A ISIMS/RIMS COORDINATION W/OES/CAL-EPA •Letter Report

09-9603-0004 MCDONALD, CAMERON 03/28/1996 07/31/1996 07/31/1996San Francisco

CA SITE SCREENING

09-9803-0011 JAMES, JAMES 03/27/1998 12/31/1998San Francisco

CA KITE SCREENING TRAINING - HI DOH

San Francisco 09-9612-0012 JOHNSON, KAREN 12/19/1996 03/30/1997 03/30/1997

A 1SITE SCREENING TRAINING - HOOPA

San Francisco 09-9805-0001 JOHNSON, KAREN 05/04/1998 08/31/1998
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue Date

CA | SITE SCREENING TRAINING - NAVAJO NATION pther Report
s**3»i*l«»i«*s!&K4ii

San Francisco JOHNSON, KAREN09-9708-0017

A -SITE SCREENING TRAINING -DTSC

San Francisco 09-9611 -0006 JOHNSON, KAREN

A SOBOBA INDIAN RESERVATION etter Report

09-9606-0004 RANDALL, RANDY 06/19/1996 07/30/1996

09-9606-0010 RANDALL, RANDY 06/26/1996 08/30/1996

A ISOUTH LAKE TAHOE MTBE

South Lake Tahoe

Final Report

SCHWENNESEN, MICHAEL09-9809-0006

A BSPCC/FRP INSPECTOR

09-9707-0001 DUNCAN, WILLSan Francisco

San Francisco 09-9806-0007 CASTELLANA, BEN

A 1SPCC/FRP INSPECTOR

San Francisco 09-9703-0003 COHN, HOWARD
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10/8/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CA I STANISLAUS COUNTY FLOOD RESPONSE

Modesto 09-9701-0007 SHAEFFER, KRISTIN 01/13/1997 02/28/1997

CA {START ANNUAL WORKPLAN

^^^^^ ĵ̂ ^^^^^^^

San Francisco 09-9612-0007 CHAMBERS, THOMPSON 12/19/1996 08/31/1997 08/31/1997

San Francisco 09-9712-0012 CHAMBERS, THOMPSON 12/30/1997 01/15/1998

CA iSTART COMPUTER SUPPORT

START EQUIPMENT MANAGEMENT

San Francisco 09-9604-0006 DUNCAN, WILL 04/18/1996 06/30/1997 06/30/1997

San Francisco 09-9706-0015 COHN, HOWARD 07/03/1997 10/31/1998 10/31/1998

;A |START HEALTH & SAFETY COORDINATION ^Letter Report

San Francisco 12/31/1998

A iSTART MOBILIZATION
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

TART QA MANAGEMENT

EDWARDS, HOWARD09-9604-0005San Francisco

EDWARDS, HOWARD09-9712-0007San Francisco

A iSTAUFFER CHEMICAL, DOMINGUEZ PLANT

JOHNSON, KAREN 08/08/1997 01/31/1998 01/31/1998AT000611202 09-9708-0003

A 1SULFUR CREEK GEOTHERMAL

A0001840982 09-9701-0011 COLEN, TIMOTHY

09-9704-0007 COLEN, TIMOTHYA0001840982

A SULFUR CREEK GEOTHERMAL etter Report

CA0001840982 09-9604-0011 COLEN, TIMOTHY 04/25/1996 06/30/1996

A -SULPHUR BANK MERCURY MINE

09-9610-0015 MAHONY, KAREN 10/21/1996 03/31/1997CLEARLAKE OAKS AD980893275

A ISUPERCHROME PLATING & ENGINEERING co. •Formal Report

09-9601-0019 WISE, ROBERT 01/30/1996 06/30/1996CAD008246886LOS ANGELES
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

CA SUPERCHROME PLATING & ENGINEERING CO. Letter Report

LOS ANGELES AD008246886 09-9601-0018 WISE, ROBERT

CA iSUTTER COUNTY FLOOD RESPONSE Final Report

MCDONALD, CAMERON09-9701-0003

CA 1SYNTRUM CORP.

A0002268837 09-9709-0004 WISE, ROBERT

A0002268837 09-9801-0006 WISE, ROBERT 01/23/1998 12/31/1998 12/31/1998

A TT.A.L.E.S. DATABASE

San Francisco 09-9605-0008 SHAEFFER, KRISTIN 06/05/1996 12/30/1998 12/30/1998

A 1TEXACO

Wilmington

A THE CRUZ RANCH/INSPECTION PLATING

09-9611-0001 RANDALL, RANDY

10/10/1996 01/31/199709-9610-0002 MAHONY, KAREN

09-9611-0007 MAHONY, KAREN
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDo Number Project ManagerState Site Name

CA THE CRUZ RANCH/INSPECTION PLATING

Auburn 03/18/1998 04/30/199809-9803-0004 ESTEY, AMY

3CA 1TIDELANDS OIL PRODUCTION COMPANY etter Report

09-9609-0006 RANDALL, RANDY 09/18/1996 10/31/1996Los Angeles

A STORRES-MARTINEZ DRUG LAB SITE •Final Report
HBBBBHHMBHili
^^^^^^^^^^^^^^^^^^j^^^^^^^^

Thermal 09-9702-0009 WALDER, STEVEN 02/28/1997 05/31/1997

CA ITOSCO REFINERY

AD00072751 09-9702-0002 CASTRO-WEHR, FRANK 02/10/1997 02/27/1998 02/27/1998

CA1TRACY TIRE FIRE

08/12/1998 12/31/199809-9808-0005 MARTIN, PAUL

A tfTRAINiNG FOR LA CO FD HEALTH KAZMAT TR BLetter Report

04/25/1996 11/30/1996 11/30/199609-9604-0010 WISE, ROBERTLos Angeles

A TREASURE ISLAND etter Report

06/05/1996 08/30/199609-9605-0011 MAHONY, KARENSan Francisco
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

I-COUNTIES/DIABLO TRAINING Final Report

09-9701-0004 BENSON, CRAIG

A TRUCKEE RIVER HAZMAT PLAN Other Report

09-9612-0001 CLEMENS, ROBIN 12/16/1996 12/31/1998

CA TUOLUMNE RESERVATION DRUG LAB Final Report

09-9710-0004 PALLADINO, CARL

RANDALL, RANDY09-9802-0005

A IUC BERKELEY PESTICIDE LECTURE Other Report

09-9710-0005 CASTRO-WEHR, FRANK 10/16/1997 01/31/1997 01/31/1998

A IUNIVERSAL RECLAMATION SITE

09-9704-0006 ESTEY, AMY 12/31/1997 12/31/1997

A IUNOCAL RODEO REFINERY FIRE

09-9605-0009 EDWARDS, HOWARD
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10/8/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

CA r UNOCAL-AVILA BEACH

City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

^JFinalReport

Avila

1 JT-vf^ r*v^fr* ̂ ^*s

09-9707-0004 RANDALL, RANDY 07/17/1997 03/31/1998 03/31/1998

A IUSC PESTICIDE TRAINING LECTURE

Los Angeles 09-9611 -0008 WISE, ROBERT

A , VERDESE CARTER PARK

OAKLAND 09-9606-0005 MARTIN, PAUL 06/27/1996 11/30/1996 11/30/1996

A WASTE DISPOSAL INC SITE

SCHWENNESEN, MICHAEL 03/19/1998 07/30/1998SANTA FE SPRINGS 09-9803-0006

A1WASTELAN DATA MANAGEMENT

09-9808-0003 DECASTRO, LISA 08/11/1998 12/31/1998San Francisco

A IWATERBOARD ENTOMBMENT SITE INVENTOR

SHAEFFER, KRISTINSan Francisco 09-9704-0008
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10/8/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

A IWEST COAST PLATING/METAL FIRE Final Report

South El Monte A0001611482 09-9612-0004 HAMRICK, ERIC 12/18/1996 08/30/1997

CA 1WEST COAST PLATING/METAL FIRE Formal Brief

South El Monte A0001611482 RANDALL. RANDY 01/31/1997 01/31/199709-9611-0003

CA IWEST COAST PLATING/METAL FIRE Letter Report

06/26/1996 08/31/1996 08/31/1996South El Monte A0001611482 09-9606-0006 RANDALL, RANDY

A BWILMINGTON SITE(S) REVIEW Letter Report

09-9603-0005 BENSON, CRAIG

A 1WRIGHTS TERMINAL CORP. Letter Report

09-9608-0003 WISE, ROBERT 08/20/1996 09/30/1996

CA 1Y2K EVALUATION Final Report

OWSTON, R. SHAWNSan Francisco 09-9806-0004

BA COUNTRY FLOOD RESPONSE

09-9701-0001 DUNCAN, WILL
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

I HAWAII EXERCISES FY '97

09-9610-0019 MCLEOD, CYNTHIA

HI iPAAKEA ROAD PESTICIDE FIRE SITE etter Report

09-9609-0007 IESTEY, AMY 09/17/1996 12/31/1996

HI SPUNA GEOTHERMAL VENTURE RESPONSE ormal Report

03/19/1996 07/31/1996 07/31/199609-9603-0003 DUNCAN, WILL

NM IBIA ER OVERVIEW

09-9706-0010 FRANKEL, VICKI

09-9806-0002 LONG, EDWARD

NM BIA ER OVERVIEW Letter Report

09-9607-0005 BENSON, CRAIG

NM INFP! PCB ASSESSMENT
H
Navajo

Final Report

GREGORY, JOHN09-9705-0009

09-9806-0003 SAPP, JUDY
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

NV DUCK VALLEY INDIAN RESERVATION

Owyhee

NV IDUCK VALLEY INDIAN RESERVATION

0001401157 09-9708-0018 COLEN, TIMOTHY 08/28/1997 12/31/1997 12/31/1997

Letter Report

V0001401157 MCDONALD, CAMERON 05/30/1996 05/30/199609-9602-0007

V0001401157 09-9606-0007 MCDONALD, CAMERON

NV EAGLE 1 MILL SITE

V0001995604 ESTEY, AMY09-9707-0006

V0001995604 09-9710-0003 ESTEY, AMY

V IGABBS ABANDONED DRUMS - BLM etter Report

09-9601-0021 LAWRENCE, PETER

09-9602-0005 LAWRENCE, PETER

NV MONTGOMERY PASS Letter Report

Mt. Montgomery 09-9604-0002 WHITAKER, JOHN 04/01/1996 06/01/1996

Page 43 of 45
Confidential Business Information - Not for Release



10/8/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

Letter Report
iS:J!!&»jJ!̂ ,k,iaKjaSSi«fcSrfk,,,iy,«Ma;3*I

09-9605-0002 ESTEY, AMY 05/06/1996 06/30/1996 06/30/1996

V SIERRA CHEMICAL PLANT Final Report
.. . „.m.„„,..,-.»—.^..». „«„ „, ..„••-.-..

09-9802-0001 PALLADINO, CARL

V I SPARKS SOLVENT/FUEL PLUME

VD986768778 09-9702-0007 EDWARDS, HOWARD 03/12/1997 07/31/1997

V .SPARKS SOLVENT/FUEL PLUME ormal Report

VD986768778 09-9601-0012 FRANKEL, VICKI

NV WATER ROCK GREASY DRUMS Final Report

09-9706-0009 RANDALL, RANDY 07/07/1997 07/08/1997

MERICAN SAMOA TECHNICAL ASSISTANCE Report

09-9604-0012 RANDALL, RANDYAmerican Samoa 04/25/1996 02/28/1997 02/28/1997

PALAU CHEMICAL Final Report

BENSON, CRAIGTT0000464453 09-9704-0005 05/01/1997 06/30/1998
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10/8/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

rx ICOMPUTER & TECHNICAL SUPPORT FOR osc •Formal Brief

Cerclis
Number jDD Number Project Manager

Project Start Revised
Date Due Date Due Date

Galveston

* If™ " -»3H»—T~

09-9710-0009 RANDALL, RANDY 10/27/1997 12/31/1997

AiPHYTOREMEDIATION TECHNOLOGY EVALUAT Report

09-9706-0006 OWSTON, R. SHAWN
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ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax- (415) 981-0801

October 20, 1998

U.S. Environmental Protection Agency
Financial Management Division (MD-32)
Accounts Payable
Research Triangle Park, NC 27711

Attn: Administrative Audit Section/Accounts Payable

RE: EPA Contract 68-W6-0010
Public Voucher #034 with Supporting Documents
Period from August 30, 1998 through September 26, 1998

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #034 for the period from August 30, 1998 through
September 26, 1998, Site Specific Invoice Detail, and Summary Invoice Table, which covers
services performed by our firm for the referenced contract.

If you have any questions regarding the preparation of this report, please contact me at (415)
981-2811 .

Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

Thompson Chambers
START Region DC Program Manager

Enclosures

cc: Contracting Officer
Project Officer
START Region IX file
E & E Accounting Department

ecvde" pape



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFKM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
034

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Environmental Protection Agency
Financial Management Division (MD-32)
Research Triangle Park, NC 27711
Attention: Administration

DATE VOUCHER PREPARED
OCTOBER 20, 1998

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

PAYEE'S ACCOUNT NUMBER
Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086 GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

08/30/98
through
09/26/98

START TEAMS: Region IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

$504,115.96

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract"

NAME OF OFFICIAL:
START Region IX

PROGRAM MANAGER

(Use continuation sheets) if necessary) (Payee must NOT use the space below) TOTAL $504,115.96

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR EXCHANGE RATE
•$1.00

BY'

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment

(Date) (Authorized Certifying Officer)'' (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
S

DATE

CHECK NUMBER ON (Name of bank)

PAYEE

When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or
"Treasurer," as the case may be.

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



10/20/1998 Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 09/26/1998

** MONTH ** ** CUMULATIVE **
START Region 9 START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Award Fee

Grand Total

$72,339.28

34,358.89

4,557.18

2,947.37

23,148.62

10,994.86

638.00

412.61

149,396.81

13,592.31

19,806.52

182,795.64

24,454.82

18,063.67

225,314.13

4,921.20

.00

34,344.98

264,580.31

8,403.18

197,053.57

45,392.65

515,429.71

.00

.00

515,429.71

3,636.71

-14,950.46

.00

$504,115.96

$2,326,857.34

816,058.43

286,010.42

56,477.92

750,918.05

261,608.83

39,390.68

7,867.35

4,545,189.02

470,896.87

541 ,340.77

5,557,426.66

844,318.11

462,456.92

6,864,201 .69

554,254.23

1,967.10

1,127,525.52

8,547,948.54

364,550.22

826,529.79

889,327.91

10,628,356.46

.00

130,801.50

10,759,157.96

29,678.46

745,905.44

.00

$11,534,741.86

*** Confidential Business Information - Not for Release ****



1/07/1998 Ecology and Environment, Inc. Month Ended: 09/26/1998
Summary Invoice Region: 9

Page 1 of 3

Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

Current Month
Hazardous Services Division

3,407.00
212.17

Cumulative

Dedicated

3,619.17
72,339.28
4,557.18

76,896.46
23,148.62

638.00

23,786.62
100,683.08

13,592.31
24,454.82

138,730.21

3,407.00

212.17

32.00%
14.00%

13.50%
21.40%

Hazardous Services Division
112,930.90
13,991.72

3,619.17
72,339.28
4,557.18

126,922.62
2,326,857.34

286,010.42
76,896.46
23,148.62

638.00

2,612,867.76
750,918.05

39,390.68
23,786.62

100,683.08

13,592.31

24,454.82

790,308.73
3,403,176.49

470,896.87

844,318.12

32.27%

13.77%

13.84%

21.79%

138,730.21 4,718,391.48



3/07/1998 Ecology and Environment, Inc. Month Ended: 09/26/1998
Summary Invoice Region: 9

Current Month % Cumulative

Page 2 of 3

Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

Hazardous Services Division
1,054.00

135.25

Non Dedicated

1,189.25
20,702.64
2,688.82

23,391.46
6,624.89

376.42
32.00%
14.00%

7,001.31
30,392.77
8,813.92
8,390.22

47,596.91

1,054.00
135.25

29.00%
21.40%

Hazardous Services Division

1,189.25
20,702.64
2,688.82

23,391.46
6,624.89

376.42
7,001.31

30,392.77
8,813.92
8,390.22

17,676.25
2,292.58

19,968.83
325,775.15
39,674.85

365,450.00
104,249.80

5,554.41
109,804.21
475,254.21
143,984.27
132,528.98

32.00%
14.00%

30.30%
21.40%

47,596.91 751,767.46



5/07/1998 Ecology and Environment, Inc. Month Ended: 09/26/1998
Summary Invoice Region: 9

Page 3 of 3

Current Month % Cumulative
Non Dedicated Environmental Services Division
Regular Hours 597.25
Overtime Hours 1 1 .00
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars

Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL Non Dedicated
Regular Hours

Overtime Hours

Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars

Fringe OT Dollars
Total Fringe

Subtotal

Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

tegular Hours
Wertime Hours
otal Hours
tegular Dollars
Wertime Dollars

otal Labor
ringe Regular Dollars

:ringe OT Dollars

'otal Fringe
Jverhead Dollars
J G & A Dollars on Labor

Subtotal Labor

3DC Dollars
Equipment Dollars
Travel Dollars
Total ODC's
5 G and A Dollars on ODC's

Subtotal
Subcontractor Dollars

Team Dollars
Subtotal
Equipment Usage Dollars
Analytical Dollars
Subtotal
Subcontract Handling Charge
Fixed / Base Fee
Award Fee
Grand Total

608.25
13,656.25

258.55
13,914.80
4,369.97

36.19
4,406.16

18,320.96
10,992.60
9,673.45

38,987.01

597.25

11.00
608.25

13,656.25
258.55

13,914.80
4,369.97

36.19
4,406.16

18,320.96

10,992.60

9,673.45

38,987.01

5,058.25
358.42

5,416.67
106,698.17

7,504.55
114,202.^2
34,143.48

1,050.61

35,194.09
33,398.83
42,518.49

225,314.13
34,344.98

.00
4,921.20

39,266.18
8,403.18

272,983.49
197,053.57

45,392.65

515,429.71
.00
.00

515,429.71
3,636.71

-14,950.46
.00

504,115.96

32.00%
14.00%

60.00%
33.00%

Environmental Services Division
21,435.75

733.75

22,169.50
490,283.28

16,803.07
507,086.35
157,359.03

2,312.94

159,671.97

666,758.32

397,356.50

329,927.94

1,394,042.76

152,042.90
17,018.05

169,060.95
3,142,915.77

342,488.34
3,485,404.11

1,012,526.88

47,258.03
1,059,784.91
1,012,237.64
1,306,775.04

6,864,201.70

1,127,525.52
1,967.10

554,254.23
1,683,746.85

.% 364,550.22

8,912,498.77
826,529.79

889,327.91
10,628,356.47

.00
130,801.50

10,759,157.97
29,678.46

745,905.44
.00

11,534,741.87

%

32.10%

13.76%

59.60%

31.00%

21.65%



Contractor: Ecology and Environment SI AH I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

IN VOIUb/bl 11 Ut I AIL Hi* Contractor: tcology anu environment
",~

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

SITES WITH SSID SUPERFUND

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

4R

4R

4R

4R

4R

4R

9Q

9Q

9Q

9Q

9Q

5F

5F

5F

5F

AQ

AQ

AQ

AQ

AQ

AQ

AQ

33

33

33

33

33

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

Act. IFMS DCN
Seq Line

Rfif

INVOICE FPN# Incident
# Legend Specific

Amount

DAO030

DB0003

DBO049

DAO043

DB0007 '

DAO023

DA0005

DAO030

H7J009

DAO023

DA0005

DB0007

DB0003

DB0007

H7J009

DA0005

DA0005

DB0007

DB0003

DAO043

DAO030

DAO023

DBO049

DAO023

DB0003

DA0005

DAO030

DB0007

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

nt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,795.07

7,714.55

755.76

4,332.03

6,634.84

4,570.26

12,500.00

367.52

1,006.48

256.77

2,522.44

7,634.72

2,500.00

53.15

937.55

3,240.57

3,788.41

2,930.73

1,723.20

4,743.20

3,658.65

3,171.91

617.36

979.37

644.69

9,938.37

1,822.60

7,803.12
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Contractor: Ecology and Environment SIAKI :
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

11 Ut I AIL

EXHIBIT I

SITES WITH SSID SUPERFUND

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

33

33

33

3H

3H

3H

3H

3H

3H

3H

3H

3H

W6

W6

W6

W6

W6

W6

W6

W6

AV

AV

AV

AV

AV

AV

AV

1U

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

BB 00

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

YAVAPAI PENTA POND

Act. IFMS DCN
Seq Line

H7J045

DAO043

DBO049

DB0003

DAO043

H7J057

HJ8004

DB0007

DA0005

DBO049

DAO023

DAO030

DB0007

DB0003

DAO023

DA0005

DAO043

DBO049

H7J045

DAO030

DAO043

DB0003

DBO049

DAO023

DA0005

DB0007

DAO030

DB0007

INVO
#Leg

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

Contractor: tcoioyy <*nu

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

INVOICE FPN# Incident
Specific

iount Cumulative
Costs

715.85

.00

.00

.00

.00

.00

858.97

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

91.33

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,267.33

965.48

2,409.56

56,643.35

539.66

17,907.88

7,036.54

85,746.47

79,131.47

2,197.17

50,623.30

24,188.89

10,930.24

2,118.69

1,817.99

6,231.12

5,943.01

1,579.86

9,729.90

5,354.69

10,868.24

28,851.43

144.43

3,726.56

35,711.79

15,197.29

15,851.50

1 ,805.39
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Contractor: tcoiogy and tnvitoiiineni

Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

I C

EXHIBIT I

SITES WITH SSID SUPERFUND

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0016

09-9601-0016

09-9601-0016

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0018

09-9601-0018

09-9601-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1U

1U

1U

1U

1U

1U

1U

1U

tu
BC

BC

BC

BC

BC

BC

BC

BC

BC

9X

9X

9X

CE

CE

CE

CE

AH

AH

AH

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

RV 00

RV 00

RV 00

BN 00

BN 00

BN 00

BN 00

RV 00

RV 00

RV 00

I MIL- | ty OOllUdClOi. t-uuioyy uiiu ,_ ,»« ,
x.Sr

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS DCN
Seq Line

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAt PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

INVOICE FPN# Incident
# Legend Specific

DB0003

DBO049

DA0005

H7J057

DAO030

H7J009

DAO023

HJ8015

DAO043

DB0003

DAO030

DBO049

H7J009

DB0007

H7J057

DA0005

DAO043

DAO023

DB0007

H7J009

DA0005

DB0007

H7J009

DB0003

DA0005

DA0005

H7J009

DB0007

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

tount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

978.87

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,696.07

7,955.19

7,500.00

4,743.44

4,592.27

833.63

108.89

7,028.36

926.24

4,430.19

275.22

84.93

856.55

3,957.29

6,889.22

4,854.14

3,386.63

2,138.00

157.72

152.93

2,170.10

592.29

329.40

1,699.48

2,500.00

2,301.45

358.09

15.75
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Contractor: Ecology and Environment 51 AH I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

t Ut I AIL I-10 Contractor: tcoiogy oi.u
\,,f

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS DCN
Seq Line

Rof
SITES WITH SSID SUPERFUND

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0005

09-9602-0005

09-9602-0005

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0005

09-9603-0005

09-9603-0005

09-9604-0002

09-9604-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

AH

AH

AH

AH

CM

CM

CM

CL

CL

CL

CL

CM

CM

CM

CN

CN

CN

CN

CP

CP

CP

CP

CP

CS

CS

CS

CQ

CQ

RV

RV

RV

RV

PA

PA

PA

SY

SY

SY

SY

RV

RV

RV

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

MONTGOMERY PASS

INVOICE FPN# Incident
# Legend Specific

DB0007

DB0003

H7J009

DA0005

DB0003

DA0005

H7J009

DB0003

DA0005

DB0007

H7J009

DB0003

DA0005

H7J009

DB0003

H7J009

DB0007

DA0005

DAO023

DA0005

DA0043

DB0007

DB0003

DA0005

DB0003

H7J009

DB0003

DA0005

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5.90

9,923.25

3,401.45

11,675.77

89.29

5,936.84

375.42

22,258.84

29,377.86

2,361.65

7,061.09

87.45

6,478.39

395.94

7,689.38

1,052.67

4.09

11,581.90

533.24

9,000.00

1,067.05

6,058.60

6,204.43

1,688.35

304.68

383.88

592.36

5,200.00
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Contractor: Ecology and Environment 51 AM I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

I C. Ut: I MIL • Igj uunuauiut. cooiuyy «nu »_
%J»

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

SITES WITH SSID SUPERFUND

09-9604-0002

09-9604-0002

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-001 1

09-9604-001 1

09-9604-0011

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

CQ

CQ

28

28

28

28

CR

CR

CR

CR

DT

DT

DT

51

51

51

51

51

CS

CS

CS

CS

CS

1E

1E

1E

1E

1E

RV 00

RV 00

PA 00

PA 00

PA 00

PA 00

RV 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

BM 00

BM 00

BM 00

BM 00

BM 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

MONTGOMERY PASS

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

Act. IFMS DCN
Seq Line

Rpf

INVOICE FPNt Incident
# Legend Specific

DB0007

H7J009

DB0003

H7J009

DB0007

DA0005

DA0005

DB0007

H7J009

DB0003

DAO043

DB0007

DB0003

DB0007

DAO043

DAO030

DB0003

DAO023

DB0003

H7J009

DAO030

DAO023

DB0007

DB0007

DAO043

DAO030

DB0003

DAO023

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

225.35

266.53

4,357.11

484.92

935.95

3,968.93

6,020.72

282.80

560.83

2,391.13

74.73

368.60

709.63

38,674.15

2,738.71

11,361.83

1,876.02

31,517.12

5,488.56

1,246.43

17.00

102.13

2,488.04

4,026.53

383.40

23,059.53

1,740.70

36,516.77
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Contractor: Ecology and Environment SI AH I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

I b Ut I AIL

EXHIBIT I

SITES WITH SSID SUPERFUND

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0011

09-9605-0011

09-9606-0001

09-9606-0001

09-9606-0001

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0004

09-9606-0004

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

5F

5F

5F

5F

CU

CU

CU

CU

CU

8R

8R

BZ

BZ

BZ

9G

9G

9G

9G

9G

9G

9G

T4

T4

9X

9X

9X

9X

DL

BN

BN

BN

BN

RV

RV

RV

RV

RV

BM

BM

RC

RC

RC

PA

PA

PA

PA

PA

PA

PA

PA

PA

BD

BD

BD

BD

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

TREASURE ISLAND

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

Contractor: Ecology anu environment

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DB0007

H7J009

DB0003

DAO023

DB0007

DAO023

DAO043

DAO030

DBO049

DAO023

DB0007

H6J028

H7J036

H7J006

DB0003

DAO023

DB0007

DBO049

DA0005

DAO043

HJ8004

DAO023

DB0007

DB0007

DAO030

DAO043

DAO023

DAO023

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,068.06

.00

.00

.00

.00

.00

-385.46

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,068.38

526.37

55.92

1,016.28

23,421.40

10,938.12

1,231.76

5,681.80

43.47

125.11

2,935.06

76,283.23

10,338.93

28,988.57

711.28

43.19

61.00

344.27

214.06

516.78

1,989.67

495.51

3,881.81

1,658.80

2,946.53

125.32

21,332.76

832.40
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Contractor: Ecology and Environment SIAK I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

IN VUIUt/bl 11= Ut I AIL rfop Contractor: tcoioyy anu .*->.,y
EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

SITES WITH SSID SUPERFUND

09-9606-0006

09-9606-0006

09-9606-0006

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0008

09-9606-0008

09-9606-0010

09-9606-0010

09-9606-0010

09-9607-0002

09-9607-0002

09-9607-0002

09-9608-0001

09-9608-0001

09-9608-0003

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9609-0002

09-9609-0002

09-9609-0004

09-9609-0004

09-9609-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

DL

CN

CN

CN

CN

X3

X3

T4

T4

T4

CS

CS

CS

89

89

DE

1E

1E

1E

1E

IE

DE

DE

DB

DB

DB

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

RS

RS

PA

RV

RV

RV

RV

RV

RS

RS

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

LORENTZ BARREL & DRUM

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

Act. IFMS DCN
Seq Line

Rpf

INVOICE FPN# Incident
# Legend Specific

H7J009

DAO030

DB0007

H7J009

DB0007

DAO030

DAO023

DB0007

H7J009

DB0007

H7J009

DAO023

H7J009

DAO023

DB0007

DAO030

DAO023

DAO023

DAO030

DBO049

DAO043

H7J009

DAO023

DAO030

DAO023

DAO030

DAO023

DAO043

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

467.46

18.68

2,418.72

155.49

2,727.61

109.07

1,876.61

406.24

47.76

2,969.28

274.37

17.34

258.10

2,250.80

1,351.98

15.78

1,191.93

2,423.31

22,821.87

25,540.80

5,604.10

14,040.88

11,753.76

184.71

5,814.90

5,072.90

11,978.12

45.18
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Contractor: Ecology and Environment STAHI : INVUIUt/bllt Ufa I AIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0002

09-9610-0002

09-9610-0005

09-9610-0005

09-9610-0006

09-9610-0006

09-9610-0006

09-9610-0007

09-9610-0007

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

R3

R3

R3

R3

R3

X3

DF

DF

DF

DF

DF

DJ

DJ

DJ

DJ

DK

DK

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BB

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

DC METALS

DC METALS

DC METALS

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

Contractor: Ecology ana environment

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

DCN

DAO030

H7J009

DBO049

DAO023

DAO043

DAO023

DBO049

DAO030

DAO023

DAO043

H7J009

DAO043

DAO030

DBO049

H7J009

DAO043

DAO030

H7J007

H6J028

H6J028

H7J006

PWS019

H6J028

H6J045

H7J006

H6J028

H6J028

HJ8005

INVOICE FPN#
# Legend

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

Incident Amount
Specific

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,840.20

.00

.00

193,187.42

.00

.00

73.60

.00

.00

.00

9,079.90

Cumulative
Costs

13,051.15

32.94

43,261.19

14,187.88

15,593.81

640.89

1,928.13

39,692.71

1,681.49

9,529.19

909.47

21,702.87

13,791.39

16,680.91

715.02

1,800.44

13,776.28

4,451.40

26,983.08

175,509.38

382,704.18

19,000.00

3,110.40

73.60

-406.33

26,513.73

94,169.38

20,080.93
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Contractor: Ecology and Environment SIAKI : INVOlUfc/dilfc: Utl AIL * & Uotuiaoior; tcoioyy <mu ,_,.*,.o,.,i,en i
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9610-0010

09-9610-0010

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0015

09-9610-0015

09-9610-0015

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

BZ

BZ

9K

9K

9K

9K

9K

9K

BZ

BZ

BZ

BZ

BZ

DG

DG

DG

DG

DG

K2

K2

K2

DF

DF

DF

DF

DF

DF

DF

PA

PA

SS

SS

SS

SS

SS

SS

PA

PA

PA

PA

PA

RS

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

BN

BN

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

Reporting Period:

Region: 9

08/30/1998 - 09/26/1998

Act. IFMS DCN
Seq Line

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J007

H6J028

H7J007

H6S006

H6J045

H6J028

H6J041

H7J008

H6J028

H7J036

H7J006

H7J055

H6J028

H7J009

HJ8004

DAO043

DBO049

DAO030

DBO049

DAO043

DAO030

H7J009

DAO043

HJ8004

H7J057

H7J045

DBO049

DAO030

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

2,390.56

.00

.00

.00

.00

.00

.00

.00

.00

5,195.64

.00

.00

1,278.62

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,457.08

47,233.92

59,727.55

25,015.26

31,121.27

20,092.27

4,256.38

13,946.17

45,275.07

5,195.64

12,794.14

22,319.43

3,651.55

2,322 98

7.68

13,642.50

47,639.37

34,958.21

24.05

575.77

1,947.33

19,162.70

18,603.58

10,903.83

5,536.67

7,160.92

11,978.58

27,768.53
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Contractor: Ecology and Environment S I AH I : INVOIUt/bl 11 Utl AIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9611-0002

09-9611-0002

09-9611-0003

09-9611-0003

09-9611-0004

09-9611-0004

09-9611-0004

09-9611-0005

09-9611-0007

09-9611-0007

09-9611-0007

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0013

09-9611-0013

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ON

DN

DL

DL

DG

DG

DG

H2

DK

DK

DK

K7

K7

K7

K7

K7

17

17

DP

DP

DP

DP

DJ

DJ

DJ

DJ

DJ

DJ

BN 00

BN 00

RS 00

RS 00

RV 00

RV 00

RV 00

RS 00

RV 00

RV 00

RV 00

SI 00

SI 00

SI 00

SI 00

SI 00

TH 00

TH 00

RS 00

RS 00

RS 00

RS 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

DC METALS

DC METALS

DC METALS

DC METALS

DC METALS

DC METALS

Contractor: ecology arm environment

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS DCN
Seq Line

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DAO043

DAO030

DAO043

DAO030

DBO049

DAO043

DAO030

DAO030

DBO049

DA0043

DAO030

H7J007

H6S006

H6J045

H7J008

H6J041

DAO043

DAO030

DBO049

DAO043

DAO030

H7J009

H7J057

H7J009

DBO049

DAO030

HJ8004

DAO043

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

240.10

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,104.14

.00

3,229.59

5,211.87

1,026.28

3,965.18

1,153.31

17,461.38

12,918.12

613.41

319.20

1,876.71

4,349.30

27,271.97

24.36

6,039.75

24,872.32

8,022.19

537.04

3,259.02

89,496.05

27,842.24

8,655.55

9,254.80

28,999.93

1,306.52

6,519.60

11,320.55

1,104.14

2,777.68
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Contractor: Ecology and Environment $ | AH I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITH SSID SUPERFUND

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0005

09-9612-0005

09-9612-0005

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9701-0002

09-9701-0002

09-9701-0008

09-9701-0008

09-9701-0008

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DM

DM

DM

DM

DM

DM

DL

DL

DL

DL

B8

88

B8

DM

DM

DM

DM

DM

DM

DS

DS

DS

DS

DS

D6

D6

D6

D6

RC 00

RC 00

RC 00

RC 00

RC 00

RC 00

BB 00

BB 00

BB 00

BB 00

HR 0

HR 0

HR 0

SS 0

SS 0

SS 0

SS 0

SS 0

SS 0

BN 0

BN 0

RV 0

RV 0

RV 0

HR 00

HR 00

HR 00

HR 00

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

UtllHIL, p l̂  J coniracioi; ecology aiiu i_,iv,io.m,t.a

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

DCN INVOICE FPN# Incident Amount
# Legend Specific

H7J008

H6J045

H6S006

H7J007

H6J041

H7L030

H7J009

DBO049

DAO043

DAO030

H7J008

H6J045

H6J041

H7J007

H7J008

H6J045

H6J041

HJ8010

H7L030

DAO043

DAO030

DBO049

DAO043

DAO030

H7J007

H7J008

H6J045

H6J041

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

42.27

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,845.67

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

7,335.98

11,441.72

7,177.86

8,913.85

2,594.63

25,999.64

1,807.43

8,079.35

5,143.30

3,685.57

922.61

302.74

1,047.53

151,635.20

24,959.26

36,225.28

28,354.90

1,845.67

248,496.30

1,248.37

120.64

238.37

13,105.63

11,503.27

7.36

7,780.27

16,553.66

5,818.24
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Contractor: Ecology and Environment SI AH I : INVOIUfc/bl 11 Obi AIL HaJ Contractor: tcoiogy ana environment
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Act. IFMS
Seq Line

Rfif

SITES WITH SSID SUPERFUND

09-9701-0009

09-9701-0010

09-9701-0010

09-9701-0010

09-9701-0011

09-9701-0011

09-9701-0011

09-9702-0007

09-9702-0007

09-9702-0007

09-9702-0008

09-9702-0008

09-9702-0009

09-9702-0009

09-9702-0009

09-9703-0002

09-9703-0002

09-9703-0007

09-9703-0007

09-9703-0007

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0009

09-9703-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

D6

DN

DN

DN

DT

DT

DT

W6

W6

W6

DW

DW

DV

DV

DV

EA

EA

DY

DY

DY

75

75

75

75

75

75

DX

DX

HR

BB

BB

BB

RS

RS

RS

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

HR

HR

HR

HR

HR

HR

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

PALOS VERDES SHELF.

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHERIA DRUG LAB SITE

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

PROTOMETALS

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

Reporting Period:

Region: 9

08/30/1998 - 09/26/1998

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DA0030

H7J009

DBO049

DAO043

DBO049

H7J009

DAO043

H7J009

DBO049

DAO043

DBO049

DAO043

DBO049

H7J045

DAO043

H7J009

DBO049

DBO049

DAO043

H7J009

H7J008

H6J045

H7J007

H7J038

H6J041

DA0030

DAO043

H7J009

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

139.01

.00

.00

.00

.00

320.61

748.56

265.02

159.00

14,716.95

21.71

9,096.02

739.43

15,564.56

1,211.87

1,610.54

2,425.38

1,826.77

270.50

1,848.74

2,358.80

11,360.63

2,391.64

2,302.61

2,777.68

2,256.78

862.68

6,720.69

2,581 .98

17.08

1,906.18

8,316.02

6.02
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Contractor: Ecology and Environment blAHl : INVUIOti/dil t Utl AIL § l&i contiautor; euoioyy «nu ..

EXHIBIT I Region: 9
Reporting Period: 08/30/1998 - 09/26/1998

Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9703-0009

09-9703-0010

09-9703-0010

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0007

09-9704-0007

09-9704-0007

09-9704-0007

09-9705-0001

09-9705-0002

09-9705-0002

09-9705-0008

09-9705-0008

09-9705-0009

09-9705-0009

09-9705-0009

09-9705-0012

09-9706-0003

09-9706-0003

09-9706-0003

09-9706-0004

09-9706-0004

09-9706-0005

09-9706-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DX

DZ

DZ

AP

AP

AP

AP

AP

DT

DT

DT

DT

Z5

Z5

Z5

Z6

Z6

1R

1R

1R

B8

9K

9K

9K

BC

BC

1A

1A

BN

BN

BN

RS

RS

RS

RS

RS

RV

RV

RV

RV

BN

RV

RV

BN

BN

RS

RS

RS

HR

RV

RV

RV

HR

HR

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MOORPARK METH DRUG LAB

SHERWIN-WILLIAMS

SHERWIN-WILLIAMS

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

OCEAN PARK LEAD

OCEAN PARK LEAD

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

HASSAYAMPA - LYNX CREEK FFR

PEMECO INC.

PEMECO INC.

PEMECO INC.

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

LEVIATHAN MINE

LEVIATHAN MINE

Act. IFMS DCN
Seq Line

DCN

DBO049

DBO049

DAO043

H7J009

DBO049

H7J057

HJ8004

H7J045

H7J057

H7J045

H7J009

DBO049

DBO049

DBO049

H7J009

DBO049

H7J009

H7J008

DBO049

H7J009

H7J007

H7J009

HJ8004

DBO049

H7J008

H7J007

H7J008

DA0030

INVOICE FPN# Incident
# Legend Specific

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

Amount

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,185.62

.00

.00

.00

.00

.00

Cumulative
Costs

4,821.03

576.29

2,202.79

31,944.00

15,587.65

4,007.79

3,921.88

5,164.34

4.25

535.98

70,650.88

40,637.17

1,692.69

6,205.18

602.36

4,748.27

4,148.65

5,940.78

5,600.37

177.00

8,147.36

101,217.21

23,852.61

1,759.58

556.05

486.44

897.63

3,415.18
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Contractor: Ecology and Environment STAR I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

IN VOlUb/bl I b Ub I AIL |î  Contractor: Ecology anu environment

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS DCN
Seq Line

Rfif
SITES WITH SSID SUPERFUND

09-9706-0008

09-9706-0008

09-9706-0008

09-9706-001 1

09-9706-001 1

09-9706-001 1

09-9706-001 1

09-9706-001 1

09-9706-0012

09-9706-0012

09-9706-0013

09-9706-0013

09-9707-0006

09-9707-0006

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0006

09-9708-0018

09-9708-0018

09-9708-0018

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0004

09-9709-0005

09-9709-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

Z8

Z8

Z8

DG

DG

DG

DG

DG

2C

2C

9K

9K

Z9

Z9

7H

3X

3Y

4Y

BC

CN

CN

CN

1A

BK

EH

EH

1B

1B

BN 00

BN 00

BN 00

RV 00

RV 00

RV 00

RV 00

RV 00

RP 00

RP 00

HR 00

HR 00

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

RS 00

RS 00

RS 00

RS 00

BM 00

RS 00

RS 00

BN 00

BN 00

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SAN GABRIEL VALLEY - PUENTE VALLEY

SAN GABRIEL VALLEY - PUENTE VALLEY

PEMECO INC.

PEMECO INC.

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

STAUFFER CHEMICAL, DOMINGUEZ PLANT

LAVA CAP MINE

ALARK HARD CHROME

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

LEVIATHAN MINE

APPLE VALLEY DRUMS

SYNTRUM CORP.

SYNTRUM CORP.

BYERS BOMB SITE

BYERS BOMB SITE

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J057

H7J009

DBO049

H7J009

H7J057

H7J045

DBO049

HJ8015

H8X013

H7X024

H7J008

H7J007

H7J057

H7J009

H7J007

H7J008

H7J008

H7J008

H7J008

H7J009

H7J057

H7J045

H7J045

H7J045

H7J009

H7J045

H7J057

HJ8004

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

.00

.00

.00

1,287.02

83.46

.00

.00

.00

.00

.00

571.17

.00

-182.33

7,458.50

2,781.02

.00

.00

.00

.00

.00

.00

.00

.00

1,793.47

168.73

9,268.24

3,372.01

3,693.66

2,927.15

2,242.31

750.1 1

31,542.51

18,171.18

86,730.19

1,032.84

27,355.17

1,290.04

29,882.23

9,896.28

6,577.73

23,440.03

17,193.09

26,397.58

11,750.36

2,554.17

3,327.66

4,109.80

218.19

12,691.35

6,771.89

58,715.66

11,955.60
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Contractor: Ecology and Environment SI AH I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

IN VOIlrb/bl I b Ub I AIL jftop Contractor: Ecology aim eiiviionment

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS
Seq Line

Rfif
SITES WITH SSID SUPERFUND

09-9709-0006

09-9709-0006

09-9709-0006

09-9710-0001

09-9710-0001

09-9710-0003

09-9710-0003

09-9710-0004

09-9710-0007

09-9710-0008

09-9710-0008

09-9712-0001

09-9712-0001

09-9712-0004

09-9712-0004

09-9712-0008

09-9712-0008

09-9801-0001

09-9801-0001

09-9801-0006

09-9801-0007

09-9802-0005

09-9802-0013

09-9803-0001

09-9803-0004

09-9803-0007

09-9803-0007

09-9803-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1A

1A

1A

EB

EB

Z9

Z9

EF

3Y

EC

EC

1A

1A

DN

DN

1A

1A

Z8

Z8

EH

H2

EF

EJ

EK

DK

9G

9G

6Y

RV 00

RV 00

RV 00

BN 00

BN 00

RV 00

RV 00

BN 00

RV 00

BN 00

BN 00

BM 00

BM 00

RV 00

RV 00

HR 00

HR 00

RS 00

RS 00

RV 00

RP 00

RS 00

RV 00

BN 00

RV 00

RV 00

RV 00

RV 00

LEVIATHAN MINE

LEVIATHAN MINE

LEVIATHAN MINE

K&L PLATING - PERMAIN

K&L PLATING - PERMAIN

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

TUOLUMNE RESERVATION DRUG LAB

LAVA CAP MINE

K&L PLATING - 89TH AVENUE

K&L PLATING - 89TH AVENUE

LEVIATHAN MINE

LEVIATHAN MINE

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

SYNTRUM CORP.

BROWN & BRYANT - ARVIN

TUOLUMNE RESERVATION DRUG LAB

GAMBONINI MERCURY MINE

LAGOON DRIVE CHEMICALS

THE CRUZ RANCH/INSPECTION PLATING

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

WEST CAP ARIZONIA

DCN INVOICE FPN# Incident Amount
# Legend Specific

HJ8015

H7J057

HJ8004

HJ8004

H7J057

H7J057

H7J009

H7J057

H7J057

HJ8004

H7J057

H7J045

H7J057

HJ8004

DAO043

H7J008

H7J038

HJ8004

HJ8015

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8015

HJ8004

HJ8015

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

4,950.33

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1.81

.00

.00

56.14

.00

4,379.94

1,546.48

189.49

.00

3,720.48

.00

.00

832.17

.00

2,499.09

Cumulative
Costs

5,592.78

31,232.71

6,303.66

11,834.67

65,205.69

11,261.84

2,456.58

4,813.97

10,756.74

5,849.57

40,362.38

1,577.39

8,898.18

17,210.34

186.21

24,535.75

56.14

25,893.39

4,379.94

101,795.15

7,218.22

2,602.36

38,294.01

13,572.95

1,448.87

832.17

20,672.46

17,172.45
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Contractor: Ecology and Environment SI AH I : IN VUItrb/511 fc Ub I AIL |-te Contractor: ecology anu
Contract Number: 68-W6-0010 EXHIBIT I "' Region: 9

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Reporting Period: 08/30/1998 - 09/26/1998

SITES WITH SSID SUPERFUND

09-9803-0009

09-9804-0001

09-9804-0002

09-9805-0004

09-9805-0012

09-9806-0001

09-9806-0003

09-9806-0010

09-9807-0001

09-9807-0003

09-9808-0004

09-9809-0001

09-9809-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

6Y

EM

EL

EL

D6

EN

1R

EM

EQ

ER

CP

EW

CP

TOTAL SITES WITH SSID

SITES WITHOUT

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

SSID

09

09

09

09

09

09

09

09

09

09

09

RV

RS

BN

BB

HR

BN

RV

BB

RV

BN

RS

BN

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

WES

POM'

coa
COR/

PALC

KING

NFPI

POMi

CAPF

ENFII

GRE^

MINE

GRE1

SUPERFUND

SUPERFUND

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00 BM

00

00

00

00

00

00

00

00

00

00

00

EPAI

EPA!

EPAI

EPAI

EPA(

EPAF

EPAf

EPAF

EPAf

EPAF

EPAF

PROGRAM WIDE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

*** Confidential Business Information

t. IFMS
q Line

Rftf

DCN

HJ8004

HJ8004

HJ8004

HJ8015

H7J007

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

DBO049

DB0007

DAO030

HJ8015

DA0005

DB0003

HJ8004

H7J057

H7J045

DAO023

DAO043

INVOICE FPN# Incident
# Legend Specific

34

34

34

34

34

34

34

34

34

34

34

34

34

FIXED FEE

SUBTOTAL

34

34

34

34

34

34

34

34

34

34

34

Not for Release ***

Amount

.00

26.01

-598.85

598.85

.00

171.48

407.39

2,016.88

5,821.96

2,003.97

2,440.44

6,305.96

2,874.20

277,966.90

-8,006.15

269,960.75

.00

.00

.00

.00

.00

.00

5,182.88

.00

.00

.00

.00

Cumulative
Costs

17,985.14

13,715.10

4,673.47

4,753.06

1,127.00

9,538.80

10,049.60

9,796.20

11,756.76

7,578.38

9,499.60

6,305.96

2,874.20

5,175,153.56

369,142.13

5,544,295.69

27,942.92

22,395.78

33,210.00

5,860.12

19,757.58

12,346.61

10,532.55

25,701.94

14,608.30

13,758.09

12,765.57
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Contractor: Ecology and Environment STAR I : INVUICt/Sl I b Ub I AIL HK Contractor: Ecology ana environment
Contract Number: 68-W6-0010 CVUIDIT i Region: 9EXHIBIT I

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Reporting Period: 08/30/1998 - 09/26/1998

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9601-0001

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9602-0001

09-9602-0001

09-9602-0001

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

START MOBILIZATION

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Act. IFMS DCN
Seq Line

Rfif

DCN INVOICE FPN# Incident Amount
# Legend Specific

H7J009

DA0005

DAO030

DAO043

HJ8004

HJ8015

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

DB0003

DA0005

H7J009

DB0003

H6J041

H7J008

H7J007

H6S006

H6J028

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

4,368.70

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

30,507.29

11,000.00

19,014.97

10,116.73

20,796.14

4,166.54

13,524.83

22,767.04

18,264.10

5,397.74

20,600.37

4,319.77

17,237.26

5,233.45

1,245.64

2,737.65

19,813.26

27,185.80

2,540.16

28,373.92

53,951.04

.01

2,362.12

34,167.65

61,440.95

82,519.22

181,106.25

42,259.88
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Contractor: Ecology and Environment SI AH I : IN VOIUb/dl I b Ub I AIL H*j Contractor: ecoioyy «nu
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Reporting Period: 08/30/1998 - 09/26/1998

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0006

09-9603-0006

09-9603-0006

09-9603-0006

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

JT 00

JT 00

JT 00

JT 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

Act. IFMS DCN 1
Seq Line <

DAO030

DAO023

DA0005

H7J006

H7X024

H7J009

DB0007

DB0003

DAO023

DA0005

DB0007

DB0003

DAO043

DA0005

H6J041

H7J008

H6J028

H7J007

H6S006

HJ8004

H7J045

DB0049

DB0003

DAO043

DAO030

DAO023

H7J009

DB0007

NVOI
f Leg

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

INVOICE FPN# Incident
Specific

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

111,381.68

86,174.49

90,018.25

232.08

296.12

132.17

637.12

.34

139.89

1 ,759.98

27.15

27.97

60.26

313.50

914.24

3,931.78

5,716.45

1,594.69

1,794.89

4.32

470.86

7,287.55

5,374.53

2,581.72

8,369.06

7,935.70

11,203.76

5,335.04
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Contractor: Ecology and Environment STAR I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

IN VOIUb/bl I b Ub I AIL |-te! Contractor: Ecology ana environment
ijjr 9r

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS
Seq Line

Rfif

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0005 09 00 JT

09-9604-0005 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0006 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

09-9604-0007 09 00 JT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J006

H7X024

H7J007

H6J041

H7J008

H6S006

H6J028

DBO049

DB0007

DB0003

DAO030

DAO023

DAO043

HJ8004

H7J045

H7J009

H7J006

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8004

H7J045

H7J009

DBO049

DB0007

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,775.89

.00

.00

.00

.00

3,349.97

.00

.00

.00

.00

411.65

328.37

1,553.37

5,640.01

10,261.16

13,862.26

22,746.11

24,417.45

21,162.79

7,568.16

40,919.88

42,466.93

6,916.34

1,561.97

3,328.79

18,260.52

153.12

113.88

8,676.87

14,044.50

4,235.95

1,433.75

16,576.79

35,125.74

15,739.82

16,583.50

8,984.65

1,579.08
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Contractor: Ecology and Environment SI AH I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVUIUt/bl I b Ub I AIL rt£ Contractor: ecology anu c

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0010

09-9604-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DB0003

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

H7J038

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8015

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

H7J009

DB0007

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

.00

55.69

.00

2,719.01

.00

.00

.00

.00

.00

.00

.00

5,129.06

.00

.00

.00

.00

.00

.00

.00

.00

85.26

.00

.00

.00

4,294.88

1,758.21

10,057.18

15,774.06

2,886.41

464.34

703.35

7,326.43

5,957.36

14,312.42

4,894.53

3,616.92

17,171.96

4,962.69

30,250.44

17,284.43

12,973.23

9,202.66

16,756.49

3,920.98

4,392.40

24,516.01

18,092.10

2,170.52

528.04

651.75

290.14

1,599.77
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Contractor: Ecology and Environment SI AH I '. INVOlUb/bl I b Ubl AIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0010

09-9604-0010

09-9604-0010

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0003

09-9605-0003

09-9605-0003

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TRAINING

TRAINING

TRAINING

NGWA - C

NGWA - C

NGWA - 0

NGWA - C

PESTICtD

PESTICID

PESTICID

CONTINUi

CONTINUI

CONTINU!

CONTINUI

CONTINUI

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.L.E.S.

T.A.LE.S.

T.A.LE.S.

T.A.LE.S.

T A L E S

T.A.L.E.S.

REGION I)

REGION 1)

REGION 1)

REGION 1)

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

PESTICtDE TRAINING - UC BERKELEY

PESTICIDE TRAINING - UC BERKELEY

PESTICIDE TRAINING - UC BERKELEY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

Act. IFMS DCN
Seq Line

DB0003

DAO030

DAO023

H7J009

DB0007

DB0003

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DB0003

DAO030

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J009

DAO030

DB0007

DBO049

INVOI
#Leg

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

Contractor: Ecology ana _.../ironineru

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Incident
Specific

lount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

607.96

.00

.00

.00

.00

.00

.00

.00

.00

168.35

.00

.00

27.97

54.26

1,160.81

579.87

6,039.33

4,528.16

23.93

276.74

5,377.23

45.96

432.29

6,032.69

333.12

114.48

4,860.97

1,520.81

1,542.31

2,190.99

2,952.03

281.33

55.92

1,245.26

339.54

244.34

666.17

405.75

223.71

377.03
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Contractor: Ecology and Environment SI AH I : INVUIUb/bl I b Ub I AIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0005

09-9607-0005

09-9609-0003

09-9611-0006

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0009

09-9611-0009

09-9611-0009

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0011

09-9611-0011

09-9611-0011

09-9611-0015

09-9612-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

JT 00

JT 00

JT 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

HA 00

TH

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

BM 00

BM 00

BM 00

TH 00

JT 0

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

CERCLIS COORDINATION

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

START ANNUAL WORKPLAN

Contractor: Ecology aria environment

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS DCN
Seq Line

Rfif

H7J045

DAO043

DAO023

H7J057

H7J009

DB0007

DA0030

DAO023

DA0030

DAO023

DAO023

H6S006

H7J009

DB0049

DAO043

DAO030

DB0049

DAO043

DAO030

H7J009

DB0049

DAO043

DAO030

DBO049

DAO043

DAO030

DAO030

H7J007

INVO
#Leg

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

INVOICE FPN# Incident
Specific

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

569.20

58.33

4,968.29

165.27

57.75

834.31

300.59

1,641.18

56.75

4,967.51

1,546.15

3,060.01

218.24

99.43

1,059.00

58.33

56.49

872.43

2,557.75

2,793.72

949.33

3,426.24

108.49

66.60

962.17

757.04

2,437.97

1,493.58
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Contractor: Ecology and Environment SI AH I : INVOIUb/SII b Ubl AIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0012

09-9612-0012

09-9612-0012

09-9701-0004

09-9701-0004

09-9701-0004

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0003

09-9702-0003

09-9702-0003

09-9704-0001

09-9704-0001

09-9704-0001

09-9704-0009

09-9705-0013

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-OQ10

09-9706-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 0

JT 0

JT 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

TH 00

HR 00

HR 00

HR 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

AZ SITE SCREENING

AZ SITE SCREENING

AZ SITE SCREENING

GAS CYLINDER ASSESSMENT TECHNICAL

DTSC DOCUMENT REVIEWS #1

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

Contractor: Ecology ana environment

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H6J041

H7J009

DBO049

H7J008

H6J045

H6J041

H7J009

DAO043

DAO030

H7J057

H7J045

H7J009

DBO049

DAO030

H7J045

H7J009

DBO049

H7J008

H6J045

DA0030

H7J045

H7J007

H7J057

H7J045

H7J009

DBO049

H7J009

DBO049

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,779.84

.00

533.56

.00

.00

.00

.00

4,089.69

1,463.10

30.48

52.82

6,646.17

2,489.49

68.07

272.05

675.43

348.47

222.78

3,137.37

5,301.95

45.92

7,190.68

9,039.59

3,841.46

7,842.29

5,177.69

1,173.98

438.73

29,043.17

188.64

697.45

1,036.27

314.50

4,025.75

2,127.37
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Contractor: Ecology and Environment SI AH I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

IN VOIlrb/bl I b Ub I AIL jrt*; Contractor: Ecology anu enviionmeni
*"*"**».3*

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS
Seq Line

Rfif

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9707-0002

09-9707-0002

09-9707-0007

09-9707-0007

09-9708-0012

09-9708-0012

09-9708-0017

09-9710-0005

09-9710-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

BM

BM

TH

TH

BM

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

DTSC DOCUMENT REVIEWS #1

DTSC DOCUMENT REVIEWS #1

HRS TRAINING

HRS TRAINING

SIERRA MADRE SUBPOENA

SIERRA MADRE SUBPOENA

SITE SCREENING TRAINING - NAVAJO NATION

UC BERKELEY PESTICIDE LECTURE

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFERENC

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J008

H7J007

H6J028

HJ8004

H7J045

H7J009

DBO049

H7J006

H8X013

H7X024

H7J008

H7J007

H6J028

HJ8004

H7J045

H7J009

DBO049

H7J006

H7X024

H7J008

H7J007

H7J008

H7J007

H7J045

H7J009

H7J008

H7J057

DA0005

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

12,314.64

.00

.00

.00

23,229.98

.00

.00

.00

386.15

.00

2,335.08

.00

.00

.00

12,453.76

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

73,682,07

83,131.49

50,895.19

202,252.40

120,780.91

81,339.57

21,557.74

17,311.60

2,573.72

5,149.85

14,023.91

20,528.02

15,717.02

125,837.48

66,007.06

31,042.05

3,340.42

3,267.19

508.18

222.91

125.12

62.10

5,388.47

117.46

122.75

1,144.59

3,016.10

24.94
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Contractor: Ecology and Environment SI AH I : INVUIUb/dilb Ubl AIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9710-0009

09-9710-0010

09-9710-0010

09-9710-0010

09-9711-0002

09-9711-0002

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0010

09-9712-0010

09-9712-0011

09-9712-0012

09-9801-0010

09-9802-0003

09-9802-0004

09-9802-0007

09-9803-0003

09-9803-001 1

09-9804-0003

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM

BM

BM

BM

TH

TH

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

RV

RV

HR

JT

TH

BM

BM

TH

HR

HR

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFERENC

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

TYPHOON PAKA RESPONSE

TYPHOON PAKA RESPONSE

GAO SURVEY

START ANNUAL WORKPLAN

ECOLOGICAL ASSESSMENT TRAINING

ERCC SCOPING/PLANNING (SO. CA)

HAZMAT COORDINATING COMM. LA CO.

8-HOUR RADIATION TRAINING

HRS SCREENING MEMORANDA

SITE SCREENING

SITE SCREENING TRANING - AZDEQ

« Contractor: ecoioyy aimft
Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS DCN
Seq Line

Rfif

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DAO043

H7J045

H7J057

H7J009

H7J057

H7J009

H7J007

H6S006

H6J028

H7J038

HJ8004

H7J045

DAO043

H7J036

H7J006

H8X013

H7X024

H7J045

H7J057

H7J008

H7J045

H7J008

HJ8004

HJ8004

HJ8004

H7J008

H7J007

H7J038

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

902.34

.00

.00

.00

.00

1,636.79

.00

.00

.00

.00

3,087.61

.00

.00

.00

51.32

.00

.00

.00

.00

.00

2,599.74

.00

10.57

.00

631.04

9.30

6.96

5,434.13

4,070.65

753.62

60.95

81.83

774.90

10,356.22

321.23

5,604.12

2,106.60

27,971.50

8,357.97

749.52

93.69

1,693.03

311.41

332.23

5,588.48

9,404.61

14,537.63

6,262.05

8,858.97

463.41

722.19

5,584.86

18,171.71

20,926.98

383.95
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

I AH I I b UtlMIL.

EXHIBIT I

SITES WITHOUT SSID

09-9805-0001 09

09-9805-0006 09

09-9805-0010 09

09-9806-0002 09

09-9806-0004 09

09-9806-0013 09

09-9808-0003 09

09-9809-0003 09

SUPERFUND PROGRAM WIDE

00 TH 00 SITE SCREENING TRAINING - HOOPA

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 TH 00 PESTICIDE TRAINING - SACRAMENTO'98

00 TH 00 BIA ER OVERVIEW

00 BM 00 Y2K EVALUATION

00 BM 00 R9 ANNUAL SITE ASSESSMENT CONFERENCE

00 BM 00 WASTELAN DATA MANAGEMENT

00 BM 00 CONTRA COSTA EXERCISE

TOTAL SITES WITHOUT SSID SUPERFUND

SITES WITHOUT SSID SUPERFUND

PROGRAM WIDE

SITE SUPPORT

09-9601-0020

09-9601-0020

09-9601-0020

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0006

09-9602-0006

09-9602-0006

09-9605-0009

09-9605-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BM 00

BM 00

BM 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

PA 00

PA 00

PA 00

BN 00

BN 00

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

OOllliaotUl. C-OOIuyy emu v-.iv.ivJ,
^'

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Confidential Business Information -

Act. IFMS DCN
Seq Line

Rfif

H7J007

HJ8015

HJ8015

HJ8015

HJ8015

H7J058

HJ8015

HJ8015

H7J009

DB0003

DA0005

DAO023

H7J057

DBO049

DB0007

DB0003

DA0043

DAO030

DA0005

H7J009

DB0003

DA0005

DB0007

DAO043

i - Not for Release *"

INVOICE FPN# Incident
# Legend Specific

34

34

34

34

34

34

34

34

FIXED FEE

SUBTOTAL

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

Amount

402.86

20,202.77

.00

69.54

2,725.73

913.90

939.88

356.51

112,022.64

-3,226.53

108,796.11

.00

.00

.00

.00

287.29

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 26 of

Cumulative
Costs

1,851.18

34,397.34

1,275.96

3,716.30

5,737.82

2,770.34

1 ,352.79

356.51

3,212,371.44

240,290.15

3,452,661.59

247.19

19.63

1,570.96

732.96

1,361.53

187.16

44.98

27.97

125.75

832.85

1,512.76

191.51

1,129.58

1,921.21

1,709.32

77.84

40



Contractor: Ecology and Environment SI AH I : INVUIUt/bl 11 Ubi AIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9605-0009

09-9606-0003

09-9606-0003

09-9606-0003

09-9607-0006

09-9607-0006

09-9607-0006

09-9609-0006

09-9609-0006

09-9609-0007

09-9609-0007

09-9609-0011

09-9609-0011

09-9610-0004

09-9610-0016

09-9610-0016

09-9611-0001

09-9612-0003

09-9612-0003

09-9612-0003

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0008

09-9612-0008

09-9612-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BN 00

PA 00

PA 00

PA 00

BN 00

BN 00

BN 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

PA 00

RS 00

RS 00

RS 00

BN 00

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPANY

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

CARDENAS BROS.

TEXACO

SEQUOIA MINE SITE

SEQUOIA MINE SITE

SEQUOIA MINE SITE

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FFR

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

Contractor: Ecology ana environment

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS DCN
Seq Line

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DAO023

DAO030

DAO023

DAO030

DAO023

DAO030

DAO023

H6S006

DAO043

DAO030

DAO030

DBO049

DAO043

DAO030

1 H7J008

1 H7J007

I H6S006

1 H6J045

1 H6J041

H7J008

H6S006

H6J045

INVO!
#Leg

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

INVOICE FPN# Incident
Specific

Amountnt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14.75

324.26

2,101.77

1,062.79

33.26

469.03

1,719.39

14.62

382.69

9,681.00

7,210.95

310.12

2,725.12

2,228.37

640.22

7,942.37

521.04

69.03

287.53

1,177.79

2,415.33

865.44

320.90

3.32

1,595.36

2,704.68

58.33

2,479.13
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Contractor: Ecology and Environment SI AH I : IN VUlUb/bl I b Ub I AIL ftei contractor: ecology anu i_nvi<uiHiic.u

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9612-0008

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0010

09-9612-0010

09-9612-0010

09-9612-0010

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0007

09-9701-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

HR

HR

HR

HR

HR

HR

RS

RS

RS

RS

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

Act. IFMS DCN
Seq Line

Rfif

INVOICE FPN# Incident
# Legend Specific

H6J041

H7J008

H7J007

H6S006

H6J041

DAO043

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DB0049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

472.07

3,916.46

764.12

58.33

336.33

2.62

12,180.18

2,390.14

10,904.74

1,391.26

793.78

302.12

1,579.00

5,382.18

767.88

1,352.01

822.58

12,823.20

447.39

53.47

1,551.46

2,038.16

439.34

57.66

2,634.26

4,379.92

377.72

38.44
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Contractor: Ecology and Environment SI AH I : IN V
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

I b U11 MIL

EXHIBIT I

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9701-0007

09-9701-0007

09-9703-0006

09-9703-0006

09-9703-0006

09-9704-0002

09-9704-0002

09-9704-0002

09-9704-0003

09-9704-0003

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0008

09-9704-0008

09-9704-0008

09-9704-0010

09-9705-0005

09-9705-0005

09-9705-0006

09-9705-0006

09-9705-0006

09-9705-0007

09-9705-0007

09-9706-0001

09-9706-0001

09-9706-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

22

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RV

RV

RV

RV

RV

HR 00

HR 00

HR 00

BN 00

BN 00

RS 00

RS 00

RS 00

RS 00

BM 00

BM 00

BM 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

BN 00

BN 00

BN 00

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

DICK'S AUTO SALVAGE

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

FORD CITY DUMP SITE SCREENING

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

WATER ROCK GREASY DRUMS

Reporting Period:

Region: 9

08/30/1998 - 09/26/1998

Act. IFMS DCN
Seq Line

Rpf

INVOICE FPN# Incident
# Legend Specific

DAO043

DAO030

H7J009

DBO049

DAO043

H7J008

H6J041

DA0030

DBO049

DAO043

H7J045

H7J009

DBO049

DAO043

H7J045

H7J009

DBO049

H7J008

H7J008

H7J007

H7J008

H7J007

H6J041

H7J008

H7J007

H7J009

DBO049

H7J009

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,717.40

5,447.22

4,475.74

1,640.31

3,297.79

667.50

36.41

1,076.40

1,666.05

125.75

13,506.72

13,350.23

3,684.58

917.75

67.35

698.27

457.29

486.92

923.14

3,286.14

3,163.83

1,551.32

9.77

445.95

5,164.76

1,731.00

1,450.25

60.77

Confidential Business Information - Not for Release Page 29 of 40



Contractor: Ecology and Environment SI AH I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

IN VOllrb/bl I b Ub I AIL rteS contractor: ecology anu
H IF

•V^ î*!-

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS DCN
Seq Line

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9706-0009

09-9707-0005

09-9708-0007

09-9708-0007

09-9708-0008

09-9708-0009

09-9708-0010

09-9708-001 1

09-9708-0013

09-9708-0013

09-9708-0014

09-9708-0014

09-9709-0001

09-9710-0006

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0012

09-9710-0012

09-9710-0012

09-9710-0012

09-9711-0001

09-9711-0001

09-9712-0002

09-9712-0002

09-9712-0002

09-9712-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

PA 00

BN 00

BN 00

BN 00

BN 00

BN 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

PA 00

PA 00

BN 00

BN 00

BN 00

RS 00

WATER ROCK GREASY DRUMS

RABBIT SPRINGS DRUG LAB

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

NORTH FORK MILL SITE

MESA PESTICIDES

MESA PESTICIDES

HAVASUPAI CANYON DRUM

HAVASUPAI CANYON DRUM

GILA RIVER INDIAN COMMUNITY TIRE FIRE

KNOLL'S LODGE MOBILE HOME PARK

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

BHP PINTO VALLEY

BHP PINTO VALLEY

BHP PINTO VALLEY

LEONA HEIGHTS SULFER MINE

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DBO049

H7J009

H7J007

H6J041

H7J008

H7J008

H7J008

H7J008

H7J045

H7J009

H7J045

H7J009

H7J045

H7J008

H7J045

H7J009

DAO043

HJ8015

HJ8004

H7J057

H7J009

DAO043

HB8001

H7J056

H7J057

H7J045

H7J009

HJ8004

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

.00

640.06

393.38

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,661.83

.00

.00

.00

.00

2,729.18

.00

.00

.00

.00

.00

3,426.96

1,308.63

1,218.54

7.94

5,301.05

4,289.26

4,211.27

9,124.86

14,973.93

6,604.29

5,944.65

2,878.66

16,770.48

1,649.2-f

20,372.83

3,876.55

26,699.95

6,389.20

1,673.72

498.33

3,151.89

301.73

2,729.18

49,881.96

8,410.06

3,005.74

1,822.19

621.93
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Contractor: Ecology and Environment STAH I : IN VUIUt/bl 11. Ut, I AIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

R«f
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9712-0013

09-9801-0002

09-9801-0002

09-9801-0004

09-9801-0004

09-9801-0005

09-9801-0005

09-9801-0009

09-9802-0001

09-9802-0008

09-9802-0010

09-9802-0011

09-9802-0012

09-9802-0014

09-9803-0005

09-9803-0006

09-9803-0008

09-9803-0010

09-9804-0004

09-9804-0004

09-9804-0006

09-9805-0002

09-9805-0003

09-9805-0005

09-9805-0007

09-9805-0011

09-9806-0005

09-9806-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BN

PA

PA

SI

SI

SI

SI

BN

BN

PA

BN

HR

HR

HR

SI

RS

BN

BN

SI

SI

SS

PA

BM

HR

HR

PA

RS

SI

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

K&L ANODIZING

CITY OF MT. SHASTA, CA - ROSEBURG

CITY OF MT. SHASTA, CA - ROSEBURG

SAN FRANCISCO RIVER MINE TAILINGS

SAN FRANCISCO RIVER MINE TAILINGS

MISSION LINEN

MISSION LINEN

ONE CAMELBACK/PHOENIX HYDROCARBONS

SIERRA CHEMICAL PLANT

NORTH FORK MILL SITE

LANCASTER RAD MUNITIONS

MENDOCINO NATIONAL FOREST - EEL RIVER SUMP

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATIONAL GUARD

ORLAND CLEANERS

WASTE DISPOSAL INC SITE

PESCADERO DRUG LAB

ASCON LANDFILL

MCMINN STATE SUPERFUND SITE

MCMINN STATE SUPERFUND SITE

PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR)

DOWNEY SITE DISCOVERY PROJECT

BAKER CANYON BURIED DRUMS

ALAMEDA NAVAL AIR STATION

CHINA LAKE NAVAL WEAPONS STATION

CITY OF STOCKTON

CROWN PLATINING ASSESSMENT

NOGALES WASH

Hj|J Contractor: Ecology anu environment

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

HJ8004

HB8001

H7J056

H7J007

H7J038

H7J038

H7J007

HJ8004

HJ8004

H7J056

HJ8004

H7J008

H7J008

H7J008

H7J007

HJ8004

HJ8004

HJ8004

H7J038

H7J008

H7J008

H7J008

HJ8015

H7J008

H7J008

H7J056

HJ8015

H7J058

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

3,521.58

.00

10,548.07

8,649.88

.00

.00

.00

85.66

.00

.00

-207.62

16.39

561.89

.00

544.53

3.41

5,798.35

.00

.00

3,157.61

67.35

.00

.00

1,174.82

96.76

515.91

1,740.39

14,572.00

72,954.04

24,679.06

23,629.49

25,599.63

22,656.61

1,738.05

8,367.54

60,675.57

1,721.20

360.02

2,630.72

4,805.38

11,807.17

17,903.71

17,328.80

2,789.96

23,051.14

7,501.49

3,349.10

17,756.03

10,364.34

1,395.22

1,278.47

3,453.58

3,214.07

843.51
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Contractor: Ecology and Environment feilAHl I INVUIvtaSMic; UUIMIU ,
Contract Number: 68-W6-0010 EXHIBIT

Invoice Number: 34 Reporting Period:

t,wuiu«y «••* -..

Region: 9

08/30/1998 - 09/26/1998

TDD No. Reg. SSID
No.

SITES WITHOUT SSID

09-9806-0008 09

09-9806-001 1 09

09-9806-0012 09

09-9806-0014 09

09-9807-0002 09

09-9808-0005 09

09-9808-0008 09

09-9808-0012 09

09-9809-0002 09

09-9809-0005 09

Action Oper Site Name Act.
Code Unit Seq

SUPERFUND SITE SUPPORT

ZZ RS 00 MCMINN STATE SUPERFUND SITE

ZZ HR 00 DUNCAN MILL SITE

ZZ HR 00 RICHEY MILL SITE

ZZ HR 00 ALLIED SIGNAL

ZZ BN 00 ONESOURCE CHEMICAL

ZZ BN 00 TRACY TIRE FIRE

ZZ RS 00 FORT APACHE, THE DRUMS

ZZ RS 00 MOUREN-LAURENS OIL

ZZ RS 00 CRIT PARKER PESTICIDES

ZZ BN 00 SANTA CLARITA GREEN WASTE FIRE

IFMS DCN
Line
Rfif

HJ8015

H7J038

H7J038

H7J038

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

INVOICE FPN# Incident
# Legend Specific

34

34

34

34

34

34

34

34

34

34

TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT

FIXED FEE

SUBTOTAL

SUBTOTAL SUPERFUND

FIXED FEE

TOTAL SUPERFUND With FEE

CEPP

09-9601-0003 09

09-9601-0003 09

09-9601-0003 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0005 09

09-9601-0005 09

09-9602-0004 09

09-9602-0004 09

NON-SUPERFUND

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

RV SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

EAR240

EAR159

EAR054

EAR267

EAR240

EAR159

EAR054

EAR240

EAR054

EAR268

EAR267

34

34

34

34

34

34

34

34

34

34

34

*" Confidential Business Information - Not for Release ***

Amount

556.44

1,374.24

764.51

388.92

587.20

4,736.44

1,811.91 '

4,508.79

5,308.25

2,972.51

66,255.54

-1,908.33

64,347.21

456,245.08

-13,141.01

443,104.07

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

14,580.13

2,069.66

1,111.57

1,224.78

7,708.51

13,923.51

2,539.11

4,508.79

5,308.25

2,972.51

851,673.35

36,987.31

888,660.66

9,239,198.35

646,419.59

9,885,617.94

5,526.26

5,157.36

12,852.42

282.66

928.41

57.13

2,466.34

63.62

1,165.15

.00

7,359.76
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 34

I AH I

EXHIBIT I

TDD No. Reg. SSID
No.

CEPP

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9603-0002 09

09-9603-0002 09

09-9603-0003 09

09-9603-0003 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0008 09

09-9604-0008 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

TH OAHU EXERCISE - REPORT

TH OAHU EXERCISE - REPORT

RV PUNA GEOTHERMAL VENTURE RESPONSE

RV PUNA GEOTHERMAL VENTURE RESPONSE

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTHS SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

I b UbIAlL I lai Contractor: ecoiuyy aim >_.iwiio.i.iit;m
'sJSr

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS
Seq Line

Rfif

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

EAR240

EAR159

EAR133

EAR054

EAR240

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR159

EAR133

EAR054

EAR267

EAR240

EAR364

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR364

EAR268

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

79.95

.00

.00

.00

.00

.00

.00

122.40

.00

17,589.30

7,322.57

1,736.43

6,293.76

38.14

684.35

65.34

2,737.16

279.90

562.99

857.77

704.36

882.38

606.14

2,762.79

934.61

2,351.99

2,377.12

6,748.05

79.95

6,502.48

655.25

1,936.04

1,048.16

820.36

590.05

122.40

4,588.44
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Contractor: Ecology and Environment SI AH I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID
No.

CEPP

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9605-0006 09

09-9605-0006 09

09-9605-0006 09

09-9605-0006 09

09-9605-0006 09

09-9607-0007 09

09-9607-0007 09

09-9607-0007 09

09-9610-0003 09

09-9610-0003 09

09-9610-0003 09

09-9610-0003 09

09-9610-0003 09

09-9610-0019 09

09-9610-0020 09

09-9611-0015 09

09-9611-0015 09

09-9702-0002 09

09-9702-0002 09

09-9702-0002 09

09-9702-0002 09

09-9702-0002 09

09-9702-0005 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

INVOIUb/bl I b Ub I AIL |t|j Contractor: Ecology anu
*«j»

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS DCN
Seq Line

RRf

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

JT 00 START COMPUTER SUPPORT

TH FEATHER RIVER CONTINGENCY PLAN

TH FEATHER RIVER CONTINGENCY PLAN

TH FEATHER RIVER CONTINGENCY PLAN

TH FEATHER RIVER CONTINGENCY PLAN

TH FEATHER RIVER CONTINGENCY PLAN

BM HAZMAT EXERCISE PREPARATION '96

BM HAZMAT EXERCISE PREPARATION '96

BM HAZMAT EXERCISE PREPARATION '96

TH 00 CAMEO TRAINING PROGRAM

TH 00 CAMEO TRAINING PROGRAM

TH 00 CAMEO TRAINING PROGRAM

TH 00 CAMEO TRAINING PROGRAM

TH 00 CAMEO TRAINING PROGRAM

TH 00 HAWAII EXERCISES FY '97

TH NATIVE AMERICAN TRIBES HAZMAT EXERCISE

TH 00 CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TH 00 CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TH TOSCO REFINERY

TH TOSCO REFINERY

TH TOSCO REFINERY

TH TOSCO REFINERY

TH TOSCO REFINERY

TH ALAMEDA EXERCISE DESIGN COURSE

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

EAR267

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR054

EAR240

EAR159

EAR054

EAR268

EAR267

EAR240

EAR143

EAR133

EAR268

EAR240

EAR267

EAR240

EAR364

EAR267

EAR240

EAR159

EAR133

EAR267

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,197.80

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,346.75

3,198.03

1,461.23

1,241.67

1,066.91

6,235.02

29,413.52

20,228.02

22,317.90

13,602.93

30.11

4,896.30

216.92

61,721.67

2,085.91

21,495.81

11,978.44

6,176.39

9,617.20

7,399.81

60.95

126.76

4,944.46

1,602.08

31,614.78

-1,781.24

13,203.95

.28
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Contractor: Ecology and Environment SI AH I
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID
No.

CEPP

09-9702-0005 09

09-9702-0005 09

09-9706-0007 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0014 09

09-9706-0015 09

09-9710-0002 09

09-9712-0003 09

09-9712-0003 09

09-9712-0007 09

09-9801-0003 09

09-9804-0005 09

09-9804-0005 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

IN VUIUt/bl I b Ub I AIL f-te; Contractor: Ecology ana environmenttJ5r
EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Seq Line
Rpf

RCRA

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

TH ALAMEDA EXERCISE DESIGN COURSE

TH ALAMEDA EXERCISE DESIGN COURSE

TH ROOT CAUSE ANALYSIS TRAINING

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

TH 00 ANNUAL TRIBAL CONFERENCE

TH 00 FEATHER RIVER CONTINGENCY PLAN

TH 00 FEATHER RIVER CONTINGENCY PLAN

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

*** Confidential Business Information - Not for Release ***

; DCN

EAR240

EAR159

EAR133

EAR364

EAR268

EAR143

EAR133

EAR133

EAR268

EAR364

EAR268

EAR268

EAR268

EAR268

EAR240

CEPP

J7C022

J7C01 1

J7C008

J7C022

J7C011

J7C008

J7C030

J7C022

J7C01 1

J7C008

elease ***

INVOICE FPN# Incident
# Legend Specific

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

FIXED FEE

SUBTOTAL

34

34

34

34

34

34

34

34

34

34

Amount Cumulative
Costs

.00

.00

.00

554.37

.00

.00

.00

.00

.00

1,357.14

.00

73.68

.00

.00

.00

9,385.34

-270.33

9,115.01

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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8,687.83

6.47

5,977.06

1,205.29

34.071.65

1,032.40

4,055.55

1,449.20

6,287.32

2,756.74

50,446.49

3,516.33

627.68

5,118.51

235.52

508,713.99

38,239.34

546,953.33

.00

88.11

4,291.45

8.40

26.59

1,373.98

1.13

17.29

24.40

1,764.75



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID
No.

RCRA

09-9604-0007 09

09-9604-0007 09

09-9604-0007 09

09-9604-0007

09-9604-0007

09-9604-0007 09

09-9604-0008

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9705-0003 09

09-9705-0003 09

09-9705-0003

09-9705-0003 09

09-9705-0003 09

09-9705-0004 09

09-9705-0004

09-9705-0004 09

09-9705-0004

09-9705-0004 09

09-9706-0014 09

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

Action Oper Site Name
Code Unit

NON-SUPERFUND

S I AH I : IN VOIUb/:>l I b Ub I AIL |t%; Contractor; ecoioyy c.nu ^.i/iiuiuncut

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

Act. IFMS
Seq Line

Rfif

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JF

JF

JF

JF

JF

JF

JF

JF

JF

JF

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

DCN INVOICE FPN# Incident Amount
# Legend Specific

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

J8C002

J7C030

J7C022

J7C01 1

J7C008

J8C001

J7C030

J7C022

J7C012

J7C008

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34 .

34

34

34

34

34

34

34

34

34

34

34

34

34

14.33

.00

.00

.00

.00

.00

21.95

.00

.00

.00

.00

.00

.00

.00

.00

5,572.76

.00

20,893.17

.00

21,701.53

.00

.00

99.40

.00

.00

.00

.00

.00

Cumulative
Costs

14.33

99.08

276.67

15.97

138.56

1,562.52

21.95

95.67

278.27

15.96

84.51

1,543.23

3,475.98

735.74

46,629.99

30,341.45

49,384.73

201,851.88

163,288.22

21,701-53

26,270.88

131,498.26

99.40

720.50

1,399.07

116.72

881.66

10,347.83
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contractor: Ecology ana Environment *> | AH I
Contract Number: 68-W6-0010

Invoice Number: 34

IN VUlUb/dl 11 Ub I AIL l̂̂  contractor; ecuioyy «.,u ,_,

EXHIBIT I Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

TDD No. Reg. SSID
No.

RCRA

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9706-0015 09

09-9708-0015 09

09-9708-0015 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

09-9712-0007 09

OPA

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9604-0001 09

09-9604-0001 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JF CHARNOCK MTBE SITE

JF CHARNOCK MTBE SITE

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

RV SHELL REFINERY FIRE/EXPLOSION

RV SHELL REFINERY FIRE/EXPLOSION

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

*** Confidential Business Information

t. IFMS
q Line

Rfif

DCN

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

J7C012

J7C011

J8C001

J7C030

J7C022

J7C012

J7C008

RCRA

PPO104

PPO036

PP0010

HPR114

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

INVOICE FPN# Incident
# Legend Specific

34

34

34

34

34

34

34

34

34

34

34

34

34

FIXED FEE

SUBTOTAL

34

34

34

34

34

34

34

34

34

34

34

34

Not for Release ***

Amount Cumulative
Costs

311.34

.00

.00

.00

.00

.00

.00

.00

13.21

.00

.00

.00

.00

48,627.69

-1,400.60

47,227.09

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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311.34

442.23

326.77

274.99

140.62

3,645.47

143.52

5,124.41

13.21

66.09

139.66

20.08

219.89

711,354.94

31,175.59

742,530.53

3,348.98

9,018.39

4,401.20

4,552.18

1,662.26

48.66

326.92

452.53

363.66

1,394.44

1,216.68

3,371.83



Contractor: Ecology and Environment 551
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID
No.

OPA

09-9604-0006 09

09-9604-0006 09

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008

09-9604-0008 09

09-9605-0006 09

09-9607-0003

09-9607-0003

09-9610-0019 09

09-9610-0019

09-9610-0019

09-9610-0021

09-9610-0021

09-9610-0021

09-9612-0001

09-9612-0001

09-9612-0001

09-9702-0004

09-9702-0004

09-9702-0006

09-9702-0006 09

INVOI^U/OI I C, UU. I /-ill. * ||, Ouiinduioi. L.uuiuv,y c...v, -

EXHIBIT I I

Reporting Period: 08/3071998 - 09/26/1998

Action Oper Site Name
Code Unit

NON-SUPERFUND

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

RV

RV

TH

TH

TH

TH

TH

TH

TH

TH

TH

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

TRI CITY OIL

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

MARLAND MARINE OIL

MARLAND MARINE OIL

COALINGA OILY CREEK

COALINGA OILY CREEK

Act. IFMS DCN
Seq Line

Rfif

INVOICE FPN# Incident
# Legend Specific

PP0010 34

HPR114 34

PPO104 34

PPO036 34

PP0106 34

PP0010 34

HPR114 34

PPO104 34

PPO036 34

PP0106 34

PP0010 34

HPR114 34

HPR114 34

PP0010 34

HPR114 34

PPO036 34

PP0010 34

HPR114 34

PPO036 34

PP0010 34

HPR114 34

PPO104 34

PPO036 34

HPR114 34

PPO036 34

HPR114 34

PPO036 34

HPR114 34

jion: 9

1998

Amount

.00

.00

.00

.00

.00

.00

237.63

.00

.00

.00

.00

363.83

.00

.00

.00

.00

.00

49.90

.00

.00

.00

.00

.00

2,092.85

.00

.00

.00

.00

Cumulative
Costs

1,980.60

1,922.61

362.85

1,001.34

181.70

460.95

4,145.17

315.59

1,616.05

441.15

606.90

4,490.59

40,203.73

4,961.96

14.54

9,067.72

6,157.73

53,297.90

4,983.78

2,155.95

2,819.84

7,750.82

1',453.16

39,463.86

3,493.23

60.93

2,879.60

71.73
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Contractor: Ecology and Environment STAHI : IN VOIUb/bl I b Ub I AIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 34

TDD No. Reg. SSID
No.

OPA

09-9703-0003

09-9703-0003

09-9703-0003 09

09-9703-0005 09

09-9703-0005

09-9705-0011

09-9706-0014 09

09-9706-0014 09

09-9706-0015

09-9706-0015

09-9707-0001

09-9707-0003 09

09-9707-0004 09

09-9708-0001

09-9710-0006 09

09-9712-0007

09-9712-0007 09

09-9801-0003 09

09-9801-0008 09

09-9802-0002

09-9802-0006

09-9802-0009 09

09-9803-0002 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

TH

TH

TH

RV

RV

AR

JT

JT

JT

JT

AR

BM

RV

RV

RS

JT

JT

TH

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

NEVADA COUNTY OIL SPILLS

NEVADA COUNTY OIL SPILLS

BAY AREA FRPS

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

SPCC/FRP INSPECTOR

INLAND OIL PRACTICAL EXERCISE

UNOCAL-AVILA BEACH

KNOLL'S LODGE MOBILE HOME PARK

KNOLL'S LODGE MOBILE HOME PARK

START QA MANAGEMENT

START QA MANAGEMENT

OCEANIC ACP WORST-CASE SCENARIOS

LAKEWOOD OIL SPILL

CAL-TRANS/LAKE MERRIT OIL SPILL

ESTERO BAY TANK FARM

SAN JON BARRANCA OIL SPILL

MAGNUS OIL SPILL

Act. IFMS
Seq Line

Rfif

Contractor: Ecology ana Environment

Region: 9

Reporting Period: 08/30/1998 - 09/26/1998

DCN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

PPO104

PPO036

HPR114

PPO036

HPR114

HPR114

PP0106

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

34

.00

.00

.00

.00

.00

.00

.00

1,647.81

.00

467.02

.00

.00

.00

.00

.00

.00

219.02

.00

.00

.00

-265.34

.00

.00

4,015.37

3,314.91

479.79

4,125.97

3,796.18

7,864.60

3,068.90

25,539.12

909.19

6,245.12

329.41

5,663.54

5,484.08

8,400.22

576.80

449.58

1,796.62

627.68

786.63

1,940.45

4,883.53

10,704.73

275.57
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 34

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

I AMI '. IN

EXHIBIT I

Reporting Period:

Region: 9

08/30/1998 - 09/26/1998

Act. IFMS
Seq Line

Rftf

DCN INVOICE FPN# Incident
# Legend Specific

OPA

09-9806-0007 09

NON-SUPERFUND

AR 00 SPCC/FRP INSPECTOR

TOTAL NON-SUPERFUND

HPR114 34

OPA

ZZ - Site Support 00 - Program Wide

FIXED FEE

SUBTOTAL

SUBTOTAL NON-SUPERFUND

FIXED FEE

TOTAL NON-SUPERFUND With FEE

TOTAL SUPERFUND AND NON-SUPERFUND

TOTAL Fixed Fee

TOTAL INVOICE AMOUNT
*** Confidential Business Information - Not for Release ***

Amount Cumulative
Costs

-4.41

4,808.31

-138.49

4,669.82

62,821.34

-1,809.42

61,011.92

519,066.42

1,771.58

329,569.28

23,940.00

353,509.28

1,549,638.21

93,354.93

1,642,993.14

10,788,836.56

-14,950.46 745,905.44

$504,115.96 $11,534,742.00
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Contractor: Ecology and Environment

Contract Number: 68-W6-0010

FUNDING

DA0005

DA0030

DAO023

DAO030

DAO043

DB0003

DB0007

DBO049

EAR054

EAR133

EAR143

EAR159

EAR240

EAR267

EAR268

EAR364

H6J028

H6J041

H6J045

H6S006

H7J006

H7J007

H7J008

H7J009

SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Removal

Site Assessment

Removal

Removal

Removal

Removal

Removal

Removal

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Specific

Site Assessment

Site Assessment

Removal

START: Invoice/Site Detail
Attachment A
09/26/1998

-385.46

Invoice Number: 34

168.35

7,197.80

73.68

2,113.86

1,278.62

73.60

193,187.42

12,474.98

33,713.40

ithly Fee

.00

.00

.00

-4.85

.00

.00

.00

.00

.00

.00

-207.32

.00

.00

.00

-2.12

-60.88

-36.83

.00

-2.12

.00

-5,553.20

-359.31

-971.03

.00

Monthly Cost

-385.46

.00

.00

163.50

.00

.00

.00

.00

.00

.00

6,990.48

.00

.00

.00

71.56

2,052.98

1,241.79

.00

71.48

.00

187,634.22

12,115.67

32,742.37

.00

Cum. Cost

396,645.31

7,892.35

455,836.59

648,107.00

373,553.15

419,238.66

423,236.85

620,144.22

44,634.12

36,477.60

13,010.84

43,953.03

126,769.60

45,747.27

189,012.69

9,108.84

707,200.69

90,566.19

116,927.01

91,426.20

452,206.16

591,079.88

461,632.76

681,969.31

Cum. Fee Total Cum.Cost

52,525.13

614.23

44,192.65

55,357.93

24,872.91

50,761.34

46,763.14

55,270.96

5,365.89

2,605.40

241.43

4,264.02

12,507.55

4,076.18

9,014.13

480.41

48,850.50

9,003.70

10,380.59

8,593.24

6,954.87

36,618.94

23,339.14

60,904.47

449,170.44

8,506.58

500,029.24

703,464.93

398,426.06

470,000.00

469,999.99

675,415.18

50,000.01

39,083.00

13,252.27

48,217.05

139,277.15

49,823.45

198,026.82

9,589.25

756,051.19

99,569.89

127,307.60

100,019.44

459,161.03

627,698.82

484,971.90

742,873.78
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Contractor: Ecology and Environment

Contract Number: 68-W6-0010
b I AH I: invoice/bite uetan

Attachment A
09/26/1998

Invoice Number: 34

Site Specific

Site Assessment

Removal

Site Specific

Brown Fields Initiativ

Removal

Site Assessment

Site Specific

Enforcement

Enforcement

Brown Fields Initiativ

Removal

Site Specific

Site Specific

Removal

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Monthly Cost

6,263.70

30,445.09

46,751.45

4,782.06

287.29

1,429.81

661.88

2,729.18

29,238.01

9,079.90

1,845.67

82,220.13

4,808.31

5,572.76

21,701.53

21,353.40

Monthly Fee

-180.41

-876.90

-1,346.58

.00

-137.74

-8.27

-41.18

.00

.00

-19.06

-78.61

-842.13

-261.52

-53.16

-2,368.15

-138.49

.00

-160.51

.00

-625.06

.00

-615.03

.00

.00

Monthly Cost

6,083.29

29,568.19

45,404.87

.00

4,644.32

279.02

1,388.63

.00

.00

642.82

2,650.57

28,395.88

8,818.38

1,792.51

79,851.98

4,669.82

.00

5,412.25

.00

21,076.47

.00

20,738.37

.00

.00

Cum. Cost

15,628.26

89,141.37

416,922.06

22,319.43

186,965.15

380,494.69

3,613.85

274,495.94

94,813.92

22,048.69

17,301.18

864,829.62

20,080.93

1,845.67

272,035.26

239,651.83

205,632.11

36,850.31

26,858.12

70,777.65

165,448.66

202,312.11

3,475.98

22,751.21

Cum. Fee

-17.80

2,582.75

23,090.97

1,814.57

3,235.81

19,387.49

94.90

14,623.45

6,328.48

997.70

780.84

36,063.73

553.67

-53.16

6,192.70

14,831.36

11,897.52

2,265.48

2,248.71

935.48

9,101.70

4,744.58

202.29

2,231.46

Total Cum.Cost

15,610.46

91,724.12

440,013.03

24,134.00

190,200.96

399,882.18

3,708.75

289,119.39

101,142.40

23,046.39

18,082.02

900,893.35

20,634.60

1,792.51

278,227.96

254,483.19

217,529.63

39,115.79

29,106.83

71,713.13

174,550.36

207,056.69

3,678.27

24,982.67
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Contractor: Ecology and Environment

Contract Number: 68-W6-0010

FUNDING SOURCE

PP0106 OPA

PPO036 OPA

PPO104 OPA

PWS019 CERCLA/SARA Site Specific

TOTAL

START: Invoice/Site Detail
Attachment A
09/26/1998

Monthly Cost Monthly Fee

.00

.00

.00

.00

$519,066.42 $-14,950.46

Monthly Cost

.00

.00

.00

.00

Cum. Cost

5,050.52

44,778.51

17,337.21

19,000.00

$504,115.96 $10,788,836.56

Invoice Number: 34

Cum.Fee Total Cum.Cost

293.92 5,344.44

5,254.16 50,032.67

1,663.86 19,001.07

1,000.00 20,000.00

$745,905.37 $11,534,741.93
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cooioyy e»nu

Contract Number: 68-W6-0010

START Region: 9 Month End: 09/26/1998

LABOR BY DIVISION SUBTOTAL TOTAL
LABOR LABOR,

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS AND FRG, O/H,

Regular Overtime Regular Overtime Regular Overtime Overhead SGA

ESD Non Ded. 597.25 11.00 13,656.25 258.55 4,369.97 36.19 10,992.60 9,673.45 18,320.96 38,987.01

HRD Non Ded. 1,054.00 135.25 20,702.64 2,688.82 6,624.89 376.42 8,813.92 8,390.22 30,392.77 47,596.91

Total Non Ded. 1,651.25 146.25 34,358.89 2,947.37 10,994.86 412.61 19,806.52 18,063.67 48,713.73 86,583.92

HRD Ded. 3,407.00 212.17 72,339.28 4,557.18 23,148.62 638.00 13,592.31 24,454.82 100,683.08 138,730.21

Total Ded. 3,407.00 212.17 72,339.28 4,557.18 23,148.62 638.00 13,592.31 24,454.82 100,683.08 138,730.21

Grand Total 5,058.25 358.42 106,698.17 7,504.55 34,143.48 1,050.61 33,398.83 42,518.49 149,396.81 225,314.13



LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 9/26/1998

Regular Hours Overtime Hours

.00 .00

1,207.50 57.44

1,292.00 116.23

608.50 35.38

144.00 9.00

.00 .00

3,252.00 218.05

10.00 .00

611.25 4.00

608.00 81.25

588.50 54.00

3.00 .00

.00 .00

1,820.75 139.25

5,072.75 357.30

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

1,199.00 95.69

12,878.50 1,037.14

12,417.40 1,448.84

3,409.00 357.39

1,455.75 70.50

.00 .00

31,359.65 3,009.56

77.00 .00

5,422.00 138.00

3,879.50 604.43

6,546.50 759.66

8.00 .00

7.75 .00

15,940.75 1,502.09

47,300.40 4,511.65

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4,586.00 400.28

49,728.50 6,513.98

34,818.40 5,298.24

13,722.50 1,843.23

4,759.75 374.00

297.50 .00

107,912.65 14,429.73

257.00 .00

18,642.25 520.50

9,954.75 1,293.24

13,255.00 1,518.09

112.75 .00

635.25 286.50

42,857.00 3,618.33

150,769.65 18,048.06

Total Hours

4,986.28

56,242.48

40,116.64

15.565.73

5,133.75

297.50

122,342.38

257.00

19,162.75

11,247.99

14,773.09

112.75

921.75

46,475.33

168,817.71

Confidential Business Information - Not for Release



LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 9/26/1998

Regular Hours Overtime Hours

342.50 2.00

342.50 2.00

203.50 7.00

203.50 7.00

546.00 9.00

5,618.75 366.30

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

3,647.50 22.25

3,647.50 22.25

2,047.25 12.50

2,047.25 12.50

5,694.75 34.75

52,995.15 4,546.40

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

10,184.75 60.13

10,184.75 60.13

6,165.00 28.00

6,165.00 28.00

16,349.75 88.13

167,119.40 18,136.19

Total Hours

10,244.88

10,244.88

6,193.00

6,193.00

16,437.88

185,255.59

*** Confidential Business Information - Not for Release



10/09/1998 ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

REGION: 9

Month End: 09/26/1998
CONTRACT OBLIGATED

CEILING FUNDING

MISC. ODCs

TRAVEL

SUBCONTRACTS:

TEAM SUBCONTRACTS

OTHER SUBCONTRACTS*
'Includes SubHandling Fee

TOTAL SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

EQUIPMENT USAGE

DED LOE HOURS

NON LOE HOURS

LOE HOURS

ESTIMATED COST

FIXED FEE

CONTRACT
CEILINGS

(1)

1,977,604.00

1,824,702.00

N/A

2,165,895.00

2,165,895.00

1,040,304.00

448,777.00

.00

174,468.00

65,000.00

239,468.00

16,833,841.00

1,058,172.00

TDD
BUDGETS

(2)

1,155,907.06

934,963.20

N/A

1,334,036.94

1,334,036.94

1,997,336.43

3,418.25

245,124.78

213,519.00

15,850,710.81

943,507.39

OBLIGATED
FUNDING

(3)

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

16,628,554.00

1,058,172.00

t

ACTUALS
(4)

1,127,525.52

554,254.23

889,327.91

856,208.25

1,745,536.16

130,801.50

1,967.10

.00

122,342.38

46,475.33

168,817.71

10,788,836.43

745,905.44

'tKUtN I
USED

100

57.01%

30.38%

N/A

39.53%

80.59%

12.57%

0.44%

70.12%

71.50%

70.50%

64.09%

70.49%

rcnucra i
USED

(4)/(3)x
100

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

64.88%

70.49%

TOTAL CONTRACT
DOLLARS 17,892,013.00 16,794,218.20 17,686,726.00 11,534,741.87 64.47% 65.22%
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 08/30/1998 Through 09/26/1998

Reporting Period: 08/30/1998 - 09/26/1998 Contract Year 98

Reporting Date: 10/20/1998 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE

ESTIMATED COST AT
CONTRACT

COMPLETION BUDGET VARIANCE

P4

P3
P2

P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

10.00
1,880.19

2,097.48

1,286.38

156.00

.00
5,430.05

555.00

5,985.05

225,314.13

4,921.20

.00

34,344.98

39,266.18

8,403.18

47,669.36

.00

242,446.22

.00

515,429.71

3,636.71

-14,950.46

.00

$504,115.96

*i

5,243.28

75,405.23

51,364.63

30,338.82

5,246.50

1,219.25

168,817.71

16,437.88

185,255.59

6,864,201.70

554,254.23

1,967.10

1,127,525.52

1,683,746.85

364,550.22

2,048,297.07

130,801.50

1,715,857.70

.00

10,759,157.97

29,678.46

745,905.44

.00

$11,534,741.87

'* Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

214,951.11

10,268,615.13

934,815.30

4,507.25

1,173,167.32

2,112,489.87

443,622.87

2,556,112.74

2,001,936.43

1,323,692.77

261,459.78

5,886,249.19

26,473.86

949,835.66

$17,574,796.71

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

214,796.00

10,251,618.72

941,497.20

3,418.25

1,173,456.72

2,118,372.17

444,858.16

2,563,230.33

1,999,336.43

1,322,822.80

262,669.78

6,148,059.34

26,456.46

949,150.25

$17,820,142.93

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.41

-6,681.90

1,089.00

-289.40

-5,882.30

-1,235.29

-7,117.59

2,600.00

869.97

-1,210.00

-261,810.15

17.40

685.41

$-245,346.22



TABLE F-2
Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 08/30/1998 Through 09/26/1998

Reporting Period: 08/30/1998-09/26/1998 Contract Year 1998

Rerjortina Date- 10/20/1998 CUMULATIVE ACTUAL ESTIMATED COSTreporting uate. 10/20/1998 CQST ,NCEPT|ON TO AT CONTRACT

COST ELEMENTS °ATE COMPLETION BUDGET VARIANCE

Page 1 of 1

P4

P3

P2
P1
T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

5,243.28
75,405.23

51,364.63
30,338.82
5,246.50
1,219.25

168,817.71

16,437.88

185,255.59

6,864,201.70

554,254.23

1,967.10

1,127,525.52

1,683,746.85

364,550.22

2,048,297.07

130,801.50

1,715,857.70

.00

10,759,157.97

29,678.46

745,905.44

.00

$11,534,741.87

.00

.00

.00

.00

.00

.00

.00

.00

214,951.11

10,268,615.13

934,815.30

4,507.25

1,173,167.32

2,112,489.87

443,622.87

2,556,112.74

2,001,936.43

1,323,692.77

261,459.78

5,442,626.32

26,473.86

949,835.66

$17,131,173.84

.00

.00

.00

.00

.00

.00

.00

.00

214,796.00

10,251,618.72

941,497.20

3,418.25

1,173,456.72

2,118,372.17

444,858.16

2,563,230.33

1,999,336.43

1,322,822.80

262,669.78

5,703,201.18

26,456.46

949,150.25

$17,375,284.77

.00

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.41

-6,681.90

1,089.00

-289.40

-5,882.30

-1,235.29

-7,117.59

2,600.00

869.97

-1,210.00

-260,574.86

17.40

685.41

$-244,110.93

*** Confidential Business Information - Not for Release



CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

Ecology and
Environment

CUMULATIVE
'CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING SOURCE TOTAL
_ FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996

08/05/1996

08/05/1996

08/26/1996

02/25/1997

07/29/1997

08/21/1997

06/18/1998

UNDING SOURCE: CERCLA/SARA

t
03

P5

|10

15

16

33

I2

i3

05

J06

06

'12

J12

15

20

28

'35

02/27/1996

08/05/1996

08/26/1996

09/20/1996

09/20/1997

04/07/1997

04/07/1997

07/29/1997

09/26/1997

04/24/1998

09/28/1998

FUNDING SOURCE: CERCLA/SARA

!00

01

01

03

06

06

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

50,000.00

50,000.00

140,000.00

50,000.00

50,000.00

200,000.00

20,000.00

220,000.00

100,000.00

750,000.00

100,000.00

130,000.00

4,000.00

649,801.00

520,000.00

284,960.00

210.000.00

687,806.50

567,000.00

450,000.00

470,000.00

470,000.00

500,000.00

710,971.00

397,206.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

Site Assessment

100,000.00 880,000.00

850,000.00 1,630,000.00

950,000.00 1,730,000.00

1,080,000.00 1,860,000.00

1,084,000.00 1,864,000.00

1,733,801.00 2,513,801.00

2,253,801.00 3,033,801.00

2,538,761.00 3,318,761.00

2,748,761.00 3,528,761.00

3,436,567.50 4,216,567.50

4,003,567.50 4,783,567.50

Removal

450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,600,971.00

2,998,177.00

5,233,567.50

5,703,567.50

6,173,567.50

6,673,567.50

7,384,538.50

7.781,744.50

10/20/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION NUMBER: QO

12/18/1995 450,000.00

01MODIFICATION NUMBER:

02/22/1996

02/22/1996

02/22/1996

02/22/1996

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, Inc

MODIFICATION
FUNDING

CUMULATIVE
SUM BY

MOD. NO.
CUMULATIVE

TOTAL FUNDING FUNDING SOURCE

50,000.00

470,000.00

470,000.00

25,000.00

MODIFICATION NUMBER: 02

02/27/1996 100,000.00

MODIFICATION NUMBER: 03

08/05/1996 50,000.00

08/05/1996 140,000.00

08/05/1996 500,000.00

08/05/1996 750,000.00

08/05/1996 50,000.00

MODIFICATION NUMBER: 04

08/19/1996 .00

MODIFICATION NUMBER: 05

08/26/1996 50,000.00

08/26/1996 100,000.00

MODIFICATION NUMBER: 06

09/20/1996 130,000.00

09/20/1996 397,206.00

09/20/1996 710,971.00

09/20/1997 4,000.00

MODIFICATION NUMBER: Q7

09/27/1996 674,349.00

09/27/1996 20,000.00

09/27/1996 370,000.00

MODIFICATION NUMBER: 08

01/13/1997 .00

MODIFICATION NUMBER: 09

01/31/1997 .00

450,000.00 450,000.00 CERCLA/SARA Removal

50,000.00 500,000.00 CEPP

520,000.00 970,000.00 CERCLA/SARA Removal

990,000.00 1,440,000.00 CERCLA/SARA Removal

1,015,000.00 1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA Site Assessment

50,000.00 1,615,000.00 CEPP

190,000.00 1,755,000.00 CEPP

690,000.00 2,255,000.00 CERCLA/SARA Removal

1,440,000.00 3,005,000.00 CERCLA/SARA Site Assessment

1,490,000.00 3,055,000.00 OPA

.00 3,055,000.00 NONE

50,000.00 3,105,000.00 CEPP

150,000.00 3,205,000.00 CERCLA/SARA Site Assessment

130,00000 3,335.000.00 CERCLA/SARA Site Assessment

527,206.00 3,732,206.00 CERCLA/SARA Removal

1,238,177.00 4,443,177.00 CERCLA/SARA Removal

1,242,177.00 4,447,177.00 CERCLA/SARA Site Assessment

674,349.00 5,121,526.00 CERCLA/SARA Removal

694,349.00 5,141,526.00 OPA

1,064,349.00 5,511,526.00 OPA

.00 5,511,526.00 NONE

.00 5,511,526.00 NONE

Confidential Business Information - Not for Release *



10/20/1998

CONTRACT NUMBER

TABLE F-3 f fa
SUMMARY OF INCREMENTAL |T i

FUNDING 1
CONTRACT MODIFICATIONS Ecology and

_ _ _ _ _ _ , . Environment
START Region 9

68-W6-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING SOURCE TOTAL

FUNDING

FUNDING SOURCE: CERCLA/SARA Removal

07 09/27/1996

12 04/07/1997

16 08/21/1997

19 09/18/1997

24 01/28/1998

25 03/16/1998

28 04/24/1998

34 09/17/1998

674,349.00 3,672,526.00 8,456,093.50

742,945.00 4,415,471.00 9,199,038.50

537,995.00 4,953,466.00 9,737,033.50

400,000.00 5,353,466.00 10,137,033.50

1,219,205.00 6,572,671.00 11,356,238.50

156,408.00 6,729,079.00 11,512,646.50

687,806.50 7,416,885.50 12,200,453.00

62,000.00 7,478,885.50 12,262,453.00

FUNDING SOURCE: CERCLA/SARA Site Specific

10 02/25/1997

14 06/17/1997

15 07/29/1997

16 08/21/1997

19 09/18/1997

24 01/28/1998

29 05/18/1998

34 09/17/1998

34 09/18/1998

35 09/28/1998

500,000.00 500,000.00 12,762,453.00

289,526.00 789,526.00 13,051,979.00

750,000.00 1,539,526.00 13,801,979.00

20,000.00 1,559,526.00 13,821,979.00

890,000.00 2,449,526.00 14,711,979.00

350,000.00 2,799,526.00 15,061,979.00

60,351.00 2,859,877.00 15,122,330.00

15,000.00 2,874,877.00 15,137,330.00

305,000.00 3,179,877.00 15,442,330.00

25,000.00 3,204,877.00 15,467,330.00

FUNDING SOURCE: CERCLA/SARA Brown Fields Initiative

19 09/18/1997

33 06/18/1998

34 09/17/1998

35 09/28/1998
|

228,000.00 228,000.00 15,695,330.00

300,000.00 528,000.00 15,995,330.00

515,500.00 1,043,500.00 16,510,830.00

1,000,000.00 2,043,500.00 17,510,830.00

FUNDING SOURCE: CERCLA/SARA Enforcement

15 07/29/1997

29 05/18/1998

34 09/17/1998

100,000.00 100,000.00 17,610,830.00

75,000.00 175,000.00 17,685,830.00

75,000.00 250,000.00 17,760,830.00

10/20/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER: 10

02/25/1997 50,000.00

02/25/1997 500,000.00
MODIFICATION NUMBER: ft

03/24/1997 .00

MODIFICATION NUMBER: 12

04/07/1997 742,945.00

04/07/1997 520,000.00

04/07/1997 649,801.00

MODIFICATION NUMBER: 13

05/02/1997 200,000.00
MODIFICATION NUMBER: u

06/17/1997 289,526.00
MODIFICATION NUMBER: 15

07/29/1997 200,000.00

07/29/1997 100,000.00

07/29/1997 284,960.00

07/29/1997 750,000.00

07/29/1997 50,000.00

07/29/1997 70,000.00
MODIFICATION NUMBER: 16

08/21/1997 20,000.00

08/21/1997 20,000.00

08/21/1997 537,995.00

08/21/1997 78,700.00

MODIFICATION NUMBER: 17

09/05/1997 .00

MODIFICATION NUMBER: 18

09/10/1997 .00

MODIFICATION NUMBER: 19

09/18/1997 400,000.00

09/18/1997 228,000.00

09/18/1997 890,000.00

09/18/1997 175,000.00

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

50,000.00 5,561,526.00

550,000.00 6,061,526.00

.00 6,061,526.00

742,945.00 6,804,471.00

1,262,945.00 7,324,471.00

1,912,746.00 7,974,272.00

200,000.00 8,174,272.00

289,526.00 8,463,798.00

200,000.00 8,663,798.00

300,000.00 8,763,798.00

584,960.00 9,048,758.00

1,334,960.00 9,798,758.00

1,384,960.00 9,848,758.00

1,454,960.00 9,918,758.00

20,000.00 9,938,758.00

40,000.00 9,958,758.00

577,995.00 10,496,753.00

656,695.00 10,575,453.00

.00 10,575,453.00

.00 10,575,453.00

400,000.00 10,975,453.00

628,000.00 11,203,453.00

1,518,000.00 12,093,453.00

1,693,000.00 12,268,453.00

PP**«««̂
Ecology and
Environment, Inc

FUNDING SOURCE

CEPP

CERCLA/SARA

NONE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

RCRA

CEPP

CERCLA/SARA

CERCLA/SARA

RCRA

NONE

NONE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

Site Specific

Removal

Site Assessment

Site Assessment

Site Specific

Site Specific

Enforcement

Site Assessment

Site Specific

Site Specific

Site Specific

Site Specific

Removal

Site Specific

Removal

Brown Fields Initi

Site Specific

Site Specific

** Confidential Business Information - Not for Release'



10/20/1998

CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

Ecology and
Environment

CONTRACT EFFECTIVE
MOD. NO. DATE

MODIFICATION
FUNDING

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: CERCLA/SARA

J34 09/17/1998 55,000.00

J35 09/28/1998 -55,000.00

'FUNDING SOURCE: CERCLA/SARA
34 09/17/1998 22,000.00

FUNDING SOURCE: Lust Activities

22 09/30/1997 5,000.00

34 09/17/1998 50,000.00

FUNDING SOURCE: NONE

04 08/19/1996

08 01/13/1997

I9 01/31/1997

11 03/24/1997
!
17 09/05/1997

18 09/10/1997

J21 09/29/1997

J25 03/06/1998

26 04/24/1998

'27 04/24/1998

J30 05/26/1998

J31 06/08/1998

|32 06/08/1998

'FUNDING SOURCE: OPA
02/22/1996

i3 08/05/1996

07 09/27/1996

07 09/27/1996

2 09/30/1997

34 09/17/1998

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

25,000.00

50,000.00

20,000.00

370,000.00

35,000.00

50,000.00

Flood Response

55,000.00 17,815,830.00

.00 17,760,830.00

Training

22,000.00 17,782,830.00

Site Specific

5,000.00

55,000.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

25,000.00

75,000.00

95,000.00

465,000.00

500,000.00

550,000.00

17,787,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,837,830.00

17,862,830.00

17,912,830.00

17,932,830.00

18,302,830.00

18,337,830.00

18,387,830.00

10/20/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, Inc

MODIFICATION
FUNDING

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING FUNDING SOURCE

MODIFICATION NUMBER: 20

09/26/1997 210,000.00

MODIFICATION NUMBER: 21

09/29/1997 .00
MODIFICATION NUMBER: 22

09/30/1997 5,000.00

09/30/1997 35,000.00

MODIFICATION NUMBER: 23

01/05/1998 9,330.00

01/05/1998 252,866.00

MODIFICATION NUMBER: 24

01/28/1998 350,000.00

01/28/1998 1,219,205.00

MODIFICATION NUMBER: 25

03/06/1998 .00

03/16/1998 156,408.00

MODIFICATION NUMBER: 26

04/24/1998 .00

MODIFICATION NUMBER: 27

04/24/1998 .00

MODIFICATION NUMBER: 28

04/24/1998 687,806.50

04/24/1998 687,806.50

MODIFICATION NUMBER: 29

05/18/1998 60,351.00

05/18/1998 75,000.00

MODIFICATION NUMBER: 30

05/26/1998 .00

MODIFICATION NUMBER: 31

06/08/1998 .00

MODIFICATION NUMBER: 32

06/08/1998 .00
MODIFICATION NUMBER: 33

06/18/1998 220,000.00

210,000.00 12,478,453.00 CERCLA/SARA Site Assessment

.00 12,478,453.00 NONE

5,000.00 12,483,453.00 Lust Activities Site Specific

40,000.00 12,518,453.00 OPA

9,330.00 12,527,783.00 RCRA Site Specific

262,196.00 12,780,649.00 RCRA Site Specific

350,000.00 13,130,649.00 CERCLA/SARA Site Specific

1,569,205.00 14,349,854.00 CERCLA/SARA Removal

.00 14,349,854.00 NONE

156,408.00 14,506,262.00 CERCLA/SARA Removal

.00 14,506,262.00 NONE

.00 14,506,262.00 NONE

687,806.50 15,194,068.50 CERCLA/SARA Site Assessment

1,375,613.00 15,881,875.00 CERCLA/SARA Removal

60,351.00 15,942,226.00 CERCLA/SARA Site Specific

135,351.00 16,017,226.00 CERCLA/SARA Enforcement

.00 16,017,226.00 NONE

.00 16,017,226.00 NONE

.00 16,017,226.00 NONE

220,000.00 16,237,226.00 CEPP

Confidential Business Information - Not for Release'



10/20/1998

CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

CONTRACT EFFECTIVE MODIFICATION
MOD. NO. DATE FUNDING

FUNDING

13

15

15

16

19

23

23

35

35

35

35

SOURCE: RCRA

05/02/1997

07/29/1997

07/29/1997

08/21/1997

09/18/1997

01/05/1998

01/05/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

200,000.00

50,000.00

70,000.00

78,700.00

175,000.00

9,330.00

252,866.00

15,000.00

44,539.00

155,461.00

200,000.00

V,*'

Ecology and
Environment

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

Site Specific

200,000.00

250,000.00

320,000.00

398,700.00

573,700.00

583,030.00

835,896.00

850,896.00

895,435.00

1,050,896.00

1,250,896.00

18,587,830.00

18,637,830.00

18,707,830.00

18,786,530.00

18,961,530.00

18,970,860.00

19,223,726.00

19,238,726.00

19,283,265.00

19,438,726.00

19,638,726.00

10/20/1998

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, Inc

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION

06/18/1998
MODIFICATION

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/18/1998
MODIFICATION

09/28/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

MODIFICATION
FUNDING

NUMBER: 33

300,000.00
NUMBER: 34

15,000.00

62,000.00

515,500.00

75,000.00

22,000.00

55,000.00

50,000.00

50,000.00

305,000.00
NUMBER: 35

567,000.00

25,000.00

-55,000.00

1,000,000.00

15,000.00

44,539.00

155,461.00

200,000.00

CUMULATIVE
SUM BY

MOD. NO.

520,000.00

15,000.00

77,000.00

592,500.00

667,500.00

689,500.00

744,500.00

794,500.00

844,500.00

1,149,500.00

567,000.00

592,000.00

537,000.00

1,537,000.00

1,552,000.00

1,596,539.00

1,752,000.00

1,952,000.00

CUMULATIVE
TOTAL FUNDING

16,537,226.00

16,552,226.00

16,614,226.00

17,129,726.00

17,204,726.00

17,226,726.00

17,281,726.00

17,331,726.00

17,381,726.00

17,686,726.00

18,253,726.00

18,278,726.00

18,223,726.00

19,223,726.00

19,238,726.00

19,283,265.00

19,438,726.00

19,638,726.00

FUNDING SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Lust Activities

OPA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

RCRA

RCRA

RCRA

Brown Fields Initi

Site Specific

Removal

Brown Fields Initi

Enforcement

Training

Flood Response

Site Specific

Site Specific

Site Assessment

Site Specific

Flood Response

Brown Fields Initi

Site Specific

Site Specific

Site Specific

Site Specific
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10/16/1998 TABLE F-3 "]P} Page 1 of 10

SUMMARY OF INCREMENTAL **J

FUNDING Ecoiogfand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 200,000.00 540,000.00 540,000.00 FUNDING ACTION EAR268

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged.

16 08/21/1997 20,000.00 560,000.00 560,000.00 FUNDING ACTION EAR364

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for Accident Investigations. The total contract value
remains unchanged.

33 06/18/1998 220,000.00 780,000.00 780,000.00 FUNDING ACTION EAR143

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged. DCN EAR143 is CEPPO funding.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 1,230,000.00 FUNDING ACTION DA0005

Initial Contract

** Confidential Business Information - Not for Release'



10/16/1998 TABLE F-3 jTpl Page 2 of 10

SUMMARY OF INCREMENTAL \ * *
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
01 02/22/1996 470,000.00 920,000.00 1,700,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 2,170,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 2,270,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,240,000.00 3,020,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

03 08/05/1996 500,000.00 2,740,000.00 3,520,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 100,000.00 2,840,000.00 3,620,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 130,000.00 2,970,000.00 3,750,000.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 710,971.00 3,680,971.00 4,460,971.00 FUNDING ACTION DAO030

PURPOSE: To obligate (increase) incremental funding on the contract and to provide a counterpart to DA0030 for CERCLA/SARA Removal. The total
contract value remains unchanged.

06 09/20/1997 4,000.00 3,684,971.00 4,464,971.00 FUNDING ACTION DA0030

PURPOSE: To obligate (increase) the incremental funding on the contract and to provide a counterpart to DAO030 to allow for CERCLA/SARA Site
Assessment. The total contract value remains unchanged.

Confidential Business Information - Not for Release'



10/16/1998 TABLE F-3 Cjll Page 3 of 10

SUMMARY OF INCREMENTAL ?i V1

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
06 09/20/1996 397,206.00 4,082,177.00 4,862,177.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,536,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 6,036,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,779,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 520,000.00 6,519,471.00 7,299,471.00 FUNDING ACTION H7J008

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 649,801.00 7,169,272.00 7,949,272.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

14 06/17/1997 289,526.00 7,458,798.00 8,238,798.00 FUNDING ACTION H7L030

PURPOSE: To obligate(increase) the incremental funding on the contract. The funding obligated is designated for the Quality Printed Circuits (QPC) site. Total
contract value remains unchanged.

15 07/29/1997 100,000.00 7,558,798.00 8,338,798.00 FUNDING ACTION H7X024

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Puente Valley OU of San Gabriel Valley (Area 4)
Site. The total contract value remains unchanged.

15 07/29/1997 284,960.00 7,843,758.00 8,623,758.00 FUNDING ACTION H7J038

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **
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SUMMARY OF INCREMENTAL IV1

FUNDING Ecology^nd
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
15 07/29/1997 750,000.00 8,593,758.00 9,373,758.00 FUNDING ACTION H7J036

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# H7J036 is specifically designated
for the McFarland site.

16 08/21/1997 20,000.00 8,613,758.00 9,393,758.00 FUNDING ACTION PWS019

PURPOSE: To obligate (increase) incremental funding on the contract designated specifically for the McFarland Site.

16 08/21/1997 537,995.00 9,151,753.00 9,931,753.00 FUNDING ACTION H7J045

PURPOSE: To obligate (increase) incrementral funding on the contract. The total contract value remains unchanged.

19 09/18/1997 400,000.00 9,551,753.00 10,331,753.00 FUNDING ACTION H7J057

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

19 09/18/1997 890,000.00 10,441,753.00 11,221,753.00 FUNDING ACTION H7J055

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J055 is
designated specifically for the McFarland site.

19 09/18/1997 228,000.00 10,669,753.00 11,449,753.00 FUNDING ACTION H7J056

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J056 is
designated specifically for Brownfield sites.

20 09/26/1997 210,000.00 10,879,753.00 11,659,753.00 FUNDING ACTION H7J058

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is specifically designated for
site assessment.

24 01/28/1998 350,000.00 11,229,753.00 12,009,753.00 FUNDING ACTION HJ8005

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated sepcifically to provide funding for activities on the McFarland
site.

24 01/28/1998 1,219,205.00 12,448,958.00 13,228,958.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract.The funding is designated for CERCLA activities under the removal and PASI
Programs. The total contract value remains unchanged.
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10/16/1998 TABLE F-3 ffT5l Page 5 of 10
SUMMARY OF INCREMENTAL

FUNDING Ecology'and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
25 03/16/1998 156,408.00 12,605,366.00 13,385,366.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for CERCLA activities under the removal and PASI
programs. This change increases a previous partial obligation made in MOD 24.

28 04/24/1998 687,806.50 13,293,172.50 14,073,172.50 FUNDING ACTION HJ8015

PURPOSE: To obligate (increase) incremental funding on the contract. The contract value remains unchanged. DCN HJ8015 is designated for CERCLA
activities under the Removal programs.

28 04/24/1998 687,806.50 13,980,979.00 14,760,979.00 FUNDING ACTION HJ8O15

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains the unchanged. DCN HJ8O15 is for CERCLA
activities under the PASI programs.

29 05/18/1998 60,351.00 14,041,330.00 14,821,330.00 FUNDING ACTION HJ8010

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN HJ8010 is funding for site
assessment activities at the Quality Printed Circuits (QPC) superfund site.

29 05/18/1998 75,000.00 14,116,330.00 14,896,330.00 FUNDING ACTION H8X013

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN H8X013 is designated
specifically for indentification of PRPs at the San Gabriel Valley Site

33 06/18/1998 300,000.00 14,416,330.00 15,196,330.00 FUNDING ACTION HB8001

PURPOSE: To obligate (increase) funding on the contract. The total contract value remains unchanged. DCN HB8001 is specifically designated for site
assessment at Brownfields.

34 09/17/1998 15,000.00 14,431,330.00 15,211,330.00 FUNDING ACTION HPR189

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the totai contract vaiue
and to obligate (increase) incremental funding on the contract. DCN HPR 189 = Typhoon Paka

34 09/18/1998 305,000.00 14,736,330.00 15,516,330.00 FUNDING ACTION HJ8029

PURPOSE: To increase the dedicated level of effort (LOE) on the contract by exercising 18 options, which increases the total contract value and to obligate
(increase) incremental funding. DCN HJ8029 is for use on McFarland site assessment.

34 09/17/1998 62,000.00 14,798,330.00 15,578,330.00 FUNDING ACTION HDG001

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the contract value and to
obligate (increase) the incremental funding on the contract.
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SUMMARY OF INCREMENTAL
FUNDING Ecologyand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
34 09/17/1998 515,500.00 15,313,830.00 16,093,830.00 FUNDING ACTION HB8008

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding.

34 09/17/1998 22,000.00 15,335,830.00 16,115,830.00 FUNDING ACTION H8S097

PURPOSE: To increase the dedicated level of effort (LOE) by exercising 18 dedicated options, which increases the total contract value and to obligate
(increase) incremental funding on the contract. DCN H8S097 is for training on risk assessment & HRS.

34 09/17/1998 55,000.00 15,390,830.00 16,170,830.00 FUNDING ACTION H7JO45

PURPOSE: To increase the dedicated level of effort by exercising 18 options, which increases the total contract value and to obligate (increase) incremental
funding on the contract. H7J045 is designated for CERCLA flood response work.

34 09/17/1998 75,000.00 15,465,830.00 16,245,830.00 FUNDING ACTION H8X042

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract.

35 09/28/1998 567,000.00 16,032,830.00 16,812,830.00 FUNDING ACTION HJ8041

PURPOSE: To increase the number of no-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on
the contract.

35 09/28/1998 25,000.00 16,057,830.00 16,837,830.00 FUNDING ACTION HJ8040

PURPOSE: To increase the non-dedicated hours by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. HJ8040 is designated specifically for Quality Printed Circuits (QPC).

35 09/28/1998 1,000,000.00 17,057,830.00 17,837,830.00 FUNDING ACTION DAR350

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the total contract value and to obligate (increase) incremental funding
on the contract.

35 09/28/1998 -55,000.00 17,002,830.00 17,782,830.00 FUNDING ACTION H7JO45

PURPOSE: To delete the previous funding of $55,000 from H7J045 (MOD 34) from the contract.

FUNDING SOURCE: Lust Activities
22 09/30/1997 5,000.00 5,000.00 17,787,830.00 FUNDING ACTION J7C031

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is designated specifically for
LUST activities on the Santa Monica MTBE.

** Confidential Business Information - Not for Release **
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SUMMARY OF INCREMENTAL « vi*
FUNDING Ecologyand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: Lust Activities
34 09/17/1998 50,000.00 55,000.00 17,837,830.00 FUNDING ACTION TCR011

PURPOSE: To increase the dedicated level of effort (LOE) by exercising 18 options, which increases the contract value and to obligate (increase) incremental
funding. DCN TCR011 is designated for Santa Monica MTBE Lust efforts.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 17,837,830.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 17,837,830.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

17 09/05/1997 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise one option to increase non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value. The
contract funding remains the same.

18 09/10/1997 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise two options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value.
The contract funding remains unchanged.

21 09/29/1997 .00 .00 17,837,830.00 ADMINISTRATIVE

PURPOSE: To correct by pen and ink the incremental funding code in EAR 364 in MOD 16.

25 03/06/1998 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To exercise five (5) options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract
value.

** Confidential Business Information - Not for Release **
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SUMMARY OF INCREMENTAL
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE
26 04/24/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding from Equipment to Subcontracts.

27 04/24/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To change the designation of contract administrative representatives on the contract. DPO is Celeste Temple and Contract Specialist is Ivon
Collins.

30 05/26/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To modify the key personnel clause in the contract. The total contract value remains unchanged.

31 06/08/1998 .00 .00 17,837,830.00 OPTION EXERCISED NONE

PURPOSE: To increase non-dedicated level of effort (LOE) hours by exercising two options on the contract and to increase the total contract value. This
modification makes an administrative change to correct Modification 25, Paragraph H.23(b).

32 06/08/1998 .00 .00 17,837,830.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding for Other Direct Costs by adjusting the ODC ceilings in the contract.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 17,862,830.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 17,912,830.00 FUNDING ACTION PPO036

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 17,932,830.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 18,302,830.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release'
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SUMMARY OF INCREMENTAL h V

FUNDING Ecologylmd
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA
22 09/30/1997 35,000.00 500,000.00 18,337,830.00 FUNDING ACTION PP0106

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

34 09/17/1998 50,000.00 550,000.00 18,387,830.00 FUNDING ACTION H8G716

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract. H8G716 is designated for OPA/CWA.

FUNDING SOURCE: RCRA
13 05/02/1997 200,000.00 200,000.00 18,587,830.00 FUNDING ACTION J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

15 07/29/1997 50,000.00 250,000.00 18,637,830.00 FUNDING ACTION J7C012

PURPOSE: To obligate (increase) the incremental funding on the contract. The funding is designated specifically for the Santa Monica Site MTBE for the TDD
for Charnock. The total contract value remains unchanged.

15 07/29/1997 70,000.00 320,000.00 18,707,830.00 FUNDING ACTION J7C011

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Charnock MTBE Site ($45,000) and the Arcadia Site
($25,000). Total contract value remains unchanged.

16 08/21/1997 78,700.00 398,700.00 18,786,530.00 FUNDING ACTION J7C022

PURPOSE: To obligate (increase) incremental funding in the contract. The funding is designated specifically for the Santa Monica Site MTBE with $20,000 for
Arcadia and $58,700 for Charnock.

19 09/18/1997 175,000.00 573,700.00 18,961,530.00 FUNDING ACTION J7C030

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# J7C030 is designated specifically
for Santa Monica Site MTBE with $40,000 for Arcadia and $135,000 for Charnock.

23 01/05/1998 9,330.00 583,030.00 18,970,860.00 FUNDING ACTION J8C002

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE Site. Total contract value
remains unchanged.

23 01/05/1998 252,866.00 835,896.00 19,223,726.00 FUNDING ACTION J8C001

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE site. Total contract value
remains unchanged.

** Confidential Business Information - Not for Release **
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SUMMARY OF INCREMENTAL ^ V1

FUNDING EcologyYnd
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: RCRA
35 09/28/1998 15,000.00 850,896.00 19,238,726.00 FUNDING ACTION J8C036

PURPOSE: To increase non-dedicated LOE by exercising 6 options, which increase the value of the contract and to obligate incremental funding on the
contract. The funding is designated for Charnock MTBE.

35 09/28/1998 44,539.00 895,435.00 19,283,265.00 FUNDING ACTION J8C035

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. $30,000 is designated for MTBE Lake Tahoe and $14,539 is designated for Charnock MTBE.

35 09/28/1998 155,461.00 1,050,896.00 19,438,726.00 FUNDING ACTION J8C029

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. J8C029 is designated for Charnock.

35 09/28/1998 200,000.00 1,250,896.00 19,638,726.00 FUNDING ACTION J8C017

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the total value of the contract and to obligate incremental funding on
the contract. $170,000 is designated for Charnock and $30,000 for Arcadia.

Confidential Business Information - Not for Release '



10/20/1998 TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending : 09/26/1998

Region: 9

Page 1 of 1

TOTAL NONE

Site Assessment

Removal

Site Specific

Brown Fields Initiative

Enforcement

Flood Response

Training

TOTAL CERCLA/SARA

Site Specific

TOTAL RCRA

Site Specific

TOTAL Lust Activities

TOTAL OPA

TOTAL CEPP

TOTAL ALL FUNDING

Total
Obligations

.00

$0.00

4,003,567.50

7,478,885.50

3,204,877.00

2,043,500.00

250,000.00

.00

22,000.00

$17,002,830.00

1,250,896.00

$1,250,896.00

55,000.00

$55,000.00

550,000.00

$550,000.00

780,000.00

$780,000.00

$19,638,726.00

Monthly
Costs

.00

$0.00

79,415.50

158,279.77

210,376.69

7,511.24

661.88

.00

.00

$456,245.08

48,627.69

$48,627.69

.00

$0.00

4,808.31

$4,808.31

9,385.34

$9,385.34

$519,066.42

Monthly
Fee

.00

$0.00

-2,287.37

-4,569.98

-6,048.29

-216.35

-19.06

.00

.00

($13,141.05)

-1,400.60

($1,400.60)

.00

$0.00

-138.49

($138.49)

-270.32

($270.32)

$-14,950.46

Total
Monthly

Costs

$0.00

77,128.13

153,709.79

204,328.40

7,294.89

642.82

$443,104.03

47,227.09

$47,227.09

$0.00

4,669.82

$4,669.82

9,115.02

$9,115.02

$504,115.96

Cumulative
Costs

.00

$0.00

2,159,480.30

5,953,012.72

805,576.39

204,266.33

116,862.61

.00

.00

$9,239,198.35

711,354.94

$711,354.94

.00

$0.00

329,569.28

$329,569.28

508,713.99

$508,713.99

$10,788,836.56

Cumulative
Fee

.00

$0.00

140,077.99

475,383.42

24,875.60

4,016.65

7,326.18

.00

.00

$651,679.84

31,395.76

$31,395.76

.00

$0.00

24,274.76

$24,274.76

38,555.01

$38,555.01

$745,905.37

Total
Cumulative

Costs

$0.00

2,299,558.29

6,428,396.14

830,451.99

208,282.98

124,188.79

$9,890,878.19

742,750.70

$742,750.70

$0.00

353,844.04

$353,844.04

547,269.00

$547,269.00

$11,534,741.93

REMAINING
BALANCE

$0.00

1,704,009.21

1,050,489.36

2,374,425.01

1,835,217.02

125,811.21

$7,089,951.81

508,145.30

$508,145.30

$0.00

196,155.96

$196,155.96

232,731.00

$232,731.00

$8,026,984.07



Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor: BARTON, DANA

TDD No: 09-9804-0004 PAN: 0303MMSTXX TDD Name: McMinn State Superfund Site TRIP/EXPENSE PURPOSE: COLLECTION OF WATER SAMPLE Dep.Date/Time 08/16/1998 00:00 RetDateffime 08/22/1998 00:00

NAME

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERICS

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

HAMRICK, ERIC S

LOCATION

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

SANTA ROSA, CA

ORIGIN
01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

01

DESCRIPTION OF EXPENSE
PER DIEM

INCIDENTALS

POV: HOME TO O.C. AIRPORT = 20

LODGING /Just=3

RENTAL CAR

AIRFARE

INCIDENTALS

PER DIEM

LODGING /Just=2

PER DIEM

LODGING /Just=3

TOLLS

INCIDENTALS

GASOLINE

LODGING /Just=3

INCIDENTALS

PER DIEM

PER DIEM

LODGING /Just=3

INCIDENTALS

TOLLS

LODGING /Just=3

PER DIEM

INCIDENTALS

TOLLS

PER DIEM

POV: O.C. AIRPORT TO HOME=20MI

TOLLS

GASOLINE

INCIDENTALS

EXPENDITURE DATEACCT No COST.

08/16/1998 43 30.00

08/16/1998

08/16/1998

08/16/1998

08/16/1998

08/16/1998

08/17/1998

08/17/1998

08/17/1998

08/18/1998

08/18/1998

08/18/1998

08/18/1998

08/19/1998

08/19/1998

08/19/1998

08/19/1998

08/20/1998

08/20/1998

08/20/1998

08/20/1998

08/21/1998

08/21/1998

08/21/1998

08/21/1998

08/22/1998

08/22/1998

08/22/1998

08/22/1998

08/22/1998

Subtotal

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

43

1.50

6.20

120.00

251.43

300.00

2.00

36.00

64.00

36.00

64.00

2.00

2.00

16.67

64.00

2.00

36.00

36.00

64.00

2.00

2.00

64.00

36.00

2.00

2.00

27.00

6.20

3.00

18.00

1.50

1297.50

Page 1 of 12 Confidential Business Information - Not for Release



Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor: BARTON, DANA
TDD No: 09-9804-0004 PAN: 0303MMSTXX TDD Name: McMinn State Superfund Site TRIP/EXPENSE PURPOSE-

NAME
OWSTON, RICHARD S

LOCATION ORIGIN DESCRIPTION OF EXPENSE
00 BRIDGE TOLL

Dep.Date/Time 00/00/0000 00:00 Ret.Date/Time 00/00/0000 00:00

EXPENDITURE DATEACCT No COST

43 3.00

Subtotal 3.00

TOTAL for TDD No: 09-9804-0004

Page 2 of 12 Confidential Business Information - Not for Release



Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor: CALHOON, MARK
TDD No: 09-9610-0006 PAN: 0094MFSAXX TDD Name: McFarland - Drinking Water TRIP/EXPENSE PURPOSE:

NAME LOCATION ORIGIN DESCRIPTION OF EXPENSE
01 PER MILE FEE PER MILE FEE

Dep.Date/Time 00/00/0000 00:00 Ret.Date/Time 00/00/0000 00:00

EXPENDITURE DATEACCT No COST

43 226.38

Subtotal 226.38

TOTAL for TDD No: 09-9610-0006 $226.38]

Page 3 of 12 *** Confidential Business Information - Not for Release



Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor: LAWRENCE, KAY
TDD No: 09-9712-0004 PAN: 0255BCRSXX TDD Name: Bakersfield Chrome & Bumper TRIP/EXPENSE PURPOSE

NAME LOCATION ORIGIN DESCRIPTION OF EXPENSE
01 PER MILE FEE PER MILE FEE

Dep Date/Time 00/00/0000 00:00 Ret Date/Time 00/00/0000 00:00

EXPENDITURE DATEACCT No COST

43 1.49

Subtotal 1.49

TOTAL for TDD No: 09-9712-0004

Page 4 of 12 Confidential Business Information - Not for Release



Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor:
TDD No: 09-9709-0005

NAME

CLEMENS, ROBIN R

CLEMENS, ROBIN R

CLEMENS, ROBIN R

CLEMENS, ROBIN R

CLEMENS, ROBIN R

TDD No: 09-9709-0005

NAME

PALLADINO, CARL

PALLADINO, CARL

PALLADINO, CARL

TDD No: 09-9804-0001

NAME

TDD No: 09-9806-0010

NAME

BENSON, CRAIG C

LEWIS, WILLIAM

PAN: 0236BBRZXX TDD Name:

LOCATION

PASADENA, CA

PASADENA, CA

PASADENA, CA

PASADENA, CA

PASADENA, CA

PAN: 0236BBRZXX TDD Name:

LOCATION

PASADENA, CA

PASADENA, CA

PASADENA, CA

PAN: 0300PPSFXX TDD Name:

LOCATION

PAN: 0327PPRSXX TDD Name:

LOCATION

Byers Bomb Site

ORIGIN

00

00

00

00

00

Byers Bomb Site

ORIGIN

00

00

00

Pomona Plating

ORIGIN

01

01

Pomona Plating

ORIGIN

01 (

TRIP/EXPENSE PURPOSE: BYER'S BOMB MEETING

DESCRIPTION OF EXPENSE
AIRFARE

HOTEL

RENTAL CAR

LONG-TERM PARKING (2DAYS)

GAS FOR RENTAL

TRIP/EXPENSE PURPOSE: BYERS BOMB MEETING

DESCRIPTION OF EXPENSE
AIRFARE

HOTEL

TOLL FEE

TRIP/EXPENSE PURPOSE:

DESCRIPTION OF EXPENSE
PER MILE FEE PER MILE FEE

PER MILE FEE PER MILE FEE

TRIP/EXPENSE PURPOSE:

DESCRIPTION OF EXPENSE
POV: LBO TO POMONA TO LBO =

Dep.Date/Time 08/24/1998 00:00 RetDate/Time 08/25/1998 00:00

EXPENDITURE DATEACCT No

08/24/1998 43

08/24/1998 43

08/25/1998 43

08/25/1998 43

08/25/1998 43

Subtotal

COST

237.00

109.00

49.47

24.30

4.70

424.47

Dep.Date/Time 08/24/1998 00:00 Ret.Date/Time 08/25/1998 00:00

EXPENDITURE DATEACCT No

08/24/1998 43

08/24/1998 43

08/26/1998 43

Subtotal

COST

237.00

109.00

2.00

348.00

Dep.Date/Time 00/00/0000 00:00 RetDate/Time 00/00/0000 00:00

EXPENDITURE DATEACCT No

43

43

Subtotal

COST

6.74

14.69

21.43

Dep.Date/Time 00/00/0000 00:00 Ret.Date/Time 00/00/0000 00:00

EXPENDITURE DATEACCT No

43

Subtotal

TOTAL for TDD No: 09-9806-0010 |

COST

27.28

27.28

$821. 1̂
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Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor: MANDEL, ROBERT
TDD No: 09-9808-0004 PAN: 0338GESFXX TDD Name. Grey Eagle Mine TRIP/EXPENSE PURPOSE-ASSESS CONDITIONS AT GREY E Dep.Date/Time 08/18/1998 00:00 Ret.Dateffime 08/21/1998 00:00

NAME
CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

CASTELLANA, BENJAMIN

LOCATION ORIGIN DESCRIPTION OF EXPENSE
REDDING, CA 01 PER DIEM
REDDING, CA 01 POV: LBO TO O.C. AIRPORT=25MI.
REDDING, CA 01 GASOLINE
REDDING, CA 01 AIRFARE
REDDING, CA 01 INCIDENTALS
REDDING, CA 01 LODGING
REDDING, CA 01 INCIDENTALS

REDDING, CA 01 LODGING

REDDING, CA 01 PER DIEM

REDDING, CA 01 PER DIEM

REDDING, CA 01 INCIDENTALS

REDDING, CA 01 RENTAL CAR

REDDING, CA 01 INCIDENTALS

REDDING, CA 01 PER DIEM

REDDING, CA 01 POV: O.C. AIRPORT TO LBO=25MI

EXPENDITURE DATEACCT No CQSJ

08/18/1998 43 21.00

08/18/1998 43 7.75

08/18/1998 43 4.64

08/18/1998 43 445.69

08/18/1998 43 1.50

08/18/1998 43 23.22

08/19/1998 43 2.00

08/19/1998 43 23.22

08/19/1998 43 28.00

08/20/1998 43 28.00

08/20/1998 43 2.00

08/20/1998 43 138.15

08/21/1998 43 1.50

08/21/1998 43 21.00

08/21/1998 43 7.75

Subtotal 755.42

TOTAL for TDD No: 09-9808-0004 $7S5.42J
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Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor: MARTYN, RICHARD
TDD No: 09-9806-0005 PAN: 0322CPSFXX TDD Name: Crown Plating Assessment TRIP/EXPENSE PURPOSE:

NAME LOCATION ORIGIN DESCRIPTION OF EXPENSE
01 PER MILE FEE PER MILE FEE

Dep.Date/Time 00/00/0000 00:00 Ret.Date/Time 00/00/0000 00:00

EXPENDITURE DATEACCT No COST

43 79.70

Subtotal 79.70

TOTAL for TDD No: 09-9806-0005 $79.70|
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Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor: MITGUARD, MATTHEW
TDD No: 09-9805-0002 PAN: 0307DSSTXX TDD Name: Downey Site Discovery Project TRIP/EXPENSE PURPOSE: Dep.Date/Time 00/00/0000 00:00 RetDate/Time 00/00/0000 00:00

NAME

TDD No: 09-9805-0002

LOCATION ORIGIN
01

DESCRIPTION OF EXPENSE
PER MILE FEE PER MILE FEE

EXPENDITURE DATEACCT No COST

43 11.55

Subtotal 11.55

PAN: 0307DSSTXX TDD Name: Downey Site Discovery Project TRIP/EXPENSE PURPOSE: DOWNEY SITE PROJECT MEETIN Dep.Date/Time 08/12/199800:00 RetDate/Time 08/12/199800:00

NAME LOCATION ORIGIN
CASTELLANA, BENJAMIN SAN FRANCISCO, C 01

CASTELLANA, BENJAMIN SAN FRANCISCO, C 01

CASTELLANA, BENJAMIN SAN FRANCISCO, C 01

CASTELLANA, BENJAMIN SAN FRANCISCO, C 01

CASTELLANA, BENJAMIN SAN FRANCISCO, C 01

CASTELLANA, BENJAMIN SAN FRANCISCO, C 01

CASTELLANA, BENJAMIN SAN FRANCISCO, C 01

DESCRIPTION OF EXPENSE
PER DIEM

POV: O.C. AIRPORT TO LBO=25 Ml

POV: LBO TO O.C AIRPORT=25MI

TAXI

INCIDENTALS

TAXI

AIRFARE

EXPENDITURE DATEACCT No COST

08/12/1998 43 30.00

08/12/1998 43 7.75

08/12/1998 43 7.75

08/12/1998 43 2.95

08/12/1998 43 1.50

08/12/1998 43 25.00

08/12/1998 43 177.00

Subtotal 251.95

TOTAL for TDD No: 09-9805-0002 $263.50|
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Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor: NELSON, KAREN
TDD No: 09-9601-0002 PAN: 0002SGRRXX TDD Name: On-Call Response Call Out TRIP/EXPENSE PURPOSE: BYERS BOMB MEETING Dep.Date/Time 08/24/1998 00:00 Ret.Date/Time 08/25/1998 00:00

LOCATION

PASADENA, CA

PASADENA, CA

PASADENA, CA

ORIGIN

00

00

00

DESCRIPTION OF EXPENSE
TOLL FEE

TOLL FEE

TOLL FEE

NAME

PALLADINO, CARL

PALLADINO, CARL

PALLADINO, CARL

TDD No: 09-9706-0015 PAN: 0205EMMEXX TDD Name: START Equipment Manageme TRIP/EXPENSE PURPOSE:

NAME LOCATION ORIGIN DESCRIPTION OF EXPENSE
01 MO.LEASE MO.LEASE

01 MO.LEASE MO.LEASE

01 PER MILE FEE PER MILE FEE

TDD No: 09-9706-0015 PAN: 0205EMMEXX TDD Name: START Equipment Manageme TRIP/EXPENSE PURPOSE:

EXPENDITURE DATEACCT No COST

07/14/1998 43 2.00

07/16/1998 43 2.00

07/20/1998 43 2.00

Subtotal 6.00

Dep.Date/Time 00/00/0000 00:00 Ret.Date/Time 00/00/0000 00:00

EXPENDITURE DATEACCT No COST

43 270.00

43 262.00

43 3.30

Subtotal 535.30

Dep.Date/Time 00/00/0000 00:00 Ret.Date/Time 00/00/0000 00:00

NAME LOCATION ORIGIN DESCRIPTION OF EXPENSE
01 CORRER#18 R.RANDALL

00 CO#1324,AMPCO PRKG.SEPT98

EXPENDITURE DATEACCT No

43

70

Subtotal

-80.00

640.00

560.00

TOTAL for TDD No: 09-9706-0015 $1,101.30j
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Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor: SHANE, DANIEL
TDD No: 09-9801-0001 PAN: 0265APRSXX TDD Name: Alco Pacific TRIP/EXPENSE PURPOSE: Dep.Date/Time 00/00/0000 00-00 RetDate/Time 00/00/0000 00:00

NAME LOCATION ORIGIN
01

TDD No: 09-9803-0010 PAN: 0298ALRZXX TDD Name- Ascon Landfill

DESCRIPTION OF EXPENSE
PER MILE FEE PER MILE FEE

TRIP/EXPENSE PURPOSE'

EXPENDITURE DATEACCT No COST

43 58.25

Subtotal 58.25

Dep Date/Time 00/00/0000 00:00 RetDate/Time 00/00/0000 00-00

NAME LOCATION ORIGIN DESCRIPTION OF EXPENSE
01 PER MILE FEE PER MILE FEE

EXPENDITURE DATEACCT No COST

43 2.81

Subtotal 2.81

TOTAL for TDD No: 09-9803-0010 $61.06)
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Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor: SUTER, DANIEL
TDD No: 09-9801-0006 PAN: 0270SCRSXX TDD Name: Syntrum Corp.

LOCATION ORIGIN
01

01

TRIP/EXPENSE PURPOSE:

DESCRIPTION OF EXPENSE
PER MILE FEE PER MILE FEE

PER MILE FEE PER MILE FEE

Dep.Date/Time 00/00/0000 00:00 Ret.Date/Time 00/00/0000 00:00

EXPENDITURE DATEACCT No COST

43 12.87

43 9.03
Subtotal 21.90

TOTAL for TDD No: 09-9801-0006 12T90J
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Contract Number: 68-W6-0010

ECOLOGY and ENVIRONMENT, INC.

Travel Cost by TDD

START Region 9

Month Ending: 09/26/1998

EPA Task Monitor: WEDEN, CHRISTOPHER
TDD No: 09-9807-0001 PAN: 0332CRRSXX TDD Name: Cappell Road Illegal Dump Site TRIP/EXPENSE PURPOSE: ASSESSMENT ACTIVIITES AT THE Dep.Date/Time 08/24/1998 00:00 Ret.Date/Time 08/27/1998 00:00

NAME
MARTIN,

MARTIN,

MARTIN,

MARTIN,

MARTIN,

MARTIN,

MARTIN,

MARTIN,

MARTIN,

MARTIN,

MARTIN,

MARTIN,

PAULW

PAULW

PAULW

PAULW

PAULW

PAULW

PAULW

PAULW

PAULW

PAULW

PAULW

PAULW

LOCATION ORIGIN
WILLOW CREEK, CA 00

WILLOW CREEK, CA 00

WILLOW CREEK, CA 00

WILLOW CREEK, CA 00

WILLOW CREEK, CA 00

WILLOW CREEK, CA 00

WILLOW CREEK, CA 00

WILLOW CREEK, CA 00

WILLOW CREEK, CA 00

WILLOW CREEK, CA 00

WILLOW CREEK, CA 00

WILLOW CREEK, CA 00

DESCRIPTION OF EXPENSE
BRIDGE TOLL

PER DIEM

LODGING

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

LODGING

PER DIEM

INCIDENTALS

INCIDENTALS

PER DIEM

EXPENDITURE DATEACCT No COST

08/24/1998

08/24/1998

08/24/1998

08/24/1998

08/25/1998

08/25/1998

08/25/1998

08/26/1998

08/26/1998

08/26/1998

08/27/1998

08/27/1998

Subtotal

43

43

43

43

43

43

43

43

43

43

43

43

2.00

24.00

49.50

1.50

49.50

2.00

32.00

46.87

32.00

2.00

1.50

24.00

266.87

TDD No: 09-9807-0001 PAN: 0332CRRSXX TDD Name: Cappetl Road Illegal Dump Site TRIP/EXPENSE PURPOSE: Dep.Dateffime 00/00/0000 00:00 RetDate/Time 00/00/0000 00:00

NAME
SHAEFFER, KRISTIN A

LOCATION ORIGIN DESCRIPTION OF EXPENSE
00 CAR WASH DETAIL

EXPENDITURE DATEACCT No COST

43 21.90

Subtotal 21.90

TOTAL for TDD No: 09-9807-0001 $288.77]
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cology and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

10/16/1998

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL 1996

AUG 1996

SEP 1996

OCT 1996

NOV1996

Books .
Publications

.00

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

169.96

0.20%

3.84

0.00%

.00

Communication

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

3,459.84

4.13%

5,917.01

6.33%

2,705.14

3.38%

Computer
Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

8,217.94

9.82%

8,203.67

8.77%

9,645.00

12.05%

Contract
Owned Vehicle
Repair

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

861.01

1.03%

1,535.94

1.64%

477.14

0.60%

'

Drilling

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00

.00

.00

.00

Equipment

.00

.00

.00

.00

.00

.00

.00

1,602.90

2.04%

926.72

1.11%

.00

637.35

0.80%

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551.15

5.26%

4,108.47

8.00%

13,316.31

16.91%

6,954.17

8.31%

17,434.91

18.65%

7,049.14

8.80%

Franchise
Licenses

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



nsurance

.00

.00

.00

3,650.49

5.40%

.00

.00

.00

2,192.48

2.78%

1,096.24

1.31%

1,096.24

1.17%

1,096.24

1.37%

Lab Analysis

.00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

.00

.00

.00

Meals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%

5,876.75

7.02%

5,310.23

5.68%

2,947.60

3 68%

Other Rental
Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

10,142.53

12.12%

5,788.60

6.19%

7,516.35

9.39%

Outside Service

.00

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

441.29

0.53%

4,337.38

4.64%

2,407.97

3.01%

Physical Exams

.00

.00

.00

.00

.00

.00

.00

.00

848.58

1.01%

.00

607

0.01%

Postage _
Delivery

.00

1340

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

2,751.35

3.49%

1,706.68

2.04%

1,482.20

1.59%

640.45

0.80%

Professional _
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

.00

96.09

0.10%

.00

Professional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

321%

.00

88.62

011%

109.26

0.12%

.00

Protective
Clothing

.00

.00

.00

.00

.00

.00

.00

606.05

0.77%

1,675.30

2.00%

.00

103.06

0.13%

Recruitment
Expense

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

25.39

0.03%

Repairs .
Maintenance

.00

.00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

2,161.50

2.58%

1,006.78

1.08%

489.05

0.61%



ample
hipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

861.29

1.03%

208.29

0.22%

290.75

0.36%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Stationary
Office

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Subcontractor
Service

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

13,254.69

15.83%

16,934.19

18.11%

31,928.42

39.88%

Temporary Help

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

22,718.84

27.14%

21,537.97

23.03%

13,302.77

16.62%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

83,710.42

93,509.24

80,062.35



oology and Environment, Inc

*e
ODC Cost Element Trend

Analysis

Table F-7

10/16/1998

Region
9

[
Month and Year

DEC 1996

JAN 1997

FEB 1997

MAR 1997

APR 1997

MAY 1997

JUN 1997

JUL 1997

AUG 1997

SEP 1997

NOV1997

3ooks
Publications

22.33

0.03%

551.90

0.91%

549.93

0.73%

264.61

0.31%

2,320.62

3.35%

270.38

0.15%

328.73

0.29%

522.48

0.39%

326.99

0.15%

172.47

0.20%

2,065.61

0.69%

Communication

5,214.21

8.04%

3,179.18

5.27%

2,981.93

3.96%

3,337.24

3.93%

1,286.12

1.85%

4,076.05

2.31%

2,686.64

2.36%

3,557.34

2.65%

4,170.44

1.92%

3,136.46

3.55%

4,888.92

1.63%

Computer
Usage

9,120.96

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71

12.06%

10,518.51

15.16%

11,663.70

6.60%

10,636.34

9.36%

11,134.77

8.30%

11,790.83

5.44%

14,296.88

16.17%

12,401.29

4.13%

Contract
Owned Vehicle
Repair

3,609.06

5.57%

2,679.60

4.44%

5,589.51

7.42%

2,386.98

2.81%

2,484.61

3.58%

2,651.70

1.50%

2,682.48

2.36%

2,494.96

1.86%

3,147.90

1.45%

2,523.15

2 85%

2,501.67

0 83%

Copy Costs

586.08

0.90%

687.05

1.14%

182.44

0.24%

1,297.29

1.53%

761.03

1.10%

790.27

0.45%

696.27

0.61%

966.05

0.72%

.00

60.59

0.07%

1,634.76

0 54%

Drilling

.00

.00

.00

.00

.00

.00

00

.00

.00

500.00

0.57%

.00

Employee
Relocation

.00

.00

.00

.00

1,214.00

1.75%

.00

.00

.00

.00

12.09

0.01%

.00

Equipment

-778.88

-1.20%

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

6,937.96

10.70%

4,445.69

7.36%

12,519.34

16.62%

9,388.56

11.05%

4,909.95

7.08%

7,576.47

4.29%

11,676.20

10.28%

12,280.61

9.15%

4,464.68

2.06%

13,292.18

15.03%

8,581.97

2 86%

Franchise
Licenses

.00

.00

.00

830.38

0.98%

16.10

0.02%

645.84

0.37%

.00

.00

-303.50

-0 14%

.00

.00



1

nsurance

1,096.24

1.69%

1,096.24

1.82%

1,096.24

1.46%

1,096.24

1.29%

1,096.24

1.58%

1,096.24

0.62%

1,096.24

0.96%

.00

2,947.60

1.36%

1,387.70

1.57%

1,419.17

0.47%

Lab Analysis

1,340.00

2.07%

.00

.00

4,180.00

4.92%

.00

15,202.50

8.61%

.00

8,395.00

6.26%

.00

.00

58,850.00

19.60%

Meals

2,049.18

3.16%

1,939.93

3.21%

2,997.39

3.98%

1,879.16

2.21%

4,372.82

6.30%

2,454.62

1.39%

5,673.00

4.99%

2,218.37

1.65%

4,967.76

2.29%

4,781.57

5.41%

4,201.46

1.40%

Other Rental
Costs

4,774.63

7.36%

5,311.80

8.80%

3,749.68

4.98%

5,571.60

6.56%

6,667.69

9.61%

7,553.07

4.28%

9,396.55

8.27%

15,459.54

11.52%

14,236.32

6.57%

4,309.49

4.87%

6,241.78

2.08%

Outside Service

1,807.77

2.79%

5,199.12

8.61%

2,388.88

3.17%

4,497.89

5.29%

2,962.47

4.27%

4,800.90

2.72%

4,857.69

4.27%

3,698.72

2.76%

8,253.26

3.81%

2,676.45

3.03%

6,627.04

2.21%

Physical Exams

.00

.00

733.26

0.97%

2,658.66

3.13%

.00

354.49

0.20%

.00

452.83

0.34%

1,000.94

0.46%

259.80

0.29%

.00

Postage
Delivery

1,352.73

2.09%

544.68

0.90%

889.20

1.18%

838.77

0.99%

r 2,515.74

3.63%

2,610.01

1.48%

5,792.12

5.10%

2,967.88

2.21%

9,372.19

4.33%

4,991.90

5.64%

2,318.48

0.77%

Professional _
Consult.

.00

.OC

.00

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

101.98

0.16%

.00

.00

537.07

0.63%

461.32

0.67%

59.49

0.03%

.00

1,086.53

0.81%

.00

83.50

0.09%

98.33

0.03%

Protective
Clothing

846.30

1.31%

202.47

0.34%

3,256.74

4.32%

623.80

0.73%

.00

.00

839.00

0.74%

.00

1,100.49

0.51%

.00

.00

Recruitment
Expense

115.33

0.18%

.00

.00

.00

.00

1,638.41

0.93%

148.10

0.13%

.00

2,120.08

0.98%

.00

.00

Repairs _
Maintenance

2,078.90

3.21%

1,122.67

1.86%

2,043.55

2.71%

551.88

0.65%

126.10

0.18%

916.29

0.52%

774.73

0.68%

2,267.75

1.69%

1,003.06

0.46%

1,329.13

1.50%

1,860.26

0.62%



ample
hipment

375.20

0.58%

56.34

0.09%

25.19

0.03%

.00

8.23

0.01%

5.87

0.00%

1.21

0.00%

68.28

0.05%

154.33

0.07%

13.96

0.02%

18.23

0.01%

Special Print
Services

.00

.00

.00

.00

.00

.00

.OC

.00

36.42

0.02%

.00

.00

Stationary
Office

82.78

0.13%

.00

.00

.00

.00

.00

.00

.00

.00

157.94

0.18%

.00

Subcontractor
Service

16,651.46

25.68%

13,607.20

22.54%

11,818.90

15.69%

24,412.14

28.73%

10,479.16

15.11%

99,257.43

56.18%

31,539.70

27.76%

51,263.99

38.21%

126,725.71

58.49%

14,310.07

16.18%

158,825.75

52.89%

Temporary Help

.00

.00

.00

.00

.00

205.23

0.12%

.00

5,856.75

4.36%

2,233.46

1.03%

.00

7,461.54

2.48%

Travel

7,460.06

11.50%

9,624.62

15.94%

13,348.12

17.72%

10,372.86

12.21%

17,165.53

24.75%

12,835.55

7.27%

24,805.67

21.83%

9,486.72

7.07%

18,918.48

8.73%

20,148.07

22.78%

20,278.42

6.75%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

64,844.30

60,369.00

75,315.64

84,969.84

69,366.24

176,664.51

113,630.67

134,178.57

216,667.44

88,443.40

300,274.68



oology and Environment, Inc
051
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ODC Cost Element Trend
Analysis

Table F-7

10/16/1998

Region
9

Month and Year

NOV1997

DEC 1997

JAN 1998

FEB 1998

MAR 1998

MAY 1998

MAY 1998

JUN 1998

AUG 1998

AUG 1998

Books _
Publications

1,088.46

0.97%

9.72

0.01%

6,667.86

4.28%

866.39

0.33%

1,305.06

0.88%

763.61

0.40%

70.41

0.04%

176.03

0.15%

637.91

0.24%

786.29

1.01%

Communication

2,471.92

2.21%

2,386.94

1.67%

3,652.43

2.34%

6,362.50

2.43%

2,979.66

2.01%

2,690.80

1.40%

3,131.08

1.91%

4,567.67

3.94%

7,452.84

2.80%

316.63

0.41%

Computer
Usage

12,320.20

11.02%

11,364.64

7.96%

17,413.26

11.17%

15,342.53

5.85%

17,879.52

12.06%

18,635.08

9.72%

17,552.44

10.70%

16,327.31

14.10%

16,837.45

6.32%

3,357.01

4.30%

Contract
Owned Vehicle
Repair

2,285.78

2.04%

2,388.11

1.67%

2,429.95

1.56%

5,751.18

2.19%

2,385.51

1.61%

6,408.71

3.34%

6,221.77

3.79%

7,207.11

6.22%

10,988.66

4.12%

4,201.42

5.39%

Copy Costs

398.54

0.36%

338.84

0.24%

60509

0.39%

1,161.73

0.44%

2,530.99

1.71%

1,141.75

0.60%

796.68

0.49%

1,395.42

1.21%

947.14

0.36%

413.34

0.53%

Drilling

.00

93.30

0.07%

350.00

0.22%

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Equipment

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

7,342.19

6.57%

9,453.84

6.62%

18,952.94

12.16%

4,145.71

1.58%

7,157.04

4.83%

6,187.12

3.23%

16,364.30

9.97%

16,574.01

14.31%

12,977.54

4.87%

1,604.49

2.06%

Franchise .
Licenses

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



nsurance

1,419.17

1.27%

1,620.69

1.13%

1,419.17

0.91%

1,419.17

0.54%

1,419.17

0.96%

1,419.17

0.74%

100.06

0.06%

2,846.54

2.46%

2,255.65

0.85%

1,422.80

1.82%

Lab Analysis

.00

.00

31,460.00

20.18%

3,230.00

1.23%

270.00

0.18%

.00

0.00%

2,671.00

1.63%

1,950.00

1.68%

.00

.00

Meals

900.78

0.81%

5,417.10

3.79%

2,841.35

1.82%

1,495.71

0.57%

1,915.70

1.29%

2,018.83

1.05%

1,621.83

0.99%

4,104.63

3.54%

6,624.81

2.49%

.00

Other Rental
Costs

3,582.76

3.20%

9,455.87

6.62%

13,221.42

8.48%

2,241.24

0.85%

6,808.84

4.59%

10,317.60

5.38%

667.70

0.41%

2,762.29

2.39%

8,672.52

3.25%

7,908.48

10.14%

Outside Service

1,710.11

1.53%

10,457.69

7.32%

8,369.22

5.37%

4,233.90

1.61%

10,313.34

6.96%

4,288.27

2.24%

9,288.05

5.66%

1,869.06

1.61%

9,053.47

3.40%

492.38

0.63%

Physical Exams

.00

.00

405.48

0.26%

.00

.00

713.83

0.37%

787.89

0.48%

.00

456.46

0.17%

.00

Postage .
Delivery

4,606.43

4.12%

4,254.31

2.98%

2,852.05

1.83%

3,857.42

1.47%

2,131.47

1.44%

2,729.38

1.42%

2,154.30

i.31%

2,271.98

1.96%

8,654.53

3.25%

616.93

0.79%

Professional
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

150.05

0.13%

.00

100.15

0.06%

.00

241.96

0.16%

.00

.00

.00

.00

.00

Protective
Clothing

.00

2,831.88

1.98%

3,195.01

2.05%

.00

570.53

0.38%

3,375.00

1.76%

523.38

0.32%

374.87

0.32%

6,639.39

2.49%

.00

Recruitment
Expense

.00

.00

60.70

0.04%

1,295.82

0.49%

860.00

0.58%

182.10

0.10%

.00

3,072.64

2.65%

83.77

0.03%

.00

Repairs .
Maintenance

.00

525.19

0.37%

2,601.28

1.67%

194.96

0.07%

345.47

0.23%

19,033.04

9.93%

1,294.88

0.79%

268.52

0.23%

1,123.19

0.42%

382.30

0.49%



ample
hipment

8.74

0.01%

215.36

0.15%

29.01

0.02%

19.72

0.01%

11.46

0.01%

9.87

0.01%

2,461.85

1.50%

17.66

0.02%

1,225.10

0.46%

.00

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Stationary .
Office

.00

.00

257.53

0.17%

.00

.00

34.11

0.02%

.00

.00

.00

.00

Subcontractor
Service

65,632.39

58.69%

53,919.26

37.75%

18,218.06

11.68%

203,062.40

77.46%

78,314.55

52.84%

101,992.27

53.22%

89,330.57

54.43%

33,245.54

28.71%

140,595.77

52.77%

49,582.85

63.58%

Temporary Help

1,151.29

1.03%

.00

378.94

0.24%

4.71

0.00%

257.84

0.17%

872.05

0.46%

108.13

0.07%

213.77

0.18%

221.33

0.08%

.00

Travel

6,238.75

5.58%

28,105.35

19.68%

20,449.88

13.12%

7,479.94

2.85%

10,519.91

7.10%

8,806.28

4.59%

8,964.45

5.46%

16,458.18

14.21%

31,013.44

11.64%

6,896.00

8.84%

Utilities

517.09

0.46%

.00

-12.45

-0.01%

.00

.00

37.38

0.02%

.00

84.88

0.07%

-9.09

-0.00%

.00

Grand Total

111,824.65

142,838.09

155,918.33

262,165.03

148,218.02

191,656.25

164,110.77

115,788.11

266,451.88

77,980.92
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Table F-7

10/16/1998

Region
9

Month and Year

SEP 1998

Rolled Avg

Books _
3ublications

455.43

0.16%

822.61

0.70%

Communication

1,825.25

0.62%

3,190.07

3.13%

Computer
Usage

28,516.76

9.71%

11,078.65

14.20%

"Contract
Owned Vehicle
Repair

776.96

0.26%

3,419.80

3.56%

CopYCosts

404.26

0.14%

843.03

0.79%

Drifting

.00

314.43

0.29%

Employee
Relocation

.00

603.66

1.50%

Equipment

.00

597.02

0.68%

Expendables

2,661.71

0.91%

8,070.99

7.57%

Franchise _
Licenses

24.28

0.01%

242.62

0.25%



nsurance

1 ,375.70

0.47%

1,510.66

1.39%

Lab Analysis

.00

9,342.96

5.08%

Meals

.00

3,412.14

4.11%

•

Other Rental
Costs

.00

7,199.22

7.82%

Outside Service

3,603.30

1.23%

4,036.40

3.34%

Physical Exams

.OC

723.19

0.64%

Postage _
Delivery

1,124.77

0.38%

2,555.37

2.23%

Professional
Consult.

.00

96.09

0.10%

Professional
Development

.00

511.64

0.70%

Protective
Clothing

689.82

0.23%

1,614.89

1.20%

Recruitment
Expense

.00

872.94

0.56%

Repairs .
Maintenance

954.26

0.32%

1,851.66

1.52%



ample
hipment

2.65

0.00%

252.90

0.21%

Special Print
Services

.00

36.42

0.02%

Stationary _
Office

56.77

0.02%

117.83

0.10%

Subcontractor
Service

246,082.93

83.77%

58,184.54

35.79%

Temporary Help

.00

1,580.42

0.85%

Travel

5,197.44

1.77%

14,474.82

15.81%

Utilities

.00

123.56

0.11%

Grand Total

293,752.29

118,928.33



10/16/1998 TABLE F-7
Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Page 1 of 1

Accounting Month
Monthly

Actual Dollars Cost per LOE
Cumulative

Actual Dollars Cost per LOE

SEP 1998

06

07

15

17

19

21

24

26

27

29

30

31

32

33

35

37

38

40

41

43

44

45

50

51

56

59

60

67

70

Monthly

Cumulative

Computer Usage

Communications

Recruitment Expense

Insurance

Franchise & Licenses

Professional & Consult.

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Physical Exams

Books & Publications

Temporary Help

Employee Relocation

Repairs & Maintenance

Copy Costs

Equipment

Expendables

Travel

Stationary & Office

Utilities

Other Rental Costs

Drilling

Lab Analysis

Protective Clothing

Special Print Services

Meals

Contract Owned Vehicle Repair
TOTAL

28,516.76

1 ,825.25

.00

1,375.70

24.28

.00

2.65

3,603.30

246,082.93

1,124.77

.00

.00

455.43

.00

.00

954.26

404.26

.00

2,661.71

5,197.44

56.77

.00

.00

.00

.00

689.82

.00

.00

776.96

$293,752.29

5.25

.34

.25

.00

.00

.66

45.32

.21

.08

.18

.07

.49

.96

.01

.13

.14

$54.10

Direct Labor LOE Direct Labor Dollars

5,430.05

185,255.59

$225,314.13

$6,864,201 .69

365,595.30

102,082.22

9,602.34

39,277.13

1,213.10

96.09

6,828.35

129,164.89

1,745,536.16

81,771.68

7,163.00

8,678.29

23,033.14

18,965.04

1,810.99

48,143.13

23,604.75

2,388.09

258,271 .52

463,194.17

589.13

617.81

215,976.51

943.30

130,801.50

27,453.09

36.42

102,364.07

109,433.52

$3,924,634.73

TOTAL ODC

$293,752.29

$3,924,634.73

1.97

.55

.05

.21

.01

.00

.04

.70

9.42

.44

.04

.05

.12

.10

.01

.26

.13

.01

1.39

2.50

.00

.00

1.17

.01

.71

.15

.00

.55

.59

$21.18

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage 427.14

TOTAL FOR: 09-9601-0001 427.14

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9601-0002

Account Code: 06 Computer Usage

Account Code: 07 Communications

Regional Response Center Support
PERSONAL CELLULAR SERVICE -

Account Code: 27 Subcontractor Service

Regional Response Center Support
09-9601-0002 09-9601-0002 ACS INC -

Account Code: 43 Travel

Regional Response Center Support
07/14/1998 TOLL FEE PALLADINO, C. - PASADENA, CA
07/16/1998 TOLL FEE PALLADINO, C. - PASADENA, CA
07/20/1998 TOLL FEE PALLADINO, C. - PASADENA, CA

Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

TOTAL 09-9601-0002

NO SUBTASK USED

TOTAL 09-9601-0002

NO SUBTASK USED

TOTAL 09-9601-0002

NO SUBTASK USED

FOR Computer Usage

FOR Communications

FOR Subcontractor Service

08/24/1998 00:00 08/25/1998 00:00
08/24/1998 00:00 08/25/1998 00:00
08/24/1998 00:00 08/25/1998 00:00

TOTAL 09-9601-0002 FOR Travel

TOTAL FOR: 09-9601-0002

442.98

20_9._2_9_

209.29

I77-8-3.

177.83

2.00
2.00
2.00

6.00

836.10

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report CN 7"*
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage 13.27

TOTAL FOR: 09-9601-0010 13,27

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9601-0011

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Removal Action/Investigation/Monitoring
QUICKSILVER DELIVERY -
QUICKSILVER DELIVERY -

Site Name/Task Desc: CASMALIA RESOURCES

TOTAL 09-9601-0011 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9601-0011 FOR Postage & Delivery

TOTAL FOR: 09-9601 -0011

73.53

3.25
3.25

6.50

80.03

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Account Code: 06 Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 3.78

TOTAL FOR: 09-9601-0012 3,73

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9601-0014

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

Removal Support (PRP/State)

Site Name/Task Desc: YAVAPAI PENTA POND

TOTAL 09-9601-0014

NO SUBTASK USED

FOR Computer Usage 60.78

TOTAL 09-9601-0014 FOR Copy Costs

TOTAL FOR: 09-9601-0014

1.50

62.28

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD

Account Code: 06 Computer Usage

TOTAL 09-9602-0002 FOR Computer Usage 16.87

TOTAL FOR: 09-9602-0002 16.87

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. jf|*J

Other Direct Cost Detail Report • *",•*
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

Account Code: 06 Computer Usage

TOTAL 09-9604-0007 FOR Computer Usage 314.11

TOTAL FOR: 09-9604-0007 314.11

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9604-0008

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

General Project Management

Site Name/Task Desc: START COMPUTER SUPPORT

TOTAL 09-9604-0008 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9604-0008 FOR Copy Costs

TOTAL FOR: 09-9604-0008

766.14

12.00

12.00

778.14

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 72.31

TOTAL FOR: 09-9605-0008 72.31

an*!al Buoinncc Infnrmattnn - Mnt fnr Raloaeo ***



ECOLOGY and ENVIRONMENT, INC. f j
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR Computer Usage 61.22

Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
RUSH TRANSLATION OF FACT SHEET RUSH TRANSLATION OF FACT SHEET INTO SPANISH EXCEL TRANSLATIONS, INC. - 195.58

TOTAL 09-9606-0001 FOR Outside Service 195.58

TOTAL FOR: 09-9606-0001 256.80

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9606-0002 Site Name/Task Desc: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

Account Code: 06 Computer Usage

TOTAL 09-9606-0002 FOR Computer Usage -17.24

TOTAL FOR: 09-9606-0002 .17.24

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM

Account Code: 06 Computer Usage

TOTAL 09-9610-0003 FOR Computer Usage 605.52

TOTAL FOR: 09-9610-0003 605.52

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9610-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0006 FOR Computer Usage

Account Code: 07 Communications

Preliminary Assessments
PERSONAL CELLULAR SERVICE -

Account Code: 26 Outside Service

Preliminary Assessments
COPYING COPYING ORBIT PRINT & COPY SERVIC -

Account Code: 27 Subcontractor Service

Preliminary Assessments
61450 61450 NINYO & MOORE -

Analytical Services
09-9610-0006 09-9610-0006 APPL INC -
09-9610-0006 09-9610-0006 COLUMBIA ANALYTICAL SVCS -
09-9610-0006 09-9610-0006 APPL INC -
FORENSIC ANALYTICAL SPECI -
09-9610-0006 09-9610-0006 APPL INC -
09-910-0006 09-910-0006 APPL INC -
09-9610-0006 09-9610-0006 APPL INC -
09-9610-0006 09-9610-0006 APPL INC -
09-9610-0006 09-9610-0006 NORTH COAST LABORATORIES
09-*910-0006 09-*910-0006 APPL INC -
09-9601-0006 09-9601-0006 APPL INC -
09-9611-0006 09-9611-0006 COLUMBIA ANALYTICAL SVCS -
09-9610-0006 09-9610-0006 APPL INC -

Account Code: 29 Postage & Delivery

Preliminary Assessments
QUICKSILVER DELIVERY -

Account Code: 43 Travel

Preliminary Assessments

NO SUBTASK USED

TOTAL 09-9610-0006

NO SUBTASK USED

TOTAL 09-9610-0006

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9610-0006

NO SUBTASK USED

TOTAL 09-9610-0006

NO SUBTASK USED
PER MILE FEE PER MILE FEE GENERAL SERVICES ADMINIST -

TOTAL 09-9610-0006

FOR Communications

FOR Outside Service

FOR Subcontractor Service

FOR Postage & Delivery

FOR Travel

209.65

16_8147_

168.47

185.67_

185.67

960.95

4,617.70
70.00

18,964.80
3,500.00

13,853.10
32,323.90
19,320.80
18,470.80
6,960.00

20,007.80
30,013.20
4,491.00

13,853.10

187,407.15

17.4_9_

17.49

226.3_8_

226.38

TOTAL FOR: 09-9610-0006 188,214.81

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. ff||Fj|
* VOther Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9610-0007 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0007 FOR Computer Usage 4.80

TOTAL FOR: 09-9610-0007 4 80

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9610-0009 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0009 FOR Computer Usage 297.50

TOTAL FOR: 09-9610-0009 297.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9610-0010

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Preliminary Assessments
QUICKSILVER DELIVERY -

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0010

NO SUBTASK USED

FOR Computer Usage 125.35

22.99

TOTAL 09-9610-0010 FOR Postage & Delivery

TOTAL FOR: 09-9610-0010

22.99

148.34

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9610-0012 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0012 FOR Computer Usage 1,081.31

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 65.97

TOTAL 09-9610-0012 FOR Outside Service 65.97

TOTAL FOR: 09-9610-0012 1,147.28

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9610-0013 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0013 FOR Computer Usage 15.01

TOTAL FOR: 09-9610-0013 15 01

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report •

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9610-0019 Site Name/Task Desc: HAWAII EXERCISES FY'97

Account Code: 06 Computer Usage

TOTAL 09-9610-0019 FOR Computer Usage 41.10

TOTAL FOR: 09-9610-0019 41.10

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. <fj$rj
Other Direct Cost Detail Report ^ *• J

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9611-0012 Site Name/Task Desc: NEW IDRIA MERCURY MINE

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - I9.7!78.

TOTAL 09-9611-0012 FOR Outside Service 197.78

TOTAL FOR: 09-9611-0012 197.78

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9611-0016

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Analytical Services
09-9611-0016 09-9611-0016 AIR TOXICS LTD

Account Code: 41 Expendables

Removal Support (PRP/State)
SIGMA-ALDRICH, INC. -

Site Name/Task Desc: DC METALS

TOTAL 09-9611-0016 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9611-0016 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9611-0016 FOR Expendables

TOTAL FOR: 09-9611 -0016

59.33

57_8.3_1_

578.31

264.0_9_

264.09

901.73

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. 4f "
Other Direct Cost Detail Report l\

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9612-0001 Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

Account Code: 06 Computer Usage

TOTAL 09-9612-0001 FOR Computer Usage 104.72

TOTAL FOR: 09-9612-0001 104.72

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

63-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9612-0002

Account Code: 29 Postage & Delivery

Public Participation Support
QUICKSILVER DELIVERY -

Site Name/Task Desc: QUALITY PRINTED CIRCUITS

NO SUBTASK USED

TOTAL 09-9612-0002 FOR Postage & Delivery

TOTAL FOR: 09-9612-0002

_7.0p_

7.00

7.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9612-0011 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 06 Computer Usage

TOTAL 09-9612-0011 FOR Computer Usage 44.00

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 19.20

TOTAL 09-9612-0011 FOR Outside Service 19.20

TOTAL FOR: 09-9612-0011 63.20

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. jjfjfcj

Other Direct Cost Detail Report '-\ *•"•*
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9703-0008

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Preliminary Assessments
COPYING COPYING ORBIT PRINT & COPY SERVIC

Account Code: 29 Postage & Delivery

Preliminary Assessments
QUICKSILVER DELIVERY -
QUICKSILVER DELIVERY -

Site Name/Task Desc: LAWRENCE BERKELEY LAB - FFR

TOTAL 09-9703-0008 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9703-0008 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9703-0008 FOR Postage & Delivery

TOTAL FOR: 09-9703-0008

37.09

48.41

13.50
15.50

29.00

114.50

*** Confidential Business Information • Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9705-0003

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
61452 61452 NINYO & MOORE -

Site Name/Task Desc: ARCADIA MTBE SITE

TOTAL 09-9705-0003

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9705-0003 FOR Subcontractor Service

TOTAL FOR: 09-9705-0003

10.14

5,252.37_

5,252.37

5,262.51

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9705-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: CHARNOCK MTBE SITE

TOTAL 09-9705-0004 FOR Computer Usage

Account Code: 07 Communications

Environmental/Ecological Evaluations NO SUBTASK USED
START CELLULAR PHONE MO. AIRTI START CELLULAR PHONE MO. AIRTIME USAGE LA CELLULAR -
AIRTIME FEES AIRTIME FEES LA CELLULAR -

TOTAL 09-9705-0004 FOR Communications

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
09-9705-0004 P.O. 107351 09-9705-0004 P.O. 107351 2YMAX ENVIROTECHNOLOGY -

Environmental/Ecological Evaluations NO SUBTASK USED
61451 61451 NINYO& MOORE -

FOR Subcontractor ServiceTOTAL 09-9705-0004

Account Code: 29 Postage & Delivery

Environmental/Ecological Evaluations NO SUBTASK USED
SHP CHRGS,9/15,SF-RARITAN DEPO SHP CHRGS,9/15,SF-RARITAN DEPOT BLDG.EDISON.NJ AIRBORNE EXPRESS -

TOTAL 09-9705-0004 FOR Postage & Delivery

Account Code: 41 Expendables

Environmental/Ecological Evaluations NO SUBTASK USED
MO. FEE FOR (1) CHARNOCK MTBE MO. FEE FOR (1) CHARNOCK MTBE SITE PAGER AIRTOUCH PAGING -
40 ML VIAL, 72/CS 40 ML VIAL, 72/CS ENVIRONMENTAL SAMPLING SU -
MO. FEE PGR REPLACEMENT PROGRA MO. FEE PGR REPLACEMENT PROGRAM AIRTOUCH PAGING -

TOTAL 09-9705-0004 FOR Expendables

TOTAL FOR: 09-9705-0004

782.75

187.49
67.27

254.76

1,192.00

29,76_7.5_8_

30,959.58

3_10_0_

31.00

16.95
294.30

2.00

313.25

32,341.34

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. * jftj

•'vOther Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9705-0013 Site Name/Task Desc: DTSC DOCUMENT REVIEWS #1

Account Code: 06 Computer Usage

TOTAL 09-9705-0013 FOR Computer Usage 273.72

Account Code: 29 Postage & Delivery

General Technical Support NO SUBTASK USED
SHP CHRGS.LB OFC.-SF OFC. SHP CHRGS.LB OFC.-SF OFC. FEDERAL EXPRESS CORP - 3.92
QUICKSILVER DELIVERY - 3.50

TOTAL 09-9705-0013 FOR Postage & Delivery 7.42

TOTAL FOR: 09-9705-0013 281.14

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9706-0003

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: PEMECO INC.

TOTAL 09-9706-0003

Removal Support (PRP/State) NO SUBTASK USED
SLIDE FILM PROCESSED SLIDE FILM PROCESSED FROMEX PHOTO LAB -

TOTAL 09-9706-0003

FOR Computer Usage

FOR Outside Service

Account Code: 27 Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
09-9706-0003 P.O. 107347 09-9706-0003 P.O.107347 AIR TOXICS LTD -

Analytical Services NO SUBTASK USED
09-9706-0003 P.O.107347 09-9706-0003 P.O.107347 AIR TOXICS LTD -

TOTAL 09-9706-0003

72.87

_7.5_2_

7.52

1,157.26

FOR Subcontractor Service

TOTAL FOR: 09-9706-0003

1,727.06

1,807.45

*** rnnfirfential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ft

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9706-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: PHYTOREMEDIATION TECHNOLOGY EVALUATION

TOTAL 09-9706-0006 FOR Computer Usage

TOTAL FOR: 09-9706-0006

19.75

19.75

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9706-0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
09-9706-0011 09-9706-0011 AGS INC -

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9706-0011

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9706-0011 FOR Subcontractor Service

TOTAL FOR: 09-9706-0011

205.70

65jK9_4_

651.94

857.64

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9706-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

TOTAL 09-9706-0014 FOR Computer Usage

Account Code: 07 Communications

General Project Management NO SUBTASK USED
MO. ACCESS FEE FOR START CELLU MO. ACCESS FEE FOR START CELLULAR PHONE (503-4823) LA CELLULAR
MO. ACCESS FEE FOR START CELLU MO. ACCESS FEE FOR START CELLULAR PHONE(503-2453) LA CELLULAR -
TELCHRGS..STMT DATE 8/23/98,5 TEL.CHRGS..STMT DATE 8/23/98.SF PACIFIC BELL -
SKYTEL -
MO ACCESS FEES FOR START CELLU MO ACCESS FEES FOR START CELLULAR PHONE LA CELLULAR -
MO ACCESS FEES FOR START CELLU MO ACCESS FEES FOR START CELLULAR PHONES' LA CELLULAR -

TOTAL 09-9706-0014 FOR Communications

Account Code: 17 Insurance

General Project Management NO SUBTASK USED
C PALLIDINO VEHICLE REPAIR CLA C PALLIDINO VEHICLE REPAIR CLAIM HERTZ CORPORATION 268920 -
121416MMSPMT#3AUTO 121416MMS PMT#3 AUTO SH GOW & COMPANY INC -
121416MMSPMT#3AUTO 121416MMS PMT#3 AUTO SH GOW & COMPANY INC -

Account Code: 26 Outside Service

General Project Management
COPYING COPYING ORBIT PRINT & COPY SERVIC -
COPYING COPYING ORBIT PRINT & COPY SERVIC -

Account Code: 27 Subcontractor Service

General Project Management
09-9706-0014 09-9706-0014 AGS INC -

Account Code: 29 Postage & Delivery

TOTAL 09-9706-0014 FOR Insurance

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Subcontractor Service

General Project Management NO SUBTASK USED
SHPCHRGS,8/12,SFOFC.-LBOFC. SHP CHRGS,8/12,SF OFC.-LB OFC. AIRBORNE EXPRESS -
QUICKSILVER DELIVERY -
QUICKSILVER DELIVERY -
QUICKSILVER DELIVERY -
SHP CHRGS,8/14,SF-T.CHAMBERS,C SHP CHRGS,8/14,SF-T.CHAMBERS,CHADDS FORD.PA. FEDERAL EXPRESS CORP
SHPCHRGS,8/18,SFOFC. SHP CHRGS,8/18,SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,9/2,SF-SEA.OFC. SHP CHRGS,9/2,SF-SEA.OFC. AIRBORNE EXPRESS -
SHP CHRGS,8/24,LB-SF OFC. SHP CHRGS,8/24,LB-SF OFC. AIRBORNE EXPRESS -

TOTAL 09-9706-0014 FOR Postage & Delivery

2,980.35

41.46
39.05

507.13
37.43
46.56
39.59

711.22

547.20
366.00
220.00

1,133.20

6.12
937.25

943.37

153.50

7.29
29.90
18.89
35.59
3.50
3.45
18.58
5.62

122.82

** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. ITWl
Other Direct Cost Detail Report ''_7"*

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9706-0014 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 41 Expendables

General Project Management NO SUBTASK USED
MO. FEE PGR. REPLACEMENT PROGR MO. FEE PGR. REPLACEMENT PROGRAM AIRTOUCH PAGING - 4.45
MO. FEE FOR (2) START ON-CALL MO. FEE FOR (2) START ON-CALL PAGERS AIRTOUCH PAGING - 3_319_0_

TOTAL 09-9706-0014 FOR Expendables 38.35

TOTAL FOR: 09-9706-0014 6,082.81

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9706-0015

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

TOTAL 09-9706-0015 FOR Computer Usage

Account Code: 07 Communications

Equipment Management Plan NO SUBTASK USED
WAREHOUSE FAX CALLS WAREHOUSE FAX CALLS PACIFIC BELL -
WAREHOUSE PHONE CHARGES WAREHOUSE PHONE CHARGES PACIFIC BELL -

TOTAL 09-9706-0015 FOR Communications

Account Code: 27 Subcontractor Service

Equipment Management Plan
09-9706-0015 09-9706-0015 ACS INC -

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9706-0015 FOR Subcontractor Service

Equipment Management Plan NO SUBTASK USED
SHPCHRGS,8/13,SF-LBOFC. SHP CHRGS,8/13,SF-LB OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,8/13,SF-LB OFC. SHP CHRGS,8/13,SF-LB OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,8/17,NO COAST RESOUR SHP CHRGS,8/17,NO COAST RESOURCE MGMT-SF OFC. FEDERAL EXPRESS CORP
SHP CHRGS,9/2,SF-LB OFC. SHP CHRGS,9/2,SF-LB OFC. AIRBORNE EXPRESS -

TOTAL 09-9706-0015 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

Equipment Management Plan NO SUBTASK USED
ANNUAL CLEANING & CALIBRATION ANNUAL CLEANING & CALIBRATION OF OVM 580 B (LABOR) ENVIRO SERVICES & REPAIR
MSA ULTRALITE II SERVICE/PARTS MSA ULTRALITE II SERVICE/PARTS #697041 HAZCO -
MSA ULTRALITE II SERVICE/PARTS MSA ULTRALITE II SERVICE/PARTS #697043 HAZCO -
PARTS; BATTERY ASSY PARTS; BATTERY ASSY ENVIRO SERVICES & REPAIR -

TOTAL 09-9706-0015 FOR Repairs & Maintenance

Account Code: 41 Expendables

Equipment Management Plan NO SUBTASK USED
100 ppm ISOBUTYLENE 100 ppm ISOBUTYLENE HAZCO SERVICES INC -
LAB GRADE ZERO AIR LAB GRADE ZERO AIR HAZCO SERVICES INC -
CORRER#18 RANDY RANDALL -
HAZCAT PAPER HAZCAT PAPER GALLARD - SCHLESINGER -
GASOLINE FOR EPA705 HAMRICK, E.S. -
GASOLINE FOR EPA705 HAMRICK, E.S. -
40 ML BOROVAIL, 72/CS 40 ML BOROVAIL, 72/CS ENVIRONMENTAL SAMPLING SU -

Account Code: 43 Travel

TOTAL 09-9706-0015 FOR Expendables

NO SUBTASK USEDEquipment Management Plan
CORRER#18 R.RANDALL -
MO.LEASE MO.LEASE GENERAL SERVICES ADMINIST -
MO.LEASE MO.LEASE GENERAL SERVICES ADMINIST -

*** Confidential Business Information - Not for Release

2,534.75

42.08
117.19

159.27

729.2p_

729.20

30.50
33.97
45.50
42.12

152.09

160.00
155.83
234.23
235.98

786.04

303.29
151.64
80.00
148.88
8.00
27.80
213.84

933.45

-80.00
270.00
262.00



ECOLOGY and ENVIRONMENT, INC. <f

Other Direct Cost Detail Report ' *•"*

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9706-0015

Account Code: 43 Travel

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Equipment Management Plan NO SUBTASK USED

FOR Travel

PER MILE FEE PER MILE FEE GENERAL SERVICES ADMINIST -

TOTAL 09-9706-0015

Account Code: 44 Stationary & Office

Equipment Management Plan NO SUBTASK USED
SELF INKING STAMPS - JOB NUMBE SELF INKING STAMPS - JOB NUMBER VIKING OFFICE PRODUCTS -

TOTAL 09-9706-0015 FOR Stationary & Office

Account Code: 59 Protective Clothing

Equipment Management Plan NO SUBTASK USED
TYVEK COVERALL DUPONT W/HOOD & TYVEK COVERALL DUPONT W/HOOD & BOOTS 25/CS IPCO SAFETY -
SARANEX COVERALLS W/BOOTS & HO SARANEX COVERALLS W/BOOTS & HOOD 12/CS IPCO SAFETY -
GLOVE NDEX XL 100/BX GLOVE N DEX XL 100/BX IPCO SAFETY -

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan
CO#1324,AMPCOPRKG,SEPT98 -

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Protective Clothing

TOTAL 09-9706-0015 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9706-0015

. A3_0_
455.30

_46.76_

46.76

276.76
140.52
46.91

464.19

64_0.00_

640.00

6,901.05

Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9708-0002 Site Name/Task Desc: CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

Account Code: 06 Computer Usage

TOTAL 09-9708-0002 FOR Computer Usage 53.97

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 59.24

TOTAL 09-9708-0002 FOR Outside Service 59.24

TOTAL FOR: 09-9708-0002 113.21

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9708-0004

Account Code: 26 Outside Service

Site Name/Task Desc: LAVA CAP MINE

Preliminary Assessments
COPYING COPYING ORBIT PRINT & COPY SERVIC -

Account Code: 29 Postage & Delivery

Preliminary Assessments
QUICKSILVER DELIVERY -

Account Code: 32 Books & Publications

Preliminary Assessments
MAPS MAPS THE MAP CENTER -

NO SUBTASK USED

TOTAL 09-9708-0004

NO SUBTASK USED

TOTAL 09-9708-0004

NO SUBTASK USED

FOR Outside Service

FOR Postage & Delivery

TOTAL 09-9708-0004 FOR Books & Publications

TOTAL FOR: 09-9708-0004

24.61

. -4A°.

4.50

_4_139_

41.39

70.50

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report *

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9708-0005 Site Name/Task Desc: ALARK HARD CHROME

Account Code: 06 Computer Usage

TOTAL 09-9708-0005 FOR Computer Usage 36.32

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
08/25/1998 COPYING DRAGOLOVICH, K. - LOS ANGELES, CA 08/25/199800:0008/25/199800:00 319.51

TOTAL 09-9708-0005 FOR Outside Service 319.51

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
SHP CHRGS,9/9,SF(K.JOHNSON)-DY SHP CHRGS,9/9,SF(K.JOHNSON)-DYNCORP FEDERAL EXPRESS CORP - 4.17
QUICKSILVER DELIVERY - 3.50

TOTAL 09-9708-0005 FOR Postage & Delivery 7.67

TOTAL FOR: 09-9708-0005 353.50

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9708-0006 Site Name/Task Desc: OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

Account Code: 06 Computer Usage

TOTAL 09-9708-0006 FOR Computer Usage 202.26

TOTAL FOR: 09-9708-0006 202.26

Business information » Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9708-0009 Site Name/Task Desc: SABINO CANYON SHOOTING RANGE

Account Code: 06 Computer Usage

TOTAL 09-9708-0009 FOR Computer Usage 100.81

TOTAL FOR: 09-9708-0009 ioo.81

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. 5"j*]|

Other Direct Cost Detail Report s ^ •*
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9708-0010

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

Federal Facility Review

Site Name/Task Desc: MANSFIELD CANYON MINES SITE

TOTAL 09-9708-0010 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9708-0010 FOR Copy Costs

TOTAL FOR: 09-9708-0010

40.70

3.00

43.70

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher:

Date:

34

10/15/1998

TDD Number: 09-9709-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: BYERS BOMB SITE

TOTAL 09-9709-0005 FOR Computer Usage

Account Code: 43 Travel

Emergency Response
08/24/1998 HOTEL PALLADINO, C. - PASADENA, CA
08/24/1998 HOTEL CLEMENS, R.R. - PASADENA, CA
08/24/1998 AIRFARE CLEMENS, R.R. - PASADENA, CA
08/24/1998 AIRFARE PALLADINO, C. - PASADENA, CA
08/25/1998 GAS FOR RENTAL CLEMENS, R.R. - PASADENA, CA
08/25/1998 LONG-TERM PARKING (2DAYS) CLEMENS, R.R. - PASADENA, CA
08/25/1998 RENTAL CAR CLEMENS, R.R. - PASADENA, CA
08/26/1998 TOLL FEE PALLADINO, C. -PASADENA, CA

NO SUBTASK USED
08/24/1998 00:00
08/24/1998 00:00
08/24/1998 00:00
08/24/1998 00:00
08/24/199800:00
08/24/1998 00:00
08/24/1998 00:00
08/24/1998 00:00

08/25/1998 00:00
08/25/1998 00:00
08/25/1998 00:00
08/25/199800:00
08/25/1998 00:00
08/25/199800:00
08/25/1998 00:00
08/25/1998 00:00

99.35

109.00
109.00
237.00
237.00

4.70
24.30
49.47
2.00

TOTAL 09-9709-0005 FOR Travel

TOTAL FOR: 09-9709-0005

772.47

871.82

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9709-0006

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
09-9709-0006 09-9709-0006 AGS INC -

Site Name/Task Desc: LEVIATHAN MINE

TOTAL 09-9709-0006

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9709-0006 FOR Subcontractor Service

TOTAL FOR: 09-9709-0006

367.92

1_,343.26_

1,343.26

1,711.18

f RiiQiness Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9710-0010 Site Name/Task Desc: R&D FOR RESPONSE RELATED INTERNET RESOURCES

Account Code: 06 Computer Usage

TOTAL 09-9710-0010 FOR Computer Usage 46.68

TOTAL FOR: 09-9710-0010 46.53

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. OjTJl
Other Direct Cost Detail Report f *#*

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9710-0011 Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (PATTERSON)

Account Code: 06 Computer Usage

TOTAL 09-9710-0011 FOR Computer Usage 282.26

TOTAL FOR: 09-9710-0011 282.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9711-0001

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
COPYING COPYING ORBIT PRINT & COPY SERVIC

Account Code: 38 Copy Costs

Site Assessment (Non-Removal)

Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

TOTAL 09-9711-0001 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9711-0001 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9711-0001 FOR Copy Costs

TOTAL FOR: 09-9711 -0001

348.64

_2(X25_

20.25

42.00
10.50
3.00

49.50
24.00
9.00

138.00

506.89

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number-

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9712-0003

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Contingency Planning
COPYING COPYING ORBIT PRINT & COPY SERVIC
KINKO'SINC. -

Account Code: 29 Postage & Delivery

Contingency Planning
QUICKSILVER DELIVERY -

Account Code: 38 Copy Costs

Contingency Planning

Account Code: 41 Expendables

Contingency Planning
PAPER DIRECT, INC. -

Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

TOTAL 09-9712-0003 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9712-0003 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9712-0003 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9712-0003

NO SUBTASK USED

FOR Copy Costs

TOTAL 09-9712-0003 FOR Expendables

TOTAL FOR: 09-9712-0003

115.10

86.67
9.77

96.44

11.99

3.00
57.00
4.50

64.50

_24.9p_

24.90

312.93

*** r.rmfirlpntial Riisiness Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9712-0004 Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
PER MILE FEE PER MILE FEE GENERAL SERVICES ADMINIST - 1.49

TOTAL 09-9712-0004 FOR Travel 1.49

TOTAL FOR: 09-9712-0004 149

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9712-0007 Site Name/Task Desc: START QA MANAGEMENT

Account Code: 06 Computer Usage

TOTAL 09-9712-0007 FOR Computer Usage 364.00

Account Code: 26 Outside Service

Quality Management Plan Activities NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 54.55

TOTAL 09-9712-0007 FOR Outside Service 54.55

Account Code: 29 Postage & Delivery

Quality Management Plan Activities NO SUBTASK USED
SHP CHRGS,9/2,SF-LB OFC. SHP CHRGS,9/2,SF-LB OFC. AIRBORNE EXPRESS - 14.0_4_

TOTAL 09-9712-0007 FOR Postage & Delivery 14.04

TOTAL FOR: 09-9712-0007 432.59

Confidential Business Information - Not for Release ***



Contract Number:

Month Ending:

68-W6-0010

09/26/1998

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9712-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: LEVIATHAN MINE

TOTAL 09-9712-0008 FOR Computer Usage

TOTAL FOR: 09-9712-0008

46.24

46.24

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9801-0001

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
35MM SLIDE DUPS 35MM SLIDE DUPS FROMEX PHOTO LAB -

Account Code: 27 Subcontractor Service

Analytical Services
09-9801-0001 09-9801-0001 COLUMBIA ANALYTICAL SVCS -

Account Code: 29 Postage & Delivery

Site Name/Task Desc: ALCO PACIFIC LEAD BATTERY SITE

TOTAL 09-9801-0001

NO SUBTASK USED

TOTAL 09-9801-0001

NO SUBTASK USED

TOTAL 09-9801-0001

FOR Computer Usage

FOR Outside Service

FOR Subcontractor Service

Analytical Services NO SUBTASK USED
SHP CHRGS.LB OFC.-SF OFC. SHP CHRGS.LB OFC.-SF OFC. FEDERAL EXPRESS CORP -

Account Code: 43 Travel

Removal Support (PRP/State)
PER MILE FEE PER MILE FEE GENERAL SERVICES ADMINIST -

TOTAL 09-9801-0001

NO SUBTASK USED

FOR Postage & Delivery

TOTAL 09-9801-0001 FOR Travel

TOTAL FOR: 09-9801-0001

244.46

2.00

_3,52010_0_

3,520.00

A67.
3.67

_ -A8-2.5-

58.25

3,828.38

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9801-0002

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
61459 61459 NINYO & MOORE -

Account Code: 38 Copy Costs

Site Assessment (Non-Removal)

Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

TOTAL 09-9801-0002 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9801-0002 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9801-0002 FOR Copy Costs

TOTAL FOR: 09-9801-0002

110.91

92_104_

921.04

7.50
30.00
21.00

58.50

1,090.45

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9801-0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
COPYING COPYING ORBIT PRINT & COPY SERVIC -
KINKO'SINC. -

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9801-0004 09-9801-0004 ACS INC -

Analytical Services
09-9801-0004 09-9801-0004 COLUMBIA ANALYTICAL SVCS
09-9801-0004 09-9801-0004 COLUMBIA ANALYTICAL SVCS

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal)
QUICKSILVER DELIVERY -

Account Code: 38 Copy Costs

Site Assessment (Non-Removal)

Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILINGS

TOTAL 09-9801-0004 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9801-0004 FOR Outside Service

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9801-0004 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9801-0004 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9801-0004 FOR Copy Costs

TOTAL FOR: 09-9801-0004

510.43

53.57
37.91

91.48

3,389.69

2,040.00
1,400.00

6,829.69

A5_°_

3.50

A5-°_

4.50

7,439.60

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9801-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: MISSION LINEN

TOTAL 09-9801-0005 FOR Computer Usage 385.60

Account Code: 19 Franchise & Licenses

Site Assessment (Non-Removal) NO SUBTASK USED
AZ DEPT. OF WATER RESOURC - _ 20.00

TOTAL 09-9801-0005 FOR Franchise & Licenses 20.00

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 16.92
KINKO'S INC. - 74/l_2_

TOTAL 09-9801-0005 FOR Outside Service 91.04

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal) NO SUBTASK USED
SHP CHRGS.9/11 ,SF OFC.(DIANA W SHP CHRGS,9/11 ,SF OFC.(DIANA WONG) FEDERAL EXPRESS CORP - 3.45
SHP CHRGS.9/4.SF-OFC.OF CITY A SHP CHRGS,9/4,SF-OFC.OF CITY ATTORNEY.TUCSON.AZ. FEDERAL EXPRESS CORP - 42.50

TOTAL 09-9801-0005 FOR Postage & Delivery 45.95

Account Code: 32 Books & Publications

Site Assessment (Non-Removal) NO SUBTASK USED
AERIAL PHOTOGRAPH WONG, O.K. - 34.78

TOTAL 09-9801-0005 FOR Books & Publications 34.78

Account Code: 38 Copy Costs

Site Assessment (Non-Removal) NO SUBTASK USED
1_8JOp_

TOTAL 09-9801-0005 FOR Copy Costs 18.00

TOTAL FOR: 09-9801-0005 595.37

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. ff

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9801-0006

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Site Name/Task Desc: SYNTRUM CORP.

TOTAL 09-9801-0006 FOR Computer Usage

Removal Support (PRP/State) NO SUBTASK USED
SHP CHRGS,8/24,LB-SF OFC. SHP CHRGS,8/24,LB-SF OFC. AIRBORNE EXPRESS -

Account Code: 41 Expendables

Removal Support (PRP/State)
HAZCAT PAPER HAZCAT PAPER GALLARD - SCHLESINGER -

TOTAL 09-9801-0006

NO SUBTASK USED

TOTAL 09-9801-0006

FOR Postage & Delivery

FOR Expendables

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
PER MILE FEE PER MILE FEE GENERAL SERVICES ADMINIST -
PER MILE FEE PER MILE FEE GENERAL SERVICES ADMINIST -

TOTAL 09-9801-0006 FOR Travel

TOTAL FOR: 09-9801-0006

113.96

118.20_

118.20

14_8.89_

148.89

12.87
9.03

21.90

402.95

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9801-0007 Site Name/Task Desc: BROWN & BRYANT - ARVIN

Account Code: 06 Computer Usage

TOTAL 09-9801-0007 FOR Computer Usage 11.31

TOTAL FOR: 09-9801-0007 11>31

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher. 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9801-0010 Site Name/Task Desc: ECOLOGICAL ASSESSMENT TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9801-0010 FOR Computer Usage 288.06

TOTAL FOR: 09-9801-0010 288.06

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number. 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9802-0004 Site Name/Task Desc: HAZMAT COORDINATING COMM. LA CO.

Account Code: 06 Computer Usage

TOTAL 09-9802-0004 FOR Computer Usage 8.71

TOTAL FOR: 09-9802-0004 8.71

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9802-0008 Site Name/Task Desc: NORTH FORK MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9802-0008 FOR Computer Usage 25.08

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 35.48

TOTAL 09-9802-0008 FOR Outside Service 35.48

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal) NO SUBTASK USED
QUICKSILVER DELIVERY - 10.00

TOTAL 09-9802-0008 FOR Postage & Delivery 10.00

TOTAL FOR: 09-9802-0008 70.55

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. |j?||
Other Direct Cost Detail Report ~\ *•"'•*

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9802-0012 Site Name/Task Desc: AURORA CANYON MILLSITE

Account Code: 06 Computer Usage

TOTAL 09-9802-0012 FOR Computer Usage -16.15

TOTAL FOR: 09-9802-0012 .1515

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9802-0013 Site Name/Task Desc: GAMBONINI MERCURY MINE

Account Code: 06 Computer Usage

TOTAL 09-9802-0013 FOR Computer Usage 259.53

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
SHP CHRGS.9/3.SF-SOUND ANAL.SV SHP CHRGS,9/3,SF-SOUND ANAL.SVC FEDERAL EXPRESS CORP - _3162_

TOTAL 09-9802-0013 FOR Postage & Delivery 3.62

TOTAL FOR: 09-9802-0013 263.15

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9802-0014

Account Code: 29 Postage & Delivery

Federal Facility Review
QUICKSILVER DELIVERY -

Site Name/Task Desc: FLORENCE RANGE - AZ ARMY NATIONAL GUARD

NO SUBTASK USED

TOTAL 09-9802-0014 FOR Postage & Delivery

TOTAL FOR: 09-9802-0014

.13.50-

13.50

13.50

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9803-0003 Site Name/Task Desc: HRS SCREENING MEMORANDA

Account Code: 06 Computer Usage

TOTAL 09-9803-0003 FOR Computer Usage 13.59

TOTAL FOR: 09-9803-0003 13.59

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9803-0005 Site Name/Task Desc: ORLAND CLEANERS

Account Code: 06 Computer Usage

TOTAL 09-9803-0005 FOR Computer Usage 2.75

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 19.57

TOTAL 09-9803-0005 FOR Outside Service 19.57

TOTAL FOR: 09-9803-0005 22.32

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9803-0007 Site Name/Task Desc: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

Account Code: 06 Computer Usage

TOTAL 09-9803-0007 FOR Computer Usage 145.64

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
HAZCAT PAPER HAZCAT PAPER GALLARD - SCHLESINGER - 148.89

TOTAL 09-9803-0007 FOR Expendables 148.89

TOTAL FOR: 09-9803-0007 294.53

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9803-0008

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Emergency Response
09-9803-0008 09-9803-0008 ACS INC -

Site Name/Task Desc: PESCADERO DRUG LAB

TOTAL 09-9803-0008

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9803-0008 FOR Subcontractor Service

TOTAL FOR: 09-9803-0008

95.58

422.17_

422.17

517.75

Confidential Business Information - Not for Release "



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9803-0009 Site Name/Task Desc: WEST CAP ARIZONIA

Account Code: 06 Computer Usage

TOTAL 09-9803-0009 FOR Computer Usage 129.05

TOTAL FOR: 09-9803-0009 129.05

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9803-0010 Site Name/Task Desc: ASCON LANDFILL

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
PER MILE FEE PER MILE FEE GENERAL SERVICES ADMINIST - 2.81

TOTAL 09-9803-0010 FOR Travel 2.81

TOTAL FOR: 09-9803-0010 2.81

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9803-0011 Site Name/Task Desc: SITE SCREENING

Account Code: 06 Computer Usage

TOTAL 09-9803-0011 FOR Computer Usage 7.66

TOTAL FOR: 09-9803-0011 7.55

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. |TBrj
Other Direct Cost Detail Report •£ *-f*

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9804-0001 Site Name/Task Desc: POMONA PLATING

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
PER MILE FEE PER MILE FEE GENERAL SERVICES ADMINIST - 6.74
PER MILE FEE PER MILE FEE GENERAL SERVICES ADMINIST - 14.69

TOTAL 09-9804-0001 FOR Travel 21.43

TOTAL FOR: 09-9804-0001 21.43

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9804-0002 Site Name/Task Desc: CORAY & SONS CHROME PLATING

Account Code: 06 Computer Usage

TOTAL 09-9804-0002 FOR Computer Usage -23.47

TOTAL FOR: 09-9804-0002 -23.47

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9804-0003 Site Name/Task Desc: SITE SCREENING TRANING - AZDEQ

Account Code: 06 Computer Usage

TOTAL 09-9804-0003 FOR Computer Usage 5.73

TOTAL FOR: 09-9804-0003 5 73

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher:

Date:

34

10/15/1998

TDD Number: 09-9804-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

Account Code: 24 Sample Shipment

Site Assessment (Non-Removal)
08/20/1998 SAMPLE ICE HAMRICK, E.S. - SANTA ROSA, CA

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
COPYING COPYING ORBIT PRINT & COPY SERVIC

Account Code: 32 Books & Publications

Site Assessment (Non-Removal)
INFO USA -

Account Code: 41 Expendables

Site Assessment (Non-Removal)
STRESS RELIEF OWSTON, R.S. -
ICE AND WATER OWSTON, R.S. -

Account Code: 43 Travel

TOTAL 09-9804-0004

NO SUBTASK USED

TOTAL 09-9804-0004

NO SUBTASK USED

TOTAL 09-9804-0004

NO SUBTASK USED

TOTAL 09-9804-0004

NO SUBTASK USED

TOTAL 09-9804-0004

NO SUBTASK USEDSite Assessment (Non-Removal)
BRIDGE TOLL OWSTON, R.S. -

08/16/1998 POV: HOME TO O.C. AIRPORT = 20 HAMRICK, E.S. - SANTA ROSA, CA
08/16/1998 RENTAL CAR HAMRICK, E.S. - SANTA ROSA, CA
08/16/1998 PER DIEM HAMRICK, E.S. - SANTA ROSA, CA
08/16/1998 INCIDENTALS HAMRICK, E.S. - SANTA ROSA, CA
08/16/1998 LODGING /Just=3 HAMRICK, E.S. - SANTA ROSA, CA
08/16/1998 AIRFARE HAMRICK, E.S. - SANTA ROSA, CA
08/17/1998 LODGING /Just=2 HAMRICK, E.S. - SANTA ROSA, CA
08/17/1998 PER DIEM HAMRICK, E.S. - SANTA ROSA, CA
08/17/1998 INCIDENTALS HAMRICK, E.S. - SANTA ROSA, CA
08/18/1998 LODGING /Just=3 HAMRICK, E.S. - SANTA ROSA, CA
08/18/1998 PER DIEM HAMRICK, E.S. - SANTA ROSA, CA
08/18/1998 INCIDENTALS HAMRICK, E.S. - SANTA ROSA, CA
08/18/1998 TOLLS HAMRICK, E.S. - SANTA ROSA, CA
08/19/1998 PER DIEM HAMRICK, E.S. - SANTA ROSA, CA
08/19/1998 INCIDENTALS HAMRICK, E.S. - SANTA ROSA, CA
08/19/1998 LODGING /Just=3 HAMRICK, E.S. - SANTA ROSA, CA
08/19/1998 GASOLINE HAMRICK, E.S. - SANTA ROSA, CA
08/20/1998 INCIDENTALS HAMRICK, E.S. - SANTA ROSA, CA
08/20/1998 PER DIEM HAMRICK, E.S. - SANTA ROSA, CA
08/20/1998 TOLLS HAMRICK, E.S. - SANTA ROSA, CA

*** Confidential Business Information - Not for Release

FOR

FOR

FOR

FOR

FOR

Computer Usage

08/16/1998 00:00 08/22/1998 00:00

Sample Shipment

Outside Service

Books & Publications

Expendables

08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00

523.87

2.18

2.18

14.64

14.64

298.98

298.98

4.74
6.33

11.07

3.00
6.20

251.43
30.00

1.50
120.00
300.00
64.00
36.00
2.00

64.00
36.00
2.00
2.00

36.00
2.00

64.00
16.67
2.00

36.00
2.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher:

Date:

34

10/15/1998

TDD Number: 09-9804-0004

Account Code: 43 Travel

Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

Site Assessment (Non-Removal)
08/20/1998 LODGING /Just=3 HAMRICK, E.S. - SANTA ROSA, CA
08/21/1998 LODGING /Just=3 HAMRICK, E.S. - SANTA ROSA, CA
08/21/1998 PER DIEM HAMRICK, E.S. - SANTA ROSA, CA
08/21/1998 INCIDENTALS HAMRICK, E.S. - SANTA ROSA, CA
08/21/1998 TOLLS HAMRICK, E.S. - SANTA ROSA, CA
08/22/1998 POV: O.C. AIRPORT TO HOME=20MI HAMRICK, E.S. - SANTA ROSA, CA
08/22/1998 TOLLS HAMRICK, E.S. - SANTA ROSA, CA
08/22/1998 GASOLINE HAMRICK, E.S. - SANTA ROSA, CA
08/22/1998 INCIDENTALS HAMRICK, E.S. - SANTA ROSA, CA
08/22/1998 PER DEM HAMRICK, E.S. - SANTA ROSA, CA

NO SUBTASK USED
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00
08/16/1998 00:00 08/22/1998 00:00

TOTAL 09-9804-0004 FOR Travel

64.00
64.00
36.00
2.00
2.00
6.20
3.00

18.00
1.50

27.00

1,300.50

TOTAL FOR: 09-9804-0004 2,151.24

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/19^8

TDD Number: 09-9805-0001 Site Name/Task Desc: SITE SCREENING TRAINING - HOOPA

Account Code: 06 Computer Usage

TOTAL 09-9805-0001 FOR Computer Usage 11.00

Account Code: 26 Outside Service

Training NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 287.53
KINKO'SINC. - 3_3.3_1_

TOTAL 09-9805-0001 FOR Outside Service 320.84

TOTAL FOR: 09-9805-0001 331.84

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9805-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: DOWNEY SITE DISCOVERY PROJECT

TOTAL 09-9805-0002 FOR Computer Usage

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal) NO SUBTASK USED
SHIP CHRGS-SF-LB OFC. SHIP CHRGS-SF-LB OFC. FEDERAL EXPRESS CORP -

Account Code: 38 Copy Costs

Site Assessment (Non-Removal)

TOTAL 09-9805-0002

NO SUBTASK USED

TOTAL 09-9805-0002

Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
PER MILE FEE PER MILE FEE GENERAL SERVICES ADMINIST -

08/12/1998 PER DIEM CASTELLANA, B. - SAN FRANCISCO, CA
08/12/1998 POV: O.C. AIRPORT TO LBO=25 Ml CASTELLANA, B. - SAN FRANCISCO, CA
08/12/1998 POV: LBO TO O.C AIRPORT=25MI CASTELLANA, B. - SAN FRANCISCO, CA
08/12/1998 TAXI CASTELLANA, B. - SAN FRANCISCO, CA
08/12/1998 INCIDENTALS CASTELLANA, B. - SAN FRANCISCO, CA
08/12/1998 TAXI CASTELLANA, B. - SAN FRANCISCO, CA
08/12/1998 AIRFARE CASTELLANA, B. - SAN FRANCISCO, CA

TOTAL 09-9805-0002

FOR Postage & Delivery

FOR Copy Costs

08/12/1998 00:00 08/12/1998 00:00
08/12/1998 00:00 08/12/1998 00:00
08/12/1998 00:00 08/12/1998 00:00
08/12/1998 00:00 08/12/1998 00:00
08/12/1998 00:00 08/12/1998 00:00
08/12/1998 00:00 08/12/1998 00:00
08/12/1998 00:00 08/12/1998 00:00

250.00

_ A4_5_

6.45

22.50
3.00

25.50

11.55
30.00
7.75
7.75
2.95
1.50

25.00
177.00

FOR Travel

TOTAL FOR: 09-9805-0002

263.50

545.45

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. |T|
Other Direct Cost Detail Report g

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9805-0004 Site Name/Task Desc: CORAY & SONS CHROME PLATING

Account Code: 06 Computer Usage

TOTAL 09-9805-0004 FOR Computer Usage 23.47

TOTAL FOR: 09-9805-0004 23.47

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher:

Date:

34

10/15/1998

TDD Number: 09-9805-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

Account Code: 26 Outside Service

Training
MOUNT 8X10 MOUNT 8X10 FROMEX PHOTO LAB -
MOUNT 8X12 GATORFOAM MOUNT 8X12 GATORFOAM FROMEX PHOTO LAB -
PICTROGRAPHY 8X10 PICTROGRAPHY 8X10 FROMEX PHOTO LAB -
COLOR 8X12 COLOR 8X12 FROMEX PHOTO LAB -
MOUNT 8X12 GATORFOAM MOUNT 8X12 GATORFOAM FROMEX PHOTO LAB -
PICTROGRAPHY 8X12 PICTROGRAPHY 8X12 FROMEX PHOTO LAB -

TOTAL 09-9805-0006 FOR Computer Usage

NO SUBTASK USED

1,982.03

8.66
9.75

16.19
7.52
9.75

16.18

TOTAL 09-9805-0006 FOR Outside Service

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
SHPCHRGS.8/31.LB-SFOFC. SHP CHRGS.8/31.LB-SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,9/4,SF(PALADINO)-THE SHP CHRGS,9/4,SF(PALADINO)-THE CITY OF MT.SHASTA FEDERAL EXPRESS CORP
SHP CHRGS,9/14,SF-BFLO ASC SHP CHRGS,9/14,SF-BFLO ASC AIRBORNE EXPRESS -
SHP CHRGS,9/8,LB-RADISSON(R.WI SHP CHRGS,9/8,LB-RADISSON(R.WISE) FEDERAL EXPRESS CORP -
SHP CHRGS,8/14,LB-SF OFC. SHP CHRGS,8/14,LB-SF OFC. AIRBORNE EXPRESS -
SHP CHRGS,8/19,LB-SF OFC. SHPCHRGS,8/19,LB-SFOFC. AIRBORNE EXPRESS -
SHP CHRGS,8/20,SF-LB OFC. SHP CHRGS,8/20,SF-LB OFC. FEDERAL EXPRESS CORP -

68.05

5.67
3.40

33.26
3.45

85.00
14.04
27.42

Account Code: 41 Expendables

Training
DISKETTES DISKETTES MCSI -
VELCRO FOR MOUNTING SITE PHOTO WISE, R.L. -

TOTAL 09-9805-0006 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9805-0006 FOR Expendables

TOTAL FOR: 09-9805-0006

172.24

92.16
19.47

111.63

2,333.95

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. jTTjSj

Other Direct Cost Detail Report P, ̂  '•*
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9805-0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9805-0011 09-9805-0011 ACS INC -

Site Name/Task Desc: CITY OF STOCKTON

TOTAL 09-9805-0011

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9805-0011 FOR Subcontractor Service

TOTAL FOR: 09-9805-0011

317.65

65_2.44_

652.44

970.09

*** rrmfidpntial Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. f7»rj

Other Direct Cost Detail Report *-J

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9806-0001 Site Name/Task Desc: KINGSBURY CREEK MINE LAB

Account Code: 06 Computer Usage

TOTAL 09-9806-0001 FOR Computer Usage 30.29

TOTAL FOR: 09-9806-0001 30.29

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. f
Other Direct Cost Detail Report V"

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9806-0002 Site Name/Task Desc: BIA ER OVERVIEW

Account Code: 06 Computer Usage

TOTAL 09-9806-0002 FOR Computer Usage 1.80

TOTAL FOR: 09-9806-0002 1.80

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9806-0003 Site Name/Task Desc: NFPI PCB ASSESSMENT

Account Code: 06 Computer Usage

TOTAL 09-9806-0003 FOR Computer Usage -13.07

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
COPYING COPYING ORBIT PRINT & COPY SERVIC - 7.60

TOTAL 09-9806-0003 FOR Outside Service 7.60

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
09-9806-0003 09-9806-0003 SOUND ANALYTICAL SERVICES - 150.00

TOTAL 09-9806-0003 FOR Subcontractor Service 150.00

TOTAL FOR: 09-9806-0003 144.53

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9806-0004 Site Name/Task Desc: Y2K EVALUATION

Account Code: 06 Computer Usage

TOTAL 09-9806-0004 FOR Computer Usage 94.37

TOTAL FOR: 09-9806-0004 94.37

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9806-0005 Site Name/Task Desc: CROWN PLATINING ASSESSMENT

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
PER MILE FEE PER MILE FEE GENERAL SERVICES ADMINIST - 79.70

TOTAL 09-9806-0005 FOR Travel 79.70

TOTAL FOR: 09-9806-0005 79.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9806-0006 Site Name/Task Desc: NOGALES WASH

Account Code: 06 Computer Usage

TOTAL 09-9806-0006 FOR Computer Usage 31.99

TOTAL FOR: 09-9806-0006 31.99

infsrmatiort * Not f@?



ECOLOGY and ENVIRONMENT, INC. fTppj
Other Direct Cost Detail Report f *• !•*

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9806-0007 Site Name/Task Desc: SPCC/FRP INSPECTOR

Account Code: 06 Computer Usage

TOTAL 09-9806-0007 FOR Computer Usage -3.63

TOTAL FOR: 09-9806-0007 ,3.53

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, I

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9806-0008

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Assessment
61460 61460 NINYO & MOORE -

Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

TOTAL 09-9806-0008 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9806-0008 FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
SHP CHRGS,8/12,SF OFC-CLEM J.W SHP CHRGS,8/12,SF OFC-CLEM J.WELSH,EMERYVILLE,CA. AIRBORNE EXPRESS -

Account Code: 38 Copy Costs

Removal Assessment

TOTAL 09-9806-0008 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9806-0008 FOR Copy Costs

TOTAL FOR: 09-9806-0008

71.33

.1 26.41 _

126.41

5.00

-7A°-

7.50

210.24

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9806-0010 Site Name/Task Desc: POMONA PLATING

Account Code: 06 Computer Usage

TOTAL 09-9806-0010 FOR Computer Usage 253.45

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
LONG DISTANCE CARRIER FOR STAR LONG DISTANCE CARRIER FOR START RESPONSE CELLULAR PHONES SPRINT - .49

TOTAL 09-9806-0010 FOR Communications .49

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
SLIDE FILM PROCESSED SLIDE FILM PROCESSED FROMEX PHOTO LAB - 7.52
SLIDE FILM PROCESSED SLIDE FILM PROCESSED FROMEX PHOTO LAB - 7.52

TOTAL 09-9806-0010 FOR Outside Service 15.04

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
POV: LBO TO POMONA TO LBO = BENSON, C.C. - 27.28

TOTAL 09-9806-0010 FOR Travel 27.28

TOTAL FOR: 09-9806-0010 296.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9806-0011

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Federal Facility Review
QUICKSILVER DELIVERY -

Site Name/Task Desc: DUNCAN MILL SITE

TOTAL 09-9806-0011

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9806-0011 FOR Postage & Delivery

TOTAL FOR: 09-9806-0011

83.14

_ A5.°_

3.50

86.64

Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report '; V-*

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9806-0012 Site Name/Task Desc: RICHEY MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9806-0012 FOR Computer Usage 66.44

TOTAL FOR: 09-9806-0012 55 44

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending. 09/26/1998 Date: 10/15/1998

TDD Number: 09-9806-0013 Site Name/Task Desc: R9 ANNUAL SITE ASSESSMENT CONFERENCE

Account Code: 06 Computer Usage

TOTAL 09-9806-0013 FOR Computer Usage 42.79

TOTAL FOR: 09-9806-0013 42.79

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher:

Date:

34

10/15/1998

TDD Number: 09-9807-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: CAPPELL ROAD ILLEGAL DUMP SITE

TOTAL 09-9807-0001 FOR Computer Usage

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
SHP CHRGS,9/8,SF-E&E ASC SHP CHRGS,9/8,SF-E&E ASC FEDERAL EXPRESS CORP

TOTAL 09-9807-0001 FOR Postage & Delivery

Account Code: 41 Expendables

Removal Support (PRP/State)
08/24/1998 FIELD SUPPLIES MARTIN, P.W. - WILLOW CREEK, CA
08/24/1998 VISQUEEN.PAILS.BATTERIES MARTIN, P.W. - WILLOW CREEK, CA
08/25/1998 WATER, ICE MARTIN, P.W. - WILLOW CREEK, CA

NO SUBTASK USED

Account Code: 43 Travel

Removal Support (PRP/State)
CAR WASH DETAIL SHAEFFER, K.A. -

08/24/1998 BRIDGE TOLL MARTIN, P.W. - WILLOW CREEK, CA
08/24/1998 PER DIEM MARTIN, P.W. - WILLOW CREEK, CA
08/24/1998 LODGING MARTIN, P.W. - WILLOW CREEK, CA
08/24/1998 INCIDENTALS MARTIN, P.W. - WILLOW CREEK, CA
08/25/1998 LODGING MARTIN, P.W. - WILLOW CREEK, CA
08/25/1998 INCIDENTALS MARTIN, P.W. - WILLOW CREEK, CA
08/25/1998 PER DIEM MARTIN. P.W. - WILLOW CREEK, CA
08/26/1998 LODGING MARTIN, P.W. - WILLOW CREEK, CA
08/26/1998 PER DIEM MARTIN, P.W. - WILLOW CREEK, CA
08/26/1998 INCIDENTALS MARTIN, P.W. - WILLOW CREEK, CA
08/27/1998 INCIDENTALS MARTIN, P.W. - WILLOW CREEK, CA
08/27/1998 PER DIEM MARTIN, P.W. - WILLOW CREEK, CA

08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00

TOTAL 09-9807-0001

NO SUBTASK USED

FOR Expendables

08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00
08/24/1998 00:00 08/27/1998 00:00

TOTAL 09-9807-0001 FOR Travel

478.80

-2A67_

20.67

27.02
22.90
5.20

55.12

21.90
2.00

24.00
49.50

1.50
49.50
2.00

32.00
46.87
32.00
2.00
1.50

24.00

288.77

TOTAL FOR: 09-9807-0001 843.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9807-0002 Site Name/Task Desc: ONESOURCE CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9807-0002 FOR Computer Usage 329.41

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
XEROX COLOR COPIES XEROX COLOR COPIES WORLD TRADE PRINTING - 6.49

TOTAL 09-9807-0002 FOR Outside Service 6.49

Account Code: 59 Protective Clothing

Emergency Response NO SUBTASK USED
TYVEK COVERALL DUPONT W/HOOD & TYVEK COVERALL DUPONT W/HOOD &BOOTS 25/CS IPCO SAFETY - 92.31

TOTAL 09-9807-0002 FOR Protective Clothing 92.31

TOTAL FOR: 09-9807-0002 428.21

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report <

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9807-0003 Site Name/Task Desc: ENFIELD CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9807-0003 FOR Computer Usage 429.35

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
35MM SLIDE DUP 35MM SLIDE DUP FROMEX PHOTO LAB - 28.05

TOTAL 09-9807-0003 FOR Outside Service 28.05

Account Code: 59 Protective Clothing

Emergency Response NO SUBTASK USED
GLOVE NDEX XL 100/BX GLOVE N DEX XL 100/BX IPCO SAFETY - 11.72

TOTAL 09-9807-0003 FOR Protective Clothing 11.72

TOTAL FOR: 09-9807-0003 469.12

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report *• •*

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9808-0003 Site Name/Task Desc: WASTELAN DATA MANAGEMENT

Account Code: 06 Computer Usage

TOTAL 09-9808-0003 FOR Computer Usage 27.75

TOTAL FOR: 09-9808-0003 27.75

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. p~
Other Direct Cost Detail Report ¥

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher:

Date:

34

10/15/1998

TDD Number: 09-9808-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: GREY EAGLE MINE SITE

Account Code: 26 Outside Service

Removal Assessment
WALLET 2X3 WALLET 2X3 FROMEX PHOTO LAB -
PRINTS FROM SLIDES 4X6 PRINTS FROM SLIDES 4X6 FROMEX PHOTO LAB -
REPRINT 4X6 REPRINT 4X6 FROMEX PHOTO LAB -

TOTAL 09-9808-0004 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9808-0004 FOR Outside Service

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
SHP CHRGS,8/25,SF-LB OFC SHP CHRGS,8/25,SF-LB OFC. AIRBORNE EXPRESS -
SHP CHRGS,8/14,SF-BEN'S TRUCKI SHP CHRGS,8/14,SF-BEN'S TRUCKING.RED BLUFF.CA. FEDERAL EXPRESS CORP

TOTAL 09-9808-0004 FOR Postage & Delivery

Account Code: 43 Travel

Removal Assessment
08/18/1998 LODGING CASTELLANA, B. - REDDING, CA
08/18/1998 INCIDENTALS CASTELLANA, B. - REDDING, CA
08/18/1998 POV: LBO TO O.C. AIRPORT=25MI. CASTELLANA, B. - REDDING, CA
08/18/1998 GASOLINE CASTELLANA, B. - REDDING, CA
08/18/1998 AIRFARE CASTELLANA, B. - REDDING, CA
08/18/1998 PER DIEM CASTELLANA, B. -REDDING, CA
08/19/1998 LODGING CASTELLANA, B. - REDDING, CA
08/19/1998 INCIDENTALS CASTELLANA, B. - REDDING, CA
08/19/1998 PER DIEM CASTELLANA, B. - REDDING, CA
08/20/1998 PER DIEM CASTELLANA, B. - REDDING, CA
08/20/1998 INCIDENTALS CASTELLANA, B. - REDDING, CA
08/20/1998 RENTAL CAR CASTELLANA, B. - REDDING, CA
08/21/1998 POV: O.C. AIRPORT TO LBO=25MI CASTELLANA. B. - REDDING. CA
08/21/1998 INCIDENTALS CASTELLANA, B. -REDDING, CA
08/21/1998 PER DIEM CASTELLANA, B. - REDDING, CA

NO SUBTASK USED
08/18/1998 00:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00
08/18/199800:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00
08/18/199800:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00
08/18/1998 00:00 08/21/1998 00:00

TOTAL 09-9808-0004 FOR Travel

438.90

2.56
9.58
2.56

14.70

14.04
3.45

TOTAL FOR: 09-9808-0004

17.49

23.22
1.50
7.75
4.64

445.69
21.00
23.22
2.00

28.00
28.00
2.00

138.15
7.75
1.50

21.00

755.42

1,226.51

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9808-0005 Site Name/Task Desc: TRACY TIRE FIRE

Account Code: 06 Computer Usage

TOTAL 09-9808-0005 FOR Computer Usage 643.50

Account Code: 27 Subcontractor Service

Emergency Response NO SUBTASK USED
09-9808-0005 09-9808-0005 ACS INC - 844.27

TOTAL 09-9808-0005 FOR Subcontractor Service 844.27

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
SHP CHRGS,8/11,SF OFC.-ZYMAX SHP CHRGS,8/11,SF OFC.-ZYMAX FEDERAL EXPRESS CORP - _4/l_7_

TOTAL 09-9808-0005 FOR Postage & Delivery 4.17

TOTAL FOR: 09-9808-0005 1,491.94

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9808-0008 Site Name/Task Desc: FORT APACHE, THE DRUMS

Account Code: 06 Computer Usage

TOTAL 09-9808-0008 FOR Computer Usage 65.61

TOTAL FOR: 09-9808-0008 55.51

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. f "gj

Other Direct Cost Detail Report %,,. V
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9808-0012 Site Name/Task Desc: MOUREN-LAURENS OIL

Account Code: 06 Computer Usage

TOTAL 09-9808-0012 FOR Computer Usage 214.76

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
SLIDE FILM PROCESSED SLIDE FILM PROCESSED FROMEX PHOTO LAB - 7.52

TOTAL 09-9808-0012 FOR Outside Service 7.52

TOTAL FOR: 09-9808-0012 222.28

Confidential Business Information « Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9809-0001 Site Name/Task Desc: MINEREC MINING & CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9809-0001 FOR Computer Usage 366.91

TOTAL FOR: 09-9809-0001 355.91

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. f
»!»>

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/26/1998

Voucher: 34

Date: 10/15/1998

TDD Number: 09-9809-0002 Site Name/Task Desc: CRIT PARKER PESTICIDES

Account Code: 06 Computer Usage

TOTAL 09-9809-0002 FOR Computer Usage 218.25

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
SHP CHRGS,9/9,LB-APPL INC.FRES SHP CHRGS,9/9,LB-APPL INC.FRESNO FEDERAL EXPRESS CORP - 64._0_2_

TOTAL 09-9809-0002 FOR Postage & Delivery 64.02

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
24 - DISPOSABLE BAILERS 1.66" 24 - DISPOSABLE BAILERS 1.66" X 36" SINCLAIR - 11?.89_

TOTAL 09-9809-0002 FOR Expendables 142.89

TOTAL FOR: 09-9809-0002 425.16

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9809-0003 Site Name/Task Desc: CONTRA COSTA EXERCISE

Account Code: 06 Computer Usage

TOTAL 09-9809-0003 FOR Computer Usage 10.20

TOTAL FOR: 09-9809-0003

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. ff

Other Direct Cost Detail Report ^

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9809-0004 Site Name/Task Desc: GREY EAGLE MINE SITE

Account Code: 06 Computer Usage

TOTAL 09-9809-0004 FOR Computer Usage 135.81

TOTAL FOR: 09-9809-0004 135.31

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 34

Month Ending: 09/26/1998 Date: 10/15/1998

TDD Number: 09-9809-0005 Site Name/Task Desc: SANTA CLARITA GREEN WASTE FIRE

Account Code: 06 Computer Usage

TOTAL 09-9809-0005 FOR Computer Usage 200.63

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
SLIDE FILM PROCESSED SLIDE FILM PROCESSED FROMEX PHOTO LAB- _7.5_3_

TOTAL 09-9809-0005 FOR Outside Service 7.53

TOTAL FOR: 09-9809-0005 208.16

Confidential Business Information - Not for Release ***


